COMMUNITY INVESTMENT PROGRAM STATUS REPORT

October 15, 2019

Construction Total
Funding . o Start (Est.) Project Percent
Category Project Description Complete Budget Comments Complete
(Est.) (thousands)
ENGINEERING
Paving on 18™ Street is complete
adjacent to Meadows Elementary.
Waterline installation is near
) th e
CIP N 4119 5,200 completion on 18 _Street Jupiter to 20%
31332 18" STREET and RIGSBEE DRIVE Dale. Storm sewer is under Construction
68976 6/20 1,240 construction at the intersection of 18%
St. and Rigsbee Dr. East bound 18"
street, Jupiter to Rigsbee, is closed for
paving installation.
Approved by Council on Sept. 23,
clp 2019 DRAINAGE IMPROVEMENTS 7120 900 Consultant currently working on 15% Design
71111 4121 preliminary 60% plans.
Construction started on Feb 27, 2019.
CIP ALLEY RECONSTRUCTION — 2/19 883 Alley reconstruction complete at 35%
37866 DALLAS NORTH ESTATES 1/20 Mollimar alley. Construction ongoing Construction
at Brennan Dr. alley.
The contractor is working on bridge #4
located on Pondview Dr. Work on
bridge #2 located on Plano Parkway
CIP 7/18 and bridge #8 located on Parker Road | 95%
2,260 ; .
37821 BRIDGE REPAIRS PHASE I 11/19 is scheduled to be completed by the Construction
end of October after the installation of
new handrails. Work on other bridges
is substantially complete.
The consultant made site visits to all
CIP BRIDGE REPAIRS PHASE III 4/20 2000 41 brl_dges on our list and prlorltlz_ed 75% Design
37743 12/20 ' them in a preliminary report that is
under City review.
cIp COIT ROAD SCREENING WALLS — 12/19 Bid Opening on 10/16/19. Council _
BONITA DRIVE TO MALTON 2,250 approval anticipated for 11/11/19 to 100% Design
37869 9/20 . .
DRIVE begin construction thereafter.
CIP COMMERCE DR )
31189 RECONSTRUCTION — 15th ST to 6/20 2.400 Consultant delivered Con_ceptua_l Plans | 300 Design
68192 PLANO PKWY 3/21 on 10/4/19. Plans are being reviewed.
CIP DALLAS NORTH ESTATES #2 12/19 2983 Sealed plans to be delivered 10/11/19. _
31162 PAVING & WATER 11/20 660 Plan to advertise in October and bid in | 99% Design
68152 IMPROVEMENTS November 2019.
CIP DOBIE DRIVE- PARK BOULEVARD 12/19 1’850 DeSIgn is Complete. B|dS Opened on 0 .
31174 10/10/19. Construction to begin in 100% Design
TO K AVENUE 8/20 500
68160 December 2019.
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CIP
37832

DOUGLASS SIDEWALKS

2/20
6/20

250

A route and property acquisition
feasibility study is underway to connect
pedestrian facilities in the area bound
by the 13th/14th Connector, J Avenue,
F Avenue, and the Cotton Belt Rail
Line. The design phase will follow with
Phase | construction of accessibility
routes. Neighborhood meeting
scheduled for 11/16/19.

50% Study

CIP
34551

DOWNTOWN PARKING LOTS

8/19
4/20

1,100

Storm sewer construction is complete.
Waterline installation is 90% complete.
The east lot is rough graded. Waiting
on Oncor for design of conduits that
will permit the removal of a pole that is
located in the center of the driveway
on 14™ Street.

10%
Construction

CIP
48813

DOWNTOWN WASTEWATER
IMPROVEMENTS

6/19
11/19

600

The contractor has begun the
construction of the sanitary sewer
manholes on the 13" /14" Street
collector.

25%
Construction

CIP
68986

ELEVATED TANK SECURITY
FENCING

4/19
12/19

949

Contractor has completed the
construction of fencing and concrete
mow strip for 3 sides of the Parker
Elevated Tank site. Second phase will
remain on hold pending existing
NTMWD construction.

20%
Construction

CIP
48838
70111

EROSION CONTROL- PADRE,
DUNMOOR, BUCKBOARD &
ROCKBROOK

1/18
11/19

343
347

Construction is nearing completion at
the Rowlett Creek site; expected to be
complete in November. Working on
change order to address side slopes
upstream and downstream of gabion
basket walls on Rowlett Creek.
Rockbrook and Dunmoor sites are
complete.

99%
Construction

CIP
70119

EROSION CONTROL — PRAIRIE
CREEK at INDEPENDENCE

2/20
12/20

1,300

Survey and geotechnical borings
complete. Consultant delivered final
plans on October 11. Working to
obtain 6 easements before beginning
construction.

99% Design

CIP
31461
Collin

INTERSECTION IMPROVEMENTS

— COIT at 15" & CUSTER at
PLANO PARKWAY

12/16
3/20

830
700

Coit intersection construction is
complete. A change order is being
prepared for the contractor to complete
the work at Custer/Plano Parkway.

60%
Construction

CIP
31462
Collin

INTERSECTION IMPROVEMENTS

— McDERMOTT RD, 15™ STREET
& PLANO PARKWAY

2/19
11/19

842
686

Paving work completed at Ohio and
McDermott. Contractor completing
traffic signal, sidewalk and barrier free
ramps. Paving of left turn lane on
Plano Parkway east of the intersection
of K Ave is complete and work on left
turn lane of 15th St. is waiting on
removal of existing street lights.

80%
Construction
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Right turn lane(s) construction on SB &
CIP INTERSECTION IMPROVEMENTS 7/19 1137 NB Dallas North Tollway frontage road 3206
31459 — PARK at DNT & PARKER at DNT, 5/20 1’137 and Parker Road started on July 10™, Construction
Collin ALMA and SPRING CREEK ' This intersection is scheduled to be
completed by mid-Nov.
CIP INTERSECTION IMPROVEMENTS . 0
37784 ZPLANO PARKWAY at K AVENUE N/A 39 Alignment study currently underway. 60% Study
CIP INTERSECTION IMPROVEMENTS 12/17 895 The project is substantially complete. 98%
31410 - PRESTON and PLANO 10/19 5220 Final walk-thru is scheduled for the Conostruction
TXDOT PARKWAY ' week of October 215t
The easements have been acquired
CIP and construction is scheduled to
LEGACY at PARKWOOD & COIT, 1/20 1,526 . 0 .
31153 SH190 to MAPLESHADE 121 1323 commence after the completion of 98% Design
Collin relocation of sub-surface and
overhead utilities.
95% plan review comments were
received from TxDOT on 8/2/19. The
CIP LEGACY DRIVE AT DALLAS 12/19 384 consultant is addressing those
37744 NORTH TOLLWAY PEDESTRIAN 6/20 356 comments along with comments from 75% Design
TxDOT CROSSING City staff. Meeting with TXDOT
scheduled to discuss railing options on
10/24/2019.
Revised 95% plans received and
cip 1,036 currently under review. Appraisals and
37811 LEGACY DRIVE CORRIDOR 3/20 2,200 easement ac uisitions.are underway; 95% Design
Collin IMPROVEMENTS 4/21 ' ementacq . Y, o Deslg
1,163 beginning utility relocation
RTR .2
coordination.
The pre-construction meeting will be
cIp LOTUS DRIVE & DATA DRIVE 10/19 5 000 Ei'ﬂnofé(/’zbéﬁl' Construction to 0%
46688 PGBT SEWER LINE 4/20 ' 9 T N Construction
PGBT portion is awaiting input for the
sizing of aerials and sewer line.
cip MARSH LANE STREET LIGHTING 11/19 Project bid opening 10/11/19. 0%
— PLANO PARKWAY TO PARKER 102 Construction to begin in November 0 .
37760 3/20 . Construction
ROAD 2019 after council approval.
Construction contract is currently o
ciP NEW TRAFFIC SIGNALS 11719 210 under execution. Project slated to 0% .
36727 8/20 . Construction
start by mid-November.
cie 1,828 | Consultant is working on City's final
37779 PARK BOULEVARD CORRIDOR 1/20 ' - g on Lity . .
. 2,112 comments. Utility relocations are still 99% Design
Collin IMPROVEMENTS 1/21 . :
RTR 1,878 ongoing at Coit, and Alma.
clp Final plans submitted on 4/1/19
37750 PARKER ROAD CORRIDOR 1720 1,150 CoordF;nation with utility com arﬁes on | 100% Design
Collin IMPROVEMENTS 1/21 1,387 . y comp o Deslg
relocations are underway.
RTR
PARKER ROAD Preliminary design documents 0 .
gglo RECONSTRUCTION — CUSTER ggg 4,000 currently underway and scheduled for | 2°7° Design

ROAD TO ROUNDROCK TRAIL

submittal by end of October.
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A site walk was completed 9/19/19.
CIP PEACHTREE/LAUREL LANE 18- 8/18 1300 From the site walk, removal and 100%
31376 INCH SANITARY SEWER 10/19 1,000 replacement of concrete panels was Cons(;ruction
46681 INTERCEPTOR ' required. Trees will be planted in
November.
Final plans approved by TxDOT;
CIP PRESTON ROAD AT PGBT 11/19 297 consultant delivered signed/sealed 100% Desian
31272 INTERSECTION IMPROVEMENTS 1/21 plans. Utilities are clear. JD Abrams 0 9
was low bid on 7/10.
CIP PLANO PARKWAY 2/20 3.940 Prellmlnary design scheduled for 50% Design
37784 INTERSECTION IMPROVEMENTS 2/21 submittal week of 10/14/19
From the review committee, a
CIP PRESTON ELEVATED TANK 12/19 1260 contractor was chosen. The contract 100% Desian
68201 PAINTING 5/20 ' will be submitted to Council for review 9
and approval on 10/28.
Pre-final plans received and under
CIP RANCH ESTATES DRAINAGE 12/19 215 review. SUE investigation complete, 95% Desian
71137 IMPROVEMENTS 6/20 received final report. Meeting with 0 9
HOA scheduled for October 2019.
SCREENING WALL .
%?92 REPLACEMENT - SPRING CREEK Zgg 1,254 i:zotgstructlon started on September ?:ofnstruction
and MISSION RIDGE :
SCREENING WALL
cip REPLACEMENT — COIT ROAD, 8/19 Contractor is currently installing drilled 10%
37758 INDEPENDENCE PARKWAY, 8/20 5,200 shaft piers along Independence Construction
RAINIER ROAD, and LEGACY Parkway.
DRIVE
SCREENING WALL
cip REPLACEMENT — CUSTER RD 7120 Consultant currently completing project
37787 FROM TREEHOUSE LN TO 2/21 2,000 survey. Preliminary plans completed 20% Design
CROSS BEND and WOODED on 10/11/19. Currently under review.
CREEK ADDITION
SCREENING WALL h .
g | REPLACEMENT — RED WOLF ggg 1,550 fﬁr%erilfoggﬁd (\:’gf’rif ?erlg 27 SUeetS 096 Design
LANE AND 15™ STREET y being completed.
cip SCREENING WALL 1/20 Consultant currently addressing
37806 REPLACEMENT — 121 4,500 preliminary review comments in final 75% Design
INDEPENDENCE PARKWAY design.
Survey, geotechnical investigation and
tual design complete.
cip SHILOH RD. WIDENING — 14™ ST, 5/20 concep . . .
31260 TO PARK BLVD. 5/21 6,000 Concegtual design charre_tte held on 35% Design
- Oct. 2. Consultant working on
preliminary 60% design.
SIDEWALK IMPROVEMENTS — . .
CIP 15™ ST. FROM COIT ROAD TO 9/20 1,500 Cor_lsultant is currently working on 50 Design
34559 9/21 project survey.

CUSTER ROAD
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SIDEWALK IMPROVEMENTS — Easement acquisition to begin on 17
cIP PLANO PARKWAY FROM 4/20 1,600 easements af(t]er council a groval of 95% Design
34558 INDEPENDENCE PARKWAY TO 2/20 ' DS A with land agent on 18/28/19 o Deslg
ALMA DRIVE g :
Waterline construction (50% complete)
cip currently underway on North side of
31219 SPRING CREEK NORTH AND 4/19 4,720 Spring Creek working west from Blue 40%
SOUTH SERVICE ROADS 3/20 1,575 Ridge Trail to Alma Drive. Paving on Construction
68926 . .
South side service roads started late-
July.
CIP VALLEY CREEK DRIVE AND 1/20 1000 Final plans submitted to engineering.
37459 ARBORCOVE DRIVE 9/20 éOO Project will be advertised and bid for 100% Design
68459 IMPROVEMENTS construction in November.
CIP | VILLAGE NORTHPH L WATER 10119 1500 | schedtled to b in October 2019 and
37987 REHAB & ASSOCIATED PAVING 4/20 1,700 construction scheduled to begin in 95% Design
68987 AND SIDEWALK REPLACEMENT ' 9
December 2019.
CIP WATER REHABILITATION FOR 2/20 The 60% plan set completed and ;
60% Design
68452 CROSS CREEK EAST #3A 1/21 3,900 currently in review. ’ g
CIp WATER REHABILITATION FOR 2/20 4500 The consultant will submit preliminary | 5, Design
68452 CROSS CREEK EAST #3B 1/21 : plans the week of October 14th.
Conceptual
Contract modification to complete Design 100%
cip 3/20 design phase in Parks to obtain
46-125 WAYFINDING 12120 2,250 Council approval and execution. _
Design phase to begin ASAP after Design fo_r
Council approval. Construction
0%
The construction contract has been
awarded to Railway Signal
cIp WAYSIDE HORNS AT PLANO 10/19 Construction, Inc. DART License 0%
31379 PARKWAY 11/19 140 agreement has been executed by the construction
City and DART. Contractor is
scheduled to start on Monday,
10/21/19.
Construction started on June 18.
CIP WEST PLANO ESTATES & 6/19 2300 Installation of new pipe line is in 3504
37917 HUNTERS GLEN PH 1 WATER 4/20 3’000 progress at Hacienda Ct., Calumet/La Conostruction
68917 AND PAVEMENT REHAB ! Quinta Dr., Loch Haven Dr., Piedra Dr.
& La Vida PI, and Roundrock Trail.
Consultant delivered Conceptual Plans
CIP WEST PLANO ESTATES &
srols | HUNERSGLENEMpWATER | % | 2000 | 0SA, Manseimed o Consbiant | aon pesig
68918 | AND PAVEMENT REHAB ' preiminary design exp
completed in November 2019
CIP WESTGATE SUBDIVISION — o . 0 0 .
a7o24 | PAVING AND WATERLINE 220 || i desn gy cunenty | 60% Desir
68924 IMPROVEMENTS y LAty statl.
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Ph:;a)/slegl ) Phase 1: Final walk was done on Phase 1 -
i i 0,
cIp WOOD PARK 1 AND DALLAS 8/19 3000 @;g“j; gﬁ"lisfontracmr 's working on é?)?]g"tmction
31404 NORTH ESTATES PAVING AND &,325 Phaze 2: Pre-final lans received and
68403 WATER IMPROVEMENTS Phase 2 — : plan:
3/20 comments returned. Final plans Phase 2 - 95%
3/21 expected in November. Design
Total Engineering CIP Budget | $132,422
FACILITIES
CIP HIGH POINT NORTH 1/20 Continuing design of Construction 0 :
28171 | MAINTENANCE FACILITY 321 9.000 | pocuments 85% Design
CIP HIGH POINT TENNIS CENTER 10/19 5500 Mop|I|Z|ng on site; .beglnnllng submittal | gog .
23412 7120 reviews and material staging Construction
CIP LIBERTY RECREATION CENTER 1/19 5436 Finalizing interior construction; grand 98%
23413 RENOVATIONS 10/19 ' re-opening scheduled 10/26 Construction
CIP G EAC 5/20 000 Continui . | 0 .
10221 FIRE TRAINING FACILITY 9/21 15, ontinuing Design Development 55% Design
Continuing construction; steel
CIP POLICE SUBSTATION AT 3/19 13.000 complete; second deck poured; 50%
93171 MCDERMOTT 5/20 ' installing ductwork and fire systems on | Construction
first floor
cip Phase 2 of design begun on Design )
DAVIS LIBRARY EXPANSION 2019 5,250 Development; preparing advertisement | 25% Design
17171
for CMAR
CIP NEIGHBORHOOD SERVICES 10/19 1,566 0%
(+2,600 Kickoff meeting 10/3/19; mobilizing 0
56777 BUILDING 4/20 TIF) Construction
CIP HARRINGTON LIBRARY Beginning Phase 1 of design — .
17172 | EXPANSION 2020 5000 | schematic Design 0% Design
Total Facilities CIP Budget 62,352
PARKS
A project to design a new restroom
facility and modifications to the existing [ 100% Design
restroom to create a family restroom
and maintenance storage space. Bid
CIP ARBOR HILLS NATURE . .
saurs | pReScRvE-RESTROOMAND | 320 | 480 | documents i preparaon Coneutan
22170 STORAGE . d

meeting held 8/16/19. Pending
Contract Modification due to requested
changes on bid form and
specifications.
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Moisture conditioning for artificial turf

fields is complete and 1000 truckloads | 30%
cip of flex base have been installed. Construction
52172 CARPENTER PARK NORTH 10,997 Bwldmg fo.undatlon piers complete.

3/19 4,140 Electricity is roughed in, water and
2rirl ATHLETIC FIELD 8/20 146 sanitary sewer lines are underwa
22408 IMPROVEMENTS ; ry s Y.
27172 195 Fl_eld Ilgh_t po_Ies are being installed.

Site grading is 50% complete.

Concrete flatwork associated with the

artificial fields is beginning.

Trail threatened by erosion and ]
clp damaged by flooding events; to be 25% Design
53357 BOB WOODRUFF SOUTHEAST 1/20 85 removed and relocated. Design

TRAIL REPLACEMENT 5/20 contract awarded 7/22 to JBI Partners,

Inc. Kick-off meeting held 8/8 and trail

alignment chosen.

Remove and replace aging athletic o .
cIp CHEYENNE PARK ATHLETIC 11/19 1350 field lighting. Plans are complete. Pre- | 100% Design
22193 FIELD LIGHTING 2/20 ' acquisition meeting held 10/09. (*19

Bond item).

Design to improve streambank stability

for an area along Spring Creek that is | 95%

%io 4 ggll\sl_:_-lRO(I)_II_\/l _TSR:’LLSE&%S)INON gﬁg 700 threatening Chisholm Trail. Block wall | Construction
modification needed at tie in; re-design

under review and pricing.
cip Trail east of Los Rios Blvd north along 08%

0
TxDOT GREENBELT NORTH 9/19 X
. 180 connection to Morton Vale Road
Collin . .

complete. Punch list work in progress.

Trail on Cottonwood Creek from Park )

Boulevard north behind Plano East 93% Design
CIP Senior High School to Stoney Hollow

COTTONWOOD CREEK 3/20 1,105 .
22408 | GREENBELT SOUTH 9/20 395 Park. Flood study submitted 6/25 and
Collin is under review. Finalizing

geotechnical work of added designs of

gabion wall adjacent to PESH.

A project to prepare a hydraulic study

i 10% Design
COTTONOD CREEK N1 oot crcm o | 107D
?(I)EZO GREENBELT STUDY, GRADING ;gg 140 grading improvements from Park Blvd
AND DRAINAGE to Los Robles. Consultant is Pacheco

Koch. Surveying completed. Design

Concept under revision.

Construction of a dog park at Bob

Woodruff Park located at the southeast | 95%

CIP DOG PARK AT BOB WOODRUFF 10/18 . :
22406 PARK 11/19 1,845 corner of Park Boulevard and Shiloh Construction

Road. Sod, landscape, irrigation items
pending.
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CIP
22192

EVANS PARK RENOVATION

1/20
7/20

900

The renovation project will include
replacement of playground equipment
and pit, pavilion replacement, lighting
and walkway improvements, restriping
the multi-use court, select erosion
control and restoration in creek, and
replacement of landscape and
irrigation. Construction plans ongoing.
(19 Bond item).

70% Design

CIP
22401

HEDGCOXE UNDERCROSSING

1/20
7120

850

Trail connection at Hedgcoxe to
provide connection between Plano and
Allen. Easement acquisitions pending.
Coordination ongoing with Engineering
in regards to culvert wing wall repairs
and trail construction.

80% Design

CIP
70104

EROSION CONTROL: LEGACY
TRAIL, RUSSELL CREEK, OAK
POINT TRAIL

10/19
4/20

500

A project for erosion control and
stabilization improvements at locations
including the Legacy Trail pedestrian
bridge between Quincy Lane and
Preston Road, Russell Creek Park
Trail at Independence Parkway, and
the Oak Point Park & Nature Preserve
pond. Construction beginning at
Legacy Trail.

0%
Construction

CIP
70121

INDIAN CREEK TRIBUTARY NO.
13 STUDY AND SHADY CREEK
CIRCLE BANK STABILIZATION

7/19

138

A project to prepare a hydraulic study
of a portion of Indian Creek Tributary
No. 13 and construction documents for
streambank stabilization in the vicinity
of Shady Creek Circle. Consultant is
Walter P. Moore. Surveying complete.
Concept review scheduled for 10/19.

10% Design

CIP

21134
22345
22480

LEGACY TRAIL — CROSSMARK
SECTION

5/18
4/20

324
1,604
959

Easement modification pending flood
study review at drainage channel
crossing. Stamped plans released by
Engineering on 6/10. Contractor to re-
mobilization pending approval of
changes.

75%
Construction

CIP
22408

LEGACY TRAIL — MEANS DRIVE
TO PENELOPE LANE

1/20
9/20

1,990

Trail connects to neighborhoods on
both sides of White Rock Creek with
at-grade crossing options. 100% CDs
and bid documents are complete.
Awaiting CC Matching Grant
application determination (Oct. 2019).

100% Design

CIP
22179

LOS RIOS PARK - CART PATH
REMOVAL

11/19
2/20

850

Bidding complete and awarded to
North Rock Construction at 9/23
Council. Scheduling of pre-con
meeting and NTP date underway.
Contractor to mobilize 11/2019.

0%
Construction

CIP
53357

MEDIAN RENOVATIONS
TENNYSON, AVENUE K, LEGACY
DRIVE

12/19
4/20

350

Median renovations to include
replacement trees, turf and irrigation.

70% Design

CIP
53357

MEDIAN RENOVATIONS W
SPRING CREEK, MIDWAY TO
PARKWOOD

2/20
5/19

350

Median renovations to include
replacement of trees, turf and irrigation
lost to the NTMWD force main project.

20% Design
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A project to create a space to allow for )
CIP MEMORIAL PARK DONOR 6/20 350 donors to recognize veterans. 50% Design
22174 RECOGNITION PLAZA 10/20 Consultant is Kimley-Horn. Revised
Concept under review.
%i?l (FjﬁélE?LN&,SSL{I'L%OSSAIGQUAHC Igg 10,000 CMAR selected, finalizing questions. 45% Design
A project for Phase 2 with various
improvements including pavilion, 55% Design
clp OAK POINT PARK AND NATURE 2120 plaza, parkin.g. lot, t.rail, playgrpqnd apd
22177 PRESERVE - PHASE 2, HILLSIDE 8/20 7,500 restroom facility. Site plan revisions in
IMPROVEMENTS progress, update meeting 8/12/19.
Consultant is MESA. Project site plan
submittal for P&Z Meeting 10/7.
Renovation to include new playground,
new irrigation system, drainage 0% Design
CIP OLD SHEPARD PLACE PARK 11/20 3100 improvements and new restroom
22191 RENOVATION 9/21 ' building. Professional Services
proposal received from consultant
Pacheco Koch. (‘19 Bond item)
Pond restoration and silt removal for
three sites: Prairie Meadow Park, Complete
CIP PARK POND RESTORATION 10/18 835 Hoblitzelle Park, and White Rock Trail
53368 PROJECTS 6/19 Park. Silt removal and disposal
complete. Contractor will replace sod
that has died at Prairie Meadow.
Block wall bank stabilization of Rowlett
CIP PECAN HOLLOW EROSION 419 850 Creek along Hole #8 at Pecan Hollow | 25%
70104 CONTROL 1/20 Golf Course. Block wall setting in Construction
progress.
A project to provide conceptual options
for programmable improvements with 33% Design
CIP PLANO EVENT CENTER 8/20 850 varying types of events and features
53382 COURTYARD REDEVELOPMENT 11/21 within and connected to the courtyard.
Consultant is DCBA. Revised Concept
under review.
cip Trail connection along DART line .
29346 PLANO TRANSIT VILLAGE 7/18 1,200 between PGBT service road and 12 | 40% _
TDOT VELOWEB (DART line trail) 4/20 1,200 Place. Work continues on MSE wall Construction
between Plano Pkwy & PGBT.
Finalizing easement negotiations w/
NTTA pending at Ohio and Tradition 98% Design
CIP PRESTON RIDGE TRAIL 2/20 750 Trail and PGBT. Initiated discussions
22342 CONNECTOR 8/20 of an ILA with City of Dallas.
Consultant finalizing comments, signal
designs, and OPC for 100% CDs.
Renovations to include playground and
pit replacement, grading and
CIP | RUSSELL CREEK PARK 2120 1000 | accessile walkway improvements. | 50% Design
22191 PLAYGROUND RENOVATION 10/20 ' y.Imp ' o Desig

replacement of lighting, landscape and
irrigation. Construction plans ongoing.
(‘19 Bond item)
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Trail along the rail line between the

future 12 Street and Shiloh Road 10% Design
CIP stations. Regional Transportation
COG SILVER LINE RAIL TRAIL (aka 10/22 785 Council approved funding of
TXDOT COTTON BELT) 10/23 1700 construction 6/13/19. City provided
224 1700 DART comments on 10% plans state

that trail placement is not optimized or

refined.

A project to repair the spillway, add

walking path, lighting, benches, 0%

lighting, litter bins, trees and irrigation. | Construction
CIP STONEY HOLLOW PARK 10/19 -

22406 IMPROVEMENTS 3/20 750 Contractor awarded 9/23 pounC|I

agenda. Contract generation and

scheduling of pre-con meeting/NTP

date underway.

A project to remove silt via hydraulic

hod f h Park %

cIp SHAWNEE PARK AND HAGGARD 7/19 method from ponds at Shawnee Park | 35%
53368 PARK POND RESTORATION 2120 550 and Haggard Park dredging complete. | Construction

Haggard Park. Shawnee pond

dredging in process.
CIP Improvements at the park include
22402 WINDHAVEN MEADOWS PARK 8/18 10500 parking, restrooms, large pavilion, dog | 99% _
22178 (White Rock Creek Community Park 9/19 ' park, playground, trails and associated | Construction
22408 Site) improvements. Park opened 9/23.
22406 Punchlist items in progress.

Park renovation project includes ]
cIp WILLOWCREEK PARK 11/20 replacement of trail, pedestrian bridge, | 99% Design
22191 RENOVATION 7120 1,100 playground, shelter and renovations

_— for ADA accessibility. Plan wrap up
process restarted. (‘19 Bond item)
Total Parks CIP Budget 77,253
PUBLIC WORKS
BRICK SCREENING WALL PANEL Various locations, Projecthas | 9%
CIP REPLACEMENT AND WALL 10/16 completed work at 109 locations to- Construction
REPAIR REQUIREMENTS 1,599 ; . ,
51120 9/20 date. Contract will repair screening 2nd Renewal
CONTRACT Il - ; ) s
Proiect No. 6713 W_alls at various locations within the
R City of Plano by work order.

Contractor is currently working in alley
cip RESIDENTIAL ALLEY REPAIR 317 at 3100-3308 Langley Drive and 3101- | 66%

51130 REQUIREMENTS 3/20 1,794 3309 Monette Lane. Project has Construction
Project No. 6793 completed work at 79 locations to- 2nd Renewal

date.

10
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Fundin . o Start (Est. Project Percent
Categorgy Project Description Comr(JIete) Budjget Comments Complete
(Est.) (thousands)
Contractor continued during the month
within the project area. Change order 85%
cip | RESIDENTIAL CONCRETE coheduled for oty counci approval i |
PAVEMENT REPAIR ZONE 13 7/18 ; .
51118 NORTH 12/19 3,377 November. Project will complete
51128 Proiect No. 6812 street, alley and sidewalk repairs in the
£Tojlect NO. ole area bounded by 15th Street, Coit
Road, Park Blvd and Independence
Parkway.
Project is currently working on Plano
Parkway between Commerce Street 54%
ARTERIAL CONCRETE and Ohio Drive. Contractor has Construction
CIP PAVEMENT MAINTENANCE 9/17 1658 completed work at 9 locations to-date. | 2nd Renewal
51130 REQUIREMENTS CONTRACT Il 4/20 ' Project will complete pavement repairs
Project No. 6854 on arterial roadways at various
locations in the City issued by work
order.
Contractor is currently working at
Custer Road between SH121 and 34%
PAVEMENT MAINTENANCE Ridgeview Drive. Contractor has Construction
CIP REQUIREMENTS CONTRACT- 10/17 1598 completed work at 10 locations to- 1%t Renewal
51130 MINOR REPAIRS 11l 8/20 ' date. Project will complete pavement
Project No. 6851 repairs on arterial roadways to replace
asphalt potholes at various locations in
the City issued by work order.
Contractor has lined 11,585LF of
sewer line to-date on the 15t Renewal 42%
and replaced 262 services. The Construction
cip SANITARY SEWER REHAB /18 contractor is currently working in the 1%t Renewal
48861 REQUIREMENTS CONTRACT Il 5/20 2,323 area _south of Park B_Ivd ea_lst_ and west
Project No. 6872 of Shiloh Road. Project will issue work
order to line and replace services on
sewer mains 12” or less throughout the
City.
Contractor continued to work in zones
1 and 2. Project will make concrete ?:4% et
51118 PAVEMENT REPAIR ZONE 17 7,311 .
. 12/20 Creek Parkway, Coit Road, Legacy
51128 Project No. 6922 )
Drive and Independence Parkway.
Project inventory is complete and is
being reviewed.
Contractor is working on Shiloh Road
PAVEMENT MAINTENANCE between Plano Parkway and Renner 10%
CIP REQUIREMENTS CONTRACT- 5/18 1750 Road. Contractor has completed work | Construction
51130 MINOR REPAIR IV 8/20 ' at 15 locations to date. Project will 2nd Renewal
Project No. 6948 make repairs to asphalt locations on
arterial streets issued by work order.
RESIDENTIAL AND ARTERIAL Contractor completed work at 51
CIP CONCRETE PAVEMENT UNDER- 9/18 2174 arterial locations and 50 residential 3%
51134 SEALING CONTRACT Il 8/20 : locations. Project performs under- (135?%5”110“0{1
enewal

Project No. 6986

sealing throughout the City of Plano.
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COMMUNITY INVESTMENT PROGRAM STATUS REPORT
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Construction Total
Fundin . o Start (Est. Project Percent
Categorgy Project Description Comr(JIete) Budjget Comments Complete
(Est.) (thousands)
Public works is investigating . _
REQUIREMENTS CONTRACT 1,000 X ' .
51131 Proiect No. 6995 1/21 and cracks in concrete arterial streets
Frolect K. 0995 within the City of Plano by work order
and will include two renewals.
Contractor is working on Parker Road
ARTERIAL PAVEMENT REHAB - 0
cip PARKER ROAD — CUSTER ROAD 6/19 3,801 g?)tgjeegr((:)!:esctf \r/v:-l\)loc?)dmarrgteR 3?(;; and (Zlg)fstruction
51131 TO K AVENUE 6/20 ' oad. Froject b
Proiect No. 7011 sidewalk repairs on Parker Road from
Project Mo, AULL Custer Road to K Avenue.
RESIDENTIAL ALLEY CONCRETE gogrr:gtggﬁ gggiﬂt% (‘;"g”;ﬁge'gczeone
cIp PAVEMENT REPAIR ZONE 16 6/19 1429 | po y InCepen 37%
51118 NORTH & I3 SOUTH 1/20 , arkway, Plano Parkwgy, Coit Road )
. and 15t Street work will occur after Construction
Project No. 7012 .
Zone 16 is complete.
Project has completed sidewalk
cIp CONCRETE SIDEWALK REPAIRS 6/19 repairs at approximately 241 locations. | 45% _
51128 VARIOUS LOCATIONS 2019 12/19 656 Project will complete repairs at Construction
Project No. 7053 approximately 380 locations within the
City of Plano.
Contractor is currently working on
Brodick Way, Roxbury Lane, Haddon 7%
Way, White Castle Lane, Mt. Pleasant | Construction
cip CONCRETE SIDEWALK 5/19 La_ne, Mt \_/ernon Way, Tidewater
51128 REQUIREMENTS WEST 2019 3/20 1,245 Drive, Gwinn Court and Swanson
Project No. 7057 Drive. Contract has completed 7 work
orders to-date. Project will repair
sidewalk by work order west of
Independence Parkway.
Project currently working on Cross
RESIDENTIAL CONCRETE Bend Road between Rainier Road and | 31%
CIP PAVEMENT MAINTENANCE 6/19 1822 Alma Drive. Contract has completed 1 | Construction
51130 REQUIREMENTS - 2019 6/20 ' work order to date. Project will repair
Project No. 7088 residential concrete streets by work
order.
Project was approved by City Council 100%
and contracts are being executed. 0
CIP ?E\?IIEDA/IIEI'EVJ':'AII?_E%?A’;IFEZSSLE N3 11/19 6.514 Project will repair concrete streets, Bid Process
51118 Proiect No. 7094 4/21 alley, and sidewalks in the area
troject Xo. /292 bounded by Park Blvd, US 75, 14"
Street and Jupiter Road.
Project is schedule for City Council
PAVEMENT REPAIR JUPITER approval in October. HQS 100%
CIP ROAD — 14™ TO CHAPARRAL 11/19 3,999 Construction is the recommended Bid Process
51131 ROAD 4/21 bidder. Project will repair concrete

Project No. 7099

panels on Jupiter Road between 141
Street and Chaparral Road.
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Construction Total
Fundin . o Start (Est. Project Percent
Categorgy Project Description Comr(JIete) Budjget Comments Complete
(Est.) (thousands)
Contractor is currently working on 18%
Seabrook Drive, Belcamp Drive, 0
cIp S(EDSSQEETMEESJ% VC\ZIS:;FI'RACT 6/19 Colmar Drive and Glyndon Drive. 2 Construction
51128 EAST — 2019 6/20 1,376 locations have been completed to-
Proiect 7109 date. Contract will repair sidewalks
croject 7259 east of Independence Parkway by
work order.
Contractor is working on Spring Creek
ARTERIAL PAVEMENT Parkway between Parkwood Blvd and
cIp MAINTENANCE REQUIREMENTS 6/19 1678 Pinecrest Drive. 1 location has been | 18% _
51118 CONTRACT — MINOR REPAIRS V 6/20 ' completed to date. Contract will repair | Construction
Project No. 7112 concrete streets by work order on
arterial streets.
Contractor is working at Los Rios
Drive, Alma Drive, Park Blvd, 14t 44%
cip PAINTING OF CONCRETE 8/19 Street anel Ind.ependenc.e Parkway. Construction
51120 SCREENING WALLS PHASE VI 12/19 135 Project will paint screening walls at
Project 7122 14" Street, 15" Street, Alma Drive,
Park Blvd, Independence Parkway and
Los Rios Blvd.
Contract is scheduled for city council
ARTERIAL PAVEMENT REPAIR approval during the month of October. 100%
Jim Bowman Construction Co is the Bid Process
CIP COIT ROAD-PARKER ROAD TO 12/19 6,373 : . ;
51131 SH 121 6/21 recommended bidder. Project will
Proiect 7145 repair concrete pavement and
rroject fes sidewalks on Coit Road between
Parker Road and SH121.
Meetings have occurred with Texas
ARTERIAL OVERLAY Bit, Austin Bridge and the Texas
CIP REQUIREMENTS CONTRACT- 3/20 5,000 Asphalt association discussing asphalt | 75% Design
51131 2020 3/21 EST options. Project will overlay arterial
Project 7169 concrete streets issued by work order
within the City of Plano.
Project is in the design review phase.
Bid opening is planned for October. )
ARTERIAL PAVEMENT REPAIR Project will make concrete streetand | 98% Design
CIP WINDHAVEN PARKWAY & 1/20 1,980 sidewalk repairs on Parker Road from
51131 PARKER ROAD 9/20 EST Preston Road to Independence
Project 7171 Parkway and Windhaven Parkway
from City Limits to Dallas North
Tollway.
CIP PAVEMENT REPAIR ZONES L2 & 1/20 5,560 ; ; o ’ .
alley’s and sidewalks within the area 50% Design
51118 L3 10/22 EST
Project 7095 bounded_ by Custer Road, Park Blvd,
LIRIEEL (9 Alma Drive and Plano Parkway
Estimating inventory is complete.
cIp RESIDENTIAL CONCRETE 1/20 6.472 Project will repair concrete streets,
51118 PAVEMENT REPAIR ZONE G3 3/22 IéST alleys and sidewalks in area bounded 70% Design

Project 7096

by Plano Parkway, Preston Road, Park
Blvd and Coit Road.
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(Est.) (thousands)
Estimating inventory is complete.
cip RESIDENTIAL CONCRETE 2/20 6.470 Project will repair concrete streets
51118 PAVEMENT REPAIR ZONE P4 4/22 EST alleys and sidewalks in area bounded 25% Design
Project 7097 by Jupiter Road, Parker Road, Spring
Creek Parkway and Park Blvd.
Contract is scheduled for City Council
approval in October with HQS 100% Bid
cIp CONCRETE SIDEWALK REPAIRS- 12/20 808 Construction LLC_: as the _ _ Process
51128 CARTEGRAPH-2019 5/20 EST recommended bidder. Project will
Project 7173 repair 266 sidewalks generated by
service request within the City of
Plano.
Total Public Works CIP Budget 79,902
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