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1. Introduction 

 

The ITN distribution took place in August 2008 in three localities of the district of Kati: 

Djoliba, Siby and Ouelessebougou.  Around 3,500 nets were distributed to children aged 

under 5 years in these localities. The nets were disturbed at the community health center 

by a team composed of the local community health center staff and researchers from the 

Malaria Research and Training of the University of Bamako in Mali.   Between August 

2008 and December 2009, damages nets were replaced.  

 

2. Process 

 

We started by a census of all the children less than 5 years of age in the three localities. 

Then we invited them to participate in our study. All the children who presented to the 

health center were given a net. The unique identification number of each child given 

during the census was recorder on his net at the time of distribution to allow to 

verification during the home visits. Random samples of 150 children were visited at home 

each week to assess the usage of the net. During these visits few damages or lost nets 

reported were replaced. 

 

3. What was done well 

 

Everything was done well and according to plan.  The net usage was very high > 99% of 

the children in the three localities used their nets.  

 

4. Challenges – lessons learnt 

 

1) The nets were delivered timely without any problem and we were able to provide 

distribute them at the beginning of the transmission season.  

2) There was high demand of nets in the communities of the three localities. In Djoliba 

and Siby we were able to provide nets to almost all the children less than 5 years of 

age at the time of the distribution. In Ouelessebougou, where the population was 

larger we were able to provide the nets to only a proportion of the children under 5 

years of age based on first come first served  basis.  Using first come first served is a 

fair and accepted way in disturbing the nets. 

 

5. Conclusion 

We were able to deliver the nets in the community and had very coverage of the ITN in 

children less than 5 years of age who are the most susceptible to malaria.  The benefit 

was perceived and recognized by the communities. 


