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Abstract

Effective communication of task-resource assignment plans comprises several
challenges in important fields such as production scheduling and/or project
management. Said difficulties result from the cost and sophistication level of
most project planning information tools, and from the pedagogic challenge
implied in getting people with different educational levels to communicate
through such tools. The present work introduces the implementation grounds
of a simple information technology development for the construction of
Gantt charts as decision making support tools for people or companies
that have limited access to sophisticated information technology tools. The
implementation and execution of the Visual Basic code with Excel applications
are described in detail, as well as the correct use of the Excel solver add-in
from VBA macros to solve the implemented mathematical models.

*  Autor de correspondencia: telefono: + 57 + 1 + 6683600 Ext. 278 - 279, correo electronico: rafael.garcia@escuelaing.edu.co (R.G. Garcia-
Caceres)
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Resumen

La comunicacion efectiva de los planes de asignacion de recursos-tareas
presenta retos importantes en campos como programacion de la produccion
y/o la gestion de proyectos. Esta dificultad, en parte, se debe al costo y
nivel de sofisticacion de las herramientas informaticas existentes para la
programacion de proyectos, y al reto pedagdgico que implica su comunicacion
con personas de disimiles grados de escolaridad. Este trabajo muestra los
fundamentos de implementacion de un sencillo desarrollo informatico
para la construccion de diagramas Gantt de uso conveniente para apoyar
el desarrollo técnico del proceso de toma de decisiones en compaiias o
personas que no cuentan con la posibilidad de adquirir sofisticados recursos
informaticos. El trabajo describe detalladamente la implementacion en Visual
Basic para Aplicaciones y adicionalmente muestra el uso del complemento
solver de Excel invocado desde macros de VBA para solucionar los modelos
matematicos implementados.

----- Palabras Claves: Grafos dirigidos, diagramas de Gantt,
programacion de proyectos, programacion de la produccion,
programas en hoja de calculo

Introduction and background  have kept their popularity [3]. According to [1],
Gantt charts had been identified since the mid

1920°s as a useful production planning tool, and
even, the original tool that considers the concept
of production batch policy without intermediate
inventories constituted a first approach to the
notion of “lean production”.

Gantt charts are project and production
management tools (among other possible
applications) that allow determining the starting
and finishing times of several activities that make
use of different resources on a time line. Although
described by the author as a graphic development,
the original proposal was a table arrangement [1], ~ Although the Gantt charts started to be studied
which not only facilitates an exact comparison of ~ since the publication of Taylor’s book “Shop
delivered to programmed production quantities, Management” (1919), they were already in
but also allows taking corrective actions. use for controlling daily production since
In such doing, it identifies daily production  the beginning of the twentieth century [4,5].
amounts with their corresponding starting and Considered for years as the best practice in real
finishing times, which implicitly defines the  production environments, they have evolved
sequence of operations implied. This type of  Wwith the complexity of production settings, as it
chart contemplates all the commitments assumed is shown by [6,7], among other relevant works.

with the client, thus leading to focus attention
on overcoming obstacles and preventing delay;
and when fulfilling seems impossible, to a timely
notification [2]. The importance of Gantt charts
has to do with how simple and easy to understand
they are, which might be the reason why they

Even though nowadays one of the most important
uses of Gantt charts is their application to
project management, it only appeared long
after the original proposal had come out. Since
then, despite a period of disuse caused by the
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preponderant utilization of critical path methods,
the massive application of Gantt charts as a
complementary technique has been increasing
lately, to the point of their mandatory inclusion in
project management software [8].

From the standpoint of software packages,
nowadays there exist several suites for production
scheduling and project management that include
Gantt charts among their analysis tools [9-11].
Organizations such as APICS, POMS and PMI
offer updated information on recent Information
Technology advances in the field. Although
there is evidence of the development of tailored
production scheduling systems in manufacturing
and project management companies [3], they are
far from being reported at the level of detail of the
current one, because they are under intellectual
property protection e.g ILOG Inc, Metafuse Inc.,
and ViewPath Inc, among others.

The present review shows the current relevance
of this planning tool, especially in the two cited
contexts: production scheduling and project
management. Also, it underscores the scarcity of
free software resources for building own planning
packages by users that cannot afford them. In
this sense, this work adheres to [3], who holds
that despite their broad applicability to decision
making support, Gantt charts are still far from
reaching full utilization.

Development

Basic concepts

Information technology

Information technology has had a big impact on
production scheduling and project management
[3]. Regarding our topic, this process has taken
three technological ways. 1. Operational research
mainly supported on net flow algorithmic and
mathematical programming, both embedded
in LP [12]. 2. Information technology tools
themselves, summarized in computer languages
and applications. And 3. Advances in computer
processing capacity. Altogether, these three
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factors have allowed tackling practical problems.
In this sense, the present implementation has
been set in VBA, counting with an Excel reading-
writing interface, and is executable from an
ordinary PC; all of which confers it considerable
effectuation easiness, as far it has no need of
data base experts, low level languages or great
execution power.

Said advantage also has to do with the Microsoft
Excel solver application, which by using the solver
add-in allows solving linear, mixed and non-
linear problems whose objectives and constraints
can be expressed mathematically. As analogs of
the variables of the mathematical model it uses
spreadsheet cells to which it assigns the optimal
values of the solution of the situation to be worked
out. The constraints and the objective function are
created through linking formulas between the cells
that work as variables and those that contain the
parameters of the model.

Basic definitions

Programming is a decision making process that
plays an important role in most manufacturing
and services companies. It makes use of
mathematical techniques or heuristic methods to
assign limited resources to the performance of
several tasks [13]. In turn, project management
implies applying knowledge, abilities, tools
and techniques to the execution of a project,
in order to achieve its requirements [14]. This
institution defines project activities as the
elements that are used in fulfilling it. Normally,
any activity has an expected duration, cost and
resource requirements. Among the latter we can
count people, equipments and materials that are
necessary to conduct the activity.

The development of the tool is presented below
in two sections: the first one describes two
strategies for determining the earliest values of
the activities, as part of the elaboration of the
Gantt diagram. The second section presents the
VBA implementation of the strategies treated in
the previous section, as well as the corresponding
spreadsheet configurations.
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Applied Algorithms

Topological order

In an acyclic net G = {N, A}, where N is the set
of nodes and A is the set of arcs between pairs of

nodes that belong to the net, the latter acquire a
topological arrangement if for every (i,j) arc of
the net, the topological order assigned to node
i is lower than that assigned to nod j [12]. The
pseudo-code of a topological order assignment
algorithm is presented below:

Topological arrangement algorithm
For every i in N do indegree(i) := 0;
For every (i, j) in A do indegree(j) := indegree(j) + 1;

LIST :=g;
next := 0;
for every iin N do

if indegree( 1) =0 then LIST :=LIST+ {1 };

while LIST # ¢ do

Choose a node i from LIST;

LIST :=LIST-{i};
next :=next + 1;
order(i) := next;

for every (i) in A(i) do

indegree( j ) :=indegree(j )—1;
if indegree(j ) := 0 then LIST :=LIST + {j };

end for
end while

if next <n then the graph contains a directed cycle
else the graph is acyclic and has been arranged topologically

end algorithm,;

The variable “indegree( j )”, registers, at every
moment, how many preceding-j nodes have not
been assigned their corresponding topological
order in the net. The variable “next” counts how
many nodes have already been assigned their
corresponding topological order in the net.

Label correction algorithms

Frequently used in net flow applications, they are
iterative algorithms in which tentative distance
labels are assigned, likely to be moved to a new
node at every step. These labels only become

98

permanent once the last step of the algorithm
has been executed. These algorithms are part
of master programs that allow treating more
general problems in which an arc representing
a negative distance might be found. Also, they
can be more flexibly adapted to the problem that
needs to be solved. For a review of this concept,
we recommend the work of [12].

The pseudo-code of the label correction general
algorithm for calculating minimum distances
between a dummy node and each of the nodes in
a directed non-cyclic net is presented next:
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Al Label correction algorithm
d(s) = 0 and pred(s) = 0;
for every j in N-{s} do d(j) := inf}
as far as any arc (i,j) satisfies d(j) > d(i) + ci,j do

d@() :=d(@) + ci,j;
pred(j) =1;
end as far as
end algorithm;

The algorithm above allows recalling the
minimum distance path that goes from the
original node to the other nodes of the net. This is
done through the variable pred (), which traces
back the minimum distance path that goes from
node j to the original dummy node.

Determination of earliest activity starting times
* Linear Model

This approach assumes that any sequence of
activities that makes use of different resources
can be expressed by means of a acyclic directed
graph. The latter is made up of nodes representing
activities, and arcs between nodes, representing
precedence relationships between nodes. These
arcs have been assigned specific values that
represent the time it takes to get to a given activity,
starting from the preceding one. Authors such as
[12,15,16], among others, present a large series
of applications in different fields that make use
of this technical approach to define, for example,
the precedence relationships that result from
the decision to carry out a given activity before
another one, with regards to each of the resources
needed for such performance.

Several linear models have been associated to
this graphic representation. Said models allow
finding activity schedules according to different
metrics [17]. One of them is particularly adequate
for establishing the starting and finishing times
of activities, so as to minimize the maximum
completion time it takes to execute them all.
Below is the mathematical programming
formulation used for scheduling the activities of
acyclic graph G = {N, A}:

MM1
Sets:
N: Nodes
A: Arcs

Parameters:
p_p, :processing time of activity i
p_r, :release time of activity 1

Variables:
v_s, :starting time of activity i
v_w:maximum completion time

Objective Function:
Minimize z=v_w

Constraints:

V_8;2V_8,tp_p V{i,j} €Adl)
v.s>pr VieN (II)
v_w>v_s +p_p, VieN(l)
v_s>0 VieN

The value assigned to variable is the time it takes
to start activity i Variable , as the maximum
bound of the completion times of all activities,
allows finding the C__ time. It is assumed that no
interruption is allowed once the processing of an
activity is started.

* Net flow option

This alternative establishes the earliest activity
starting times in two stages. The first one assigns
the topological order to each node in the acyclic
directed graph G = {N, A}. The second one
applies the label correction algorithm to estimate
the earliest finishing time of each activity,
according to their existing precedence relations
and release times.
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With the aim of eventually counting with activity
RELEASE times and not needing the dummy

node s proposed by the original label correction
algorithm A1, the latter is modified, leading to:

Modified label correction algorithm
for every j in N do d(j) := 0;
scan according to the previously assigned topological order
if d(i) = 0 then d(i) = (i) + p(i)
as far as any arc (i,j) satisfies d(j) < d(i) + p(j) do
d(j) :=max{ d(), r() } + p();

pred(j) = i;
end as far as
end algorithm;

Where r(i) represents the release time of activity
i, and p(i) is the processing time of activity i,
which has been assigned lower topological order
than activity ;.

For explanatory purposes, we shall illustrate the
following example. Given a problem that seeks to

minimize the completion time of its last activity
(K), table 1 shows the precedence relations
between activities, as well as their completion
and technical release times.

This situation can be represented through the
acyclic directed graph shown in figure 1.

Table 1 Example of relations between activities to be programmed

Activity Processing time Release time Resource Successors
a 3 0 A e b
b 1 B c
c 4 0 B f
d 3 1 C [

e 4 0 A h

f 3 0 C

g 4 0 A a

h 6 1 D

i 4 0 C f a
j 5 0 A g

k 4 0 A j

In the figure above the solid line arcs represent
precedence relations between activities, while
the dashed line ones represent existing technical
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restrictions. The problem presented in table 1 and
figure 1 can be solved either by using an Ip solver
or by the net flow algorithm.



Figure 1 Acyclic directed graph representing the
relations between the activities in table 1

VBA Implementations

Linear Model

Below is shown the Excel structure designed
required to find the parameters used by the
algorithms. The structure consists of two
spreadsheets. The first one, named Parameters,
describes the activities to be programmed, and
the existing relationships between them. The first
line contains the headings of the columns that,
starting from the second line, store homogeneous
data, as follows: column A lists the activities of
the problem; column B represents the variables;
column C expresses the finishing time of the
activity, calculated as the sum of its starting
values plus its processing time (second and fifth
columns, respectively); column D presents the
minimal technical time from which the activity
can be started (release time); column E contains
the completion time of the activity; column F
identifies the resource where the activity should

Solver linear sub model ()
Dim a As Object
Dim n_activities, line, i, j, successor

If a.Installed = True Then

MsgBox “The Solver add-in is installed”

1
2
3
4
5 Set a = AddIns(“Solver”)
6
7
8

Activity scheduling through gantt charts in an ms excel spreadsheet

be programmed; finally, column G, as well as
the following ones, indicate the names of the
activities that follow the one in column A. This
scheme allows defining multiple precedence
relationships between different pairs of activities.
Figure 2 presents an example of the Parameters
sheet with 11 activities labeled from a to k.
The gray cells correspond to the variable v s
associated to each activity; whereas the activities
in columns G and the following ones are those
that come after the activity in column A.

A B c D E B G H
1 | Activity' v.s | Finish | Release  Proccess Resource Sucesors| 30
2 a 17 20 0 3 A b e
3 b 20 2 1 2 8 c

4 c 2 26 2 4 B f

B d 1 4 1 3 c f i
6 e 20 24 0 4 A h

7 f 2% 29 1 3 c

8 g 13 17 1 4 A a

9 h 2 30 1 6 D

10 i 4 8 1 4 c f a
| 3 13 5 5 A g
12k 4 8 4 4 A i

Figure 2 Structure of the information in the
“Parameters” spreadsheet

As a consequence of this arrangement, the
interpretation of the information in line 5 of
figure 2 goes as follows: the activity identified
as d can only be programmed in resource C,
starting from time 1, and with a 3 unit processing
time. Finally, the existing precedence relations
between activities are as follows: d — fand d —
i, implying that neither i nor f can be started before
having finished activity d. The Visual Basic code
of the linear model presented in section 2.3.1. is
shown below.

Else
9 a.Installed = True
10 EndIf
11
12 ‘Determine the number of activities to be programmed
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13 n_activities = count n_activities()

14

15 ‘ Resets the solver's default configuration

16  SolverReset

17 SolverOptions Precision:=0.001, AssumeNonNeg:=True,

18 AssumeLinear:=True, Iterations:=30000

19

20 ‘Add max function to the finishing times of the tasks

21 Range(“H1”).Formula = “=MAX($C$2:$C$” & n_activities + 1 & “)”
22

23 ‘Minimize the value of cell “HI"” by changing B2 cells to B n_activities+1
24 SolverOK SetCell:=Range(“H1”’), MaxMinVal:=2,

25 ByChange:=Range(“B2:B” & n_activities + 1)

26

27 ‘Add precedence constraints, relation 3 is >=

28 ‘Starting times must be greater than, or equal to release times

29  Solveradd cellRef:="$B$2:$B$” & n_activities + 1, relation:=3,

30 Formulatext:="$D$2:$D$” & n_activities + 1

31

32 i=1

33 While i <=n_activities ‘scan each and every activity

34 j=7 ‘column G, where the coming activities are listed

35 While Cells(i + 1, j) <> Empty ‘scan each and every successor

36 successor = locate_activity(Cells(i + 1, j))

37 If (sucesor = -1) Then

38 MsgBox “activity: “ & Cells(i + 1, j) & _

39 “ Has not been found, please check the spelling.”
40 Else

41 ‘Add constraint to model s j>=s i+p i

42 Solveradd cellRef:="$B$” & successor, relation:=3,
43 Formulatext:="$B$” & i + | & “+$E$” & i+ 1
44 End If

45 j=j+1

46 Wend

47

48 ‘Add constraints for the variable in o.f. to be >= any finishing time.
49 ‘Starting times must be greater than, or equal to release times.

50 Solveradd cellRef:="$C$” & i + 1, relation:=1, Formulatext:="$H$1”
51

52 i=i+1

53 Wend

54

55 ‘Solve the model without showing the solver's table of results

56 SolverSolve UserFinish:=True

57

58 ‘Draw Gantt

59  Draw_Gantt (n_activities)
60

61 End Sub
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With reference to the algorithmic implementation
shown above, lines 5 to 10 reveal if the SOLVER
add-in already has been installed. Line 13 invokes
a function developed to know the number of
activities that will be programmed. Lines 16 to
18 eliminate constraints previously established,
and set the following parameters: precision,
maximum number of iterations, non-negativity
conditions of the variables of the model, and its
linear nature. Lines 24 and 25 fix in the SOLVER
the cell that contains objective function H1, and
establish the cells that represent the variables
v_s of each activity. Lines 29 and 30 introduce
the set of constraints (II) of the model, which
makes sure the activities are not programmed
before their release date. Lines 32 to 53 add the
precedence relations corresponding to constraint
family (I) of the model. Line 56 configures the
no-return option of the default dialogue box, so
that once the model has been solved the user is
not asked to choose out of a series of reports to
be reviewed. Finally, line 59 invokes a procedure
that draws the Gantt chart resulting from solving
the associated linear model.

*  Net flow option

The parameters for the net flow alternative
are contained in a spreadsheet, named as
Parameters OA (see figure 3). It contains the
description of the activities to be programmed,
and their relations with other activities. In
its third line, this sheet defines the columns’
headlines, starting to presenting their contents in
line 4, as follows: column F contains the ID of
the activities; column E identifies the resource
in which the activity will be processed; column
B registers the processing time of the activity;
columns A, C and D are used by the algorithms
to solve the problem. So, column C shows the
topological order assigned to the activity; column

1 Sub Algorithmic_option()

2 Call topological ordering
3 Call label_correction

4 End Sub
5
6

Sub topological ordering()

Activity scheduling through gantt charts in an ms excel spreadsheet

D indicates the finish time of the activity; and
column A identifies the node that precedes a
given activity on the longest path from the initial
one. Said information is useful to reconstruct
the critical path of each activity. Columns G and
those that follow define the precedence matrix.
In this matrix, a value higher than zero in line
i and column j means that the activity identified
in line 7 is to be followed by the one identified in
column j. For example, a value of 4 in cell L6,
corresponding to cell ¢,f of the mentioned matrix
of k*k cell elements, indicates that activity /' goes
after activity ¢, and that a minimum of 4 time
units after having started the execution of ¢ must
have elapsed before starting f. In turn, the inputs
in the main diagonal of the matrix correspond to
the release times that might exist for activities.
To continue with the example, a value of 5 in
cell P13, corresponding to input j,j of the matrix,
indicates that it is not possible to program this
activity until 5 time units have elapsed, regardless
of the existence of any precedence constraints
that may allow it.

A B Cc D E F GIHILJJ|K{LIMIN|O[RIQ
1 Precedence Matrix

2 Activities

3 |Preced Processt Tnpﬂlogi:alﬂrd‘Labsl‘Resnurcs Activity a b ¢ d e f g h i j k
4 g 3 20 A a 02
5

6

7

8

22
26
4

24
23
17
30
B8

13
8

0]10{10 10,

ol4] |2

s
OB S E W e W E N
(RSN SN Fel R [ KN N )
PN O0OFPN0PFPO0®@O®
e — T . maa T

)

Figure 3 Structure of the “Parameters_OA” sheet of
the algorithmic option

Below is the visual basic code for applications
that intend to find the completion time of the
activities according to the second approach
presented in section 2.3.
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7 Dim line, column, activities, Size L, i, next As Integer
8 Dim did not find As Boolean

9 Dim chosen node, successor node

10

11 Worksheets(“Parameters OA”).Select

12

13 ‘Initiation of variable indegree

14 line = 4

15 While Cells(line, 6) <> Empty

16 Cells(line, 4) =0

17 line = line + 1

18  Wend

19 actividades = line - 4

20

21 ‘Calculation of the variable indegree of each activity
22 line=4

23 While Cells(line, 6) <> Empty ‘while there is an activity
24 columna =7

25 While Cells(3, column) <> Empty

26 If (Cells(3, column) <> Cells(line, 6) And _

27 Cells(line, column) > 0) Then

28 Cells(column - 3, 4) = Cells(column - 3, 4) + 1
29 End If

30 column = column + 1

31 Wend

32 line = line + 1

33 Wend

34

35 ‘Initiation of list L
36 line=4:Size L=0
37  While Cells(line, 6) <> Empty

38 If (Cells(line, 4) = 0) Then

39 ‘Add to list L,put a list mark in column B
40 Cells(line, 3) = “*”

41 Size L=Size L+1

42 End If

43 line = line + 1

44  Wend

45

46 ‘Topological order assignment

47 next=0

48  While Size L>0

49 ‘Choose a node that belongs to L
50 chosen _node = “-”: line =4

51 While chosen node = “-”

52 If Cells(line, 3) = “*” Then

53 chosen_node = Cells(line, 6)
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54 Size L =Size L-1

55 next = next + 1

56 Cells(line, 3) = next

57 Cells(line, 4) = “-”

58

59 ‘Reduce the value of indegree to the successors of the chosen node
60 column =7

61 While Cells(3, column) <> Empty

62 If (Cells(3, column) <> chosen node And Cells(line, column) > 0) Then
63 successor_node = Cells(3, column)

64 ‘Search line of the chosen_node’s successor
65 i=4:did not_find = True

66 While (did_not find = True)

67 If (Cells(i, 6) = successor_node) Then

68 Cells(i, 4) = Cells(i, 4) - 1

69 “If the node has no predecessors, it is added to the list of nodes to be processed
70 If Cells(i, 4) = 0 Then

71 Cells(i, 3) = “*”

72 Size L =Size L+1

73 End If

74 did not find = False

75 End If

76 i=i+1

77 Wend

78 End If

79 column = column + 1

80 Wend

81 End If

82 line = line + 1

83  Wend

84 Wend

85 End Sub

86

87 ‘Determines the times elapsed from the initial node to each of the activities
88 Sub Label correction()

89
90
91
92
93
94
95
96
97
98
99
100

Dim line, column, activities, Size L, i, next As Integer
Dim did not find As Boolean
Dim chosen_node, node_successor

Worksheets(“Parameters OA”).Select
‘Initiation of labels
line = 4
While Cells(line, 6) <> Empty
Cells(line, 4) =0
line = line + 1
Wend
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101 ‘Scan according to assigned topological order

102 line =4: did not find = True: next = 1
103 While did not find

104 If (Cells(line, 3) = next) Then ‘found the node with topological order “next”
105 If (Cells(line, 4) = 0) Then

106 Cells(line, 4) = Cells(line, line + 3) + Cells(line, 2) ‘line+3 is the column where r is located
107 End If

108

109 ‘scan all activities in search of arcs leading to successors

110 column =7

111 While (Cells(3, column) <> Empty)

112 If (Cells(line, column) > 0 And Cells(line, 6) <> Cells(3, column)) Then
113 ‘Check thatd j<d i+p j

114 If (Cells(column - 3, 4) < Cells(line, 4) + Cells(column - 3, 2)) Then
115 Cells(column - 3, 4) = WorksheetFunction.Max

116 (Cells(column - 3, column), Cells(line, 4)) + Cells(column - 3, 2)
117 Cells(column - 3, 1) = Cells(line, 6)

118 End If

119 End If

120 column = column + 1

121 Wend

122

123 line =4

124 next = next + 1

125  Else

126 line = line + 1

127 End If

128

129  If (Cells(line, 6) = Empty) Then
130 did not find = False

131  EndIf
132 Wend
133

134 End Sub

Inthelines that follow we present abriefexplanation
of this implementation. Lines 1 to 4 address the
sequential order in which the nodes are processed.
The nodes are initially assigned a topological order,
and then the label correction algorithm calculates
the critical path from the starting node to each of
the activities. Lines 13 to 18 show one initiation
cycle of variable indegree per activity. Lines 19 to
33 calculate the value of indegree variable for each
activity or number of activities that precede it in
the graph. Lines 35 to 44 start the list of activities
that have no predecessor (indegree value equals
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zero). Lines 46 to 85 assign the corresponding
topological order to the activities in list L. Lines
88 to 134 correspond to the implementation of the
label correction algorithm. Lines 95 to 99 assign
a value of zero to the label of each activity. Lines
111 to 121 update those activities whose values
are lower than the path that leads to them from
the node whose variable indegree equals zero. The
label correction process includes preceding node
information updating, so that it is possible to trace
the longest possible path from the initial node to
each of the activities of the net.
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Obtained results of'a house building project whose activities with

their corresponding description are shown in

This section presents examples of Gantt charts table 2, as adapted from the version presented

obtained with the tool here developed. The first by [18] in their chapter about net optimization
represented situation is the activity scheduling models.

Table 2 Activities of a house building project

S ]
o o
2 Y 8 S 2 o s g
S S = 2 S S ] Q
3 2 5 3 2 5
< L @ < ) )
3 Q 8 3 Q 8
A 2 Excavation h B 9 Outside painting
b A 4 Foundations [ C 7 Electricity
c A 3 Structure j C 4 Inside coating
d B 6 Roof k A 4 Floors
Outer
e D 4 plumbing C 5 Inside painting
Inner
f D 5 plumbing m B 2 Outside fittings
Outside
g B 7 coatings n A 6 Inside fittings

The net diagram corresponding to the house  Oncethe computer application has been executed,
building project presented in table 2, is shown in  the Gantt chart is obtained as presented in figure

figure 4. 5.

Figure 4 Net diagram of a house building project
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Figure 5 Gantt chart of a house building project

A second application is conducted in production
scheduling. The associated Gantt chart indicates
the starting times of the different tasks performed
in each of the machines of the production
workshop. In this sense, table 3 presents the
information about a production schedule for a
flow shop environment with three machines and
5 tasks, detailing the processing times of the task
sequence: j3, 1, j2, j5, j4.

Table 3 Processing times of a Flow Shop example

Task
J1 J2 J3 J4 J5
FR
3
= C 3 4 6 4 2

The resulting Gantt chart is presented in figure 6

0 3 6 7 10 12 13 15 16 18 20 21 22 24 28
PBA jlA ‘ i5.A | j4.A
3B i1B i5B ‘ 4B
i3.C ‘ i1.c ‘ | i5.C j4.C

Figure 6 Gantt chart of the Flow Shop production schedule

Conclusions and
recommendations

The results obtained with the present work can
be summarized in the achieving of the objectives
proposed, as follows:

1. It offers micro, small and medium sized
companies a reliable, rigorous and easily
applicable decision making support tool,
which is useful for promoting technical
solutions in areas such as production and
personnel scheduling and project planning,
among others.

It facilitates non-expert users the application
of hard decision techniques — as is the
case of optimization - and of easy-to-learn
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and acquire technologies like SOLVER of
Microsoft Excel and VBA macros.

It offers students and practitioners involved
in the scheduling field, the opportunity to
focus on the logic for their solutions methods
proposed instead of waste time thinking
about how to draw the results obtained.
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