
BUSINESS CHALLENGE
As large capital projects have become increasingly complex and risky, in a minefield
of peripheral conditions, legal obligations, schedules, cost and resources constraints,
owners request effective project management, reliability and dependability. 
In order to improve the probability of success, it is hence more and more crucial
to identify and fix at the earliest stages potential quality and safety issues and
minimise the risks of schedule delays, cost overruns or claims, from design
to contracting to final inspections and commissioning.

SOLUTION
What is Project Management Assistance?

Project Management Assistance is a full set of services designed to ensure that a construction project
is completed on-time, within budget and according to specifications. It involves close collaboration
between the client and the appointed Bureau Veritas project manager.
Bureau Veritas will provide independent professional advice and technical expertise to help its client
monitor efficient contractor performance to maintain time, costs, quality and safety controls throughout
the construction project duration.

What are the key benefits?

Alerts on potential issues or delays;
Takes appropriate actions to monitor and solve problems;
Respects time and budget targets;
Meets required specifications and quality;
Avoids loss and liability.

WHY CHOOSE BUREAU VERITAS?
Experience - Bureau Veritas provides project management assistance on both vertical and horizontal
construction projects to private owners, developers, public bodies, municipal agencies,... We have
been at the forefront of implementing web-based tools to manage the entire project delivery system,
allowing stakeholders secure access to review construction progress reports and documentation, as
well as request and track inspections.
Impartiality - Because Bureau Veritas excels at providing customer-oriented services, you can be
assured that the interests of the public, client, and project are well-served.
Reputation - Established in 1828, Bureau Veritas is the world's leading provider of code compliance
and inspection services, focused on providing impartial counsel and validation while reducing risk.  
Network - The worldwide Bureau Veritas network has over 48,000 employees with 930 offices worldwide.
Not only can we manage your project’s construction, we can also leverage our depth of global resources to
do fabrication inspection of materials at production facilities, assess compliance with all variety of code
requirements, and provide specialty inspection.

Bureau Veritas Services

CONSTRUCTION PROJECT MANAGEMENT
ASSISTANCE
Guiding construction projects to successfully meet quality, 
time and budget objectives.
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OUR APPROACH
Bureau Veritas assembles a team with the expertise to quickly anticipate project needs and respond
with specific, immediate remedies to reduce delays and disruptions. The same team manages all
aspects of construction from beginning to end. You benefit from a project that is built to your
specifications and within budget and schedule. Our services can include one or several following items:

Permitting application monitoring: we help to ensure that project documents are in conformity with
the Building Permit process requirements and applicable local building laws and codes. This can apply
to construction, demolition, addition or renovation projects and may include conformity with the
specifications of utilities (water electricity, gas...) as well as change of property use.

Design Verification: we perform independent review of design drawings and technical documents
(calculation notes, descriptions, etc.) to report about their conformity with project specifications and
applicable codes & standards chosen by the client

Schedule, quantity and cost monitoring we provide an independent and periodic inspection on a set
of predetermined tasks related to an estimated schedule, Bill of Quantities (“BOQ”) and costs to inform
on the status of achievement or work progress and their consequences and help the Client to efficiently
monitor time, quantity and costs throughout the project duration.

Quality Assurance / Quality Control (QA/QC): we review the Quality Plan and perform inspections
throughout the construction process in order to assist the Project Owner in checking the effective
implementation of the approved Quality Plan.

Construction Site Safety we review project documents and perform inspections related to applicable
local Health and Safety standards and codes in order to inform the Client about the implementation of
the Health and Safety measures on the construction site along the project duration.

FAQ 
Are you a construction company?

No. We do not perform any actual construction. We
represent the client during construction, making sure that
the project runs smoothly to their expectations. By not
performing actual construction, we pose no conflict of
interest and can focus solely on client satisfaction.

How does Bureau Veritas interact with other project

participants?

We advise the client on the appropriate actions to be taken
regarding contractor performance management. Thus, we
do not give any direct instructions or orders to the Owner’s
contractor(s), sub-contractor(s) or design companies
involved in the project, except specific cases explicitly
stated and on behalf of the client.

CONTACT
For details about this service, please contact 

Bureau Veritas 

By phone: +91 22 6695 6300 / 6707 7234
By e-mail: industry.mumbai@in.bureauveritas.com

FOR MORE INFORMATION

please visit: 
www.bureauveritas.co.in

RELATED SERVICES

In addition to Project Management
Assistance, Bureau Veritas offers a wide
range of related services including:

Regulatory Technical Control / Code
Compliance
Contract and Claims Management
Green Building Certification &
Consultancy
Construction Materials Conformity
Assessment
Soil Audits
Handicap Accessibility Assessment
Fire Prevention
Technical Due Diligence
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