
                                                       PROGRESS  REPORT
         UPDATED CONSTRUCTION STATUS  OF   " BANALATA" , CLUSTER OF TEEN KANYA

                                                      As on   27/08/2019

    SL NO                                        PARTICULARS               %   OF   COMPLITION  
TOWER- 1 TOWER-2 TOWER-3

1 Pilling work 100% 100% 100%
2 Foundation 100% 100% 100%
3 Ground Floor slab 100% 100% 100%
4 RCC 1st Floor Slab 100% 100% 100%
5 RCC 2nd Floor Slab 100% 100% 100%
6 RCC 3rd Floor slab 100% 100% 100%
7 RCC 4th Floor Slab 100% 100% 100%
8 RCC 5th  Floor slab 100% 100% 100%
9 RCC 6th Floor Slab 100% 100% 100%

10 RCC 7th Floor slab 100% 100% 100%
11 RCC 8th Floor Slab 100% 100% 100%
12 RCC 9th Floor Slab 100% 100% 100%
13 RCC 10th Floor Slab 100% 100% 100%
14 RCC 11th Floor Slab 100% 100% 100%
15 RCC 12th Floor slab 100% 100% 100%
16 RCC 13th Floor Slab 100% 100% 100%
17 Roof Slab 100% 100% 100%
18 Above Roof Slab 100% 100% 100%
19 Brick Work 90% 98% 98%
20 Inside Plaster 90% 95% 97%
21 Flooring
22 Door Frame Fixing 100% 100% 100%
23 Plumbing(excluding fittings) Chase Cutting 40% 80%
24 Electrical work- Chase Cutting, DB fixing etc 95% 95% 95%
26 Supply & Erection of Lift
27 Outside Plaster 90% 97% 95%
28 Outside Painting/ Primer
29 Ready to Handover

Updated Report  of Internal Road and Sweage System at Teen kanya
                     As on 27/08/2019

SL NO Particulars   % of Complition

1 nternal Road 80%



2weage System 95%
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