PROGRESS REPORT
UPDATED CONSTRUCTION STATUS OF " BANALATA", CLUSTER OF TEEN KANYA
Ason 27/08/2019

TOWER-1 |TOWER-2 |[TOWER-3
1{Pilling work 100% 100% 100%
2|Foundation 100% 100% 100%
3|Ground Floor slab 100% 100% 100%
4{RCC 1st Floor Slab 100% 100% 100%
5|RCC 2nd Floor Slab 100% 100% 100%
6[RCC 3rd Floor slab 100% 100% 100%
7|RCC 4th Floor Slab 100% 100% 100%
8|RCC 5th Floor slab 100% 100% 100%
9|RCC 6th Floor Slab 100% 100% 100%
10|{RCC 7th Floor slab 100% 100% 100%
11|RCC 8th Floor Slab 100% 100% 100%
12|RCC 9th Floor Slab 100% 100% 100%
13|RCC 10th Floor Slab 100% 100% 100%
14|RCC 11th Floor Slab 100% 100% 100%
15|RCC 12th Floor slab 100% 100% 100%
16|RCC 13th Floor Slab 100% 100% 100%
17|Roof Slab 100% 100% 100%
18|Above Roof Slab 100% 100% 100%
19|Brick Work 90% 98% 98%
20[Inside Plaster 90% 95% 97%
21|Flooring
22|Door Frame Fixing 100% 100% 100%
23|Plumbing(excluding fittings) Chase Cutting 40% 80%
24|Electrical work- Chase Cutting, DB fixing etc 95% 95% 95%
26|Supply & Erection of Lift
27|0utside Plaster 90% 97% 95%
28|Outside Painting/ Primer
29|Ready to Handover
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