ATTACHMENT A
Sample Construction Management Contract

Agreement made this day of in the year Two Thousand and Twelve
between the COUNTY OF WALKER, a political and legal subdivision of the State of Texas,
("Owner"), and ("Construction Manager"), for services in connection

with the following described Project:
Proposed new Walker County Jail located at Huntsville, Texas.

The Architect for the Project is Burns Architecture, LLC located at 316 Bailey Ave, Fort Worth,
Texas 76107.

The Owner and the Construction Manager agree as set forth below:
TABLE OF ARTICLES

The Construction Team and Extent of Agreement
Construction Manager's Services
Owner's Responsibilities
Schedule
Construction Manager Compensation and Guaranteed Maximum Price
Changes in the Project
Discounts
Payments to the Construction Manager
Insurance, Waiver of Subrogation and Bonds
. Termination of the Agreement and Owner's Right to Perform Construction Manager's
Obligations
11. Assignment and Governing Law
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ARTICLE 1
THE CONSTRUCTION TEAM AND EXTENT OF AGREEMENT

The CONSTRUCTION MANAGER accepts the relationship of trust and confidence established
between him and the Owner by this Agreement. He covenants with the Owner to furnish his
best skill and judgment and to cooperate with the Architect in furthering the interests of the
Owner. He agrees to furnish efficient business administration and superintendence and to use
his best efforts to complete the Project in an expeditious and economical manner consistent
with the interest of the Owner.

1.1 The Construction Team: The Construction Manager, the Owner, or designated
representative "Insert name of PM here if applicable" and the Architect called the
"Construction Team" will work from a Notice to Proceed from the Owner through construction
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completion. The Construction Manager will provide leadership to the Construction Team on all
matters relating to construction.

1.2 Extent of Agreement: This Agreement represents the entire agreement
between the Owner and the Construction Manager and supersedes all prior negotiations,
representations or agreements. This Agreement includes the General Conditions of the
Contract for Construction (AIA Document A201-2007) as modified by the attached
Supplementary Conditions of Walker County and other exhibits listed in Article 14. This
Agreement will not be superseded by any provisions of the documents for construction unless
amended by subsequent written instrument signed by both the Owner and the Construction
Manager.

1.3 Definitions: The Project is the total construction to be performed under this
Agreement. The Work is that part of the Construction Phase Services that the Construction
Manager is to perform or that part of the construction that a particular Trade Contractor under
contract with the Construction Manager is to perform. The term day will mean calendar day
unless otherwise specifically designated.

ARTICLE 2
CONSTRUCTION MANAGER'S SERVICES

The CONSTRUCTION MANAGER will perform the following services:

2.1 Pre-Construction Phase Services

"" The Pre-Construction Services will include, but not necessarily be limited to preparation of
the following documents and completion of the following services:

2.1.1. Attend regularly scheduled project team meetings.

2.1.2. Review of the design documents for constructability, completeness, accuracy,
and proper coordination of disciplines.

2.1.3. Continual review of design documents and preparation of detailed construction
estimates to confirm conformance to the approved project budget.

2.1.4. Continual value analysis of the design and identification of opportunities to meet
or reduce construction costs and/or improve facility performance.

2.1.5. Development of a detailed construction schedule for the project, include
identification of long lead items and owner supplied equipment and materials.

2.1.6. Development of detailed budget estimates at critical milestones including a 50%
Construction Document Estimate.

2.1.7. Development of a comprehensive list of subcontractors and suppliers.
2.1.8. Development of Bid Packages.
2.1.9. Establish bid schedules and conduct pre-bid conferences.

2.1.10. Analyze responses, conduct pre-award conferences and negotiations with
successful bidders and recommend responses to be accepted or rejected.
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2.2

2.1.11. Obtain permits and other governmental reviews and approvals.

2.1.12. Development of a Guaranteed Maximum Price (GMP). If a mutually agreeable
GMP cannot be reached, services can be terminated and Walker County will pay
Construction Manager for services up to that time.

2.1.13.The Construction Manager will advertise the bid packages for the trade
contractors as described in Section 2267.255 of the Texas Government Code.

2.1.14. The Construction Manager may perform portions of the work if it complies with
Section 2267.256 of the Texas Government Code.

2.1.15. The Construction Manager will review the bids as outlined in Section 2267.256 of
the Texas Government Code.

2.1.16. The Construction Manager will cooperate with the owner and architect in the
procurement, coordination and incorporation into the construction of products supplied
to the owner by Texas Correctional Industries (TCl) or others.

Construction Phase Services:

2.2.1. Project Control: Monitor the Work of the Trade Contractors and coordinate the

Work with the activities and responsibilities of the Owner, Architect and Construction Manager
to complete the Project in accordance with the Owner's objectives of cost, time, quality and
safety all of which are enumerated in the contract documents for construction.

2.2.1.1 Maintain a competent full-time staff at the Project site to coordinate
and provide general direction of the Work and progress of the Trade Contractors
on the Project.

2.2.1.2 Establish on-site organization and lines of authority in order to carry out
the overall plans of the Construction Team.

2.2.1.3 Establish procedures for coordination among the Owner, Architect,
Trade Contractors and Construction Manager with respect to all aspects of the
Project and implement such procedures.

2.2.1.4 Schedule and conduct progress meetings at which Trade Contractors,
Owner, Architect and Construction Manager can discuss jointly such matters as
procedures, progress, problems and scheduling.

2.2.1.5 Provide regular monitoring of the schedule as construction progresses.
Identify potential variances between scheduled and probable completion dates.
Review the schedule for Work not started or incomplete and recommend to the
Owner and Trade Contractors adjustments in the schedule to meet the probable
completion date. Provide summary reports for each adjustment and document
all changes in the schedule.

2.2.1.6 Determine the adequacy of the Trade Contractors' personnel and
equipment and the availability of materials and supplies to meet the schedule.
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Recommend courses of action to the Owner when requirements of a Trade
Contract are not being met.

2.2.1.7 Construction Manager will submit a proposed Project Schedule "Exhibit
C" for Owner's acceptance and provided monthly updates of the schedule. The
proposed Project Schedule will include a detailed and comprehensive
construction schedule utilizing a critical path method arrow diagram network
that (i) shows all major design, procurement and construction elements and
phases of the Project and Owner furnished items with milestone dates; (ii)
breaks down each element or phase by trade; (iii) shows early and late start
dates so that all "float" time will be accurately identified; (iv) clearly identifies
critical path activities; (v) discloses relationship in number of days and types of
linkage between all linked activities; (vi) identifies, coordinates and integrates
design and construction schedules, Owner's responsibilities, governmental
approvals, early access dates for certain portions of the Work by Owner, and
other activities necessary for the timely completion of the Project in accordance
with the scheduled dates of Substantial and Final Completion; and (vii) otherwise
is in a form satisfactory to Owner. Owner's acceptance is expressly limited to
Owner's acknowledgment that based upon Owner's limited review, the dates of
Substantial Completion and milestone dates are acceptable and the latest dates
of Owner-provided information, materials, approvals and the like identified in
the Project Schedule are reasonable.

2.2.1.8 The Construction Manager will provide the monthly update schedule in
the format described in 2.2.1.7 and provide a monthly update sheet entitled
"Project Critical Path This Month and 3 Month Look Ahead". Construction
Manager will provide this update as part of their monthly progress payment
application. This update schedule requires that the listing of critical path
activities separately from the normal project management software program.
The Construction Manager will list the critical path activities in tabular format
(Microsoft Office Word or Excel document). This list will include the critical path
activities (completed percentage of each and those not completed) for the
month of the current progress payment application and the upcoming 3 months
ahead (Month 1, Month 2 and Month 3, all listed as separate months). The
document should be titled "Project Critical Path This Month and the 3 Month
Look-Ahead".

2.2.1.9 The Construction Manager will cooperate with the owner and architect
in the procurement, coordination and incorporation into the construction of
products supplied to the owner by Texas Correctional Industries (TCI) or others.

2.2.2. The Construction Manager will publicly advertise, as prescribed under Section
2267.255 through 2267.256 of the Texas Government Code, and receive bids from trade
contractors for the performance of all major elements of the work other than work authorized
as general conditions by the County. The Construction Manager will prepare bid documents
setting forth criteria for the selection of a responsible bidder and for selection of the lowest and
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best bid. Owner has discretion to modify these criteria in the manner the Owner believes
meets the requirements of Texas law before bids are advertised by the Construction Manager.

2.2.2.1 The Construction Manager may seek to perform portions of the work if the
Construction Manager submits its bid for those portions of the work in the same
manner as all other trade contractors and if the County independently determines that
the Construction Manager's bid provides the best value for the County. In the event
that the Construction Manager submits a bid for a portion of the Work, the County will
conduct the review contemplated by Section 2.2.2.2 without the assistance of the
Construction Manager. If the Construction Manager submits a bid, then the
Construction Manager must submit the bid to the Walker County Purchasing
Department Contracts Administrator 24 hours in advance of the advertised bid opening.

2.2.2.2 The Construction Manager and the County or its representative will review all
trade contractor bids in a manner that does not disclose the contents of the bid during
the selection process to a person not employed by the construction manager-at-risk,
engineer, architect, or governmental entity. All bids will become public in accordance
with Texas law.

2.2.2.3 Prevailing Wage Rates: The selected Construction Manager shall be responsible for
compliance with prevailing wage rates and other labor and employment laws per Chapter 2258
of the Texas Government Code (as described in Exhibit "A").

2.2.3. Cost Control: Develop and monitor an effective system of Project cost control.
Revise and refine the initially approved Project Construction Budget, incorporate approved
changes as they occur, and develop cash flow reports and forecasts as needed. Identify
variances between actual and budgeted or estimated costs and advise Owner and Architect
whenever projected cost exceeds budgets or estimates. Identify scope changes and costs as
requested by the Owner prior to performing the Work.

2.2.3.1 Maintain cost accounting records on authorized Work performed under unit
costs, actual costs for labor and material, or other bases requiring accounting records,
unless provided for by the Trade Contractor. Afford the Owner access to these records
and preserve them for a period of three (3) years after final payment.

2.2.4. Change Orders: Develop and implement a system for the preparation, review
and processing of Change Orders. Recommend necessary or desirable changes to the Owner
and the Architect, review requests for changes, submit recommendations to the Owner and the
Architect, and assist in negotiating Change Orders.

2.2.5. Payments to Trade Contractors: Develop and implement a procedure for the
review, processing and payment of applications by Trade Contractors for progress and final
payments. The Construction Manager will pay Trade Contractors the appropriate share of any
payment received from the Owner not later than the 10th day after the date such payment is
received by the Construction Manager. The foregoing requirement does not apply to any
payment withheld because of a bona fide dispute between the Construction Manager and a
Trade Contractor.
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2.2.6. Permits and Fees: Obtain all building permits and special permits for permanent
improvements, excluding permits for inspection or temporary facilities required to be obtained
directly by the various Trade Contractors. Assist in obtaining approvals from all the authorities
having jurisdiction. The Owner will pay for the permit and all utility assessment fees.

2.2.7. Owner's Consultants: If required, assist the Owner in selecting and retaining
professional services of a surveyor, testing laboratories and special consultants, and coordinate
these services, without assuming any responsibility or liability of or for these consultants.

2.2.8. Inspection: Inspect the Work of Trade Contractors for defects and deficiencies
in the Work.

2.2.8.1 Provide a project specific site safety program. Review the safety programs of
each of the Trade Contractors. The Construction Manager will retain overall
responsibility for safety precautions and programs in the performance of the Work,
including the Trade Contractors. While this paragraph establishes the responsibility for
safety between the Owner and the Construction Manager, it does not relieve Trade
Contractors of their responsibility for the safety of persons or property in the
performance of their work, nor for their compliance with the provisions of applicable
federal, state and local law, regulations and orders applicable to the conduct of the
Work.

2.2.8.2 Quality Review: The Construction Manager will establish and implement a
program to monitor the quality of the construction. The program will protect the
Owner from defects and deficiency in the work of the Trade Contractors. The
Construction Manager must reject work and transmit to the Trade Contractor a written
notice of nonconforming work with a copy to the owner when it is the opinion of the
Construction Manager that the Work does not conform to the requirements of the
Contract Documents. Except for minor variations as stated herein, the Construction
Manager is not authorized as part of this contract to change, evoke, relax, alter, or
release any requirement of the Construction Documents or to approve or accept any
portion of the Work not performed in accordance with the Construction Documents.

2.2.9. Document Interpretation: Refer all questions for interpretation of the
documents prepared by the Architect to the Architect and a copy to the Owner.

2.2.10. Shop Drawings and Samples: In collaboration with the Architect, establish and
implement procedures for expediting the processing and Architect's approval of shop drawings,
samples, and other submittals. Receive from the Trade Contractors and review all such
submittals, coordinate them with the information contained in related documents, and
transmit them to the Architect for its approval.

2.2.11. Reports and Project Site Documents: Record the progress of the Project.
Submit monthly written progress reports to the Owner and the Architect including information
on the Trade Contractors' Work, and the percentage of completion. Keep a daily log available
to the Owner and the Architect. Submit the daily logs to the Owner and Architect monthly.
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2.2.11.1 Maintain at the Project site, on a current basis: records of all necessary
Contracts, Drawings, samples, purchases, materials, equipment, maintenance and
operating manuals and instructions, and other construction related documents,
including all revisions. Obtain data from Trade Contractors and maintain a current set of
record and as-built Drawings, Specifications and operating manuals. Review as-
built/record drawings each month prior to sign-off of Trade Contractor applications for
payment to determine if documents are being kept up to date. The recording of record
and as-built drawings will be done by hand and does not include any computer aided
product by the Construction Manager except that the Construction Manager shall
provide electronic copies in PDF format of record drawings. At the completion of the
Project, deliver all such records to the Owner.

2.2.12. Substantial Completion: Discuss any work required after the substantial
completion date that the Respondent will have to complete after the building is deemed
substantially complete (i.e. site work, etc.), or state that there is no work beyond substantial
completion. Substantial completion for this project is defined as the date that the Texas
Commission on Jail Standards certifies the completed jail for occupancy.

2.2.13. Start-Up: With the Owner's maintenance personnel direct the checkout of
utilities, operations systems and equipment for readiness and assist in their initial start-up and
testing by the Trade Contractors. Prior to Owner's maintenance personnel acceptance, the
Construction Manager will verify that the Work has been completed in accordance with the
contract documents and is ready for the Owner's operation. Construction Manager will debug
the system and prepare the list of minor deficiencies.

2.2.14. Final Completion: Determine final completion and provide written notice to
the Owner and Architect that the Work is ready for final inspection. Secure and transmit to the
Architect required guarantees, affidavits, releases, bonds and waivers. Turn over to the Owner
all keys, manuals, record drawings and maintenance stocks.

2.2.15. Warranty: Where any Work is performed by the Construction Manager's own
forces or by Trade Contractors under contract with the Construction Manager, the Construction
Manager will warrant that all materials and equipment included in such Work will be new,
unless otherwise specified by the Contract Documents, and that such Work will be of good
quality, free from improper workmanship and defective materials and in conformance with the
Drawings and Specifications. If, within one year after the date of Substantial Completion of the
Work or designated portion thereof or after the date for commencement of warranties
established under any other provision of the contract documents, or by terms of an applicable
special warranty required by the Contract Documents, any of the Work is found to be not in
accordance with the Requirements of the Contract Documents, the Construction Manager will
correct it promptly after receipt of written notice from the Owner to do so. The Owner will give
this notice promptly after discovery of the condition. The Construction Manager will collect
and deliver to the Owner any specific written warranties given by others. If Construction
Manager fails or refuses to correct the Work in accordance with its obligations under the
Contract Documents after written notice from the Owner, then Owner may correct the Work
and Construction Manager will remain liable for the costs to correct the Work, any related
architectural, engineering or other consulting costs, legal fees and expenses and fines or
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penalties, if any. Any amounts due to Owner from Construction Manager under this Paragraph
will be deducted from the GMP by a Change Order. If the balance remaining in the GMP is not
sufficient to cover the amounts due, the Construction Manager must pay to Owner the amount
remaining due. The foregoing warranty does not cover normal wear and tear and/or damage
where the non-conformance is due to abuse, lack of proper maintenance or casualty losses.

2.2.16. Conduct with the Owner and Architect, post-completion inspections during the
one year warranty period to ascertain defects in material and workmanship and determine
corrective action. Assign, if possible, the causes of the defects, the responsible Trade
Contractor, and recommend reasonable corrective action. Aid the Owner in obtaining this
corrective action and in filing insurance and bond claims where coverage is available. Ultimate
responsibility for correcting defects in material and workmanship will rest with the
Construction Manager at no expense to the Owner.

2.2.17. Conduct with the Owner and Architect a Final Warranty Inspection within thirty
(30) days of the end of the one (1) year warranty period.

2.2.18. Coordinate construction and operations of the work with Owner's portion of
the work. Inform Owner of preferred construction schedule for owner's portion of the work.
Adjust construction schedule based on a mutually agreeable timetable.

2.2.19. Assist the Owner with the coordination of built-in, Owner-furnished equipment,
furniture, and furnishings.

2.2.20. After taking all steps necessary to assure that the Trade Contractors perform
their contracts in accordance with their terms, the Construction Manager will notify the Owner
of the necessity of any legal action including but not limited to litigation, mediation, etc. against
the Trade Contractor.

2.3 Additional Services

2.3.1. Atthe request of the Owner the Construction Manager will provide the following
additional services upon written agreement between the Owner and Construction Manager
defining the extent of such additional services and the amount and manner in which the
Construction Manager will be compensated for such additional services.

2.3.2. Services related to investigation, appraisals or valuations of existing conditions,
facilities or equipment, or verifying the accuracy of existing drawings or other Owner-furnished
information.

2.3.3. Thisis intentionally left blank.

2.3.4. Performing "Auto-Cad" As-Built or Record Documents.
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2.4 Standard of Care

2.4.1. Construction Manager will proceed with sufficient qualified personnel necessary
to expedite and fully complete all Services required under this Contract in the highest
professional manner consistent with the requirements of the Contract Documents.

2.4.2. Construction Manager's personnel assigned to the Project may be subject to
Owner's approval, and no change in key personnel set out in the organization chart will be
made unless approved by Owner. Owner may request replacement of any employee assigned
by Construction Manager to the Project with reasonable cause and with agreement by the
Construction Manager.

2.4.3. The Construction Manager covenants with the owner to furnish its skills and
judgment with due care in accordance with applicable federal, state and local laws and
regulations.

ARTICLE 3
OWNER'S RESPONSIBILITIES

3.1 The Owner will provide full information regarding his requirements for the Project.

3.2 The Owner may designate in writing a representative who will be fully acquainted with
the Project and has authority to issue and approve Project Construction Budgets, issue Change
Orders, render decisions promptly and furnish information expeditiously. This representative
has the authority outlined in 6.5. Any limitations of the foregoing will be indicated to the
Construction Manager in writing. The Construction Manager agrees that any of the above
decisions increasing the guaranteed maximum price and the project time will be made by
Commissioners Court in a properly noticed meeting.

3.3 The Architect, employed by the Owner, has provided design services and prepared
construction documents for the project. The Construction Manager is not responsible for the
accuracy or completeness of the construction documents prepared by the design professionals
employed by Owner.

34 The Owner will furnish for the site of the Project all necessary surveys describing the
physical characteristics, soil reports and subsurface investigations, legal limitations, utility
locations, and a legal description. These surveys describe the physical characteristics, legal
limitations and utility locations for the site of the Project, and a written legal description of the
site. The surveys and legal information will include, as applicable, grades and lines of streets,
alleys, pavements and adjoining property and structures; adjacent drainage; rights-of-way,
restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of
the site; locations, dimensions and necessary data pertaining to existing buildings, other
improvements and trees; and information concerning available utility services and lines, both
public and private, above and below grade, including inverts and depths. All information on the
survey will be referenced to a project benchmark.
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3.5 The Owner will secure and pay for necessary approvals, easements, assessments and
charges required for the construction, use or occupancy of permanent structures or for
permanent changes in existing facilities.

3.6 The Owner will furnish such legal services as may be necessary for providing the items
set forth in Paragraph 3.5 and such auditing services as he may require.

3.7 The Construction Manager will be furnished without charge all copies of Drawings and
Specifications reasonably necessary for the execution of the Work.

3.8 The Construction Manager will provide the insurance for the Project as provided in
Paragraph 9.2 and 9.4.

3.9 The services, information, surveys and reports required by the above paragraphs or
otherwise to be furnished by other consultants employed by the Owner, will be furnished with
reasonable promptness at the Owner's expense and the Construction Manager will be entitled
to rely upon the accuracy and completeness thereof.

3.10 If the Owner becomes aware of any fault or defect in the Project or nonconformance
with the Drawings and Specifications, he will give prompt written notice thereof to the
Construction Manager.

3.11 The Owner will furnish, prior to commencing work and at such future times as may be
requested, reasonable evidence satisfactory to the Construction Manager that sufficient funds
are available and committed for the entire cost of the Project. Unless such reasonable evidence
is furnished, the Construction Manager is not required to commence or continue any Work, or
may, if such evidence is not presented within a reasonable time, stop the Project upon 15 days'
notice to the owner. The failure of the Construction Manager to insist upon the providing of
this evidence at any one time will not be a waiver of the Owner's obligation to make payments
pursuant to this Agreement nor will it be a waiver of the Construction Manager's right to
request or insist that such evidence be provided at a later date.

3.12 The Owner will communicate with the Trade Contractors only through the Construction
Manager.

3.13 The Owner, at its discretion, may provide materials and equipment purchased from
Texas Correctional Industries and others for incorporation into the work by the Construction
Manager.

3.14 The Owner will provide or contract for, independently of the Construction Manager, the
inspection services, the testing of construction materials engineering, and the verification
testing services necessary for acceptance of the facility by the Owner.

ARTICLE 4
SCHEDULE

4.1 This is intentionally left blank.
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4.2 At the time a Guaranteed Maximum Price is established, as provided for in Article 5, the
Construction Manager will establish a Date of Substantial Completion of the Project.

4.3  The Date of Substantial Completion of the Project is defined as the date that the Texas
Commission on Jail Standards certifies the completed jail for occupancy. . Warranties called for
by this Agreement or by the Drawings and Specifications will commence on the Date of
Substantial Completion of the Project.

4.4 If the Construction Manager is delayed at any time in the progress of the Project by any
act or neglect of the Owner or the Architect or by any employee of either, or by any separate
contractor employed by the Owner, or by changes ordered in the Project, or by labor disputes,
fire, unusual delay in transportation, adverse weather conditions not reasonably anticipatable,
unavoidable casualties or any causes beyond the Construction Manager's control and
substantiated by the Critical Path Schedule, the Substantial Completion Date will be extended
by Change Order.

4.5 Liquidated Damages

"It is agreed that the date of beginning and the time for completion of the Project are
essential conditions of this Agreement. If the Construction Manager shall neglect, fail or refuse
to complete the Project within the time specified, including any proper extension of time
granted by the Owner, then the Construction Manager does hereby agree as part of the
consideration for this Agreement, that the Owner may withhold permanently from the
Construction Manager's total compensation hereunder the sum of $1,000.00 for each and
every calendar day that the Project is not complete beyond the time specified for completion
set forth herein, including any proper extensions granted by the Owner; not as a penalty, but as
liguidated damages for the breach of that commitment under this Agreement. It is expressly
understood and agreed by and between the Owner and the Construction Manager that the
time for completion of the work as set forth herein is a reasonable time for completion of the
same. The liquidated damages sum is agreed upon as a reasonable and proper measure of
damages for delay which the Owner would sustain in the event of the Construction Manager's
failure to timely complete the Project; it being recognized by the Owner and Construction
Manager that the injury to the Owner by such delay, including the lost use of the facility,
incurrence of interest expense and other expenses is uncertain and cannot be exactly
computed.

To the extent that there are insufficient amounts remaining owing to the Construction
Manager to cover the liquidated damages incurred, the Construction Manager agrees to pay
the same to the Owner and agrees that such are recoverable against the Construction Manager
as damages for breach of this Agreement, along with attorneys' fees and costs incurred to
recover the same. The Owner shall retain the right to terminate this Agreement for excessive
delay.
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ARTICLE 5
CONSTRUCTION MANAGER COMPENSATION AND GUARANTEED MAXIMUM PRICE

5.1 Pre-Construction Phase Services

For Services performed by the Construction Manager as described in Paragraph 2.1, a fixed cost
of § will be paid to the Construction Manager for Pre-Construction Services.

5.2 Construction Phase Services and Guaranteed Maximum Price Deliverables

The Construction Manager will prepare and deliver to the Owner a Guaranteed
Maximum Price ("GMP") proposal. The Construction Manager will, at a minimum, include in
the GMP proposal:

5.2.1. a recital of the specific Construction Documents and their issuance dates,
including drawings, specifications, and all addenda there to, used in preparation of the GMP
proposal;

5.2.2. the elements of the GMP, including:

a) General Conditions line item detail and cost of each line.

b) Trade Contracts cost, detailed by each subcontract, trade or bid division.
c) Construction Management Fee cost.

d) Construction Contingency cost

e) Other costs as determined by the CM and Owner.
5.2.3. adescription of all other inclusions to or exclusions from the GMP;
5.2.4. alist of allowances and a statement of their basis;
5.2.5. all assumptions and clarifications;
5.2.6. the proposed Date of Substantial Completion upon which the GMP is based;

5.2.7. an outline of preliminary Construction Schedule showing proposed start and
finish dates of major components of construction;

5.2.8. a Construction Manager staffing plan that breaks down the required
Construction Manager staff (including any consultants or teamed members of the Construction
Manager that are to be paid from the Construction Phase Services) for each calendar month
during the project and summary cost associated with each staff member (or teamed member)
by month or lump sum for the Project.

5.3 Price Guarantees

5.3.1. Construction Manager is responsible for all costs, expenses and fees, as defined
in paragraph 5.1.2 above, incurred in excess of the GMP plus any adjustments thereto to which
the Construction Manager is entitled under the terms of this Contract.
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5.4 Cost Components of the Guaranteed Maximum Price

5.4.1. Trade Contracts: Construction Manager will select Trade Contracts in
compliance with Section 2267.256 of the Texas Government Code. If the Owner refuses to
accept a Trade Contractor recommended by the Construction Manager in accordance with the
procedures proscribed by Section 2267.256 of the Texas Government Code , the Construction
Manager will recommend an acceptable substitute and the Owner will compensate the
Construction Manager by a change in price, time, or Guaranteed Maximum Cost for any
additional cost and risk that the Construction Manager may incur because of the governmental
entity's requirement that another bid be accepted. Trade Contracts will be between the
Construction Manager and the Trade Contractors. Payments made by the Construction
Manager to Trade Contractors for Work performed pursuant to Trade Contracts under this
Agreement will be forwarded to the Trade Contractors in accordance with the applicable Trade
Contract and Section 2.2.5 of this Agreement. Trade Contracts will be with the Construction
Manager, and will contain the necessary provisions, in the Construction Managers opinion, to
allow the Construction Manager to control the performance of the Work.

5.4.2. General Conditions: General Conditions Allowance - the provision of facilities or
performance of work by the Construction Manager through separate contracts or purchase
orders for items which do not lend themselves readily to inclusion in one of the separate Trade
Contracts. The attached Exhibit "A" lists the estimated value of each of these items in the
amount of $ . The General Conditions will be reimbursable by the Owner to the
Construction Manager at cost (without any additional markup). At the time the Final
Guaranteed Maximum Price is established, the cost of this Allowance will be adjusted, based on
known job conditions, either up or down and become a Reimbursable cost item to the
Construction Manager. The General Conditions Allowance items may include (but are not
limited to) the following: field office rental charges, furniture, set-up, maintenance and repair,
utilities, janitorial service and office equipment; computers, software and maintenance; copy
machines, supplies and maintenance; telephone, communications and radios; stationary,
messenger and postage; drinking water; first aid supplies; blueprinting costs other than
contract drawings; field office travel; surveyor services, equipment and supplies; project
signage; project photos; field staff vehicles or auto allowances, insurance and maintenance;
miscellaneous permits; AGC dues; jobsite safety incentive programs and random employee
drug testing; temporary toilets; temporary fencing; rubbish removal and cleanup; glass
cleaning; temporary power consumption during construction and startup power costs; jobsite
security; temporary fire extinguishers; temporary storage requirements for long lead items and
minor construction work when it is not feasible for the Construction Manager to secure
competitive bids thereon. The General Conditions items described in this paragraph may be
provided by the Owner under separate contracts or incorporated into other Trade Contracts.

5.4.3. Construction Management Fee: In consideration of the performance of the
Contract, the Owner will pay the Construction Manager in current funds a Construction
Manager's Fee using the following formula:

For Services performed during the construction phases, a fixed percentage of __ percent
of the total cost of the Work (less the Construction Management Fee) completed to the
date of the billing period less retainage multiplied by the fixed percentage equals a sum

Proposal C2360-12-002-RFP — Attachment A — Construction Management Contract Page 13 of 28



that is then reduced by the previous billings. The resulting sum represents the monthly
payment due the Construction Manager.

Adjustments in Fee will be made in compliance with Article 6.

Included in the Construction Manager's Fee are the following:

a) Salaries or other compensation of the Construction Manager's employees at the
principal office and branch offices, except as included in Construction Phase Services
defined above;

b) General operating expenses of the Construction Manager's principal and branch
offices other than the field office;

c) Any part of the Construction Manager's capital expenses, including interest on the
Construction Manager's capital employed for the project;

d) Overhead or general expenses of any kind, except as may be expressly included in
the General Conditions or in Construction Phase Services defined above; and

e) Cost in excess of the Guaranteed Maximum Price.

5.4.4. Construction Contingency: The Guaranteed Maximum Price will contain a
separately identified contingency factor (the "Construction Contingency") in the amount of
S . The Construction Contingency is not allocated to any particular item of the Cost of
the Project, and is established for the Construction Manager's use as may be required for costs
incurred in the Work from unforeseen causes or details which should have been anticipated by
the Construction Manager at the time of the Owner's approval of the Guaranteed Maximum
Price. Such unanticipated causes or details include, but are not limited to, refinement of details
of design within the scope of standards, quality and quantities which are reasonably inferable
from the Guaranteed Maximum Price documents, the correction of minor defects not relating
to design, delays in receipt of materials due to the fault of the Construction Manager,
corrections in the Work provided the Construction Manager has exhausted all reasonable
means to obtain correction of same from the responsible Trade Contractor, labor and material
overruns, and additional costs relating to Trade Contractor defaults, provided any such default
is not due to the Owner's actions or failure to act, costs incurred by the Owner caused by the
Construction Manager or Trade Contractors such as additional roof inspection, additional
furniture move costs, furniture damage and costs associated with more than two (2) punch list
visits to the same area. In the event the default of a Trade Contractor is due to the Owner's
actions or failure to act, the Construction Manager will be entitled to an appropriate
adjustment in the Guaranteed Maximum Price in accordance with the terms of this Agreement.
The Construction Manager may utilize the Construction Contingency for any items within the
Cost of the Project without the necessity of a Change Order, without constituting a Change in
the Project, and without resulting in any change in the Guaranteed Maximum Price. At the
conclusion of the project any remaining balance in the Construction Contingency becomes the
property of the Owner. The Construction Contingency will not be used to increase the
Construction Manager's fee.
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5.4.5. Other Costs

5.4.5.1 Cost of all materials, supplies and equipment incorporated in the
Project, including costs of transportation and storage thereof.

5.4.5.2 Cost, including transportation and maintenance, of all materials,
supplies, equipment, vehicles, temporary facilities and hand tools not owned by
the workmen, which are employed or consumed in the performance of the
Work, and less salvage value on such items used but not consumed which
remain the property of the Construction Manager.

5.4.5.3 Rental charges of all necessary machinery and equipment, exclusive of
hand tools, used at the site of the Project, whether rented from the Construction
Manager or others, including installation, repairs and replacements, dismantling,
removal, costs of lubrication, transportation and delivery costs thereof, at rental
charges consistent with those prevailing in the area.

5.4.5.4 Cost of the premiums and deductible amounts for all insurance and
bonds which the Construction Manager is required to procure by this Agreement
or is deemed necessary by the Construction Manager on approval of
Commissioners Court, which approval will not be unreasonably withheld.

5.4.5.5 Sales, use, gross receipts or similar taxes related to the Project imposed
by any governmental authority, and for which the Construction Manager is
liable.

5.4.5.6 Permit fees, licenses, tests, royalties, damages for infringement of
patents and costs of defending suits therefore, and deposits lost for causes other
than the Construction Manager's negligence. If royalties or losses and damages,
including costs of defense, are incurred which arise from a particular design,
process, or the product of a particular manufacturer or manufacturers specified
by the Owner or Architect, and the Construction Manager has no reason to
believe there will be infringement of patent rights, such royalties, losses and
damages will be paid by the Owner and not considered as within the Guaranteed
Maximum Price.

5.4.5.7 Losses, expenses or damages to the extent not compensated by
insurance or otherwise, including settlement of Trade Contractor claims or suits,
subject, however, to the Guaranteed Maximum Price if one is established. The
foregoing is not intended to waive the Construction Manager's right to seek
additional compensation from the owner for Trade Contractor claims or suits
which arise as a result of the actions or failure to act of the Owner, its
consultants, other than the Construction Manager's, agents, or employees.

5.4.5.8 The cost of corrective or warranty work provided such work results
from causes other than the negligence of the Construction Manager.

5.4.5.9 Cost of removal of all debris.
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5.4.5.10 Cost incurred due to an emergency affecting the safety of persons and
property.

5.4.5.11 Reasonably incurred legal costs of the Construction Manager in the
performance of the Work, unless those legal costs arise from dispute between
the Owner and the Construction Manager or the Owner does not provide written
permission to incur the costs, which permission may not be unreasonably
withheld.

5.4.5.12 Cost of storage of Project records beyond Project completion.

5.4.5.13 Cost of jobsite computer hardware, software, supplies and
communications, cost of Corporate and regional data processing/MIS services to
the extent used specifically for this Project.

ARTICLE 6
CHANGES IN THE PROJECT

6.1 The Owner, without invalidating this Agreement, may order Changes in the Project
within the general scope of this Agreement consisting of additions, deletions or other revisions,
the Guaranteed Maximum Price, if established, the Construction Phase Services and the
Construction Manager's Fee and the Substantial Completion Date being adjusted accordingly.
All such Changes in the Project will be authorized by Change Order. The Construction Manager
will provide an estimate of the cost of the Change and the impact the Change will have on the
Project Time Schedule to the Owner.

6.1.1. A Change Order is a written order to the Construction Manager signed by the
Owner or his authorized agent issued after the execution of this Agreement, authorizing a
Change in the Project, or the method or manner of performance, and/or an adjustment in the
Guaranteed Maximum Price, the Construction Manager's Fee, or the Substantial Completion
Date. Each adjustment in the Guaranteed Maximum Price resulting from a Change Order will
clearly separate the amount attributable to the Cost of the Project and the Construction
Manager's Fee.

6.1.2. The Cost of a Change in the Project will be calculated as the sum of the following:
The cost of the additive change to the worked performed by the Trade Contractors plus (B) an
overhead factor of ten percent (10%) of the additive cost of the change. The addition of the
overhead factor will not be included until the Guaranteed Maximum Price is exceeded by 2%
and will only apply to amounts over the 2%.

6.1.2.1 The amount of increase in the Guaranteed Maximum Price resulting from a
Change in the Project will be the sum of the Cost of the Change in the Project calculated
pursuant to Subparagraph 6.1.2 and the Construction Manager's fee calculated pursuant
to Subparagraph 5.4.4.

6.1.3. The amount of decrease in the Guaranteed Maximum Price to be allowed by the
Construction Manager to the Owner for any deletion or change which results in a net decrease
in cost will be the amount of the actual net decrease. When both additions and credits are
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involved in any one change, the increase in Fee will be figured on the basis of net increase, if
any, subject to the limitations set forth in the Contract Documents.

6.1.4. If unit prices are stated in the Agreement or subsequently agreed upon, and if
the quantities originally contemplated are so changed in a proposed Change Order or as a result
of several Change Orders that application of the agreed unit prices to the quantities of Work
proposed will cause substantial inequity to the Owner or the Construction Manager, the
applicable unit prices and Guaranteed Maximum Price will be equitably adjusted.

6.1.5. Should concealed conditions be encountered in the performance of the Work
below the surface of the ground or should concealed or unknown conditions in an existing
structure be at variance with the conditions indicated by the Drawings, Specifications, or
Owner-furnished information or should unknown physical conditions below the surface of the
ground or should concealed or unknown conditions in an existing structure of an unusual
nature, differing materially from those ordinarily encountered and generally recognized as
inherent in work of the character provided for in this Agreement, be encountered, the
Guaranteed Maximum Price and the Substantial Completion Date may be equitably adjusted by
Change Order upon claim by either party made within a reasonable time after the first
observance of the conditions.

6.2 Claims for Additional Cost or Time

6.2.1. If the Construction Manager wishes to make a claim for an increase in the
Guaranteed Maximum Price, an increase in his fee in accordance with Subparagraph 5.4.4., or
an extension in the Substantial Completion Date, he must give the owner written notice thereof
within a reasonable time after the occurrence of the event giving rise to such claim. This notice
must be given by the Construction Manager before proceeding to execute any Work, except in
an emergency endangering life or property in which case the Construction Manager will act, at
his discretion, to prevent threatened damage, injury or loss. Claims arising from delay must be
made within a reasonable time after the delay. No such claim will be valid unless so made.

6.2.2. Claims for extension of time because of unusual inclement weather will be
granted only because such inclement weather prevented the execution of major items of work
on normal working days. Unusual inclement weather as used herein means unusually severe
weather which is beyond the normal weather recorded and expected for the locality and/or the
season or seasons of the year. Time extensions may also be granted for any day following a
period of precipitation during which muddy conditions exist and prevent the performance of
major items of work conducted on normal working days. Time may be granted for weather
days over and above the normal rains days as outlined below.

6.2.3. Time extensions may be granted for rain days in any month when the cumulative
number of rain days during that month exceeds the number expected as shown in the Rainfall
Table provided the rainfall prevented the execution of major items of work on normal working
days. A rain day is defined as a day when rainfall exceeds one-one hundredth (.01) inch of rain
and one (1.0) inch of snow pellets during a 24-hour period. The number of rain days expected
for each month during the term of the Contract is provided by the National Oceanic and
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Atmospheric Administration based on recorded information reported from Huntsville, Texas,
for the period of 1981-2000 as shown in the Rainfall Table as follows:

January 10 calendar days
February 9 calendar days
March 9 calendar days
April 6 calendar days
May 8 calendar days
June 10 calendar days
July 8 calendar days
August 7 calendar days
September 8 calendar days
October 8 calendar days
November 9 calendar days

December 10 calendar days

6.2.4. No additional payment, Change Order or extension of time will be provided to
the Construction Manager because of hindrances or delays from any cause which is the fault of
Construction Manager or Construction Manager's Trade Contractors or under Construction
Manager's control whether such hindrances or delays be avoidable or unavoidable. Claims for
extension of time and/or payment of General Conditions, Construction Phase Services and
Construction Management Fee will be considered because of hindrances or delays which are
not the fault of the Construction Manager.

6.2.5. Claims for extension of time may be considered because of hindrances or delays
not the fault of Construction Manager or Owner, but only to the extent that Substantial
Completion of the Project exceeds the original Substantial Completion date of the Project
because of the delay. Requests for time extension will be submitted on a monthly basis and will
specify the time delay, the cause of the delay and the fault of the delay.

6.3 Minor Changes in the Project

6.3.1. The Architect will have authority to order minor Changes in the Project not
involving an adjustment in the Guaranteed Maximum Price or an extension of the Substantial
Completion Date and not inconsistent with the intent of the Drawings and Specifications. Such
Changes may be effected by written order and will be binding on the Owner, the Trade
Contractor and the Construction Manager, provided notice and reasonable opportunity to
object have been given.

6.4 Emergencies

6.4.1. In any emergency affecting the safety of persons or property, the Construction
Manager will act, at his discretion, to prevent threatened damage, injury or loss. Any increase
in the Guaranteed Maximum Price or extension of time claimed by the Construction Manager
on account of emergency work will be determined as provided in this Article.

Proposal C2360-12-002-RFP — Attachment A — Construction Management Contract Page 18 of 28



6.5 Change Order Review Time

Construction Manager understands that proper review and authorization of Change Orders by
Commissioners Court may require up to thirty days.

6.6 Proof Required

6.6.1. In support of any request for an extension of the Contract Time, Construction
Manager must demonstrate to the reasonable satisfaction of Owner that the critical path of the
Project Schedule was delayed and such change delayed the Date of Substantial Completion.
Construction Manager will be entitled to an increase in the Contract Time for the number of
days that the Date of Substantial Completion was delayed solely as a result of the compensable
or excusable event. Construction Manager will compare the critical path of the Project
Schedule to the actual critical path of the Work, identifying the specific impact of the
compensable or excusable event.

6.6.2. Construction Manager will submit to the Owner a written time impact analysis
illustrating the influence of each compensable or excusable event on the Date of Substantial
Completion. Each time impact analysis will include a fragmentary network (network analysis)
demonstrating how the Construction Manager proposes to incorporate the time impact based
on the date of the delay in time and the event time computation of all affected activities.

ARTICLE 7
DISCOUNTS

All discounts for prompt payment will accrue to the Owner to the extent the Cost of the Project
is paid directly by the Owner or from a fund made available by the Owner to the Construction
Manager for such payments. All trade discounts, rebates and refunds, and all returns from sale
of surplus materials and equipment, will be credited to the Cost of the Project.

ARTICLE 8
PAYMENTS TO THE CONSTRUCTION MANAGER

8.1 The Construction Manager will submit monthly to the Owner a statement, sworn to if
required, showing all moneys paid out, costs accumulated or costs incurred on account of the
Cost of the Project during the previous month, cost for work performed by Trade Contractors
and the amount of the Construction Manager's Fee due as provided in Article 5. Payment by
the Owner to the Construction Manager, for the services provided by the Construction
Manager, will be paid within thirty days (30) after it is received by the County's Representatives
from the Construction Manager. The Owner will withhold from each monthly payment an
amount equal to five percent (5%) as Retainage on account of the Construction Manager. The
General Conditions and Construction Phase Services costs will not be subject to Retainage.
Owner may release partial retainage to Construction Manager on written approval of the
Construction Manager's surety on the performance and payment bonds.

8.1.1. The Construction Manager will maintain detailed statements, including without
limitation, payroll records, receipted invoices, check vouchers, and any other evidence
demonstrating costs incurred by the Construction Manager on account of the Cost of the
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Project, which records will be available for the Owner's examination during regular business
hours.

8.2 Final payment will be made by the Owner to the Construction Manager when the
Contract has been fully performed by the Construction Manager, including the correction of
nonconforming work, except for the Construction Manager's responsibility to satisfy other
requirements, if any, which Owner agrees necessarily survive final payment: (2) a final
Application for Payment and a final accounting for the Cost of the Project have been submitted
by the Construction Manager and reviewed and commented on by the Owner and (3) Architect
has inspected the work and a final Certificate for Payment has then been issued by the
Architect, such final payment will be made by the Owner not more than 30 days after the
issuance of the Architect's final Certificate for Payment. If Final Payment is withheld, the
amount withheld will equal a sum 150% of the estimated cost of completing any unfinished
items, provided that said unfinished items are listed separately together with the estimated
cost of completing each unfinished item. Thereafter, Owner will pay to the Construction
Manager, monthly, the amount retained for incomplete items as each of said items is
completed.

8.3 If the Owner should fail to pay the Construction Manager within thirty (30) days after
the time the payment of any amount becomes due, then the Construction Manager may, upon
seven (7) additional days written notice to the Owner and the Architect, stop the Project until
payment of the amount owing has been received. The Contract performance time will be
extended appropriately and the GMP will be increased by the amount of the Construction
Manager's reasonable costs of shut-down, delay and start-up, all of which costs will be
reimbursed the Construction Manager.

8.4 Payments due but unpaid will bear interest as provided by law.

8.5 As a part of his monthly progress payment application the Construction Manager will list
the critical path activities in tabular format (Microsoft Office Word or Excel document). This list
will include the critical path activities (completed percentage of each and those not completed)
for the month of the current progress payment application and the upcoming 3 months ahead
(Month 1, Month 2 and Month 3, all listed as separate months). The document should be titled
"Project Critical Path This Month and the 3 Month Look-Ahead".

ARTICLE 9
INSURANCE, WAIVER OF SUBROGATION, AND BONDS

9.1 "Construction Manager's Liability Insurance

9.1.1. The Construction Manager will purchase and maintain such insurance as will
protect him from the claims set forth below which may arise out of or result from the
Construction Manager's operations under this Agreement whether such operations be by
himself or by anyone directly or indirectly employed by him, or by anyone for whose acts he
may be liable.

9.1.1.1 Claims under workers' compensation, disability benefit and other similar
employee benefit acts which are applicable to the Work to be performed.
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9.1.1.2 Claims for damages because of bodily injury, occupational sickness or disease,
or death of his employees under any applicable employer's liability law.

9.1.1.3 Claims for damages because of bodily injury, death of any person other than
his employees.

9.1.1.4 Claims for damages insured by usual personal injury liability coverage.

9.1.1.5 Claims for damages, other than to the Work itself, because of injury to or
destruction of tangible property, including loss of use therefrom.

9.1.1.6 Claims for damages because of bodily injury or death of any person or property
damage arising out of the ownership, maintenance or use of any motor vehicle.

9.1.2. The Construction Manager's Commercial General Liability insurance will include
premises/operations (including explosion, collapse and underground coverage), independent
contractors, completed operations, and blanket contractual liability on all written contracts, all
including broad form property damage coverage.

9.1.3. The Construction Manager's Commercial General and Automobile Liability
Insurance will be written for not less than limits of liability as follows:
a. Commercial General Liability

1. Bodily Injury $1,000, 000 Each Occurrence $2,000,000 Aggregate - Completed
Operations

2. Property Damage $1,000,000 Each Occurrence $2,000,000 Aggregate
b. Business Automobile Liability
1. Bodily Injury $1,000,000 Each Person $1,000,000 Each Occurrence
2. Property Damage $1,000,000 Each Occurrence
c. Excess Umbrella Liability Minimum of $5,000,000 Each Occurrence.
9.1.4. Commercial General Liability Insurance may be arranged under a single policy for

the full limits required or by a combination of underlying policies with the balance provided by
an Excess or Umbrella Liability policy.

9.1.5. The policies will contain provisions giving the Owner 60 days written notice of
cancellation, non-renewal, or any endorsements restricting or reducing coverage. Certificates
of Insurance showing such coverage to be in force will be filed with the Owner prior to
commencement of the Work.

9.2 This is intentionally left blank.
9.3 Insurance to Protect Project

9.3.1. The Construction Manager will purchase and maintain property insurance in a
form acceptable to the Owner upon the entire Project for the full cost of replacement as of the
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time of any loss. This insurance will include as named insured, the Owner and the Construction
Manager, Trade Contractors and their Trade Subcontractors and will insure against loss from
the perils of Fire, Extended Coverage, and will include "All Risk" insurance for physical loss or
damage including, without duplication of coverage, at least theft, vandalism, malicious
mischief, transit, collapse, flood, and earthquake. The Construction Manager will increase
limits of coverage, if necessary, to reflect estimated replacement cost. The Construction
Manager will be responsible for any coinsurance penalties or deductibles.

9.3.1.1If the Owner finds it necessary to occupy or use a portion or portions of the
Project prior to Substantial Completion thereof, such occupancy will not commence
prior to a time mutually agreed to by the Owner and Construction Manager and to
which the insurance company or companies providing the property insurance have
consented by endorsement to the policy or policies. This insurance will not be canceled
or lapsed on account of such partial occupancy. Consent of the Construction Manager
and of the insurance company or companies to such occupancy or use will not be
unreasonably withheld.

9.3.2. The Construction Manager will purchase and maintain such boiler and machinery
insurance as may be required or necessary. This insurance will include the interests of the
Owner, the Construction Manager, Trade Contractors and their Trade Subcontractors in the
Work.

9.3.3. The Construction Manager will file a copy of all policies with the Owner before
an exposure to loss may occur. Copies of any subsequent endorsements will be furnished to
the Construction Manager and the Owner. The Owner will be given sixty (60) days' notice of
cancellation, non-renewal, or any endorsements restricting or reducing coverage.

9.4 Property Insurance Loss Adjustment

9.4.1. Any insured loss will be adjusted with the Owner and the Construction Manager
and made payable to the Owner and Construction Manager as trustees for the insured's, as
their interests may appear, subject to any applicable mortgagee clause.

9.4.2. Upon the occurrence of an insured loss, monies received will be deposited in a
separate account and the trustees will make distribution in accordance with the agreement of
the parties in interest.

9.5 Waiver of Subrogation

9.5.1. The Owner and Construction Manager waive all rights against each other, the
Architect, Trade Contractors, and their Trade Subcontractors for damages caused by perils
covered by insurance provided under Paragraph 9.4, except such rights as they may have to the
proceeds of such insurance held by the Owner and Construction Manager as trustees. The
Construction Manager will require similar waivers from all Trade Contractors and their Trade
Subcontractors.

9.5.2. The Owner and Construction Manager waive all rights against each other and the
Architect, Trade Contractors and their Trade Subcontractors for loss or damage to any
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equipment used in connection with the Project and covered by any property insurance. The
Construction Manager will require similar waivers from all Trade Contractors and their Trade
Subcontractors.

9.5.3. The Owner waives subrogation against the Construction Manager, Architect, on
all property and consequential loss policies carried by the Owner under property and
consequential loss policies purchased for the Project after its completion.

9.5.4. If the policies of insurance referred to in this Paragraph require an endorsement
to provide for continued coverage where there is a waiver of subrogation, the owners of such
policies will cause them to be so endorsed.

9.6 Bonds

The Construction Manager will provide performance and payment bonds as required in
accordance with Chapter 2253, Texas Government Code. If a fixed contract amount or
Guaranteed Maximum Price has not been determined at the time this contract is awarded, the
penal sums of the performance and payment bonds delivered to the Owner must each be in an
amount of $ . The Construction Manager will deliver the bonds not later than the
10th day after the date the Construction Manager executes the contract.

ARTICLE 10
TERMINATION OF THE AGREEMENT AND OWNER'S RIGHT TO
PERFORM CONSTRUCTION MANAGER'S OBLIGATIONS

10.1 Termination by the Construction Manager

10.1.1. If the Project, in whole or substantial part, is stopped for a period of thirty days
under an order of any court or other public authority having jurisdiction, or as a result of an act
of government, such as a declaration of a national emergency making materials unavailable,
through no act or fault of the Construction Manager, or if the Project should be stopped for a
period of thirty days by the Construction Manager for the Owner's failure to make payment
thereon, then the Construction Manager may, upon seven days' written notice to the Owner
and the Architect, terminate this Agreement and recover from the Owner payment for all Work
executed, the Construction Manager's Fee earned to date, and for any proven loss sustained
upon any materials, equipment, tools, construction equipment and machinery, cancellation
charges on existing obligations of the Construction Manager.

10.2 Owner's Right to Perform Construction Manager's Obligations and Termination by the
Owner for Cause.

10.2.1. If the Construction Manager fails to perform any of his obligations under this
Agreement including any obligation he assumes to perform Work with his own forces, the
Owner may, after seven days written notice during which period the Construction Manager fails
to perform such obligation, make good such deficiencies. The Guaranteed Maximum Price, if
any, will be reduced by the cost to the Owner of making good such deficiencies.
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10.2.2. This Agreement may be terminated by Owner for cause should the Construction
Manager fail to perform any provision of this Agreement, including without limitation, for any
of the following reasons:

a. Construction Manager abandons the Work;
b. Construction Manager assigns or attempts to assign its rights or obligations

c. under this Agreement or any part thereof to any third-party without the prior
written

d. consent of Owner;

e. Construction Manager is adjudged bankrupt or insolvent, makes a general
assignment for the benefit of creditors, has a trustee or receiver appointed for its
property, or files a petition to take advantage of any debtor's acts;

f. Construction Manager fails or refuses to perform any material obligation under the
Agreement, or fails to remedy such nonperformance within seven (7) days after its
occurrence;

g. Construction Manager fails to comply with any applicable Laws and fails to remedy
such nonperformance within seven (7) days after its occurrence; and

h. Construction Manager fails to achieve the required dates of Substantial and/or Final
Completion.

10.2.3. The Owner's right of termination as set forth herein will be in addition to, and
not a limitation of, any and all other remedies available to Owner at law, in equity, or under the
terms and provisions of this Agreement.

10.2.4.In the event of termination of the Agreement for cause, Owner may use
Construction Managers material and leased equipment to complete the Work, and may
complete the Work in any reasonable manner. Construction Manager will receive no further
payment, if any is due, until the Work is complete. If the completion costs incurred by Owner
exceed the balance of the applicable Guaranteed Maximum Price, the Construction Manager
will pay the difference to the Owner within ten (10) days of Owner's demand for payment. If
the completion costs incurred by Owner are less than the balance of the applicable Guaranteed
Maximum Price, the Owner will pay any unpaid balance due the Construction Manager for work
performed prior to the termination, up to an amount equal to the unpaid balance of the GMP.

10.2.5. If, after a termination for cause, it is determined that the Construction Manager
was not in default, the rights or obligations of the parties will be the same as if the termination
had been issued for the convenience of the Owner. The Owner will then be liable to the
Construction Manager for any payments required by the termination for convenience clause.

10.3 Termination by Owner Without Cause

10.3.1. Notwithstanding anything else contained in the Contract Documents, Owner will
have the right at its sole and absolute discretion to terminate the Agreement without cause
and solely for the Owner's convenience by giving the Construction Manager written notice that
the Agreement is terminated.
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10.3.2. Construction Manager will, within thirty (30) days of receiving notice of
termination under this Section, submit to Owner its statement of costs incurred by
Construction Manager for performance of the Work prior to termination plus the costs
incurred by Construction Manager in the performance of the Work terminated, less prior
payments received. Owner will, within ninety (90) days after receipt of such statement, pay to
Construction Manager all amounts it determines are properly included thereon. The phrase
"costs incurred by Construction Manager in the performance of the Work terminated" as used
herein means the following (and only the following) costs:

a. Trade Contractor termination costs;
b. Cancellation fees in regard to equipment and materials ordered;

c. Cost of all materials and equipment ordered which cannot be cancelled, less actual
proceeds received upon the disposition thereof;

d. Restocking fees incurred in returning ordered materials; and

e. Construction Manager demobilization costs

Upon payment by Owner of the sums owed under this Section, title to all materials,
equipment and other property included or ordered for the terminated Work will pass to
Owner. Payment by Owner to Construction Manager of the amounts specified in this
Section will constitute a waiver by the Construction Manager of any other claims of any
type arising out of the performance or termination of the Work, including any claims for
consequential or indirect damages of any type, kind, or description.

ARTICLE 11
ASSIGNMENT AND GOVERNING LAW

11.1 Neither the Owner nor the Construction Manager may assign his interest in this
Agreement without the written consent of the other except as to the assignment of proceeds.

11.2 Venue for any cause of action concerning this contract must be in the state district
courts of Walker County, Texas. The law of the State of Texas governs this contract.
Construction Manager will place Paragraph 11.2 in every trade contract Construction Manager
executes in performance of this Project.

ARTICLE 12
INDEMNITY

12.1 TO THE EXTENT CLAIMS, DAMAGES, LOSSES OR EXPENSES ARE NOT COVERED BY
INSURANCE PURCHASED BY THE CONSTRUCTION MANAGER UNDER 9.4, THE CONSTRUCTION
MANAGER WILL INDEMNIFY AND HOLD HARMLESS THE OWNER FROM AND AGAINST CLAIMS,
DAMAGES, LOSSES AND EXPENSES, INCLUDING BUT NOT LIMITED TO ATTORNEYS' FEES,
ARISING OUT OF OR RESULTING FROM PERFORMANCE OF THE WORK, PROVIDED THAT SUCH
CLAIM, DAMAGE, LOSS OR EXPENSE IS ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE
OR DEATH, OR TO INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY, (except damage to the
Work itself which is insured under the Property Insurance for the Project pursuant to 9.4.1,)
BUT ONLY TO THE EXTENT CAUSED BY THE NEGLIGENT ACTS OR OMISSIONS OF THE
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CONSTRUCTION MANAGER, A TRADE CONTRACTOR, ANYONE DIRECTLY OR INDIRECTLY
EMPLOYED BY THEM OR ANYONE FOR WHOSE ACTS THEY MAY BE LIABLE, REGARDLESS OF
WHETHER OR NOT SUCH CLAIM, DAMAGE, LOSS OR EXPENSE IS CAUSED IN PART BY A PARTY
INDEMNIFIED HEREUNDER. SUCH OBLIGATION WILL NOT BE CONSTRUED TO NEGATE,
ABRIDGE, OR REDUCE OTHER RIGHTS OR OBLIGATIONS OF INDEMNITY WHICH WOULD
OTHERWISE EXIST AS TO A PARTY OR PERSON DESCRIBED IN THIS PARAGRAPH.

IN CLAIMS AGAINST ANY PERSON OR ENTITY INDEMNIFIED UNDER THIS PARAGRAPH BY AN
EMPLOYEE OF THE CONSTRUCTION MANAGER, A TRADE CONTRACTOR, ANYONE DIRECTLY OR
INDIRECTLY EMPLOYED BY THEM OR ANYONE FOR WHOSE ACTS THEY MAY BE LIABLE, THE
INDEMNIFICATION OBLIGATION UNDER THIS PARAGRAPH WILL NOT BE LIMITED BY A
LIMITATION ON AMOUNT OR TYPE OF DAMAGES, COMPENSATION OR BENEFITS PAYABLE BY
OR FOR THE CONSTRUCTION MANAGER OR A TRADE CONTRACTOR UNDER WORKERS'
COMPENSATION ACTS, DISABILITY BENEFIT ACTS OR OTHER EMPLOYEE BENEFIT ACTS.

ARTICLE 13
MISCELLANEOUS PROVISIONS

13.1 It is expressly understood that the Owner will be directly retaining the services of an
Architect.

13.2 Notwithstanding anything contained herein, it is expressly understood that the
Construction Manager's Project Control Systems, including without limitation - Estimating,
Scheduling, Purchasing, Cost Reporting, and Project Engineering Systems, and all modifications,
additions, or alterations thereto, are and will remain the sole property of the Construction
Manager. The Project information gathered, compiled and stored in the Construction
Manager's Project Control System is the property of the Owner. The Construction Manager will
provide the estimating, scheduling, purchasing, cost reporting and other project specific
information in a format readily transferrable to the Owner such as in paper form or Microsoft
based applications.

13.3

13.4 Notwithstanding the event of any claim, dispute, or other matter in question arising out
of or relating to this Agreement or the breach thereof, the Construction Manager will carry on
the Work and the Owner will continue to make payments in accordance with this Agreement.

13.5 This contract is a product of negotiation between the parties. The parties disclaim the
use of contra proferentem in its interpretation.

13.6 In order to comply with the requirements of written notice in this contract the parties
must send written notice to the applicable address by U. S. certified mail, return receipt
requested:

COUNTY: PROVIDER:

Walker County Vendor Name
Street Address Street Address
City/ State/ Zip City/State/Zip
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ARTICLE 14
LIST OF EXHIBITS

Exhibit "A" — Prevailing Wage Rates (Davis Bacon will be included in final Contract)

Exhibit "B" — Preliminary Construction Phase Schedule (To be provided by selected CMAR)
AlA General Conditions A201-2007 (To be included in final Contract)

Supplementary Conditions (See Attachment B)

APPROVED on this day the day of , 20 , by Commissioners
Court.

PROVIDER

SIGNATURE:

PRINT NAME:

TITLE:

COMPANY:

WALKER COUNTY, TEXAS

BY:

COUNTY JUDGE

COMMISSIONER, PRECINCT #1

COMMISSIONER, PRECINCT #2

COMMISSIONER, PRECINCT #3

COMMISSIONER, PRECINCT #4

ATTEST:

COUNTY CLERK
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APPROVED AS TO FORM:

District Attorney's Office*

*By law, the District Attorney's Office may only advise or approve contracts or legal documents
on behalf of its clients. It may not advise or approve a contract or legal document on behalf of
other parties. Our review of this document was conducted solely from the legal perspective of
our client. Our approval of this document was offered solely for the benefit of our client.
Other parties should not rely on this approval, and should seek review and approval by their
own respective attorney(s).

AUDITOR’S CERTIFICATE

| do certify that funds are available in the amount of to pay the
obligation of County under and within the foregoing agreement>

SIGNED this day of , 20

COUNTY AUDITOR
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