ROAD CONSTRUCTION

PROJECT PROGRESS REPORT

Des. No.: Location:
ITEM ITEM VALUE STATUS REPORT PERCENT
PERCENT | Last Report | This Report | COMPLETE

Process Survey & Check Survey Notes 2.0

Design Preliminary Grade (Mainline H & V) 2.0

Mainline Culvert Hydraulic Analysis 2.0

Design Over-Pass S-Lines \ 1.0

Prepare Preliminary Title Sheet & Index Sheet 0.5

Prepare Prelim. Typical Cross Section 1.0

Overall plan view | 05

Overall Proposed Profile Sheet 0.5

Interchange-Geometric Submission to FHWA 0.5

GRADE REVIEW MEETING 10.0 0.0
| | |

Design Grade (Mainline, S-Lines, Driveways & Local Roads) 4.0

Preliminary Guardrail Design 15

Preliminary R/W Design 2.0

Preliminary Drainage Design 2.5

Preliminary Quantities & Cost Estimate 15

Preliminary Plan & Profile Sheet 1.0

Detail Sheets 1.0

Interchange Sheets 1.0

Preliminary Cross Section Sheets 0.5

STAGE 1 REVIEW SUBMISSION 25.0 0.0
| |

Revise plans per Stage 1 Review 1.0

GEOTECHNICAL INVESTIGATION

REQUEST SUBMITTAL 26.0 0.0
| |

Clear Zone / Roadside Safety Design 25

Prelim. Approach, Drive & Intersection Details 25

Prelim. Plat #1 or #3 | \ 15

Preliminary Maintenance of Traffic 3.0

Draft Wetland Mitigation & Flood Control Plan 2.0

Detail Sheets 0.5

Road Summary Sheet 0.5

Structure Data Sheet 0.5

Approach Table 0.5

Prel. Plot of Final Cross Sections 0.5

PRELIMINARY FIELD CHECK PLANS 40.0 0.0
|

Field Inspection 15

Revise Plans per Field Check Comments 1.0

Final R/W Design & Plans 15

Final R/W Plat #1 or #3 0.5

PRELIMINARY R/W PLANS SUBMITTAL 44.5 0.0
| |

Final Approach, Drive & Intersection Details 2.0

Construction Cost Estimate Update 1.0

Finalize Title Sheet for R/W Plans 0.5

Finalize Typical Cross Sections 1.0

Final Plan & Profile Sheets 25

Soil Boring Sheet | 05

Wetland Mitigation & Flood Control Plan 1.0

Preliminary Approach Table 1.0

Final Cross Sections 1.0

STAGE 2 REVIEW SUBMISSION 55.0 0.0
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PROJECT PROGRESS REPORT

Revise Plans per Stage 2 Review 1.0

Prepare Plans for Hearing 3.0
| |

HEARING PLANS SUBMITTAL 59.0 0.0
| \ |

Revise R/W Plans per Hearing & Agency Comments 1.0
| |

R/W TRACINGS SUBMITTAL 60.0 0.0
\ \

Design Temporary Erosion Control Plans 3.0

Finalize Plan & Profile Sheets 2.0

Finalize Detail Sheets | 2.0

Finalize Traffic Control Plan & Pavement Markings 2.0

Finalize Other Traffic plans 2.0

Finalize Approach Table 1.0

Finalize Structure Data Sheet 1.0

Finalize Underdrain Table 2.0

Earthwork Summary Table 5.0
| |

FINAL FIELD CHECK MEETING 80.0 0.0

Final Drainage Design 5.0

Quantity Calculations 0.5

Cost Estimate 15

Special Provisions 1.0

Finalize Title Sheet 0.5

Final Maintenance of Traffic 5.0

Structure Data Sheet | 05

Paved Side Ditch, Sodding & Sign Table 1.0
| |

STAGE 3 REVIEW SUBMISSION 95.0 0.0
\ \

Revise Plans per Stage 3 Review 35

Final Constr. Cost Est. & Final Est. of Quant. 1.0

Final Special Provisions 0.5
| |

FINAL TRACING SUBMITTAL 100.0 0.0
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