E Period Ending

T-O ENGINEERS
WEEKLY CONSTRUCTION PROGRESS AND 06.02.2019

T-O Engineers Project AIP Number:

502 331 Street INSPECTION REPORT 03-56-0030-010-2018, 03-
Cody, WY 82414 56-0030-011-2018

State Project Numbers:
AEAN10A, AEAN10B,

AEAN10C
Airport Name
Phifer Airfield, Wheatland, Wyoming
Project Description Contractor’s Name
Runway Reconstruction Project Paul Reed Construction & Supply, Inc.
1. Rough Estimate of Percent Completion to Date of Construction Phases (Include items such as clearing, grading, drainage, base, surface, lighting,
etc.)

Overall project percent complete — 48%. See attached sheet for additional information.

2. Work Completed or in Progress this Period.

Monday 5.27.19- No work performed. Holiday.
Tuesday 5.28.19- Weather day, no work performed.
Wednesday 5.29.19- Weather day, no work performed.
Thursday 5.30.19- Weather day, no work performed.
Friday 5.31.19- Weather day, no work performed.
Saturday 6.01.19 — Weather day, no work performed.
Sunday 6.02.19 — No work performed.

3. Brief Weather Summary This Period Including Approximate Rainfall and Periods of Below Freezing Temperature (On earthwork jobs include soil
conditions).

Monday 5.27.19- Low of 37, High of 54. Overcast with mild wind. Precipitation throughout the day.

Tuesday 5.28.19- Low of 32, High of 40. Overcast with mild wind. Precipitation throughout the day.

Wednesday 5.29.19- Low of 32, High of 52. Partly cloudy with moderate wind. Site saturated from previous precipitation.
Thursday 5.30.19- Low of 30, High of 60. Partly cloudy/fair with moderate wind. Site saturated from previous precipitation.
Friday 5.31.19- Low of 45, High of 75. Partly cloudy/fair with moderate wind. Site slightly saturated from previous precipitation.

4. Contract Time 5. Summary of Laboratory and Field Testing This Period (note failing tests and any retests. Summarize out-of-
tolerance material. Identify materials subject to pay reduction.)

No. Days Last Work Day

Charged Charged (date) | O and QA occurred on P-154. All tests passed.

73 of 130 5.17.19

6. Describe Anticipated Work by Contractor for Next Period

- Continue installation of stabilization fabric, edge drain, and P-154 subbase course. Continuing the production of P-154 at gravel pit.
- Continue installation of fence.

- Start of 2™ lift of P-154 subbase course along runway. QA grade check and smoothness testing.

7. Problem Areas/Other Comments (Revisions to plans and specifications approved or denied, delays difficulties, etc., and actions taken.)
Calendar day 83 of 137 for runway shutdown. 5 weather days between 05.28.2019 thru 6.01.2019 were granted due to precipitation
events leaving the site unsuitable to perform necessary work.

6.03.2019 Quentin Johler, Staff Engineer, RPR g‘“"&\”" Q\L‘/’/

Date Typed or Printed Name and Title Signature:
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CONSTRUCTION PHOTOS

Site Conditions Last Week Near Contractor Staging Area. Site Conditions Last Week Near GA Apron.

Site Conditions Last Week Along Runway.
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PERCENT COMPLETE

Bid Schedule 1 — Runway Reconstruction
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Mobilization — 90%
Demolition — 85%

Electrical — 66%
Irrigation/Storm Sewer — 97%
Treated Water — 90%
Pavement — 0%

Markings — 0%

Carriage Lane —40%
Pavement Removal — 100%

. Erosion Control — 0%

. Topsoil Stripping — 90%

. Topsoil Placement — 25%
. Seeding — 0%

. Edge Drain —75%

. P-152 Excavation and Embankment — 90%
. P-152 Subgrade Preparation-75%
. P-154 Subbase Course—35%

. P-208 Aggregate Base Course— 0%

Bid Schedule 2 — Runway Lights and NAVAIDs

19.
20.

Mobilization — 90%
Electrical — 1%

Bid Schedule 3 - 8’ Wildlife Fence (Non-AlIP)

21.
22.

Bid Schedule 5 — Treated Water Line (Non-AIP and Non-WYDOT)

1.
2.

Mobilization — 90%
2. Fence — 85%

Mobilization — 90%
Treated Water — 100%

Bid Alternative 1A — Blast Pads

1.
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Mobilization — 90%

P-152 Subgrade Preparation— 0%
P-208 Aggregate Base Course— 0%
Pavement — 0%

Markings — 0%

Bid Alternative 1B — Storm Sewer

1.
2.

Mobilization — 90%
Storm Sewer — 100%
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