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Waukesha Water Utility 
115 Delafield Street 

Waukesha, Wisconsin 53187 

P +1 262 521-5272 F +1 262 521-5399

 

Weekly Construction Progress Report 

Owner:  Waukesha Water Utility - Great Water Alliance  Project No.:  199990-CP5 

Project Title:  Great Lakes Water Supply Program  File No.:  80.1365 

Project Limits:  Contract Package 5  Week Starting: March 22, 2021 

  Return Flow Pipeline  Prepared By:   Dick Schluge  

Location:  Waukesha, Wisconsin  Report Number:  WCP-20210322 

General Contractor: Equipment in Use: Sub-Contractor(s) On-Site: Visitor(s): 

S.J. Louis Construction, Inc. 

1351 Broadway Street W 

PO Box 459 

Rockville, MN 56369-0459 

Tel: (320) 253-9291 

Fax:       

CAT 950K Loader 

(2) CAT 966G Loader 

CAT 325 Excavator 

Komatsu PC650LC Excavator 

Deere 470G Excavator 

CAT 349E Excavator 

CAT D5K Dozer 

Komatsu H2K10 Excavator 

(2) D299D3 Skidsteer 

Komatsu PC238US Excavator 

CAT 320C 

CAT 289D Skidsteer 

CAT 325F Excavator 

Case CX250C Excavator 

Frack Tank AF501 

UNI 250x400 Trenchless Drill 

CAT 430D Loader 

CAT CP433C Smooth Drum 

Roller 

 

Barricade Flasher Services 

All-Ways 

Ayres Assoc. 

 

 

Jeff Hennen 

 

Weather Conditions: (Weather Data, River Data) 

 Monday 22 Tuesday 23 Wednesday 24 Thursday 25 Friday 26 Saturday 27 Sunday 28 

Skies (AM):      Partly Cloudy Cloudy Overcast Overcast Overcast Partly Cloudy Partly Cloudy 

Event (AM):       Clear Clear Clear Clear Clear Rain Clear 

Skies (PM):       Partly Cloudy Cloudy Overcast Overcast Overcast Cloudy Partly Cloudy 

Event (PM):       Clear Rain Rain Drizzle Drizzle Clear Clear 

Precipitation:       in .56 in .35 in .04 

 in 

.08 in .07 in 0 in 

Low Temperature: 48 °F 47 °F 48 °F 30 °F 33 °F 38 °F 25 °F 

High Temperature: 65 °F 55 °F 56 °F 47 °F 46 °F 46 °F 41 °F 

Winds:       10 Mph 9 Mph 16 Mph 11 Mph 6 Mph 8 Mph 19 Mph 

River Level (Datum      ): 
  Stage: Action:      , Flood:       

      ft       ft       ft       ft       ft       ft       ft 

Work Hours: 

Workforce:       48 46 24 34 28             

Start Time: 6:00 AM 7:00 AM 7:00 AM 7:00 AM 7:00 AM             

End Time: 5:00 PM 5:00 PM 5:00 PM 5:00 PM 5:00 PM             

Total: 392.00 Hrs. 342.50 Hrs. 238.50 Hrs. 309.50 Hrs. 263.00 Hrs.       Hrs.       Hrs. 
 

Project Administration/Documentation: 

Submittals 
Request for 

Information (RFIs) 

Change 

Management (RFPs, 

CORs, WCDs & COs) 

Field 

Orders (FOs) 
Issues 

Notice of 

Non-Compliance 

Open: 11 

Closed: 294 

Resubmittal (RFC): 35 

Total: 340 

Turnaround: 14 

Greater than 21d: 0 

Open: 0 

Closed: 42 

Expedited: 12 

Withdrawn: 3 

Total: 45 

Turnaround: 4 

Open: None 

  Under Review:  0 

Closed: 4 

Total: 4 

Cost Growth: $0.00 

Time Growth: $0.00 

Open: 3 

Closed: 1 

Pending:  None 

Total: 4 

Open: None 

Closed: 5 

Pending: None 

Total: 5 

Open: 2 

Closed: 1 

Pending: None 

Total: 3 
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Project Milestones Contractual Scheduled Float Actual 

Notice to Proceed: July 1, 2020 July 1, 2020             

Substantial Completion: March 23, 2022 March 19, 2022 4       

Final Completion: May 22, 2022 May 13, 2022 9       
 

Work Performed: 

Administrative: 

• Continue work on submittals. 

• Weekly Meeting 

S.J. Louis Construction, Inc. 

• Install Pipe on Racine Ave STA 2070+00 to 2071+05 [105 LF]. Completed crossing of Lawnsdale CTH I. 

• Install Blow Off Valve STA 2069+10. 

• Install 30-inch DIP on Sentry Drive from STA 61+58.5 to east no progress [0 LF]. 

• Install 30-inch DIP in Easement from I-43 to Small Road from STA 2287+78 to south no progress [0 LF] 

• Traffic Control maintenance Sentry Drive, Small Road and Racine Ave. 

• HDD crew perform Hydo-test on 36-inch HDPE Pipe on Les Paul. 

• HDD crew working on I-43 and Martin Road from STA 2148+95. Pushed in 52” reamer 860 LF feet at a depth of 41-feet under Martin 

Road. 

Other 

•  

 
 

Major Equipment and Material Delivered (This Reporting Period): 

• Bedding stone, select fill and flowable fill. 

• Blow off valve for STA 2069+10    
 

Work Scheduled: 

S.J. Louis Construction, Inc. 

• Continue to lay pipe on Racine Ave STA 2071+05 to south. 

• Continue to lay pipe in Easement from I-43 to Small Road STA 2287+78 to South. Small Road closure to cross Small Road. 

• Install pipe on Sunset Drive from STA 61+58.5 east to railroad tracks. 

• Continue HDD on I-43 and Martin Road STA 2148+95. Pull in pipe. 

• Begin pits for Bore and Jack under I-43 STA 2264+75 to STA 2267+81. 

• Continue survey layout and record drawings. 
 

Issues / Problems / Resolutions (This Reporting Period): 

Delays: 

• None 

 

 

Extended Work Requests: 

 

• Pipe laying on Sentry Drive 

• Pipe laying on Racine Ave 

• HDD on Les Paul 

 

 
 

 

 

 

 

 

 

 

 

 

 



Great Lakes Water Supply Program 

Weekly Construction Progress Report No. WCP-20210322 

March 22, 2021 

Page 3 

 

 

Heading: Trenchless. 

 
Click in Cell Above This Text 

 

 
Click in Cell Above This Text 

Fusing pipe for the Martin Rd. crossing near 2185+85  Martin Rd. crossing entry pit near 2185+85 

 

 

 

Exit pit for the Martin Rd. crossing near 2185+85  
Welding a new casing for the I-43 Jack and bore near 

2263+50 

 
Click in Cell Above This Text 

� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 

 

 
Click in Cell Above This Text 

� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 
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Heading: Open-Cut crews. 

 

Potholing utilities near 64+00  Bagging pipe near 72+00 

 

 

 
Installing blow-off BO-RF09 near 2069+10  Installing pipe near 2070+50 

 

 

 
Click in Cell Above This Text 

� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 

      Loading out spoils near 2280+00 
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Heading:  

 
Click in Cell Above This Text 

� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 
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� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 
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� Insert � Picture 
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Locked Aspect Ratio 
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� Insert � Picture 

(3.4” w x 2.4” h) 

Locked Aspect Ratio 

   

 
Click in Cell Above This Text 

� Insert � Picture 
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Locked Aspect Ratio 

 

 
Click in Cell Above This Text 

� Insert � Picture 
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Locked Aspect Ratio 
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Heading:  

 
Click in Cell Above This Text 

� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 
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Locked Aspect Ratio 
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Locked Aspect Ratio 
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Locked Aspect Ratio 
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Heading: Sentry Dr. Closure 

 
Click in Cell Above This Text 

� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 

 

 
Click in Cell Above This Text 

� Insert � Picture 
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Locked Aspect Ratio 

   

 

Click in Cell Above This Text 

� Insert � Picture 
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Locked Aspect Ratio 
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Locked Aspect Ratio 
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Locked Aspect Ratio 
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Locked Aspect Ratio 
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Heading: Sentry Dr. Closure cont: 

 
Click in Cell Above This Text 

� Insert � Picture 
(3.4” w x 2.4” h) 

Locked Aspect Ratio 
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Locked Aspect Ratio 
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