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115 Delafield Street
Waukesha, Wisconsin 53187
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Weekly Construction Progress Report

Owner: Waukesha Water Utility - Great Water Alliance

Project Title: Great Lakes Water Supply Program

Project Limits: Contract Package 5

Return Flow Pipeline

Location: Waukesha, Wisconsin

Project No.: 199990-CP5
File No.: 80.1365
Week Starting: March 22, 2021
Prepared By: Dick Schluge

Report Number:

WCP-20210322

General Contractor:

1351 Broadway Street W
PO Box 459
Rockville, MN 56369-0459

Tel: (320) 253-9291
Fax:

S.J. Louis Construction, Inc.

Equipment in Use:
CAT 950K Loader
(2) CAT 966G Loader
CAT 325 Excavator
Komatsu PC650LC Excavator
Deere 470G Excavator
CAT 349E Excavator
CAT D5K Dozer
Komatsu H2K10 Excavator
(2) D299D3 Skidsteer
Komatsu PC238US Excavator
CAT 320C
CAT 289D Skidsteer
CAT 325F Excavator
Case CX250C Excavator
Frack Tank AF501
UNI 250x400 Trenchless Drill
CAT 430D Loader
CAT CP433C Smooth Drum

Sub-Contractor(s) On-Site:
Barricade Flasher Services
All-Ways
Ayres Assoc.

Visitor(s):
Jeff Hennen

Roller

Weather Conditions: (Weather Data, River Data)

Monday 22 Tuesday 23  Wednesday 24  Thursday 25 Friday 26 Saturday 27 Sunday 28
Skies (am): Partly Cloudy Cloudy Overcast Overcast Overcast | Partly Cloudy | Partly Cloudy
Event (am): Clear Clear Clear Clear Clear Rain Clear
Skies (pm): Partly Cloudy Cloudy Overcast Overcast Overcast Cloudy | Partly Cloudy
Event (pm): Clear Rain Rain Drizzle Drizzle Clear Clear
Precipitation: in .56 in .35in .04 .08 in .07 in Oin
Low Temperature: 48 °F 47 °F 48 °F 30 °F 33 °F 38 °F 25 °F
High Temperature: 65 °F 55 °F 56 °F 47 °F 46 °F 46 °F 41 °F
Winds: 10 Mph 9 Mph 16 Mph 11 Mph 6 Mph 8 Mph 19 Mph
River Level (Datum ): ft ft ft ft ft ft ft
Stage: Action: , Flood:
Work Hours:
Workforce: 48 46 24 34 28
Start Time: 6:00 AM 7:00 AM 7:00 AM 7:00 AM 7:00 AM
End Time: 5:00 PM 5:00 PM 5:00 PM 5:00 PM 5:00 PM
Total: 392.00 Hrs. 342.50 Hrs. 238.50 Hrs. 309.50 Hrs. 263.00 Hrs. Hrs. Hrs.
Project Administration/Documentation:
Change . .
Submittals InfoRr:]:teics);f(oRrFls) Management (RFPs, Ord:Ir:I?FOs) Issues Nonl?:;ﬁ;ﬁ:nce

CORs, WCDs & COs)
Open: 11 | Open: 0 | Open: None | Open: 3 | Open: None | Open: 2
Closed: 294 | Closed: 42 Under Review: 0 | Closed: 1 | Closed: 5 | Closed: 1
Resubmittal grq: 35 | Expedited: 12 | Closed: 4 | Pending: None | Pending: None | Pending: None
Total: 340 | Withdrawn: 3 | Total: 4 | Total: 4 | Total: 5 | Total: 3
Turnaround: 14 | Total: 45 | Cost Growth: $0.00
Greater than 21d: 0 | Turnaround: 4 | Time Growth: $0.00
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Great Lakes Water Supply Program
Weekly Construction Progress Report No. WCP-20210322
March 22, 2021

Project Milestones Contractual Scheduled Float Actual
Notice to Proceed: July 1, 2020 July 1, 2020
Substantial Completion: March 23, 2022 March 19, 2022 4
Final Completion: May 22, 2022 May 13, 2022 9

Work Performed:
Administrative:
e Continue work on submittals.
e Weekly Meeting
S.J. Louis Construction, Inc.
. Install Pipe on Racine Ave STA 2070+00 to 2071+05 [105 LF]. Completed crossing of Lawnsdale CTH I.
. Install Blow Off Valve STA 2069+10.
e Install 30-inch DIP on Sentry Drive from STA 61+58.5 to east no progress [0 LF].
¢ Install 30-inch DIP in Easement from I-43 to Small Road from STA 2287+78 to south no progress [0 LF]
. Traffic Control maintenance Sentry Drive, Small Road and Racine Ave.
. HDD crew perform Hydo-test on 36-inch HDPE Pipe on Les Paul.
e HDD crew working on 1-43 and Martin Road from STA 2148+95. Pushed in 52” reamer 860 LF feet at a depth of 41-feet under Martin
Road.
Other

Major Equipment and Material Delivered (this reporting Period):
o Bedding stone, select fill and flowable fill.
. Blow off valve for STA 2069+10

Work Scheduled:
S.J. Louis Construction, Inc.
. Continue to lay pipe on Racine Ave STA 2071+05 to south.
e Continue to lay pipe in Easement from 1-43 to Small Road STA 2287+78 to South. Small Road closure to cross Small Road.
. Install pipe on Sunset Drive from STA 61+58.5 east to railroad tracks.
. Continue HDD on I-43 and Martin Road STA 2148+95. Pull in pipe.
. Begin pits for Bore and Jack under 1-43 STA 2264+75 to STA 2267+81.
. Continue survey layout and record drawings.

Issues / Problems / Resolutions (this reporting Period):
Delays:
. None

Extended Work Requests:
. Pipe laying on Sentry Drive

. Pipe laying on Racine Ave
. HDD on Les Paul
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Great Lakes Water Supply Program
Weekly Construction Progress Report No. WCP-20210322
March 22, 2021

Heading: Trenchless.

Fusing pipe for the Martin Rd. crossing near 2185+85 Martin Rd. crossing entry pit near 2185+85

Welding a new casing for the 1-43 Jack and bore near

Exit pit for the Martin Rd. crossing near 2185+85

2263+50
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Great Lakes Water Supply Program
Weekly Construction Progress Report No. WCP-20210322
March 22, 2021

Heading: Open-Cut crews.
Bl WA 5

Installing blow-off BO-RF09 near 2069+10 Installing pipe near 2070+50
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Loading out spoils near 2280+00
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Heading: Sentry Dr. Closure
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Heading: Sentry Dr. Closure cont:
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