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WEEKLY CONSTRUCTION PROGRESS REPORT 

Project:   Brandon Primary Center Addition 
Week Ending:  July 11, 2015 
 
THIS WEEK: 

 Land Clearing ongoing 

 Underground Detention Structure 

 Ceiling Grid being installed @ Corridor/Classrooms 

 Classrooms being painted 

 Handicap Access Ramp Completed to Field 

 Perimeter Construction Fence Complete 

 Safety Signage Installed 

 Ceiling Tile Installation 
 

 

 

Underground Detention Structure 
 
 

 

 Ceiling Grid being installed 

 

Land Clearing Ongoing 
 

 

 

Classrooms being painted 
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Handicap Access Ramp to Field 

 

 

Temp Playground being installed 

 

 

Casework for Classrooms 

 

 

Perimeter Construction Fence 
 

 

 

Site Surveying Ongoing  

 

 

Fence Complete at Field 
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NEXT WEEK – July 12 thru July 18: 

 Classrooms Ceiling Grid and Tile 

 Painting 

 MEP Above Ceiling 

 Underground Detention Structure 

 Working on sub‐grade for Site Retaining Wall 
 
 
SCHEDULED DATE OF SUBSTANTIAL COMPLETION 

 June 10, 2016. 
 
PREPARED BY: 

 Steven Carter and Jimmy Fallon, Parrish Construction 

 
COPIES TO: 

 Danny Gutlay, APS 

 Jane Tidwell, S&W 

 Bill Polk, S&W 

 Jason Swichtenberg, S&W  

 Jim Fallon, Parrish Construction  

 Art Cofelice, Parrish Construction 

 Parrish Construction – Job File 


