ENGINEERING & INSPECTIONS DEPARTMENT

Vg City of Greensboro

Project Management Report

GREENSBORO

Fire Station #7
Gatewood & E Wendover Ave

Monday, March 1, 2021




FIRE STATION 56 - FRANKLIN BOULEVARD

Council District: 1
Department: FIRE
Construction Start:  Fall, 2020
Project Completion: Fall, 2021

Estimated Cost: $6,528,400

The department is seeking to replace Station 56 at its current location, 820 Franklin Boulevard. The current
facility is over 50 years old and is undersized for the station's operational needs. The new station will be
approximately 12,800 square feet with EMS and a storage garage facility on site.

On September 25, 2018, City Council awarded the architectural and site design services in the amount of $306,000
with a 13% MBE participation commitment to ADW Architects.

On May 21, 2019 City Council approved the selection of Samet Corporation for Construction Manager at Risk
services and the associated pre-construction cost at the City Council meeting.

Samet Corporation completed their construction packages and submitted a proposal for the Guaranteed Maximum
Price (GMP) for the general project construction. City Council approved the GMP in the amount of $5,862,199 with
34.08% MBE and 9.21% WBE participation at the December 17, 2019 City Council meeting.

The construction of the temporary Fire Station 56, a pre-engineered metal building, is now complete. Fire staff is
responding to fire/emergency calls from this building.

The existing fire station has been demolished. Footings and foundations have been completed and masonry walls
are being laid. Rough-in for the plumbing, mechanical and electrical below the slab and in the block walls is
ongoing.

The projection for completion of the permanent station is August 2021.
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FIRE STATION 7 - GATEWOOD AND WENDOVER AVENUE

Council District: 2

Department: FIRE
Construction Start: Summer, 2020

Project Completion: Summer, 2021

Estimated Cost: $8,295,000

The department is seeking to replace Station 7 at its current location at 1064 Gatewood Avenue. The
current facility is over 50 years old and is undersized for the station's operational needs. The new station
will be approximately 12,800 square feet with EMS and a storage garage facility on site.

On September 25, 2018, City Council awarded the architectural and site design services in the amount of $460,000
with 9% MBE participation commitment to ADW Architects.

On May 21, 2019 City Council approved the selection of Samet Corporation for Construction Manager at Risk
services and the associated pre-construction cost at the City Council meeting.

Samet Corporation completed their construction packages and submitted a proposal for the Guaranteed Maximum
Price (GMP) for the general project construction. City Council approved the GMP in the amount of $7,861,285 with
31.5% MBE and 3.55% WBE at the December 17, 2019 City Council meeting. Guilford County EMS will occupy
22% of the square footage of the fire station and reimburse for their portion of the construction cost after
completion of the facility.

Construction of the permanent fire station is well underway. Roof steel has been set with the roof deck completed
over the main station. The roof membrane has been installed to dry-in the station's interior for the ongoing interior
masonry wall construction which is nearing completion. Work on plumbing and electrical continues alongside the

wall construction.

The projection for completion of the permanent station is June 2021.
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GREENSBORO SCIENCE CENTER (ZOO EXPANSION)

Council District: 3
Department: GREENSBORO SCIENCE
CENTER

Construction Start:  Spring/Summer, 2019
Project Completion: Spring, 2021

Estimated Cost: $10,000,000

2018 Aerial

The Greensboro Science Center project was approved by voters in the 2009 Bond referendum. The project
includes the existing Science Center renovations for a human health and biology wing (Health Quest), a
dinosaur wing (Prehistoric Passages), an interactive science and technology wing (Sci-Tech Jungle),
aquatic reptiles (Water Monsters), a restaurant, and an Omni-Sphere theater; the new Sci-Quarium, a
26,000 square-foot hybrid aquarium and science museum, and a 11 acre zoo expansion for an Animal
Discovery Park with a conservation lab, a new animal health center, a Prehistoric Path, nature play houses,
and an endangered cat complex.

Sci-Quarium Building Expansion: The Sci-Quarium has been renamed the Wiseman Aquarium and was officially
opened to the public on March 15, 2017. This project was funded by private supporters.

Prehistoric Passages & Komodo Dragon Exhibit: The exhibit was officially opened to the public on November 17,
2017.

Parking Lot Expansion: The Science Center’s second expansion of the southeastern area of the main parking lot
by 175 parking places is completed and in use.

Z0o Expansion: Science Center staff selected Lindsey Architecture for the design development phase of the
expansion project. Samet Corporation was selected for the Construction Manager at Risk. They have included
Gilgeours Construction for the Mentor- Protégé element of the pre-construction services phase.

Electrical, mechanical, and plumbing work for the interior of the animal houses and hospital have been completed
and approved. The contractor has obtained a temporary power connection to allow for equipment start-up and
lighting. A punch list walk-through of the interior spaces has been completed and the contractor is working to
correct identified deficiencies. Site work to prepare the animal habitats and subbase work for the general paving of
walkways and service roads is ongoing between rain events. The pond has been cleaned and filled. The
construction of the new dam is nearing completion. Safety fencing is being installed around the perimeters of the
exhibit areas. Installation of pipe for the animal life support system is ongoing. The elevated walkway construction
is nearing completion. Landscaping has started but is being hampered by the recent rain events.

Project completion is scheduled for April 2021. Greensboro Science Center staff has started receiving several of
the new animals which are currently quarantined to acclimate them to the new area.

Carousel: The Rotary Club of Greensboro is funding the construction of a custom-made carousel to honor the
club’s 100th anniversary in 2017. The Carousel opened to the public on August 24th under COVID guidelines for
occupancy and distancing.
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BARBER PARK MASTER PLAN IMPLEMENTATION - PHASE 2

Council District: 1

Department: PARKS & RECREATION
Construction Start:  Summer, 2016

Project Completion: February, 2021

Estimated Cost: $4,800,000

The second phase implementation of the adopted master plan includes a Community Center that will
house a Memorial to Women of Greensboro in addition to meeting spaces, and a maintenance building
that will be shared with Barber Park and Gateway Garden staff. Phase 2 design services and construction
is funded by the Ruth Wicker donation and the 2008 Parks & Recreation Facilities bond.

The architectural firm of Shermin Ata, Architect PLLC under contract with 33% M/WBE patrticipation, upgraded the
overall master plan and completed the design for the Community building with the Ruth Wicker Tribute to Women,
and the new maintenance building.

Barber Park Event Center and Ruth Wicker Tribute to Women:
The Barber Park Community building and the Ruth Wicker Tribute to Women are complete. A grand opening was
held on January 25, 2019.

The Maintenance Building:

City Council approved the construction award to W.C. Construction Company, LLC, a certified MBE firm with an
office in Winston-Salem, NC, on May 21, 2019 in the amount of $2,270,000 with an M/WBE participation
commitment of 7.5% MBE and 6.9% WBE.

Construction is complete with punch-list work items and final inspections still on-going. The fencing company is
completing work on the exterior gates. Parks & Recreation staff is scheduled to move into the facility, pending final
inspections, by the first week of March.
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EUGENE PARKING DECK

Council District: 2

Department: TRANSPORTATION
Construction Start: 2019

Project Completion: Early 2021

Estimated Cost: $22,000,000

The City plans to construct a 950 space public parking deck just south of the baseball park with street
access from both Eugene Street and Bellemeade Street. This deck will support existing and projected
parking demand in the northwest portion of the downtown area. With the construction of the Hyatt Place
Hotel and the planned office complex known as “Project Slugger” growth and associated parking demand
are increasing in this area.

On December 18, 2018, City Council authorized the use of the Construction Manager at Risk (CMAR) delivery
method in a joint venture between a non-M/WBE firm, Samet Corporation, and an MBE firm, SRS, Inc. During the
pre-construction phase, Samet Corporation/SRS, Inc. committed to participate in the City’s M/WBE Mentor-Protégé
Program by hiring the Cinda Corporation.

The vertical construction of the precast concrete deck is complete. Final site improvements, including elevator and
equipment installations are underway.

The substantial completion for the Eugene Street parking deck is scheduled for March 9, 2021.
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ALAMANCE CHURCH ROAD IMPROVEMENTS

Council District: 1

Department: TRANSPORTATION
Construction Start: Fall, 2021

Project Completion: Fall, 2023

Estimated Cost: $10,500,000

This project was identified for funding as part of the voter approved November 2008 Bond Referendum.
The proposed improvements along Alamance Church Road from Martin Luther King, Jr. Drive to the City
limits include a multi-lane road widening with curb and gutter and sidewalks installed on both sides.

The City's Department of Transportation (GDOT) held a public meeting in October 2010 to discuss the
recommended improvements to Alamance Church Road from Martin Luther King Jr. Drive to the city limits
developed from public feedback gathered at the first public meeting in May 2010. The recommended
improvements include widening to accommodate a center turn lane, installing bike lanes, installing curb and gutter,
installing sidewalks, and realigning the intersection at Bristol Road.

The consultant selected for the design is Stantec Consulting Services, Inc., a national firm with an office in Winston-
Salem, NC. On April 18, 2017 City Council approved the award to Stantec for $764,033.90 with 0.6% MBE and
6.2% WBE participation.

A second public meeting was held on March 15, 2019 to provide the public an additional opportunity to review the

project impacts. The 100% design plan revisions are under review. All environmental permits have been obtained.
Property acquisition for the street right-of-way and easements is nearing completion. Utility relocation is underway.
Construction is scheduled for fall 2021.
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BATTLEGROUND AVE - WESTRIDGE RD INTERSECTION
IMPROVEMENT

Council District: 3,4

Department: TRANSPORTATION
Construction Start:  Fall, 2019

Project Completion: Fall, 2021

Estimated Cost: $7,200,000

This is a channelization of the existing roadway that consists of widening to accommodate new turn lanes,
concrete islands, sidewalks, grassed and landscaped medians installed on all approaches.

Due to the construction contract bids being over budget, the contract was re-advertised on May 24th and bids were
opened on June 20th. The construction contract in the amount of $7,594,923.50, with 10% DBE participation, was
awarded by City Council on July 16, 2019 to Atlantic Contracting Company, Inc., a local firm with an office in
Greensboro.

The project is supported by NCDOT directed state highway trust funds allocated through the Strategic Prioritization
Process.

The Notice to Proceed for construction was issued on September 9, 2019. Construction is in process and on
schedule with utility adjustments continuing along with signal relocations.

Due to traffic congestion, and potential business impacts, major construction work is to be completed at night.
Minor work, such as installation of sidewalks, curb ramps, and driveway items, can be completed during the hours
of 9am to 4pm.
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DOWNTOWN GREENWAY

Council District: 1,23

Department: TRANSPORTATION
Construction Start: February, 2009
Project Completion: Fall, 2022

Estimated Cost: $35,000,000

The Downtown Greenway is a planned 4-mile walking and biking greenway that will loop around downtown
Greensboro, and will serve as a key economic development tool for our community. It will enhance the
urban landscape with a green space that will promote fitness, encourage alternative transportation, and
provide connectedness and well-being for both our residents and visitors in an aesthetically pleasing
environment. The loop provides a unique opportunity for Greensboro to have the only one of its kind in the
state—and one of few in the country. In addition, with the connections to the extensive existing and
planned greenway systems in the city and the county, this loop will connect residents from all parts of the
community and beyond. The project is supported by both NCDOT directed federal highway trust funds
allocated through the Strategic Prioritization Process and MPO directed federal highway funds.

Phase 2:

The Phase 2 construction contract from Gate City Boulevard along Murrow Boulevard and Fisher Avenue to
Greene Street includes a waterline upgrade along Fisher Ave., incorporates bike lanes along Gate City Blvd and
includes mast arms for traffic signals along the corridor. The contract was awarded to Yates Construction in the
amount of $9,974,539.60. Construction began on April 1, 2019 and was projected to be complete in fall of 2020.
Issues with pavement quality will delay the completion of the project until spring of 2021.

Phase 4:

This phase of the Greenway follows along the Atlantic & Yadkin Railroad line from Spring Garden Street to Smith
Street and includes a section of the A&Y Greenway from Smith Street to Benjamin Parkway. Kimley-Horn and
Associates consulting firm was selected to produce the construction design plans. In August and November 2017,
public information meetings were held for design review and comments. Multiple utility conflicts, due to proposed
storm pipes in the Wafco Mills area, have been evaluated for relocation or adjustment. 100% design plans have
been received. Property acquisition has begun. The advertisement for the construction contract bids is scheduled
for summer 2021.
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DOWNTOWN STREETSCAPE IMPROVEMENTS

4% Council District: 3

Department: TRANSPORTATION

Construction Start: Fall, 2020
Project Completion: Summer, 2024

Estimated Cost: $24,000,000

Downtown Greensboro Streetscape Improvements along Greene Street, Davie Street, EIm Street and
Eugene-Bellemeade will provide streetscape enhancements in the central core of downtown to improve
the overall pedestrian experience. The project will encompass a variety of elements, such as new
sidewalks, landscaping, lighting, bicycle facilities and signhage.

The Greene Street Streetscape project will consist of sidewalks and curb & gutter reconstruction, tree wells, curb
bulb-outs, and other streetscape improvements on both sides of the road from Market Street to Bellemeade Street.
Roadway improvements include resurfacing and decorative crosswalks.

The Greene Street streetscape design is currently at the 100% design stage. The consultant is Fleming
Engineering, Inc. This project is expected to enter the bidding process in summer 2021 with construction scheduled
for fall 2021.

The Davie Street streetscape project will consist of sidewalks and curb & gutter reconstruction, tree wells, and
other landscaping; curb bulb-outs, bike lanes in places, crosswalk enhancements, and stormwater improvements
from McGee Street to Abe Brenner Place.

The Davie Street project is at 95% design. The subsurface engineering to quantify all conflicting utilities is
complete. To serve the new parking garage at the corner of Davie Street and February One Place, a section of the
stormwater improvements is currently advertised for construction bids with the remainder of the streetscape project
scheduled to be advertised in the summer of 2021.

The Eugene-Bellemeade Streets streetscape project will consist of sidewalks and curb & gutter reconstruction, tree
wells, and other landscaping; curb bulb-outs, crosswalk enhancements, and stormwater improvements from
Bellemeade Street to Smith Street along Eugene Street; Eugene Street to Greene Street along Bellemeade Street.
Bellemeade between Eugene and Edgeworth is being designed as a festival street to better facilitate game days
and special event traffic closures.

The Eugene Street streetscape project is at 95% design. Subsurface engineering to quantify all conflicting utilities
is complete. Construction is scheduled to begin in the late summer of 2021. Construction phasing will be
determined in consultation with Greensbhoro Grasshoppers.

The Elm Street streetscape project will consist of sidewalk, curb removal, tree wells and landscaping, cross walk
enhancements and movable planters and embedded street closure equipment to enable the street to be used more
flexibly.

Design for this project began in summer 2020 and business and property owner outreach is underway to
understand existing curb management practices and needs, including loading and unloading, parking demand, and
desired locations for sidewalk dining. This input will guide final design decisions.The design for this project is
expected to be complete by summer 2021. Construction is expected to start in 2022, pending funding availability.
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EAST GATE CITY BOULEVARD IMPROVEMENTS

Council District: 3

Department: TRANSPORTATION
Construction Start:  Spring, 2022

Project Completion: Early, 2023

Estimated Cost: $2,500,000

This project consists of the installation of sidewalks with curb & gutter, and bike lanes from Willow Road
to Florida Street on both sides, where none exist, and the addition of a right-turn lane from westbound
Gate City Boulevard to northbound English Street.

The on-call consultant selected for the design is WithersRavenel, Inc. for the amount of $290,000 with 9% MBE
participation. The design of the construction plans is 65% complete. As the design progressed, it was determined
new water lines would be required at three different locations along the corridor. Additional professional design
services are being requested to incorporate the new water lines into the existing design plans. This will allow for the
water line installations to take place alongside the construction of the other improvements. The additional water line
design is not expected to delay the construction time frame.
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HOLTS CHAPEL ROAD AND LOWDERMILK STREET WIDENING &
SIDEWALK IMPROVEMENTS

Council District: 1,2
Department: TRANSPORTATION

Construction Start:  Winter, 2017/2018
Project Completion: Spring, 2021

Estimated Cost: $8,315,000

The project involves the installation of sidewalks and necessary curb and gutter improvements on
Lowdermilk Street from Cameron Street to Holts Chapel Road, and along Holts Chapel Road from East
Market Street to Franklin Boulevard to provide pedestrians with a safe route from E. Market Street to
Franklin Boulevard along Holts Chapel Road and Lowdermilk Street.

The construction contract in the amount of $6,995,185.74 with 17.7% DBE participation was awarded by City
Council on September 19, 2017 to Triangle Grading & Paving, Inc., a firm with an office in Burlington, NC.

The contractor began grading work on September 24, 2018. The roadway installation with curb and gutter, along
with storm drainage, driveway- and curb ramps is in process while utility relocations are ongoing. Due to the
numerous utilities and unforeseen weather delays, utility relocations have taken longer than initially anticipated.
These delays and contractor mobilization issues have shifted expected construction completion to spring 2021.

This project is supported by MPO-directed federal highway funds.
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HORSE PEN CREEK ROAD

Council District: 3,45

Department: TRANSPORTATION
Construction Start:  Spring, 2018

Project Completion: Summer, 2021

Estimated Cost: $33,030,000

Horse Pen Creek Road will be widened from New Garden Road to Battleground Avenue. The project was
developed to serve future transportation volumes, relieve congestion, address growth in the area, improve
safety, and improve pedestrian and bicycle mobility. Horse Pen Creek Road is 3.4 miles long with 25
intersections (5 signalized). It is a minor thoroughfare with current daily traffic volumes of 11,900 to 18,700.

This roadway project will add new lanes, a wide median, bicycle lanes and sidewalks. A new bridge over
Horse Pen Creek will replace an undersized culvert and allow for pedestrian and bicycle traffic along the
creek. With the new roadway, new curb and gutter will support an enhanced storm water collection
system along the road. This roadway project, the largest City roadway project in many years, will also
incorporate aesthetic treatments in a parkway.

The construction contract in the amount of $24,984,556.10 with 7% MBE and 8% WBE participation was awarded
by City Council on December 19, 2017 to Yates Construction Company, a firm with an office in Stokesdale, NC.

Construction is in process with grading, storm drainage, curb and gutter, and driveway installations. Both of the new
bridges over Horsepen Creek are complete and open to traffic. Pending completion of utility relocations, the project
is scheduled for completion in the summer of 2021.
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JOSEPHINE BOYD STREET IMPROVEMENTS

Council District: 4

Department: TRANSPORTATION
Construction Start:  Spring, 2021

Project Completion: Fall, 2021

Estimated Cost: $2,000,000

To improve pedestrian safety, this project will reduce the distance of crossing Josephine Boyd Street from
Walker Avenue to approximately 450 feet north through the removal of a northbound lane, construct a
pedestrian signal and refuge area, and reconstruct sidewalks and curb ramps along Josephine Boyd Street
from Spring Garden Street to north of Walker Avenue.

Pending final bid document review, construction funding authorization from the North Carolina Department of
Transportation was received on August 19, 2020. Bids for the construction contract were opened on November 19,
2020 with Atlantic Contracting Company, Inc. being the low bidder.

The contract was approved by City Council on January 19, 2021. Concurrence was received from the North
Carolina Department of Transportation on February 15, 2021. A preconstruction conference is to be scheduled
once executed contracts are received.
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WEST MARKET STREET AT GUILFORD COLLEGE ROAD

Council District: 4,5

Department: TRANSPORTATION
Construction Start:  Spring, 2018

Project Completion: Summer, 2021

Estimated Cost: $8,200,000

This project includes widening, additional turn lanes and sidewalks on each side of the intersection of
West Market Street and Guilford College Road. Improvements on College Road extend north to Guida
Drive.

The construction contract in the amount of $4,736,587.30 with 12.4% DBE participation was awarded by City
Council on May 2, 2017 to Triangle Grading & Paving, a firm with an office in Burlington, NC.

Construction started in February 2018, preparing the site with clearing and grubbing and utility relocations. The
numerous utilities installed underground and above, and the close proximity of existing commercial buildings to the
roadway present unusual complications in the preparation of this site for construction. Utility relocations are still in
progress. Construction of roadway items began as of October 8, 2018. Grading, storm drainage, curb and gutter,
retaining walls, and driveway installations are in process.

Due to the lack of construction progress on the project, staff has met with Triangle Grading & Paving to discuss a
revised schedule to accelerate the current construction progress for a proposed completion of summer 2021. Per
discussions with NCDOT representatives to evaluate the project’s schedule and progress of the contractor, new
milestones have been incorporated to bring the construction schedule into conformance. New traffic signals have
been installed and a resolution with Norfolk-Southern is nearing which will allow both the railroad and street work
to move forward at the railroad crossing.

The project is supported by NCDOT directed state highway trust funds allocated through the Strategic Prioritization
Process.
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SIDEWALK PROJECTS

Council District: 1,2,3,4,5

Department: TRANSPORTATION

Construction Start: 2018

ENEESTh

The construction of new City sidewalks is an ongoing project to improve pedestrian safety and enhance
new alternative modes of transportation. Sidewalk projects are selected consistent with the BiPed Plan
approved by City Council and with extensive public involvement. Priority is given to major streets, transit
routes and gaps in existing sidewalks. Individual contracts are bid as they become available and are
approved, as applicable, by the NCDOT.

e District 1: 2,400 feet of sidewalk along both sides of Pear Street from Ardmore Drive to the existing sidewalks
west of Gate City Boulevard (U-5532G) - Construction is planned for spring 2021. *

o District 1: 4,000 feet of sidewalk along the east side of Four Seasons Boulevard from Vanstory Street to Creek
Ridge Road (U-5532G) - Construction start is planned for spring 2022. *

e District 1: 2,500 feet of sidewalk on West Meadowview Street between Randleman Road and Eugene Street
with crossing enhancements at both intersections. Construction start late 2021.

¢ District 1: 400 feet of sidewalk along Glendale Drive at the intersection of Randleman Road. This project will also
include the installation of a new Bus Shelter — Construction start is planned for summer 2021.

e Districts 1 & 2: 20,000 feet of sidewalk along English Street — Construction began in March 2019, and is 95%
complete, pending railroad crossing improvements by Norfolk Southern. This project was fully funded with 2008
transportation bond funds.

e District 2: 7,000 feet of sidewalk along the east side of Summit Avenue from Rankin Road to just south of North
Buffalo Creek (U-5532G) - Construction start is planned for spring 2022, *

e 1,200 feet of sidewalk along the west side of Byers Road from Lees Chapel Road to Byers Ridge Drive
(U-5532G) - Construction start is planned for spring 2022. *

e Districts 2 & 3: 61,500 feet of sidewalk along Yanceyville Street, Pisgah Church Road, and Lees Chapel Road
(EL-5101DL) — Construction began in January 2020 and is 85% complete. *

e District 3: 2,600 feet of sidewalk along Alma Pinnix Drive to serve Page High School and the surrounding
community — Construction start is planned for summer 2021.

e District 3: 3,000 feet of sidewalk on North EIm Street from Cornwallis to Cone — construction start summer 2021

o Districts 2 & 4: 9,150 feet of sidewalk along Lindsay Street and Holden Road (EB-5716) — Construction is
complete. District 4: 400 LF of sidewalk along New Garden Road near the intersection of Richfield Road to fill a
gap in existing sidewalks. Construction start is planned for summer 2021.

e Districts 4 & 5: 3,100 feet of sidewalk along New Garden Road and 2,400 LF of sidewalk along College Road
(C-5555E) — Construction start is planned for summer 2021. *

e District 5: 1,700 feet of sidewalk along West Wendover Avenue at the intersection of Sapp Road. -Construction
start is planned for summer 2021.

¢ District 5: 1,130 feet of sidewalk with curb and gutter, along Friendway Road to serve Western Guilford High
School and the surrounding community. — Construction start is planned for summer 2021.

(*) This project is supported by MPO-directed federal highway funds.
For a detailed listing of sidewalk projects through FY2025 see Appendix A
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SUMMIT AVENUE STREETSCAPE

Council District: 2

Department: TRANSPORTATION
Construction Start:  Spring, 2021

Project Completion: Fall, 2022

Estimated Cost: $7,500,000

This project was identified for funding as part of the voter approved November 2008 Bond Referendum.
The Summit Avenue Streetscape project provides enhancements along Summit Avenue from Brenner
Place to Sullivan Street, and along Yanceyville Street from Summit Avenue to East Lindsay Street. The
project includes streetscape enhancements with improved storm drainage, landscaped medians, bicycle
lanes, decorative street lighting, and upgraded water lines while maintaining the historical integrity of the
area. The project also includes roadway resurfacing between Lindsay Street and East Bessemer Avenue.

On March 14, 2016 City Council approved the award for the design of Phase 1 to HDR Engineering (Charlotte, NC)
in the amount of $1,206,400 with a M/WBE participation commitment of 13.2% MBE and 2.4% WBE.

On March 7, 2017 City Council approved the design contract award for the addition of Phase 2, from Abe Brenner
Place to the railroad bridge, to HDR Engineering in the amount of $711,250.00 with a M/WBE participation
commitment of 15.95%.

The first bid opening for the construction of both phases held in October was without a successful bidder. A second
bid opening was held on February 11 and the apparent low bidder has been placed on the March 16 City Council
agenda for approval. Construction is projected to start at the beginning of May.
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EAST VANDALIA ROAD

Council District: 1

Department: TRANSPORTATION
Construction Start:  Fall, 2022

Project Completion: Fall, 2023

Estimated Cost: $4,760,000

This improvement will widen Vandalia Road between EIm-Eugene Street and Pleasant Garden Road from
two-lanes to three-lanes with curb and gutter. This will provide for a center left-turn lane to enhance traffic
flow and reduce the potential for accidents involving vehicles turning left from the roadway. This
improvement includes the installation of bike lanes and sidewalk on both sides and the extension of
waterlines from S. EIm-Eugene to 1,400 feet west and from Riverdale Rd to Pleasant Garden Rd.

The Greensboro Department of Transportation held three public information meetings between March 2015 and
April 2018 to provide property owners the opportunity to review the design alternatives and review project impacts.
The project is currently under design with final design plan review expected by spring 2021.
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SOUTH ELM STREET - BROWNFIELD REDEVELOPMENT -
INFRASTRUCTURE IMPROVEMENTS

Council District: 2
Department: PLANNING
Construction Start:  Spring, 2007
Project Completion: Spring, 2023

Estimated Cost: $11,013,500

This project is a Brownfield redevelopment area extending west from Arlington Street to the railroad tracks
and south from Gate City Boulevard to Bragg Street. The project's goal is to develop the site's properties
according to the adopted redevelopment plan. This is being achieved with the following objectives: assess
the site for environmental contamination, acquire properties to be redeveloped, remediate contamination
as required and implement the development plan. The project includes construction of component
development and improved infrastructure.

The first development component, Union Square Campus, which is three stories and 83,000 square feet, opened in
August 2016. City support for the Campus includes enhanced streetscape, provision of parking, and transfer of
land at no cost.

Phase 1 infrastructure and streetscape improvements for EIm and Arlington Streets and Gate City Boulevard and
temporary surface parking on the east block are complete.

Phase 2 infrastructure and streetscape design will be completed in March 2021, with a tentative construction start
of winter 2021. An updated Traffic Impact Study and additional testing, under the Brownfields Agreement with the
NC Department of Environmental Quality, has been completed. The funding source is primarily 2016 Economic
and Community Development Bond funds planned for use in the South Elm Street Redevelopment area.

The Master Developer has executed a Memorandum of Understanding with Rea Ventures of Atlanta to complete
the build-out of the east block as well as the Redevelopment Commission-owned parcels that front South Eugene
Street on either side of the Downtown Greenway. The Redevelopment Commission approved the use of the west
block for temporary parking to facilitate development on the east lock. The parking area construction is complete.

A Sales Development Agreement (SDA) is underway between the Redevelopment Commission of Greensboro
(RCG), South EIm Development Group, and Rea-South EIm, a single purpose LLC, to develop the east block of
the South EIm Street Redevelopment Area. The development program consists of approximately 250 apartment
units, 2,000 SF of commercial space, a public plaza, and approximately 500 structured parking spaces. The SDA
will go before the RCG in March 2021. The construction start date is expected to begin in early 2022.

Phase 2:

Streetscape & Infrastructure Design - Withers Ravenel $99,632
Geotechnical and Soil Gas Assessment - S&ME $37,200
Traffic Impact Study - Stantec $39,500
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BIRCH CREEK SEWER LINE

Council District: County

Department: WATER RESOURCES
Construction Start: December, 2020
Project Completion: April, 2022

Estimated Cost: $9,000,000

2018 Aerial

This sewer outfall project supports the $400 million construction of a new Publix Super Market distribution
center east of Greensboro as part of an economic incentive agreement. This project entails the installation
of a 9,600 linear feet of gravity sewer to connect to an existing outfall and the Stewart Mill Lift Station, and

the extension of 5,200 linear feet of sewer, northward, to Highway 70.

On June 19, 2018 City Council approved the award of the design contract to Arcadis G&M of North Carolina for
$800,000 with 21% of Minority Business Enterprise (MBE) utilization commitment. In February 2019, Council also
approved a change order in the amount of $275,000 for design through the distribution site. The MBE utilization
remained 21%.

Easement maps have been approved by the City and property acquisition began in July 2020. Property acquisition
is approximately 95% completed. The construction contract was awarded by City Council on October 20, 2020 to
Jimmy R. Lynch & Sons, Inc. in the amount of $5,891,225.69 with a 5.03% MBE and 7.0% WBE participation
commitment. Construction began in December 2020. Due to Publix accelerating their schedule, an intermediate
milestone to have sewer to the Publix property by the end of December 2021 was added to the project. The
construction timeline is 15 months with a targeted completion of April 2022.

The City of Greensboro was awarded $1.5 million by the Department of Commerce from an Industrial Development
Fund Utility Account on April 22, 2018 to assist with the extension of sewer from Birch Creek Road.
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NORTH BUFFALO OUTFALL PHASE I

Council District: 3

Department: WATER RESOURCES
Construction Start:  Fall, 2021

Project Completion: Spring, 2022

Estimated Cost: $3,000,000

This sewer outfall project replaces the existing 42-inch outfall with a 54-inch pipe from Hill Street west to

Crestland Avenue continuing the upgrade from Phase I. This project will improve the siphon conditions
under North Buffalo Creek.

This project has received authorization from Norfolk Southern Railroad for a bore underneath the railroad and
Smith Street. All easements have been obtained. The project is anticipated to be advertised in June 2021, with a
construction start in September 2021. Construction is anticipated to be completed by the spring of 2021. Additional
neighborhood communication will start prior to bidding.
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NORTH ELM STREET WATER LINE REPLACEMENT

Council District: 3

Department: WATER RESOURCES

Construction Start:  Fall, 2021
Project Completion: Summer, 2022

Estimated Cost: $4,300,000

The new 12" waterline will replace approximately 10,250 feet of existing 6 inch and 8 inch waterline along
North Elm Street from Bellemeade Street to West Cornwallis Drive. A system evaluation showed the aged
and undersized cast iron waterlines requiring upgrades to address ongoing maintenance issues, and to
provide for additional fire flow capacity and water quality. This upgrade allows for system redundancy
serving the northern downtown, Cone hospital and surrounding residential (Old Irving Park and Fisher
Park neighborhood) areas.

On June 19, 2018, City Council approved a professional services contract with Borum Wade and Associates, P.A.
The design is complete and the project will be constructed in two phases to limit impacts around the construction
site of the new Steven Tanger Performing Arts Center scheduled to open in March 2020.

Phase One - Bellemeade Street. To E. Smith Street, is nearest the Performing Arts Center site. The construction
was awarded by City Council on November 19, 2019 in the amount of $185,000 with a 1.42% MBE and 4.35%
WBE participation under a change order to Breece Enterprises, Inc. Construction of phase one is complete.

Phase Two — East Smith Street to Cornwallis Street
The construction plans are 95% complete. The project is anticipated to be advertised in June 2021, with a

construction start in September 2021. Construction is expected to be complete in July 2022 to allow for resurfacing
of Elm Street.
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GREENSBORO RANDOLPH MEGA SITE

Council District: County

Department: WATER RESOURCES
Construction Start: Early 2020

Project Completion: Fall, 2021

Estimated Cost: $31,800,000

The Greensboro Randolph Mega Site is located south of Greensboro in Randolph County near the Town of
Liberty. This site has been identified as a possible location for an automobile manufacturing and assembly
plant or other major industrial uses.

The purpose of this project is to provide water and sewer services to the site. The anticipated utility
demand for the site is 1.5 million gallons of water and 1.0 million gallons of sewer per day. The proposed
infrastructure includes approximately 87,900 feet of 16-inch water line, 42,700 feet of 16-inch sewer force
main, and a sewer lift station with a pumping capacity of 1.5 million gallons per day.

To improve reliability of the water supply and provide operational flexibility for the area, two proposed
water mains will be installed. A proposed 16” along NC 62 and a proposed 16” along Liberty Road will be
connected to existing water lines to provide multiple feed points for the area. The waste water will be
conveyed from the proposed sewer lift station, located south of the mega site, with a proposed force main
to an existing gravity sewer and via the Big Alamance pump station to the treatment plant. The waste water
will be received and treated at the TZO Water Reclamation Facility.

On March 3, 2015 City Council approved a resolution authorizing staff to proceed with engineering design and
permitting activities necessary for extending water and sewer utility services to the Greensboro-Randolph Mega
Site. On May 19, 2015 City Council approved a contract with HDR Engineering, Inc. of the Carolina’s in the amount
of $2,297,000 to proceed with the design and permitting phase in support of utility service for the site.

Water and sewer design engineering efforts are well underway. The project has reached 95% design completion.
The current construction cost estimate is $29.8 million with $20 million for water and $9.8 million for sewer
extensions. The cost of property and easement acquisition is estimated at $2 million.

To save time during the construction phases, the project will likely be bid in four phases. Phase one will construct
the 16” water main and sewer force main along Liberty Road to Bora Road. Phase two will construct the water main
along NC 62 from Faulkner Rd to Liberty Road. Phase three will construct the water and sewer along Liberty Road
from Bora Rd to the lift station (sewer) and to the site (water) and phase four will construct the lift station south of
the site.

Liberty Road Water and Sewer Improvements, which is phase one of the project, was advertised on April 23, 2020.
Nine bids were received on June 4, 2020. The construction contract was awarded by City Council on September
15, 2020 to Garney Construction in the amount of $7,785,174.00 with a 4.20% MBE and 6.12% WBE participation
commitment. Construction began in January 2021.

Title research and easement documents are completed. Appraisals for easement acquisition for the force main
properties were completed. The overall acquisition process began February 1, 2018 and is close to completion.

The City of Greensboro was awarded $7 million by the Golden LEAF Foundation on December 7, 2016 and $1.418
million by the Department of Commerce from an Industrial Development Fund Utility Account on March 28, 2017.
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The site has been certified by KPMG on July 11, 2016 to meet commonly accepted industrial site standards. Before

the site can be certified by the State all easements need to be acquired.
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T.Z. OSBORNE WATER RECLAMATION FACILITY - BIOLOGICAL
NUTRIENT REMOVAL AND 56 MGD UPGRADE PROJECT

Council District: 1

Department: WATER RESOURCES

| Project Completion: June, 2021

Estimated Cost: $121,303,000

This project entails upgrading and expanding the T.Z. Osborne Water Reclamation Facility to enhance
nitrogen and phosphorous removal and provide additional treatment capacity in conjunction with
decommissioning the North Buffalo Water Reclamation Facility to meet EPA mandated Total Maximum
Daily load (TMDL) reductions for nutrient sensitive waters in the State.

In order to comply with B. Everett Jordan Reservoir Watershed Rules and provide sufficient treatment capacity
through year 2035, the T.Z. Osborne facility is undergoing major modifications and capacity expansion. The
improvements have been configured into four separate construction packages competitively bid in order to
capitalize on the timing for implementing and meeting nutrient removal levels for the facility.

Construction contract for Package 1 was awarded to Garney Companies, Inc. with a low bid of $7,530,000.
Package 1 construction will result in the decommissioning of the North Buffalo Plant by May 2018 and provide
additional temporary storage for wastewater that will be transferred to the T.Z. Osborne Plant for processing.
Package 1 was completed in September 2019.

The construction contract for Package 2 was awarded to Garney Companies, Inc. with a low bid of $26,640,000.
Package 2 will facilitate hydraulic capacity upgrades at the T.Z. Osborne Plant to allow the City to maintain full
permitted capacity for future growth. Package 2 was completed in September 2019.

Package 3 construction activities were completed on October 27, 2018. This package included filter treatment
process and chlorine contact chamber upgrades to support treatment operations and maintain future growth
capacity. The construction manager for package 3 was Garney Companies, Inc. and the guaranteed maximum
price of $17,822,035 was approved by City Council on November 10, 2015. Package 3 was completed on October
27, 2018.

Package 4 Biological Nutrient Removal (BNR) construction activities commenced in January of 2018 and are
scheduled to be completed by January 2021. Package 4 improvements will provide specific upgrades (i.e.
retrofitted and new aeration basins) required for nitrogen removal and if necessary address potential treatment
rules for ammonia and metals in order to comply with Jordan Rules. Package 4 was awarded to Adams Robinson
Enterprises, Inc. with a low bid of $51,077,000 on November 14, 2017. A change order for $2,984,834.06 was
approved by City Council on September 27, 2019 which included structural repairs discovered and aeration
equipment. The contractor achieved both intermediate milestones and final completion is anticipated by June 2021.

Package 4 originally included the construction of two electrical buildings to support the BNR upgrades. In an effort
to encourage additional M/WBE participation, it was determined that the construction of the two electrical buildings
will follow the Construction Manager At-Risk delivery method. On July 18, 2017, City Council authorized the
selection of Harper Corporation General Contractors as the construction manager for this project, and approved
award of the guarantee maximum price of $10,176,452.00 on March 20, 2018. Construction started in June of 2018
and substantial completion was issued on January 7, 2020. The contract is completed and closed July 8, 2020.
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YOUNGS MILL ROAD OUTFALL

Council District: 1

Department: WATER RESOURCES

Construction Start:  Winter, 2018/19
Project Completion: Summer, 2021

Estimated Cost: $15,122,100

This project entails the construction of approximately 23,200 linear feet of gravity sewer outfall to meet
future development and capacity needs. The new outfall will connect to the proposed Stewart Mill Road lift
station. Youngs Mill Road lift station will be abandoned with future developments projected to push the lift
station beyond its design capacity.

The construction contract in the amount of $15,122,106.06 with 2.08% MBE and 3.59% WBE participation was
awarded by City Council on October 16, 2018 to Jimmy R. Lynch & Sons, Inc., a firm with an office in Pilot
Mountain, NC. Construction started February 4, 2019. Construction is anticipated to reach substantial completion
by March 2021 with final completion by June 2021.
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Appendix A: FY2021 thru FY2025 Sidewalk Projects March 2021

Funding Proiect Descrintion Length | Council
Fiscal Year ) P (linear feet) | District
Multilane widening with bike lanes and
*
2017 |Horse Pen Creek Road sidewalks from New garden Rd to 17,424 3
2017 Market - College - Guilford |Intersection 1mproveglents and widening of 8.500 5
College College Rd up to Guida Dr
Sidewalks and bike lanes on Holts Chapel
2018 Holts Chapel Road / from Market St to Franklin Blvd and sidewalks 15.230 |
Lowdermilk Street on Lowdermilk St from Holts Chapel Rd to ’
Cameron Ave
Battleground Ave - ..
*
2019 Westridge Rd Intersection improvements 6,300 3,4
Murrow Blvd from Gate City Blvd to Fisher
*2019  |Downtown Greenway Ph 2 |Ave; Fisher Ave from Murrow Blvd to Greene 7,460 2,3
St
#2019 |English Street Sidewalk E. Gate City B?Vd to E. Florida St; both sides 2.600 |
where none exists
#2019 |English Street Sidewalk East Market St' to E. Gate City Blvd; both sides 6.200 |
where none exists
#2019 |English Street Sidewalk East side: Phlll‘lps Ave to Wendover Ave 3,000 )
where none exists
#2019 |English Street Sidewalk Wendover Avej to East Market St; both sides 7,000 )
where none exists
#2019 |Lees Chapel Road Church St to Yanceyville St; both sides where 9.800 )
none exist
*2019  |Lees Chapel Road Yanceyville St to Brightwood School Rd 2,900 2
*2019  |Pisgah Church Road Church St to Willoughby Blvd 7,920 2,3
*2019  |Pisgah Church Road Lawndale Dr to Battleground Ave 2,640 3
*2019  |Pisgah Church Road Willoughby Blvd to Lawndale Dr 6,100 3
*2019  |Yanceyville Street Bessemer Ave to Lees Chapel 6,500 2
2020 Alamance Church Road MLK to City Limits 16,000 1
2020 Alma Pinnix Drive Cone Blvd to Golden Gate Dr 2,600 3
2020 ?;:Elcrzlt ﬁ;; egllrzjtc Summit Ave - Sulllivan Street to Murrow 3200 )
v Blvd; Yanceyville St - 5th Ave to Lindsay St ’
Streetscape
2020 West Wendover At Sapp  |North side from Sapp Rd to existing sidewalk; 1.665 5
Road Sidewalk southside Brandonshire Ct to existing sidewalk ’
A&Y at Strawberry Road
2021 Crossing Intersection Intersection Improvement 1,400 3
Improvement
2021 Ballinger Road From Bicentennial Trial to Wakefield Dr 1,450 5
2001 Battleground Avenue ;Zuth of Westridge Rd to south of Martinsville 3.520| 3.4
2001 Bessemer Avenue irie;:de St to Hill St; north side where none 1,250 3

*Under Construction/Contract 1 Greensboro Department of Transportation



Appendix A: FY2021 thru FY2025 Sidewalk Projects

March 2021

Funding Proiect Descrintion Length | Council
Fiscal Year J P (linear feet) | District
Both sides from Wendover Ave to Shelby Dr
. where none exists and west side from Shelby
2021 Big Tree Way Dr to NCDOT's Bridford Pkwy project limits 1235145
on Big Tree Way
2021 Bridford Parkway / Wendover Ave to west of Nicholas Rd 3,500 5
Hornaday Road
2001 Burtner Street New North side between S. Elm and existing 507 )
Sidewalk sidewalk/Vance Arlington Greenway Project.
West side of Byers Rd from Lees Chapel Rd to
2021 Byers Road existing and west side from existing on Byers 1,200 2
Rd to existing on east side of Byers Ridge Dr
2001 College Road Eas't side from 530' south of friendly Ave to 2,400 4
Guida Dr
2001 Cotswold Avenue I;:rrrth side from Battleground Ave to Cotswold 3,000 3
2021 Downtown Greenway Ph 4 |[Spring Garden St to Hill St 5,000 3
2021 Elm Street, North Cone Blvd to Cornwallis Dr 3,000 3
Both sides from Gate City Blvd to
2021 Farmington Drive Wintergarden Ln and north side from 6,000 5
Wintergarden Ln to Holden Rd
2021 Four Seasons Boulevard East side from Vanstory St to Creekridge Rd 4,000 5
2021 Frazier Road South side from Groometown Rd to Merritt Dr 1,400 5
2021 Friendway Road East side from existing to Fuquay Place 1,130 5
From Hunter Hills Park property limits to east
2021 Gentry Street side of Merritt Drive to tie in with future Park 160 4
sidewalk project P0O5175.
2021 Glendale Drive South side; Bus Stop to Randleman Rd 375 1
2001 Greenbriar Road Sidewalk Northern side of Greenbriar Road from Church 2,350 3
Street to Elm Street.
2001 Greene Street Streetscape Streetscape improvements from Bellemeade 1,000 3
Street to Market Street.
2021 Hewitt Street Norwalk St to Merritt Dr 7,680 4
. South side: Fairfax Rd to approx. 985 feet west
2021 Hilltop Road of Gate City Blvd 1,900 5
Construct sidewalk from 530' south of Darden
2021 Holden Road Rd to Vandalia Rd; west side only 1,060 >
2021 Holden Road Madison Ave to Friendly; both sides 4,400 4
2021 Holden Road Walker Ave to Madison Ave; both sides 7,300 4
2021 Holden Road Walker Ave to Spring Garden St; both sides 6,000 4
2001 Josephine Boyd Street West s1d§ sidewals gaps bewteen Elwood Ave 120 |
and Floida St
2021 Josephine Boyd Street Wright Ave to Spring Garden St 1,500 4

*Under Construction/Contract

2 Greensboro Department of Transportation




Appendix A: FY2021 thru FY2025 Sidewalk Projects March 2021

Funding Proiect Descrintion Length | Council
Fiscal Year ) P (linear feet) | District
Lawndale & Pisgah
2021 Church, Lawndale & Widen approaches to relieve congestion - 3
Martinsville, Martinsville
2021 Lindley Road Friendly Ave to College Rd 6,175 5
2021 Martin Avenue East side Spry St to McKnight Mill Rd 650 2
2021 McConnell Road Arbor Dr to Beaumont Ave; both sides 3,800 1
2001 Meadowview Road ]:fth sides from Randleman Rd to Elm-Eugene 2,500 |
2021 Merritt Drive West side from Hewitt St to 1-40 3,900 4
2001 New Garden Road Sidewalk g?p at culvert 200' east of Richfield 65 4
Rd; south side
2021 New Garden Road West side from Ballinger Rd to Friendly Ave 3,100 5
2001 Old Battleground Road grest side from Westridge Rd to British Lakes 2,000 3
2021 Pear Street Ardmore to Gate City 2,391 5
. . South side of Rankin Rd from Summit Ave to
2021 iir:;iRoad / Martin Martin Ave and the east side of Martin Ave 1,600 2

from Rankin Rd to Springmont Dr

East side between Scott Rd and Townsend Rd,
2021 Rudd Station Road and north side of Scott Road between Rudd 3,400 2
Station Rd and Summit Ave

West side Cone Blvd to Wendy;'s Driveway

2021 Sands Drive and East Side north of Lowe's driveway to 1,500 2
McKnight Mill Rd
2001 Seminole Drive North side from Westover Terr to Benjamin 2,683 4
Pkwy
2021 Shelby Drive Big Tree Way to Edith Ln 230 4
2001 Spring Garden Street I;lrﬁ}rln W. Market St to Pomona Dr; south side 1,500 4
2021 Spry Street North side Martin to Summit where none 430 2
2021 Summit Avenue Ph 2 Streetscape SECU Blvd to Brenner PI 2,500 2
. West side 16th St to existing and east side
2021 Summit Avenue from Rankin Rd to Avery driveway 6,900 2
2021 Swing Road W. Market St to Burnt Poplar Road 3,907 5
. . Wideing with sidewalks and bike lanes from
2021 Vandalia Road Widening Elm-Eugene St to Pleasant Garden Rd. 9,200 !
2001 Vanstory Street Ontario 'St to Holden Rd; both sides where 5.900 5
none exist
2021 Whippoorwill Dr North side: Peenydale Dr to Jane St 1,170 5
2002 16th Street South s:1de Yancelelle St to Cone Blvd; and 11,070 )
north side Yanceyville St to Summit Ave
2002 A&Y Greeenway North of Benjamin Pkwy to to existing A&Y 9840| 3.4

north of Markland Dr - Design by Kotis

*Under Construction/Contract 3 Greensboro Department of Transportation



Appendix A: FY2021 thru FY2025 Sidewalk Projects

March 2021

Funding Project e som Length | Council
Fiscal Year (linear feet) | District

2022 Benjamin Parkway Wendover Ave to Bryan Blvd 10,930 3,4

2022 Boulevard Street West Ave to Boulevard Way 500 5

2022 Boulevard Way High Point Rd to Boulevard St 290 5

2022 Cedar Fork Drive Holden Rd to Boulevard Way 175 5

2022 Church Street Wendover Ave to Cone Blvd 4,450 2,3
From Gate City Blvd to Green Point Drive

2002 Colby Street Sidewalk with 2 foo"t grass strip and C&G igstalleq on 1,192 5
the west side only; from Green Point Drive to
West Avenue with 2 foot grass strip on west

2002 Cone Blvd Phase 2 Lafayette Ave to Elm St.an'd Church St to US 19.550| 2.3
29; and Cone Blvd to existing

2022 East Gate City Blvd Willow Rd to Florida St; bike lanes; C&G 7,500 1

2022 East Wendover Avenue ?\?fzsi‘ztifsgrg?; Ave to EL-5101DD Limits 5,180 2

2022 East/West Wendover Both sides from Grecade St/Battlground Ct to 11,685 3

Avenue Church St

2022 Elm Street, North Cone Blvd to 380' north to existing 380 3

2022 Elm Street, North Cornwallis Dr to Irvin Park Ct 3,000 3

2002 Fairfax Road Sidewalk Ea§t6fm side from Hilltop Road northward to 5.800 5
existing.

2022 Four Season Boulevard Creekridge Rd to Vandalia Rd 2,274 1

2022 Mackay Road Atwater Dr to Williamsborough Ln 4,800 5

2002 Northeast/Keeley Park From Norheast Community Greenway to 1750 )

Sidewalk Connector Keeley Rd ’

2022 Spring Garden Street Merritt Dr to Holden Rd; north side only 2,700 4

2022 Vandalia Road Groometown Rd to Randleman Rd 12,600 1,5

2022 Vandalia Road US 220 to Randleman Rd 5,666 1

2022 Westridge Road Friendly to Trentwood 20,100 4

. Southern side from Trentwood Dr to

2022 Westridge Road Whitehurst Rd 810 4

2023 16th Street Cone Blvd to McKnight Mill Road 2,200 2

2023 Apache Street north side from english Street to park 800 2
Lees Chapel Rd to Electra Dr (east side only);

2023 Church Street replace wheelchair ramps on west side where 6,430 2 3
not ADA compliant

2023 Cornwallis Drive Battleground Ave to Surry Dr 3,000 3

2023 Elm-Pisgah Church Widen approaches to relieve congestion - 3

2023 Glendale Drive Between Holden Rd and Randleman Rd 17,200 1

2023 Jefferson Road New Garden to Friendly 11,260 4

2023 McKnight Mill Road Sands Dr to existing 2,470 2

2023 Nealtown Road West side from Huffine Mill Rd to White St 4,750 2

2023 Northwood Street From existing to Winstead Pl 300 3

*Under Construction/Contract

4 Greensboro Department of Transportation



Appendix A: FY2021 thru FY2025 Sidewalk Projects March 2021

Funding Project e som Length | Council
Fiscal Year (linear feet) | District

Trail from north of Florida Street to

2023 Vance Arlington Connector | Whittington Street. Widen existing sidewalk 6,000 1
and construct new from Whittington Street to

2023 Winsted Place Northwood St to Wendover Ave 1,500 3

2004 Benjamin Parkway North side Mitchell Water Plant Driveway to 4,100 3
Elam Ave

2004 Holden Road Cascade Dr/Cornwgllis Dr to Bryan Blvd 7.200 4
interchange; both sides

2024 Lawndale Drive Pisgah Church Rd to Beaconwood Rd 7,095 3

2024 Merritt Drive Both sides from Gate City Blvd to Frazier Rd 1,531 5

2024 Muirs Chapel Road East side Tower Rd to Friendly Ave 4,400 4

2024 Pinecroft Road Vanstory St to Vandalia Rd 11,850 1,5

2024 Randleman Road Glendale Rd to Elmsley Dr 2,860 1

2024 Sykes Avenue Both sides Calumet Pl to Phillips Ave 8,400 2

2024 West Market Street Green Valley Rd to Walker Ave 10,053 4

2024 ;ﬁjﬁlga?reet Lees Chapel Rd to Lorraine Rd. 500 2
East side from Friendly Ave to Northline Ave

2025 Green Valley Road and west side from Northline Ave to Benjamin 2,300 3
Pkwy
North side from Lendew St to Battleground

2025 Green Valley Road Ave and south side from Westover Terr to 1,700 3
Battleground Ave

2025 Green Valley Road West side Madison Ave to Friendly Ave. 1,700 4

*Under Construction/Contract 5 Greensboro Department of Transportation





