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1.0	 Purpose of this Statement

To satisfy Condition 6, Planning Approval Reference No. 
3/2015/0658

This statement has been prepared in order to discharge pre-
commencement planning conditions, as outlined above. 

This statement illustrates how the construction of the approved 
scheme will be approached efficiently, under controlled 
environmental conditions and provides details of all measures to be 
taken to minimise the impact of the construction phase on both the 
neighbouring properties and local traffic. 

The site is bound to the east by Main Street , the northerly route 
from Pendleton leading towards Sabden.. To the north and west of 
the site there is open farm land with the only close neighbour, The 
Vicarage, located to the south of the site. See areal photograph 
opposite. 

Site Location Plan, Outdoor Adventure Centre, Devils Elbow View of the Site to the North and West

The White Lodge

The Vicarage
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2.0 Site Set-up for Offices and Welfare Facilities

The management of the construction phase of this project will 
require a site set-up comprising offices, welfare facilities and a 
canteen. It is always preferable to locate these facilities close to 
the site itself, ensuring rapid communication between office and 
construction.

The site office and other facilities will be located in a temporary 
compound adjacent to the proposed entrance on the east boundary 
of the site. 

A min. of 6 staff and visitor parking spaces will be provided 
throughout the works with separate provision for the storage and 
delivery of materials.

The existing site entrance will be widened as indicated on the 
approved plans, prior to the commencement of construction work. 
The new entrance will provided improved visibility splays reducing 
the hazard posed by construction traffic to other road users. 

3.0 On Site Parking

It is expected that the rural location of the site and limited public 
transport will mean most staff and visitors arrive by car. As such 
works will be phased to ensure there is sufficient staff parking 
provision on site at all times throughout the construction phase. 

Site Visitor parking will be located within the site compound with 
access and egress through the existing site entrance. No local 
traffic management measures for site access are anticipated, but if 
required will be agreed with the local authority.

4.0 Construction Vehicle Movements / Deliveries

Goods vehicle movements during the construction phase will be 
monitored closely.  The management of site logistics is key to the 
success of the project and will require a member of the team to 
control and manage the site.  

The set up of the site provides adequate room for storage of 
materials - ie masonry / stone, however it is expected that major 
components such as steelwork will be programmed to arrive just-in-
time. A delivery zone will be established on site and will be able 
to hold a min. of one HGV at any time. The scale of the proposed 
development is such that no provision of an off-site holding area for 
vehicles is anticipated to be required. 

In view of the location of the site just outside the viallage of 
Pendleton and to minimise the impact of the construction phase of 
the project on local traffic, the site agent will be responsible for 
communication with the local highway authorities with regards to 
traffic issues and planned large deliveries. 

All large vehicles will be directed to and from site via Clitheroe Road 
to the north. 

5.0 Public Relations / Complaints Procedures

The site agent will deal with all complaints and enquiries. This 
individual will be named at the site entrance, with a contact 
number.

Any complaints will be logged on-site, fully investigated and 
reported to the client as soon as possible. The complainant will be 
informed as to what action has been taken. In the event of unusual 
activities or events, the client and other relevant third parties (i.e. 
statutory and non-statutory bodies) will be notified in advance of 
the work being carried out.

6.0 Wheel washing / Road Cleanliness 

During construction works an appropriate wheel-washing system 
shall be provided to remove mud, stones and any other extraneous 
materials from the wheels and chassis’ of construction vehicles 
exiting the site and all loads of excavation spoil or other such 
matter shall be fully covered. 

The exit from the wheel washing system shall be constructed from a 
hard surfacing material and sited as far away from the exit to the 
highway as is possible, given the constraints of the site, and the 
surface beyond shall be kept clean at all times. 

Waste water discharged from the wheel washing system shall be 
disposed of on site and shall not be discharged into the public 
sewerage system without prior removal of soil, stones and any 
other suspended material. 

Suitable measures to minimise dust nuisance caused by the 
operations and to ensure that no dust or other debris is carried on 
to the adjoining properties shall also be provided.     
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7.0 Dust Suppression Measures

Best practicable means of preventing, reducing and minimising dust 
will be adopted. It is expected that the proposed development will 
adhere to the relevant Code of Practice during construction. 

On-site good practice procedures will be followed in order to 
mitigate noise, vibration and air pollution impacts under the 
Considerate Contractors Scheme.  Measures currently planned 
include:

• 	Hydraulic construction to be used in preference to 
percussive techniques where practical;

•	 Off-site pre-fabrication to be used, where practical;

•	 All plant and equipment to be used for the works to 
be properly maintained, silenced where appropriate, and 
operated to prevent excessive noise. To be switched off when 
not in use and where practicable;

•	 Plant will be certified to meet relevant current legislation 
and British Standards; 

• 	 Loading and unloading of vehicles, dismantling of site 
equipment such as scaffolding, or moving equipment or 
materials around site will be conducted in such a manner as to 
minimise noise generation;  

•	 Deviation from approved method statements to be permitted 
only with prior approval from the Main Contractor and other 
relevant parties; 	

•	 Burning of wastes or unwanted materials will not be 
permitted on-site;  

As far as possible, construction works will be carried out using 
methods that minimise noise. In some specific cases, there is little 
reasonable choice other than to use percussion tools in one form 
or another. Quieter types of machinery will be specified for these 
works where possible.

9.0 Site Security

Heras fencing will be erected at the boundary of the site compound 
/ welfare areas and as necessary during works to the proposed 
dwelling. The fencing will be relocated as the work proceeds. 
Safety is paramount in the construction industry and occupies a 
large part of the site management daily routine. 

As such, all necessary protection, hoardings, covers and protected 
walkways will be put in place as and when required. There will be 
controlled access to the site, for both security and safety reasons. 
At night the site compound and offices will be kept locked and the 
offices alarmed.

Construction sites are a “magnet” for children, as such physical 
barriers, hoardings and screens will be installed to ensure that 
the site is kept secure. Furthermore, appropriate measures will 
be provided to mitigate against pollution and the dangers of the 
removal of hazardous substances and materials. 

All entry points will be clearly signed.

REFERENCES & ACKNOWLEDGEMENTS

Control of Pollution Act 1974

Environment Act 1995 

Special Waste Regulations 1996

Waste Strategy 2007 for England and Wales 

BS 5228-1:2009+A1:2014 – Noise and Vibration Control on 
Construction and Open Sites
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