CATEGORY A (HIGHEST PRIORITY)
CATEGORY B (MIDDLE PRIORITY)
CATEGORY C (LOWEST PRIORITY)

TOWNSHIP OF MONTVILLE
DEPARTMENT OF ADMINISTRATION
PROJECT STATUS REPORT AS OF 3/22/21

PROJECT OVERVIEW

(Changes for the week are in RED)

REPORT OF
MARCH 22,2021

PROJECTED PROGRESS

Our current agreement with Parsippany
Township for sewerage treatment is
approximately 52 years old and in need of
updating to current statutes and
regulations.

3/16/21: Parsippany is requesting
additional investigation to determine if
other modifications to channel are needed.
New consulting engineers will be tasked
with review and recommendations for the
next step in the engineering evaluation.

A new agreement should better
reflect Montville Township's current
needs and legal obligations.

CLASS ACTIVE PROJECT / ISSUE
A Agreement with Parsippany Township
for Sewerage Treatment
A Miscellaneous Recreation
Improvements

The Recreation Department addresses the
needs of the community through its
current services while improving facilities
to meet future needs.

3/16/21: PROJECTS TO BE COMPLETED:
Muni Field Lighting: Field 3 lighting is
restored and a new power box installed.
Camp Dawson Storage Shed: Shed was
delivered. Community Park CP3 Light Pole:

Repair work completed. Camp Dawson
Scoreboard: Conversion to wireless will be
completed on 3/24/21.

PROJECTS IN PROGRESS: Community Park

Turf and Muni Field: Netting/fencing
repairs will be completed late spring/early
summer. NEW Amphitheater at Community

Park: New amphitheater has been ordered.

Township continues to make
improvements to its recreation
facilities.
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Residents have voiced their concerns _3/17/2021: Roome Road drainage . .
. ) improvements have been completed by the |Township plans to either budget for
Barney Road and Roome Road about drainage issues on Roome Road . . .
A Developer. Barney Lane drainage this work or seek funding from other
Stormwater Runoff Concerns related to the recent development that : Do
. improvement design is completed; sources/ grants
has occurred uphill. - . . L
anticipate funding this project in 2022.
3/17/2021: Contractor has installed all
improvements excluding the flashing
Project includes safety improvements to |pedestrian beacons and push buttons. Py e () e i
A |Towaco Center Pedestrian Crossing the pedestrian crosswalk and adjoining | These items were backordered and are bp . y
: . . complete job.
area. scheduled for delivery and installation the
week of March 29, 2021. The new clock
was installed on March 12, 2021.
Project includes replacing older street
signs W.lth new, hlgh profllle dec.oratlve 3/17/2021: Next phase to install . _
- . . street signs. New signs will be in . . s Township continues to replace old
Replace Existing Street Signs With New . . . approximately 56 new signs within the . . :
A . . compliance with upcoming NJDOT . . . . street signs with new, compliant
Decorative Street Signs . . . Township. This work will begin
regulations. Approximately 600 signs . ones.
. . approximately March 22, 2021.
townwide will be replaced over the next
several years.
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3/16/21: Ordinance was adopted on
The Montville Township Water and Sewer |3/9/21 which dedicates funding for the Old
Utility Master Plan includes areas of Lane Sewer Expansion Project. Funds will
service expansion and one of which is the |become available on 4/2/21 although we Administration seeks the Townshi
A Old Lane Area Sewer Expansion Project |Old Lane Sewer Expansion area. The are still waiting on notification on the Committee's direction p
Township approved funding for this NJEIT/NJIB funding before we proceed '
project in 2017 for sewer infrastructure |with anything else. The proposed start to
design and related work. the bidding process is the Bid
Advertisement on April 15, 2021.
The Towaco Valley Aquifer is the sole Tl Staira af e sy e fe
?(f:ll\l/[nodr:/:jitl(le; ;(())l:;rclsehfior;;;nilil;;g water 3/16/21: The current static level of the Township to check the aquifer level
PR S morll)itor the level of the aquifer in February 2021 is 34.6 feet from |[at the beginning of each month
aqsifer e the surface, or 2.2 feet greater than which involves shutting off the wells
A |Towaco Valley Aquifer Levels capacity to provide consistent and November 2020. March 2021 level was for an hour :.md the.n taking the
reliable drinkine water to our residents 30.5 feet from the surface or 5.1 feet reading. This provides more of an
and businesses gThe aquifer is also greater than November 2020. This trend is |Jaccurate reading as opposed to a
B va.rious O?dinances and to be expected this time of year and with reading that is taken at random
Is)everal studyies O the weather trends we have experienced. |times. So, aquifer levels are
being conducted by the Township. provided monthly.
Pilgrim Pipeline, LLC proposes building Pilgrim Pipeline has yet to file an
two [_)aralllel pipelines connecting oil A wesalintiten st the Towne s appll?atlon f(.)r its N]DE.P permits .but
terminals in Albany, New York to a continued participation with the Municipal [°2¢€ it submits all required permits,
A Pilgrim Pipeline refinery in Linen, New Jersey. Montville p p P Lt will likely take at least 12-18

Township has joined a group of 15
municipalities that have come together to
oppose the project.

Pipeline Group was approved by the
Governing Body on April 24, 2018.

months for all permit reviews to be
completed and final determinations
made.

Page 3




CATEGORY A (HIGHEST PRIORITY)
CATEGORY B (MIDDLE PRIORITY)
CATEGORY C (LOWEST PRIORITY)

TOWNSHIP OF MONTVILLE
DEPARTMENT OF ADMINISTRATION
PROJECT STATUS REPORT AS OF 3/22/21

CLASS

ACTIVE PROJECT / ISSUE

PROJECT OVERVIEW

(Changes for the week are in RED)

REPORT OF
MARCH 22,2021

PROJECTED PROGRESS

Windsor Tank Replacement Project
(formally, "Water Storage Tank
Rehabilitation")

In order to accommodate the increasing
demands due to new housing
developments, the Township wishes to
evaluate whether we could potentially
construct up to two tanks to replace the
existing steel Windsor Tank.

3/16/21: Director of Water and Sewer
currently obtaining quote for possible
contract management of all water storage
tanks. New engineering consutant will be
tasked with evaluating and comparing the
Windsor Tank proposal, as well as contract
management aspect for value and service,
and cost of ownership for all water storage
facilities.

Recommendation as to how to move
forward with this project anticipated
by end of second quarter 2021.

JCP&L'’s Montville-Whippany
Reinforcement Project Weekly Update

Follow up: as requested Fred Semrau has
authored a brief weekly update, which
has been posted on our website for public
viewing

10/9/20: JCP&L needs additional
approvals at the Federal and State levels.

Project to start when all issues are
resolved.
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