
Project:  

Block 95 Demo 

WEEKLY CONSTRUCTION 

PROGRESS REPORT  

 

= Requires Street/Sidewalk Closure = Noisy Activity 
Report Prepared By: 

Ryder Locknane 

Questions? 

ConstructionInfo@Mortenson.com 

 

REPORT FOR THE WEEK OF: CLOSURES: 

 Sidewalks & parking lanes along Columbia, Minor, & Cherry 

 

 

UPCOMING CONSTRUCTION ACTIVITIES: 

Activity Description Start Date End Date Noisy/Disruptive 

Processing & Sorting Demo’d Material 6.29.20 7.31.20 
 

Crushing Demo’d Material for Drilling Bench 7.15.20 7.31.20 
 

Build Drilling Bench in SE Corner & Cap Open Soil 7.16.20 8.7.20 
 

 

SHUTDOWNS & CLOSURES: 

Description Start Date End Date Noisy/Disruptive 

Sidewalks & Parking Lanes – 7.31.20 
 

 

 

 

PROGRESS PHOTOS:  

July 
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Crushing and Sorting Remainder of Rebar from Rubble Material  SE Corner Remainder Wall Excavated 

 

 

Block 95 – View from Web Cam Spreading of Crushed Rock Along SE Bench for Drilling Rigs 



 

Questions?  

ConstructionInfo@Mortenson.com   

Construction Activity Notice 

SWEDISH FIRST HILL 

 

D e m o l i t i o n  a c t i v i t i e s  a r e  o n g o i n g  a t  t h e  B l o c k  9 5  p r o p e r t y .  T h e  s i d e w a l k s  

a n d  p a r k i n g  l a n e s  o n  C h e r r y  S t r e e t ,  M i n o r  A v e n u e  a n d  C o l u m b i a  S t r e e t  

a r e  c l o s e d  d u r i n g  d e m o l i t i o n .  T h e s e  a c t i v i t i e s  w i l l  r e s u l t  i n  i n c r e a s e d  

t r u c k i n g ,  a n d  n o i s e  d u r i n g  w o r k i n g  h o u r s .  

 

 


