

**PROJECT LEADERS****Project:** Maple Elementary / Middle School**Submission Date:** May 2, 2020**To:** Maple Elementary – Middle School**To:** Caolo & Bieniek Associates

Building Committee

Tom Brown

Bert Gardner

50 Payson Avenue

521 East Street

Easthampton, MA 01027

Chicopee, MA 01020

**Construction Representative:** Matt Dunn**Project Phone: (Cell)****Email Address:****Project Fax: Fax #****Project Address:** 200 Park Street

Easthampton, MA 01027

**Project Activity Summary:****SITE**

- Gagliarducci returned to the site in full force on Monday 4/27/20.
- Excavated and installed additional row of detention basin piping.
- Built-up the new entrance roadway.
- Excavated and backfilled for foundations.
- Excavated a portion of the old north parking lot.
- Extended the drainage piping from the Level Spreader towards the recharge basin.

**BUILDING**

- Poured spread footings and elevator pit in Building B.
- Poured footings and walls in Buildings A, C & D.
- Plumbing underground drainage and sewer work has started in Building B.

**Attachments:** Photos





RAIN-WATER DETENTION BASIN PIPING



PLUMBING UNDERGROUND PIPING IN BUILDING B



BUILDING B SPREAD FOOTINGS AND PIERS





SPREAD FOOTINGS IN BUILDING B



ELEVATOR PIT WITH VAPOR BARRIER MEMBRANE