
 

 

DRAFT Scope of Work 
 

Project Title: ABC Company -  Sustainable Change Management  

Date: 1/5/2013  Prepared by: ????  

Project Justification:  
Mission: ABC's mission is to see to it that men and women may work in safety and that they, 
their families and their communities may live in health throughout the world. 
 
Vision: To be the leading innovator and provider of quality safety and instrument products and 
services that protect and improve people’s health, safety and the environment.  To satisfy 
customer needs through the efforts of motivated, involved, highly trained employees dedicated 
to continuous improvement in quality, service, cost, value, technology and delivery.   

Drivers for the development of a project… ABC is very good at industrial operations, but 
struggling with changing culture, maintaining momentum of a newly launched Good Cents 
initiative and the integration of continued associate engagement.  Ideally, this program will be 
developed into a new format and integrated with existing systems so as to breathe some life 
into this initiative.  Basic goals will include expanding dashboards with sustainable performance 
indicators, reward good associate ideas that lead to tangible results, bring in more customers, 
and to expand ABC’s image. 
 
Operation Good Cents was launched in July, last year and has received numerous suggestions on 
ways to change daily habits, reduce unnecessary waste, and strengthen ABC’s financial health.  
To date this program has provided a good foundation for associate engagement, yet needs 
additional resources to take the program further to measure and manage tangible results.  Here 
is where we find an opportunity for two Duquesne MBA Sustainability Practicum teams to 
analyze and assess opportunities for a more sustainable workforce and working environment as 
ABC world headquarters and beyond. 

 

Project Characteristics and Requirements: 
1. Project duration:  Start during January with a kick-off meeting on-site at a date to be 

determined.  The project will finish with teams presenting to top management and the 
submission of a written report summarizing all research, methodologies employed and 
suggested recommendations. 

2. Access to a primary point of contact within ABC and a support team of associates that 
will be able to help with primary data collection (survey, interviews, focus groups) and 
field questions and request from the Duquesne MBA teams.  This team should reflect 
the work culture at ABC and involve people instrumental to creating change within their 
corporate environment. 

3. (for summer practicum, June – July) Availability of a meeting room or office space for 
MBA teams to work on-site for up to six hours a week in the mornings or on Fridays.  
Access to the area LAN and Web for team members who bring laptops. 

 

 



 

 

 

 

Summary of Project Deliverables 

Project management-related deliverables: 
1.  Duquesne student teams will be required to develop and track project progress through 

GANTT charting and MS Project. 
2. Duquesne student teams will utilize University systems for backup of all data and 

documents generated from the project. 
3.  Student teams will work with the client to develop a communication plan and work 

schedule. 
 

Project-related deliverables:  
1. Weekly progress reports 
2. Kick off meeting at client site 
3. Mid project presentation and progress report 
4. Final presentation to top management at ABC, and a written report summarizing 

research and recommendations 
 

 

Project Success Criteria:  
To be determined by the client and agreed upon by Duquesne teams and instructors… 

 Associate engagement will be a primary focus 

 Performance metrics with associated dollar value that can be rolled into evolving 

leadership and training initiatives 

 Ability of the teams to provide realistic and relevant recommendations with timelines 

 A strategic plan to further develop the Good Cents program 

 

 

Communications Management Plan: 
To be developed by the Duquesne MBA teams.  Typically involving weekly progress reports by 

email, phone, or while on-site with the client. 

 

 

Project Manager Schedule and Responsibilities: 

 Projects managers and schedules will be developed by the Duquesne MBA teams with 

guidance and support from Duquesne faculty and instructors. 



 

 

 

Additional Comments or Questions: 

 


