
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Infrastructure Grants 

to Colleges 

Record of all detail projects under the 

component at DPRMS of RUSA Assam 

and record of  fund release records at 

AAMS of RUSA Assam 

 

Infrastructure Grants 

to Colleges 

Integration of all data of RUSA 1.0 

infrastructure grants to colleges in one 

PMS and uploading of all inspection 

report, evidence report, UC document 

of 100% utilization of the all projects at 

PMS portal 

 
Infrastructure grants 

to Colleges 

15th April 2021   

15th April 2021 Issue of Administrative Approval for 

Release of matching state share part to 

Harhi college, Majuli college, furkating 

college, Dhemaji Commerce College and 

JB College after record of all data at 

Asset record system 

 

Planned Action to be taken Tentative Date 

of Completion 

MONTHLY ACTION PLAN OF RUSA ASSAM 

RUSA 1.0 

Phase of RUSA  Name of the 

Components 

30th  April 2021 



 

 

 

 

   

 

           

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Equity Initiatives 

 

 

100% competition of physical 

inspection of institutions under the 

component and uploading of same at 

the PIMS of RUSA Assam. 

 

 

100% uploading of cent percent 

utilization data, evidence data, physical 

inspection data at PMS portal of RUSA 

Assam  

20th April 2021  Equity Initiatives 

25th April  2021 

 

 

Professional Colleges 

 

 

20th April    2021 

 

 

Erstwhile MDCs 

 

 

Follow up action/ meeting with PWD 

(B) for 75% completion of works at 

South Salmara, Samaguri, Lahorighat 

and Katlichera 

 

 

20th April 2021 

 

 

Upgradation of 

Existing degree 

colleges to MDC 

 

 

 

100% uploading of physical inspection 

report, evidence report, UCs, Advisory 

notes etc at the PMS portal of RUSA 

Assam   

Collection  of 100% utilization of 1st 

instalment from  Dibrugarh 

University and Gauhati University 

and submission of it to Govt. of  

India. Updating of UC data at PMS 

portal 

 

20th April  2021 

 

Infrastructure grants to 

Universities 

 

RUSA 2.0 

For 75% utilization of fund follow up 

actions with PWD (B) 

 

Planned Action to be taken Tentative Date 

of Completion 

Phase of RUSA  Name of the Components  

Infrastructure Grants 

to Colleges 

Collection of outcome report from all 

institutions under RUSA 1.0 

component- infrastructure grants to 

colleges 

 

20th April   2021 

20th April 2021 

 

 

Creation of project IDs and uploading 

of it sat DPRMS, AAMS and PMS of 

RUSA Assam 

 

 

 

Infrastructure Grants 

to Colleges 
100% completion of physical inspection 

and uploading of the same at PIMS and 

PMS portal of RUSA Assam  

 

20th April   2021 

Upgradation of 

Existing degree 

colleges to MDC 

 

 

 

100% uploading of physical inspection 

report, evidence report, UCs, Advisory 

notes etc at the PMS portal of RUSA 

Assam   

20th April 2021 

 

 

New MDCs 

 

 

 

12th April 2021 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upgradation of Existing 

Degree Colleges to MDCs 

 

Overall 75%  utilization of fund for 

12 numbers of colleges and 

submission of the same to 

Ministry of Education, Govt. of 

India. 

15th April 2021  

20th April   2021 Equity Initiatives 

 

Physical inspection of colleges 

under the component and 

uploading of the same at PIMS of 

RUSA Assam 

 

All Asset record at Asset record 

system of RUSA Assam and 

uploading of project wise data at 

DPRMS and AAMS of RUSA Assam 

Infrastructure grants to 

Universities 

 

20th April 2021 

 

15th April 2021  

Infrastructure Grants to 

Colleges 

 

Equity Initiatives 

 

Follow up action with PWD for 

100% utilization of fund at 2 girls 

hostels and record of the same at 

PMS portal 

15th April  2021 

 

Completion of physical inspect 

report of all RUSA 2.0 colleges 

 

30th April  2021 

Upgradation of Existing 

Degree Colleges to MDCs 

 

100% record of project data at 

DPRMS and AAMS PMS  of RUSA 

Infrastructure Grants to 

Colleges 

 

80% overall utilization of the 

fund under the component 

 

15th April 2021 

 

Infrastructure Grants to 

Colleges 

 

Issue of Administrative Approval 

and release of part of matching 

state share  to Haflong Govt 

College, Nowgong college, 

chaiduar college, DK College , BN 

college and furcating college 

after uploading of data at Asset 

record system 

 

20th April 2021 

 

Infrastructure Grants to 

Colleges 

 

100% record of project data at 

DPRMS and AAMS PMS  of RUSA 

Assam 

 

25th April 2021 

AAMS of RUSA 

Assam 

 

Equity Initiatives 

 

Issue of Administrative Approval 

and release of fund after 

uploading of project data at Asset 

record system 

 

20th April   2021 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

            

             

 

\ 

15th April 2021 

 

New Model Degree Colleges 

 

Faculty Improvement  

 

Follow up action with PWD (B) for 

collection of running bills and 

submission of UCs to Ministry of 

Education, Govt. of India 

Formal meeting with GU for 75%  

utilization of fund released as 1st 

instalment under RUSA 2.0  to  

HRDC GU 

30th April 2021 

Inauguration of E- Magazine 3rd Edition of RUSA Assam 

Magazine  

20th April 2021 

Implementation of daily project monitoring system under PMS of 

RUSA Assam for all components 

15th April  2021 

10th April 2021 

Follow up action with PWD (B) 

for earth filling matters at  New 

MDC Barpeta  and regarding 

quality of land at MDC Dhubri by  

PWD (B) 

Convergence of data of DPRMS ,AAMS and PMS system of RUSA 

Assam 

 

30th April 2021   

New Model Degree Colleges 

 

100% updating of data of all institutions at Asset record system of 

RUSA Assam 

Workshop for improvement in NAAC Accreditation status of colleges 

of the State  

15th April  2021 

Planned Action to be taken 

 

Tentative Date 
of Completion 

Other 

Important 

Matters 

30th April 2021 

100% uploading of data at sanction order management system of 

RUSA Assam  

30th April 2021 

New Model Degree Colleges 

 

Creation of project IDs and 

uploading of same at DPRMS, 

AAMS and PMS 

Upgradation of Existing 

Degree Colleges to MDCs 

 

Issue of administrative approval 

and fund release of part of 

matching state share to 12 

colleges after record of it at Asset 

record system 

20th April 2021  

12th April  2021 


