338 S. KIRKWOOD RD.
UNIT 101A

KIRKWOOD, MO 63122
P: 314-909-4979

F: 314-909-7007

ARCHITECTURE & |NTER|ORS www.LNBarchitects.com

CHANGE ORDER #2
LETTER AGREEMENT

Client/ Property Owner:

Bryson Baker, City Engineer/Director of Public Works
City of Sunset Hills

3939 S. Lindbergh Blvd.

Sunset Hills, MO 63127

co# 1702 C02

Date 08/21/17

This Change order becomes part of and in conformance with the existing LOA dated 12/13/16.

PROJECT DESCRIPTION:

Project Name  Sunset Hills City Hall Renovation

Project Address 3939 S. Lindbergh Blvd., Sunset Hills, MO 63127

Project Scope Interior Renovation to City Hall totaling 3,265 square feet made up of the following 5 areas:

1. Lobby and Restrooms. 4, City Administration Department.
2. Public Works reception area. 5. City Court Clerk Office.
3. Board of Alderman Chambers.

SCOPE OF THE WORK The following are changes in project scope, services, deliverables, and/or Reimbursables from the original LOA

DESIGN PHASE- ARCHITECTURE & INTERIORS SERVICES are valued at: $43,900

PRE-DESIGN: value of $5,000
SE (Site & Environment Analysis):
0 Site Visit to measure and photo.
0 Model existing conditions.
0 LNB s not responsible for, unless requested by Client/Owner, obtaining neither a topographical survey, soil borings
or analysis, nor any destructive testing or documenting of concealed conditions in existing structures or land, nor
radon, asbestos or other hazardous material assessment or testing.

SCHEMATIC DESIGN: value of $6,000
SD (Schematic Design)
0 Based on the program and concept that was approved by the City, LNB will produce a basic model of the design
along with a floor plan and interior elevations.
0 1 meeting is planned with the City and Contractor, not to exceed 2 hours.
IDPS (Interior Design Preliminary Selection):
0 Finishes, Casework, Furniture, Decorative Lighting selections.
0 Case work and Dais design, Signage
0 1 meeting is planned with the City, not to exceed 2 hours.
CR (Code Research)
0 Verify design meets local and IBC codes.
ESC (Engineering Systems Coordination):
0 MEPFP Coordination
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DESIGN DEVELOPMENT: value of $12,400
DD (Design Development):
0 Develop approved design model to prepare it for construction documents.
0 Case work and Dais design, Signage
0 1 meeting is planned with the City and Contractor, not to exceed 1 hour.
ESC (Engineering Systems Coordination):
0 MEPFP Coordination
IDPS (Interior Design Selections):
0 Finishes, Furniture and Decorative Lighting Coordination.
0 Case work and Dias design, Signage
SMR (Specifications & Material Research):
O Research & Coordination,
0 Special Bullet proofing,
0 Walls, Glass, Dias Design

CONSTRUCTION DOCUMENT : value of $20,100
CD (Construction Documents):
0 Demolition Plan
Architectural Plans & Enlarged Plans
Reflected Ceiling Plans
Finish Plans
Interior Elevations
Partition Types, Sections, Details
Bullet proofing walls and Dias
0 Schedules
ESC (Engineering Systems Coordination):
0 MEPFP Coordination
SMR (Specifications & Material Research):
0 Research & Coordination
0 Specifications Writing $4,400
IDPS (Interior Design Selections):
0 Finishes, Casework, Furniture and Decorative Lighting Coordination.
DCC (Document Checking & Coordination):
O Quality Assurance and Checking of the Documents before going to the City of Permitting.

O O0OO0OO0OO0Oo

CONSTRUCTION PHASE ARCHITECTURE & INTERIORS SERVICES valued at $13,400
CA (Construction Administration):
O LNB assumes 3 months construction timeframe.
Response to County Review Comments as required.
Review Shop Drawing for Finish Selections, Doors, Windows, Glazing, and Casework.
GC Coordination and response to questions and clarifications.
6 scheduled site meetings & observation every 2 weeks.
2 un-scheduled site visits made by GC or Client.
Final Walkthrough and Punch List.

O O0OO0OO0OO0OOo
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Services not in Scope: (Value provided upon request)

1. BCN (Bidding & Contract Negotiation) 5. FFE Procurement
2. BCA (Building Cost Analysis) Construction estimating 6. Acoustical Engineering, Design, & Coordination
by others. 7. Structural Engineering, Design, & Coordination
3. Major Design Revisions 8. MEP Design/Build by others.
4. Pay application and Lien Waver Review and Certify 9. Phased Services or Deliverables
Amounts due to Contractors
LNB COMPENSATION

Architecture and Interior Design Services scope of work above: $57,300

Estimated Reimbursables: 54,200
(This fee does not include Extra Services as defined in the original letter agreement, which will be billed in addition to the above.)

TOTAL CHANGE ORDER 2 ESTIMATE $61,500

SUMMARY (Includes Reimbursables & Sub-consultants):

Original Contract for Programming $12,800.
Co#1 $350.
Architecture & Interior Design Services CO#2 $61,500.
Updated Total Project Contract: $74,650.
Thank you, Digitally signed by Laura

Neri Baebler

DN: cn=Laura Neri Baebler,

0=LNB Architecture and

%WW Interiors, ou,
email=Laura@LNBarchitects.
com, c=US

Laura Neri Baebler Date:2017.08.28 11:56:06
-05'00'

Accepted: The above prices and specifications of this change order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions as specified in the original contract unless otherwise noted.

Client Name, Title, (Print):

Signature Date of Acceptance
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