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Introduction

The Independent Project Quality Assurance Consultant performs independent Quality Assurance on the
Pollution Liability Insurance Agency (PLIA) (Platform as a Service (PaaS) Technology Expansion Project.
This document is the 11th Monthly Periodic QA Evaluation Report to assess the project’s health and to
provide independent observations and recommendations for avoiding and responding to possible
negative project impacts.

Executive Summary

This is a transition report to a new QA consultant (Marcus Bailey). Insufficient time was available to
transition from the previous QA consultant. Based on a quick review of project artifacts and one
interview with the project sponsor. The project team did make progress by obtaining developer support
and a new project manager. The overall health of the project is Normal based on the three primary
health factors described in the table below:

Health Factor Comments

Scope SCOPE IS Normal: There have been no further authorized changes to scope.

Schedule SCHEDULE IS Warning: Schedule has an increasing variance away from plan.

OCIO Gated Funding Investment Plan and Technology Budget: Budget remains

Budget within limits defined in the Investment Plan and Technical Budget.

There are no new recommendation or findings to report at this time.
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