SUBCONTRACTOR REQUISITION FOR PAYMENT

** THIS FORM, PROPERLY COMPLETED, INCLUDING A.l.A. FORM G702 AND G703 MUST ACCOMPANY EVERY PAYMENT REQUEST FOR THIS PROJECT. **

CONTRACTOR / CONSTRUCTION MANAGER SUBCONTRACTOR
LeChase Construction Services, LLC A-1 Quality Subcontractors
205 Indigo Creek Drive P.O. Box 32
Rochester, NY 14626 Victor, New York 14426
PROJECT NAME: 1234567 - Industrial Park SUBCONTRACT #: 1234567.001 VENDOR #: 12345
PAYMENT REQUEST NUMBER: 3 DATE OF REQUEST: 12/20/62 INVOICE #: 09841
PAYMENT PERIOD FROM _ 12/1/92 To _ 12.30/92 O PROGRESS O FinAL

STATEMENT OF SUBCONTRACT

$72,000.00 € SUBCONTRACT FOR: Misc. Work
ORIGINAL SUBCONTRACT DATE: 9/1/1992
$10,281.00 € APPROVED CHANGES# 1 THROUGH # < 5
MAXIMUM
BILLING = $ 82,281.00 € TOTAL SUBCONTRACT TO DATE
STATEMENT OF REQUISITION
GROSS BILLING RETAINAGE NET BILLING
CompPLETED TO DATE $82,281.00 $8,228.10 $74,052.90
LEss PREVIOUS REQUISITION  $74,241.00 $7,424.10 $66,816.90
CURRENT REQUISITION $8,040.00 $804.00 $7,236.00

CERTIFICATION, WAIVER, AND RELEASE
In support of this Requisition seeking payment from Contractor/Construction Manager (“Contractor”) under the Subcontract and for
the Project defined above, I hereby certify on behalf of Subcontractor.as follows:

1. This Requisition seeks payment for the actual value of accomplishments (work performed and materials supplied) to the
end of the covered payment period under the terms of the Subcontract, including all authorized changes thereto.

2. Subcontractor has made payment in full; less applicable retention, through the period covered by previous requisitions, for
all sums owed relating to the Subcontract (including, without limitation, materials, goods, equipment, labor, union fringes
or deductions, and lower-tier subcontracted work).

3. Subcontractor has complied with.all applicable federal, state, and local tax and/or labor laws, (including, without
limitation, Social Security, unemployment, workers' compensation, and prevailing wage) relating to the Subcontract.

4. Subcontractor warrants and represents that it has made no assignment of its rights to payment or to file a lien in connection
with the Project.

5. Subcontractor hereby approves any change order document issued by Contractor covering work for which payment is
sought in whole-or-in part by this Requisition, even if Subcontractor has not yet executed the change order document.

6. | The person signing below has authority from Subcontractor and has personal knowledge that this Requisition and all
statements herein are true and correct.

For valuable consideration, Subcontractor hereby waives and releases any and all claims and/or lien rights which Subcontractor
may now have relating.to the Subcontract, through the payment period covered by this Requisition. This waiver and release is
unconditional, except that it is conditional on receipt of payment to the extent of funds sought by this Requisition.

Date: December 21, 1992

SUBSCRIBED AND SWORN TO, BEFORE ME, THIS A-1 Quality Subcontracto
27th day of _December 199
Notary Public Jane Do By:__ Susan B. Anthony

My Commission Expires: Vice President
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