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Introduction

On October 31, 2011, the Inspector General for the U. S. Department of Housing and Urban
Development issued an audit that found that the CDBG program needed to increase its use of IDIS to
improve oversight of CDBG activities. The audit particularly focused on the need to improve
oversight of:

¢ Long-standing, open activities
e C(Cancelled activities with draws
e Draws revised from one activity to another

As part of its response to the audit, the CDBG program has implemented changes in IDIS to assist
grantees and field offices in preventing activities from remaining open with no action for long time
periods, reducing the number of activities that are cancelled with draws, and providing
explanations for revised draws. This document provides instructions to grantees for responding to
these changes in an accurate, comprehensive, and timely manner and identifies the steps grantees
need to take once a Remediation Plan or cancelled with draws request has been approved or
disapproved by the field office.

The new system changes flag and require justifications by grantees and field office approval for:

e Activities that have had no draws for a year

e Activities that have not reported accomplishments for three years

e Activities that have 80 percent of their funding amount disbursed and no accomplishments
reported

e Activities that grantees request to cancel with draws

Revised draws will require justifications by grantees but do not require field office approval.

Understanding the Process

Long-standing Open Activities

The CDBG program will identify at-risk activities via a banner when the grantee logs into IDIS. This
banner is the same as is currently in use by the HOME program. The banner will indicate how many
of the grantee’s activities have been flagged for action. Grantees will click on the banner and be
taken to the Review Activities screen which lists activities that have had no draws for a year, that
have not reported accomplishments in three years, and that have 80 percent of their funding
amount disbursed with no accomplishments.

For each activity listed under these categories, grantees will be asked to explain the Reasons for the
Delay, provide an Action Plan for resolving the delay, and provide a date within six months by
which these actions will be taken. Together this information is called the Remediation Plan.

Field offices will either approve or disapprove Remediation Plans. If disapproved, IDIS will send an
email to grantees asking them to complete the activity or cancel the activity and reimburse their
line of credit or local program account for all drawn funds. On or before the Expected Completion
Date of the remediation actions, grantees must return to the Review Activities screen to confirm
that the actions described in their Remediation Plan have been successfully carried out. If grantees
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do not confirm that the actions have been taken, IDIS will send an email requesting the grantee to
either complete the activity or cancel the activity and reimburse all drawn funds.

Pending At-Risk Activities

The Review activities screen will also identify activities that are due to be flagged within three
months, so that grantees can take action prior to appearing on the at-risk lists. Grantees can act on
the pending activities now, to avoid the extra work of providing reasons for delay and remediation
actions.

Cancelling an Activity with Draws /Revising Draws to Another Activity

Grantees will also encounter changes in IDIS when attempting to cancel an activity with draws or
revising draws from one activity to another. Activities may no longer be canceled with draws
without field office approval. A justification will be required when grantees attempt to change
the status of an activity with draws from open to cancelled. These requests will be sent to the field
office, and the field office will approve or disapprove the requests in IDIS. If disapproved, grantees
will receive an email from IDIS asking them to complete the activity or cancel the activity and
reimburse all drawn funds.

When revising draws to another activity, grantees will now need to enter a justification for doing
so. HUD Field office staff will review grantees’ justifications, but no field office approval is required.

Grantee Access and Response Time
All grantee personnel that have Edit privileges in IDIS will be allowed to enter the responses
required by these changes. Of course, grantees may further restrict the staff they allow to do so.

Grantees that have previously gone into IDIS infrequently will need to go into IDIS more
regularly to check the states of at-risk and pending at-risk activities. A grantee that only goes into
IDIS every few months runs the risk of receiving an email from IDIS asking it to cancel an activity
and reimburse all funds because the grantee failed to respond in timely manner to problems
identified on the banner. For the first six months after this release, the required response time will
be three months, with a reduction to two weeks thereafter. The initial response time is more
generous due to the backlog of existing activities that will be flagged upon implementation of these
changes. Some grantees will have a long list of at-risk activities identified in the first round. Field
offices will have the same timeframes for approving/disapproving grantee Remediation Plans and
requests to cancel activities with draws.

Using New IDIS Features for At-Risk Activities

Orange Banner at the Top of the IDIS Home Screen

When grantees log in to IDIS, they will see an orange banner at the top of the home screen that
alerts the grantee to the number of CDBG activities flagged as at-risk.! Clicking on this banner takes
grantees to the Review Activities screen.

1 This banner also includes HOME activities that have been flagged, but HOME activities are outside the scope
of this guidance.
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Review Activities Screen for At-Risk Activities

The Review Activities screen for at-risk activities includes a summary at the top of the page that
lists the number of at-risk activities that are in each flagged condition and at each stage of the
review and resolution process. The blue number is a link that will take grantees to the list of
activities in that particular condition and stage of review.

Plans/Projects/Activities

Review Activities

[erilcl HOME

Awaiting Grantee's Required Explanation and Remediation Plan [743]:

Awaiting Field Office Review [3]:

¢ No Draws for 12 months or more: 1
+ No Accomplishment after 3 years: 1
+ No Accomplishment and 80% Drawn: 1

¢ No Draws for 12 months or more: 1
¢ No Accomplishment after 2 years: 1
¢ No Accomplishment and 80% Drawn: 1

¢ No Draws for 12 months or more: 1

+ No Accomplishment after 3 years: 1
+ No Accomplishment and 80% Drawn: 1

Pending at Risk [292]:

+ No Draws 270 days or more: 123
+ No Accomplishment after 2 years and @ months: 131
+ No Accomplishment and 66% Drawn: 28

¢ Mo Draws for 12 months or more: 414
+ No Accomplishment after 3 years: 43
s No Accomplishment and 80% Drawn:

86

Remediated by Grantee within the Past 20 Days [3]:

Total number of flags, excluding remediated activities: 1041

Grantee's Explanation and Remediation Plan Not Accepted by Field Office [3]:

Drawdown Grant

Mote: you can click on the number to jump directly to the section
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Awaiting Grantee’s Required Explanation and Remediation Plan

The summary section at the top of the Review Activities screen lists activities that have been
flagged. It requires grantees to enter the reasons activities are delayed and a description of the
Remediation Plan.

Activities are flagged for three reasons:

= The activity has had no draws for 12 months or longer

= The activity has been open for three years and no accomplishments have been reported

= 80% of the funded amount for the activity has been drawn down, but no accomplishments
have been reported

The list of activities that require grantees to provide explanations and remediation actions has
three sections, which correspond to the three reasons listed above. Activities can be flagged for
more than one condition, and so may appear in more than one list. When this happens, grantees
should enter the Reasons for Delay and Remediation Plan each time the activity is listed.

[Awaiting Grantee's Required Explanation and Remediation Plan] No Draws for 12 months or more: 414
Activity Name Prt:]gr‘r)?;nctYI‘a[)arf A{:tni{r?t\r Gr:é‘ttig?t‘:rpj Reason
1D 1D

1 Public Facilities - Pumper Truck 2007/138 35308 C000029598 Explain
2| SANITARY SEWER SYSTEM 2009/432 31988 C000029404 Explain
3 Housing Rehab 2011/56 32909 C000029583 Explain
4 | HOUSING ALLIANCE OF PA TECHNICAL ASSISTA 2007/237 33658 Explain
5 RECREATION 2007/236 33877 C000020018(7) Explain
6 ADMINISTRATION 2008/56 33962 08-0056-01 Explain
7 PAUPACK TOWNSHIP 2008/28 34029 (C000034150-2 Explain
& DEMOLITION OF DELAPIDATED PROPERTIES 2008/64 34036 Explain
9@ HOUSING ALLIANCE OF PA TECHNICAL ASSISTA 2008/1 34907 Explain
10 | DCED SECTION 108 UNPLANNED LOAN LOSS 2008/1 34909 Explain
11 | CORNPLANTER TOWNSHIP SEWER 2008/155 34990 3 Explain
12 | FIRE FIGHTING EQUIPMENT (NEW HAVEN HOSE) 2008/53 35374 CD0O003591-06 Explain
12 FC BELLE VERNON WATERLINE 2008/255 35461 08-762-0216200 Explain
14 FC SPRINGFIELD TWP WATERLINE 2008/255 35462 08-762-0276200 Explain
15 FC DAWSON BOROUGH STORM 2008/255 35463 08-762-0236600 Explain
16 FC DUNBAR BROUGH LIBRARY 2008/255 35466 08-762-0246900 Explain
17 FC BROWNSVILLE BOROUGH STREETS 2008/255 35468 08-762-0226100 Explain
18  DUNBAR TWP STREETS 2008/255 35472 08-762-0036100 Explain
19 REDSTONE TWP STREETS 2008/255 35479 08-762-0116100 Explain
20 | SOUTH UNION TWP ECO DEVELOPMENT 2008/255 35482 08-762-0126800 Explain
21 2008 WASHINGTON TWP SANITARY 2008/255 35483 08-762-0136600 Explain
22| WHARTON TWP STREETS 2008/255 35484 08-762-0146100 Explain
23 HOUSING REHAB 2008/219 35579 Explain
24 PROGRAM ADMINISTRATION 2008/219 35580 Explain
25 TEMPLETON LATERALS/HOUSING REHAB PROJ. 2008/252 35623 Explain
26 STREET RECONSTRUCITON 2008/44 35663 2008-01 Explain
27 ADMINISTRATION 2008/246 35927 CD0O0036745-1 Explain
28 | ADMINISTRATICON 2008/256 36051 Explain
29 FIRE EQUIPMENT - CITY FIRE DEPARTMENT 2008/53 36099 CD00035951-05 Explain
30 SENIOR CITIZEN CENTER 2008/53 36101 CD0002591-02 Explain

Awaiting Field Office Review

The summary section at the top of the Review Activities screen also lists activities that are waiting
field office review. After grantees enter the Reasons for Delay and the Remediation Plan for an
activity, the field office is prompted to review this information and approve or disapprove the
Remediation Plan. This section lists activities by the three conditions that flag activities as at-risk.
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Between the time grantees complete a Remediation Plan and the field office approves or
disapproves the plan, grantees may edit the information entered in the Reasons for Delay and the
Remediation Plan by clicking on the blue “Edit” link.

After the field office approves or disapproves, grantees may not make any changes to the Reasons
for Delay and the Remediation Plan, including the Expected Completion Date. Therefore, the
grantee may want to consult with its field office regarding their plan to ensure that the timeline and
actions it enters into the system are reasonable.

I Awaiting Field Office Review
[Awaiting Field Office Review] No Draws for 12 months or more: 1
IDIS Grantee/P]
Activity Name Program Year/ Activity Activity Reason
Project ID
ID ID
1 HOUSING ALLIANCE OF PA TECHNICAL ASSISTA 2006/222 32015 C000026560 Edit
[Awaiting Field Office Review] No Accomplishment after 3 years: 1
IDIS Grantee/P]
Activity Name Program Year/ Activity Activity Reason
Project ID
D ID
1 housing rehabilitation 2009/88 36438 Edit
[Awaiting Field Office Review] Mo Accomplishment and 80% Drawn: 1
IDIS Grantee/P]
Activity Name Program Year/ Activity Activity Reason
Project ID
ID ID
1 FIRETRUCK LEASE PUBLIC FACILITY 2007/90 33203 2007-01 Edit

Grantee’s Explanation and Remediation Plan Not Accepted by Field Office

The summary section at the top of the Review Activities screen lists activities that have
Remediation Plans that field offices have disapproved. This section lists activities by the three
conditions that flag activities as at-risk.

Grantee’s Explanation and Remediation Plan Not Accepted by Field Office
[Grantee's Expl ion and diation Plan Not Accepted by Field Office] No Draws for 12 months or more: 1
IDIS Grantee/P]
Activity Name Program Year/ Activity Activity Reason
Project ID
ID ID
1 WATER IMP CUMBERLAND TWP CDBG 2008 2008/174 35106 C000036549 View
[Grantee's Explanation and Remediation Plan Not Accepted by Field Office] No Accomplishment after 3 years: 1
IDIS Grantee/P]
Activity Name Program Year/ Activity Activity Reason
Project ID
D ID
1 Code Enforcement-413.1 2009/42 36393 42 View
[Grantee's Explanation and Remediation Plan Not Accepted by Field Office] No Accomplishment and 80% Drawn: 1
IDIS Grantee/PJ]
Activity Name pr':)gm.m Year/ Activity Activity Reason
roject ID
ID ID
1 NEW KEN 11 CODE ENFORCEMENT 2011/104 41846 CUUUSUSEIWL- View

Once a field office rejects a Remediation Plan, IDIS will send an email to the grantee requesting
them to complete the activity or cancel the activity and reimburse all drawn funds. This rejection
action, when taken by a field office, is irreversible in IDIS. Completing an activity is a valid option
only if the activity meets a national objective and the grantee has entered all required data.
Grantees should consult with their field office prior to making any reimbursement; whether funds
should be reimbursed to the line of credit or to the grantee’s local program account depends on the
type and source year of funds used to fund the activity initially.
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Remediated by Grantee Within the Past 90 Days

The summary section at the top of the Review Activities screen lists activities that have been
successfully remediated in the preceding 90 days. These are the at-risk activities for which
Remediation Plans were approved by the field office, and for which grantees have confirmed in
IDIS that the remediation actions were successfully completed. This section lists activities by the
three conditions that flag activities as at-risk.

Remediated by Grantee within the Past 90 Days
[Remediated by Grantee within the Past 90 Days] No Draws for 12 months or more: 1
IDIS Grantee/P]
. Program Year/ P P
Activity Name Project ID Ac‘tIl[\;lty ACIII[\;IIV Reason
1 ADMIN CUMBERLAND TWP 2008 CDBG 2008/174 35104 C0000356549 View
[Remediated by Grantee within the Past 90 Days] Mo Accomplishment after 2 years: 1
IDIS Grantee/P]
Activity Name Program vaar/ Activity Activity Reason
roject ID
ID ID
1 CLEARANCE AND DEMOLITIOM C000029598
2007/138 32708 CLEAR View
[Remediated by Grantee within the Past 90 Days] Mo Accomplishment and 80% Drawn: 1
IDIS Grantee/P]
Activity Name Program Year/ Activity Activity Reason
Project ID
ID 1D
1 South Fifth Street Reconstruction (LB) 2011/181 42124 View

Pending At-Risk

These activities have not been flagged as at-risk, but will be soon. Activities on this list have had no
draws for nine months, no accomplishments reported after two years and nine months, or no
accomplishments after 66% of funds have been drawn. Activities in this category do not require
grantee action yet, but HUD wants to make grantees aware of these activities so that grantees can
address them before they are flagged.

Pending at Risk
[Pending at Risk] No Draws 270 days or more: 123
IDIS Grantee/P]
Activity Name Program Year/ Activity Activity
Project ID
D D
1 HOUSING REHABILIATION C000029598
2007/138 32707 HOUSING
2 CLEARANCE AND DEMOLITION 2007/138 32708 C0000295298
CLEAR
3 FIRE STATION REHABILITATION 2008/236 32711 C00029598
4 RECREATION 2007/144 32210 C000029573
5 CASCADE EQUIPMENT - FIRE DEPT. 2008/236 35307 C000032913 FIRE
6 HOUSING REHAB SIDEWALKS 2008/216 35659
7 AFFORDABLE HOUSING SITES 2008/246 35997 C000036745-4
8 SMITHFIELD ADMINISTRATION 2008/246 36197 C00003675-53
9 ADMINISTRATION 2008/268 36228
10 Clearance-Acquisition & Demolition 2009/43 36928 C000045878-06
11 General Administration 2009/38 36362
12 Sewer Repair KMHIMA - Chestnut Street 2009/206 37128
13 Clarks Summit Borough Housing Rehabilitation 2009/358 37346
i : "
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Submitting Reasons for Delay and Remediation Plans

To submit a Reason for Delay and Remediation Plan, grantees should perform the following
procedures for each activity listed in the “Awaiting Grantee’s Required Explanation and
Remediation Plan” section of the Review Activities screen.

1. Find the activity that the grantee would like to enter reasons for delay and a remediation
for in the list and click on the blue “Explain” link to the right of the row.

‘Awaiting Grantee's Required Explanation and Remediation Plan
[Awaiting Grantee's Required Explanation and Remediation Plan] No Draws for 12 months or more: 410

Activity Name p";gr;?;“n'f;” AT:t[I)iE?ty Gr:é‘l:ig?tim Reason
1 Public Facilities - Pumper Truck 2007/138 35308 C000029598 Explain
2 HOUSING ALLIANCE OF PA TECHNICAL ASSISTA 2007/237 33658 Explain
3 RECREATION 2007/236 33877 C000030018(7) Explain
4 ADMINISTRATION 2008/56 33962 08-0056-01 Explain
5 PAUPACK TOWNSHIP 2008/28 34029 C000034150-3 Explain
6 DEMOLITION OF DELAPIDATED PROPERTIES 2008/64 34036 Explain

2. Enter the Reasons for Delay for the activity, e.g., why the activity did not have draws for
one year or does not have accomplishments. Enter the Remediation Plan or the actions to
be taken to resolve the delay and ensure that the activity continues to draw available
funds, report accomplishments, and meet a national objective. Select a date, no later than
six months in the future, by which these remediation actions will be taken and the delay
will be resolved.

Review Activities

CDBG

Save and Retumn to List ] [ Save and Next Retumn to List | Next >>

[1 of 410] No Draws for 12 months or more - Activity 35308

IDIS Grantee/P]
L Program Year/ Y Lee
Activity Name Project 1D Actll[\)nty AclIll\Jnty
Public Facilities - Pumper Truck 2007/138 35308 C000029598

The grantee must provide Reasons for Delay and a Remediation Plan within 90 days after the activity is identified as at-risk, or no later than 01/31/2013. Grantees can edit the
Remediation Plan until the Field Office Approves or Disapproves.

Enter Reasons for Delay and Planned iation Actions (a mini of text for each field).
Reasons for Delay:

Remediation Actions to be taken within six months to resolve delay:

The Remediation Actions must be completed within 180 days, or no later than 05/05/2013.

Target Completion Date of Remediation Actions: l:l [S:!if;d?:;;)

Return to List | Next >>

Save and Return to List | [ Save and Next |

3. Click “Save and Next” to save the information, submit it to the field office for review and go
immediately to the next activity in the list of flagged activities. When not going on to
another activity, click “Save and Return to List” to save the information, submit it to the
field office for review, and go back to the list of all flagged activities on the previous screen.

[ Save and Return to List ] [ Save and Next ]

27-Nov-12 CDBG Grantee Instructions, IDIS Release 11.4 8



Confirming Remediation Actions Have Been Taken
Grantees must confirm that the remediation actions they identified and the field office approved
have taken place. To do this, use the following steps:

1. Find the activity in the “Approved by Field Office and Awaiting Grantee's Completion of
Remediation Actions” section of the review activities screen.

2. Click on the blue “Remediate” link.

3. Check the box that says “I confirm that the remediation actions described on this page have
been taken.”

[1 of 2] Approved by Field Office - No Draws for 12 months or more - Activity 35157

IDIS Grantee
Activity Name Program Year/ Activity Activity
Project ID
D D
POOL STREET 2008/79 35157

‘ ©On 11/02/2012 20:08, the Grantee entered or revised the Reasons for Delay and the Remediation Plan.

On 11/02/2012 20:28, the Field Office reviewed the Reasons for Delay and approved the Remediation Plan.
The Grantee has not confirmed the completion of the Remediation Actions.

Reasons for Delay:
We haven't had draws in 12 months because of hurricane Sandy.

Remediation Actions to be taken within six months to resolve delay:

Our remediation is to fix by TomOrrow.

Target Completion Date of Remediation Actions: |11/03/2012

[J1 confirm that the Remediation Actions described on this page have been completed.

[Save and Return to List | [Save and Next | Retumn to List | Next >

If the grantee has not successfully completed its remediation actions for an at-risk activity and does
not confirm that those actions have been successfully completed on or before the Target
Completion Date of Remediation Actions, IDIS will send an email to requesting the grantee
complete the activity or cancel the activity and reimburse its line of credit or local program account
for all drawn funds.
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Using the CDBG At-Risk Activities Dashboard Report — PR59

Grantees can use the new PR59 CDBG At-Risk Activities report as another way to track activities
that IDIS flags as at-risk of becoming longstanding open activities. The report identifies the CDBG
activities that have been flagged as at-risk, organized by at-risk category and phase of resolution
process. The report also includes activities that are pending at-risk (have not yet been flagged, but
will be soon), activities that have been auto-closed in the past 30 days, and activities that have
“Cancel Pending” status, which grantees are required to cancel or complete because the
remediation plan was disapproved.

At-Risk with Remediation Plan Pending Field Office Approval

This section of the report displays the Reasons for the Delay and the Remediation Plan submitted
by grantees for their at-risk activities. These plans are ready for field office approval /disapproval.
The activities are listed by at-risk factor.

U.S. Department of Housing and Urban Development

" ||I| “ o Office of Community Planning and Development
|| I | ; Integrated Disbursement and Information System Eﬁn‘mﬂé
CDBG Activities At Risk Dashboard DEVELOPMENT

Grantee: PENNSYLVANIA
At Risk With Remediation Plan Pending Field Office Approval
Open activities without draws for more than 12 months:

IDIS Activity Activity C""’m“‘ et tedby G fon Date RE3SON Remediation Action
32015 HOUSING ALLIANCE OF PA TECHNICAL ASSISTA 19H 11522012 C04004 115372012 This is a sample reason. Our remediation Actions are

At Risk With Remediation Plan Pending Field Office Approval
Open activities without accomplishments® for more than 3 years:

Matrix  Remediati

IDIS Activity Activity Code Submitted itted by . fon Dat Reason Remediation Action

71 FIRE STATION REHABILITATION 030 8Tz System 11156/2012 Test for vo set up by vince  |jki;

36438 housing rehabilitation 14A 12zrz2mza CO4004 1az2m2 EECCEECoaESRaResRaReS
2z

At Risk With Remediation Plan Pending Field Office Approval
Open activities without accomplishments® and at least 80% drawn:

-~ » Matix  Remediat =5 o —
IDIS Activity  Activity e d e nDate Reason Remediation Action
32707 HOUSING REHABILIATION 144 a2 System 11/25/2012 Test for vo set up by vince | gwerty

19
33203 FIRETRUCK LEASE PUBLIC FACILITY o030 11722012 CO4004 11732012 19

999999 anar

Once field office personnel have reviewed the Reasons for the Delay and the Remediation Plan
submitted by the grantee, the field office may consult with the grantee or request changes in the
plan prior to approving or disapproving the Remediation Plan. The Expected Completion Date
column refers to the date the grantee states that its remediation actions will be completed.

At-Risk Without Remediation Plan
Activities in this list are those for which grantees have yet to submit a Remediation Plan and
require prompt action by the grantee. These activities are organized by at-risk factor.

At Risk Without Remediation Plan
Open activities without draws for more than 12 months:

IDIS Activity Activity ear mia'ue Cohex Fund Date Funded Amount  for last 12 mths Balance

33028 DCED CDBG 2007 ADMIN 2007 210 |sr2r2008 5742.210.89 $0.00 $742.219.80
33858 HOUSING ALLIANCE OF PA TECHNICAL ASSISTA 2007 194 |erzr2008 $6.200.00 $0.00 56,200.00
33877 RECREATION 2007 WA 03F  |&/2Z7/2009 $15,000.00 $0.00 $15,000.00
33982 ADMINISTRATION 2008 21A  |a//2008 $152.200.00 $0.00 51,060.00
34020 PALPACK TOWNSHIP 2008 |LMC 03F  |a1/2008 $13.440.00 $0.00 5243.00
34038 DEMOLITION OF DELAPIDATED PROPERTIES 2008 |SBS 4 51212008 $25,008.00 $0.00 51528150
34082 DUNMORE HOUSING REHABILITATION PROGRAM _ |2008  |LMH 144 |@1212008 $66,000.00 $0.00 $66,000.00
34288 ADMINISTRATION 2008 21A  |er2ar2008 $25,000.00 $0.00 $20.00
34307 SINGLE FAMILY REHAB 2008 |LMH 144 |&10/2000 $83,216.00 $0.00 54456203
34356 HAWLEY BOROUGH ST/RD 2008 |LMA 03K |10//2008 $24,000.00 $0.00 55,152.00
34387 Southem Cameron County Senior Centerl 2010 |LMC 03A  |10/7/2008 $73.040.72 $0.00 57058272
34612 ADMINISTRATION - SOMERSET COUNTY 08 2008 214 10282008 $53,203.00 $0.00 5203.00
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At Risk Without Remediation Plan
Open activities without accomplishments* for more than 3 years:

IDIS Activity Activity ear ms Code FundDate Funded Amount  Drawn Amount Dr:m Balance
31202 Listie Water System Improvements 2007 |LMA (=Y 2102007 5148,224.00 121,500 21.62% 527424.00
32210 RECREATION 2007 |[LMA 03F 1016/2007 $4.000.00 4,000/ 100.00% 50.00
32277 SIDEWALK & CURE GRANTILOAN FROGRAM 2007 |LMA 03l 10/24/2007 $14,856.50 14,857 | 100.00% 50.00
32707 HOUSING REHABILIATION 2007 |LMH 144 11/21/2007 $57,364.00 57,384 100.00% 50.00
33203 FIRETRUCK LEASE PUBLIC FACILITY 2007 |LMA 030 111212008 5228,100.85 228,101 100.00% 50.00
34050 OLD FORGE SAMPSCON STREET STORM SEWER 2008 |LMA o /1242008 5122,850.00 30,542) 24.86% 502,218.45
34062 DUNMORE HOUSING REHABILITATION PROGRAM 2008 |LMH 144 81242008 $66,000.00 0 0.00% $65,000.00
34262 STORM SEWER 2008 |LMA o2l /232008 $23,287.87 22,238 100.00% 50.00
34288 STREETS 2008 |LMA 03K 1/22/2009 $46,275.00 38627 B347% §7.647.58
34356 HAWLEY BOROUGH ST/IRD 2008 |LMA 03K 10/6/2008 $24,000.00 18,248 7853% $5.152.00
34431 ANMVILLE SIDEWALK REFLACEMENT 2008 |LMA (=Y 10/13/2008 $65,082.00 7460 11.48% $57,623.06
At Risk Without Remediation Plan
Open activities without accomplishments* and at least 80% drawn:
e Ta— = mE Code |''mdDate T - Balance
31200 REHABILITATION - CT-O07 2007 |LMH 144 2/19/2007 $81,235.00 81,235 100.00% 50.00
32210 RECREATION 2007 [LMA D3F 10/16/2007 $4.000.00 4,000 100.00% 50.00
32277 SIDEWALK & CURB GRANTILOAN PROGRAM 2007 [LMA oaL 10/24/2007 $14,956.50 14,957 100.00% 50.00
32708 CLEARANCE AMD DEMCLITION 2007 |sSBS 04 1172112007 $75,000.00 75,000 100.00% 50.00
32700 STREET IMPROVMENTS 2007 [LMA 03K 1172142007 $45,000.00 45,000| 100.00% 50.00
34262 STORM SEWER 2008 [LMA o3l /2312008 $23,287.87 23,288 100.00% 50.00
34288 STREETS 2008 |LMA 03K 1/22/2000 $46,275.00 38,627 83.47% S7.547.58

At-Risk With an Approved Remediation Plan

This is a list of activities that have a Remediation Plan approved by the field office. These activities
are organized by at-risk factor. The Expected Completion Date column refers to the date the
grantee states that its remediation actions will be completed. This date will disappear when the
grantee confirms in IDIS that it has successfully completed its remediation actions. This
confirmation must be made on or before the Expected Completion Date. If a grantee does not
confirm that those actions have been completed, IDIS will send an email asking the grantee to
complete the activity or cancel the activity and reimburse all drawn funds.

U.S, Department of Housing and Urban Development

- ||I P Office of Community Planning and Development
|| . Integrated Disbursement and Information System Eﬁnﬂ'ﬂg
CDBG Activities At Risk Dashboard DEVELOPMENT

Grantee: PENNSYLVANIA
At Risk With An Approved Remediation Plan
Cpen activities previously flagged without draws for more than 12 months:

. - . i jatii Field Office Field Office Expected Actual
e Coi e S Submitted Submittedby ~ Approved by  Approved On  Completion Date Completion Date
36157 POOL STREET 03K 11812009 11722012 CO4004 C04004 117212012 1732012
35308 Public Faciities - Pumper 530 21172000 1722 co4004 C04004 172012 11R2012
At Risk With An Approved Remediation Plan

Open activities previously flagged without accomplishments* for more than 3 years:

- - . H jatii Field Office Field Office Expected Actual
IDIS Activity Activity Matrix Code Fund Date Submitted Submittedby  |Approvedby  |ApprovedOn  |Completion Date |Completion Date
32700 STREET IMPROVMENTS 03K 11/21/2007 11/2:2012 C04004 C04004 11/2/2012 11732012
At Risk With An Approved Remediation Plan

Open activities previously flagged without accomplishments* and at least 80% drawn:

- - . i jatii Field Office Field Office Expected Actual

e e i T Submitted Submittedby  |Approvedby  |Approved On  |Completion Date |Completion Date
Cl .
41414 CDBG 2011 - Code 15 4202012 11122012 CO4004 04004 11722012 11732012

Enforcement

Pending At-Risk

These are the activities that will be added to the at-risk list within the next three months unless
grantees are able to resolve the activities in the interim. This list is organized by at-risk factor. This
list, also on the Review Activities screen for grantees, gives grantees and HUD field office staff a
heads up on the number of activities that are in danger of being added to the at-risk list. Grantees
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may want to deal with these activities now, so that they can avoid the extra work associated with
at-risk activities.

Pending At Risk

Open activities without draws for more than 9 months:

S ] S $$:e W oo Funded Amount ?:;:ts mths Balance

32210 RECREATION 2007 [LMA 03F 10/16/2007 $4,000.00 30.00 50.00
32707 HOUSING REHABILIATION 2007 [LmH 144 1 $57.364.00 30.00 50.00
32708 CLEARANCE AND DEMCLITION 2007 [ses i $75.000.00 $0.00 50.00
32711 FIRE STATION REHABILITATION 2008 |LMA 030 $20.000.00 $0.00 $16,540.31
35287 SAMITARY SEWER - MEYERSDALE 2008 [LMmA 03J $00.000.00 $2.000.00 $83,000.00
35288 HOUSING REHAE - CT 2007 [LMH 144 $5.400.00 $3.000.00 50.00
35307 CASCADE EQUIPMENT - FIRE DEFT. 2008 [LMA 05 $30.000.00 $0.00 51,483 60
35850 HOUSING REHAE SIDEWALKS 2008 [LMC 03L $20.000.00 $0.00 $19,750.00
35007 AFFORDABLE HOUSING SITES 2008 |LMH 146G $28.852.00 $0.00 $1,247.76
36107 SMITHFIELD ADMINISTRATION 2008 21A $18.120.00 $0.00 $1,500.00
36228 ADMINISTRATION 2008 214 $45.401.00 $0.00 $1,840.00
36362 General Administration 2009 214 $12.000.00 30.00 36,572.20
30449 Wolunteers in Medicine Operating Expenses 2008 LMC 05 $42.828.00 $0.00 50.00
36404 SEDA-COG Admin. 2009 214 $33,620.00 $0.00 5$2,500.00
36501 SEDA-COG Admin 2009 21A $16.500.00 $0.00 $1,200.00
36502 Borough Admin 2009 21A $1,500.00 $0.00 50.00

Additional Report Features

This report also displays the number of planning and administration activities that IDIS has
automatically completed within the past month. This auto-close feature will only occur when
grantees do not meet their deadline for submitting a Remediation Plan. Planning and
administration activities are the only activities that the system will automatically complete.?

If the grantee needs to re-open the activity for some reason for a short period of time, the grantee
may do so manually. However, any funds that were not drawn down for that activity will have been
returned to the grantee’s available to commit balance if grant funds were remaining. If the activity
was funded with program income that was not completely drawn down, those funds would no
longer be committed to that activity and would be available to commit on another activity.

Open Activities Auto-closed within the last month:

IDIS Activity Activity Year g:;.'ﬁ:e Matrix Code Fund Date m" Closed  potivity Status
31988 SANITARY SEWER SYSTEM 2000 [LMA GEY /18/2007 182012 Canceled
32908 Housing Rehab 2011 |LMH 144 12007 182012 Canceled
35484 WHARTON TWF STREETS 2008 [LMA 03K 1Az Canceled
42272 Dunmore 5t Improvements 2nd Ward Paving Project 2003 LMA 03K 1178202 Canceled

The report lists the number of activities flagged as Cancel Pending. These are the activities for
which no action has been taken by grantees within the prescribed deadlines or those activities with
Remediation Plans that have been disapproved. In these cases, IDIS will send an email asking the
grantee to complete the activity or cancel the activity and reimburse all drawn funds.

2 The only exception will be for 20A “State Planning” activities for State CDBG grantees, which require
accomplishment data in IDIS, and therefore, cannot be automatically completed in the system.

27-Nov-12 CDBG Grantee Instructions, IDIS Release 11.4 12



Open Activities flagged as Cancel Pending:
. .. Mational Matrix Cancel Pending

IDIS Activity Activity Objective Code Fund Date Flag

31980 REHABILITATION - CTO7 LMH 144 Q182007 Cancel Pending
31902 Listie Water System Improvements LMLA 0aJ SrMe2007 Cancel Pending
32707 HOUSING REHABILIATION LMH 144 1142152007 Cancel Pending
32711 FIRE STATION REHABILITATION LBLA 030 1142172007 Cancel Pending

- JERMYHN BORO STORM WATER IMP . -

42270 CHESTHUTHUDSON STS. LMA 0ad 8202012 Cancel Pending
42371 2003 C5-Public Comm Faciliies-Parking Spaces | LMA 03 Br22012 Cancel Pending

Requesting to Cancel an Activity with Draws

Grantees must now request approval from their HUD field office in order to cancel an activity for
which funds have already been drawn down. The situations in which HUD may allow an activity to

be cancelled with funds drawn against it are limited. All activities except planning and general

administration are statutorily required to meet a national objective. If a grantee expended and
drew down funds for an activity but the activity was not completed, it is unlikely that a grantee can
demonstrate national objective compliance for the activity. Grantees are reminded that using CDBG
funds for activity delivery costs for an activity makes that activity funded in part with CDBG funds,
and thus subject to all CDBG requirements. If a grantee initiates an activity and then decides that it
cannot or will not pursue the activity further, after initial activity delivery costs have been charged
against the activity, it is unlikely that the grantee will be able to demonstrate national objective

compliance for those activity delivery costs.

Grantees are advised to consult with their HUD field office before submitting a request to cancel an
activity with draws. Field offices have been provided with guidance on resolving problems with
never-completed activities and activities that have been discontinued after activity delivery costs

were incurred.

To cancel an activity with draws, grantees must follow the following process.

1. Find the activity in the Plans/Activities/Projects section of IDIS by entering the Activity ID

in the search box and clicking on the blue “Edit” link.

Plans/Projects / Activities Funding/Drawdown Grantee/PJ Admin

Activity
Search Activities

Search Criteria

Program: IDIS Project ID: Status:
All - IAH 2
Activity Name: IDIS Activity ID:

6782

Program Year: Grantee/P] Activity ID: Activity Owner:
Select 'I IEALTIMOF(E, WD [ x

Search Reset
Seorch| | Rese]

Results Page 1 of 1

Activity Name Program IDIS Grantee fP] Status Activity Owner Action
Yearf Activity 1D Activity 1D
Project ID
Brookly & Curtis, Inc, 2010/44 6782 Open BALTIMORE, MD Edit | Wiew
27-Nov-12 CDBG Grantee Instructions, IDIS Release 11.4 13




2. Click “Request to Cancel with Draws”

Edit Activity
Save | | Cancel

*Indicates Required Field

Activity Owner:
BALTIMORE, MD

IDIS Activity ID:
6782

*Program Year:
2010 =}

Activity Status:
| Open -
Comﬂetion Date:

| Sats Daoe
[E ]

Grantee,/P) Activity ID:

*IDIS Project ID/Project Title:

44/BROOELYN AND CURTIS BAY COALITION (2010)
*Activity Name:

Brookly & Curtis, Inc.

Activity

Program * Activity Category (1o

CDBG Does this activity use Section 108 loan?® Ne LChange araver |
I‘IRA- ED Direct Financial Assistance to ForProfits =

ESG None >

HOME |} | 3

Wopwa  |None =

HESG None =

Hopwa-c |Mone =

ActivityFunding | - Request Cancellation With Draws

j |

Initial Funding Date:
12fo7/2010

Ready to Fund Funded Setup Detail Accomplishment Completion Check

Yas Yes EditCOBG | Edt COBG Accomp. Check CDBG

Mo Mo AddESG |

Mo Mo AddHOME ]

Mo Mo AddHOPwA |  &d

Ne Ne AddHESG

No No AddHOPWAC | AddHOPWACAccomp. |

3. Enter $0 in the “returned amount” field and provide an explanation for why this activity can

legitimately be cancelled with draws. If a national objective was not met, provide an

explanation for why it was not met. If an activity was partially implemented and some
portion met a national objective, the grantee may be able to undertake a partial return of
funds drawn that did not achieve national objective compliance. The grantee may also
reimburse all the drawn funds. (If the funded amount exceeds the drawn amount, IDIS will
prompt the grantee to reduce the funded amount to the amount drawn before requesting to

cancel the activity with draws.) Click “Save” to submit the justification to the local HUD field
office for review.
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Save Cancel
_ |

* Indicates Required Field

Grantee /PJ Activity ID:

Add CDBG Cancel With Draws Request

184A - ED Direct Financial Assistance to For-Profits

Activity Name:
Brookly & Curtis, Inc

Program Year/Project ID:
2010/44

Grantee's
explanation:*

IDIS Activity ID: Activity Dwner: Project Title:
6782 BALTIMORE, MD BROOKLYMAND CURTIS BAY COALITION
Currentrequest Pending
status:
Currentpayment $ 13,641.00
total:
Current return total: $£ 0.00
Current drawn total : £ 13,641.00
Return amount* - $|

4. After the field office has approved the request to cancel the activity with draws, go back into

the activity and change the activity status to “Cancelled”.

5.  When the field office disapproves a request to cancel an activity with draws, IDIS will send
an email asking the grantee to complete the activity or cancel the activity and reimburse all

drawn funds.

Justifications for Draws Revised from One Activity to Another

Grantees are now required to provide a justification on the Revised Voucher screen. In IDIS release
11.5, scheduled for March 2013, a report of these activities will be automatically generated and sent
to field offices on a bi-weekly basis. Field Offices will review the justifications submitted by
grantees for reasonableness by using this report. However, field offices do not approve or

disapprove revised draws. If grantees do not submit a justification, they will be unable to revise the

draw.

27-Nov-12 CDBG Grantee Instructions, IDIS Release 11.4

15




Revise Voucher Line Item

[Save] | [Return to Maintain and Approve Voucher]
Voucher Created For: IDIS Voucher # / Line Item #: Grant #: Transaction Type:
BALTIMORE, MD 5223719/2 B-09-MC-24-0010 Payment
Activity Owner: Created By: Approved By: Pay To:
BALTIMORE, MD B50399 C01873 BALTIMORE, MD
Creation Date: Approval Date:
01/31/2011 01/31/2011
IDIS Information LOCCS Confirmation Information
IDIS Status: Approved Confirm Batch #: 419
Batch #: 436 Confirm Batch Date: 02/01/2011
Batch Date: 01/31/2011 Confi tion Code: Ok
LOCCS Control #: 900000000007679 magonSoces 198
LOCCS Status: Completed Pay Method: A
Payment Date: 02/01/2011
Voucher Update Schedule #: LH8980
Voucher Updated By: LOCCS Reschediile: N
Date Updated: 02/01/2011 .
aeprae Lt Effective Date:
Line Item
IDIS Grant Fund Source Source Recipient Prior Drawdown Line Item Submission

Activity Name Program

Actv ID Year Type Name Type Name Year  Amount Status Date
HCD - Home
= Ownership Institute - BALTIMORE, ~ = e
6855 HomeoWr ek CDBG 2009 EN HUD MC MD N $25,385.72 Completed 01/31/2011

Assistance

Revise Funds to Another Activity
IDIS Actv ID Amount

Required Justification*:

Guidance on Reasons for Delay and Remediation Plans

Grantees should provide as much detail as possible in their Reasons for Delay and Remediation
Plans so that a field office has the information necessary to make the decision to approve or
disapprove. Remediation Plans should, at a minimum, provide a timeline for drawing additional
funds or reporting accomplishments, as applicable, and outline when the grantee expects to
complete the activity. However, when such actions are not expected to occur within six months or
additional actions will be undertaken to move the activity forward, grantees will also need to
provide a detailed description of other efforts that will be implemented to resolve the delay in
carrying out the activity.

General Considerations:
e Public services activities should almost always have draws and accomplishments within the
first year or two
e Acquisition, economic development, and housing development activities that have specific
plans, identified developers, and legally committed financing are more likely to be
successful even though they will take longer to structure
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e Solid agreements with subrecipients and for-profits are essential to ensure that CDBG funds
are repaid even in unsuccessful ventures

e Accomplishments for public facilities activities cannot be reported until the public facility is
completed. Because of this, these activities are the most likely to require remediation plans
when there is actually no problem. For such activities, grantees should state that the activity
is on schedule and should provide the estimated completion date.

The following sample justifications are examples of those that HUD would consider adequate and
those that HUD would consider inadequate and would be disapproved by the local HUD field office.

This list is for illustrative purposes only and should not be considered exhaustive.

Activities That Have Had No Draws for a Year:

Sample of Adequate Justifications:

Activity Description Reason for Delay Remediation Plan
Conversion of former high Part of the original funding | An application for Low-Income
school into 58-unit for the project dried up Housing Tax Credits was approved
affordable housing facility for | and grantee has now by the State Housing Finance
seniors. secured new tax credit Agency. Work on the project is

funding. expected to resume this month and

be completed by June 2013. Grantee
will send an update by January 2014
on the progress of this activity to the

field office.
Improvements to The grantee is waiting to The activity has met a national
neighborhood park make a final draw after objective and will be completed in
paying final invoices to IDIS as soon as the final draw is
contractors, which have made. The remaining program funds
been delayed because of of $ 25,468 will be reprogrammed
construction delays; by the City for other eligible CDBG
construction completion activities by October 2013.
was delayed 3 months due
to unforeseen soils testing
problems.
Sample of an Inadequate Justification:

Activity Description Reason for Delay Remediation Plan What's Wrong?
Direct Homeownership | Grantee has not been | The activity will remain Does not present a
Assistance able to award all of open as funds will be used | timeline for making

the funds to eligible to assist low/moderate a draw or
buyers so there are income households with completing the
still funds left to be purchasing a home. activity.
drawn.
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Activities That Have Not Reported Accomplishments for Three Years:

Sample of Adequate Justifications:

Activity Description

Reasons for Delay

Remediation Plan

Construction of a new
community center

The total timeline for the
completion of the community
center project is
approximately 3.5 years. The
construction was delayed due
to unexpected environmental
issues.

Construction has now started
and will be completed by June
2013. Accomplishment data will
be gathered and entered into the
system by December 2013.

Loan to business for
economic development

City is performing their due
diligence on this issue, asking
the business for a timeframe
for creating jobs or repaying
the loan, according to the
terms of the agreement with
the borrower. The owner is
still having financial difficulties
due to the recession.

If job creation will not occur by
June 2014, the borrower will
repay the loan in full, according
to the terms of their agreement
with the city.

Sample of an Inadequate Justification:

Activity Description Reason for Delay Remediation Plan What's Wrong?
South Tuesday These parcels are The city is hopeful that | All CDBG activities
Property Acquisition | part of alarger redevelopment will must meet a national
redevelopment area | begin late in 2013, and objective within a
in the city thatis still | that we will be able to reasonable time frame.
being planned. issue an RFP for This remediation plan
development proposals | indicates that funding
for these parcels in for redevelopment has
early 2013. There are not been secured and
currently no contracts there is currently no
in place. estimate of when the
CDBG-funded activity
will meet a national
objective. Itis
uncertain whether this
project will proceed at
all.
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Activities that have 80 percent of their funded amount disbursed and no
accomplishments reported

Sample of an Adequate Justification:

Activity Description

Reasons for Delay

Remediation Plan

Economic Development
Activity: Assistance to
Private Business (extension
to facility & purchase of
equipment)

Warehouse construction was
delayed, which in turn delayed
the purchase of the new
equipment funded by CDBG.

The new warehouse building is
on schedule to be completed by
August 2013. Once completed
and new equipment is installed,
the business will begin the hiring
process for newly created
positions. The job reporting
period will be ongoing through
December 2013 with the activity
to be completed in IDIS by
January 2014.

48-56 Treelined Avenue

CDBG used for acquisition and
HOME funds are being used for
rehabilitation of these units.
Rehabilitation almost
completed. Properties have all
been sold to eligible home
owners

HOME-funded rehabilitation
work will be completed in
December 2012. The units have
already been sold to income-
eligible households, who will
occupy the units by February
2013. Accomplishments will be
reported in March 2013 and the
activity will be completed at that
time.

Sample of an Inadequate Justification:

Activity Description

Reason for Delay

Remediation Plan

What's Wrong?

Economic
Development Activity:
Assistance to Private
Business (extension to

Activity has not yet
created any jobs.

creates jobs.

Jobs will be reported in
IDIS when the activity

There is no clear
explanation about
why the project is
stalled and no

facility & purchase of timeline for getting

equipment) the project back on
track.
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Activities that Grantees Request to Cancel After Funds Have Been Drawn

Sample of an acceptable justification:

Activity Description

Justification for Canceling with Draws

Economic Development Activity:
Purchase of new equipment for tire
manufacturer

Business went bankrupt prior to reporting employment.
Grantee has taken all efforts provided under state law
and the terms of the agreement to recover the CDBG
investment in the project, but since CDBG was in second
position to the private lender for the project, the
grantee was unable to recover any funds.

Economic Development Loan to Pastry
Shop, Loan Proceeds to be used for
machinery and equipment

The business filed Chapter 7 Bankruptcy on June 23,
2013. They defaulted on the $40,000 loan. The State
recovered $15,000 in collateral and refunded its
revolving loan fund with this money. Prior to its closure
the business it created 2 out of 4 new LMI FTE
positions.

Sample of Inadequate Justifications:

Activity Description Justification for Cancelling with What's Wrong?
Draws
Homebuyer counseling Subrecipient lost records that show | If the subrecipient cannot

the information about beneficiaries | demonstrate that the activity
necessary to demonstrate national met a national objective, the

objective compliance in IDIS. activity should be cancelled,
Activity must be cancelled with but the CDBG investment
draws. should be reimbursed to the

grantee’s line of credit or local
program account.
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