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1 INTRODUCTION 
 

This Software Quality Assurance Plan (SQAP) provides the plan for performing Project 

Assurance (PA) and Quality Assurance (QA) activities on the C2SD   FBCB2 program. 

 

1.1 Purpose 
 

This plan establishes the common approach to be employed by all PA-related groups on the 

project.  The purpose of this SQAP is to define the approach for: 

 

 PA to ensure mission success 

 QA to ensure a system is in place for the continual improvement of processes 

 QA to ensure the quality of processes and products 

 

PA ensures process and product compliance.  Listed below are essential process areas to ensure 

Mission success.   

Table 1.1-1  Process Areas 

 

Process Area Plan Source 

Project Planning C2SD   FBCB2 Project Plan 

Measurement and Analysis and Quantitative 

Project Management 

C2SD  FBCB2 Measurement Plan 

Action Tracking System C2SD FBCB2 ShareCenter 

Software Engineering C2SD   FBCB2 Software Development Plan 

Software Configuration Management C2SD   FBCB2 SCM Plan 

Data Management C2SD   FBCB2 DM Plan 

 

PA ensures processes essential to mission success are proven to be effective through oversight, 

independent reviews, and assessments.  The PA role is effective if deficiencies are identified and 

corrected before key program areas (e.g., project performance, product quality, safety, technical 

performance, or warfighter expectations) are affected. 

 

1.2 Scope 
 

This plan is in compliant with FBCB2 project requirements and overarching C2SD 

organizational requirements.  The effort specifically addressed by this plan encompasses all of 

the activities to be undertaken by the project team, to accomplish Project Assurance within 

project cost and schedule constraints, while fully satisfying all project work products. 

 

The project’s software development defined processes are documented separately in the FBCB2 

ShareCenter.  This SQAP defines the planning necessary to implement the defined process, but 

does not include the defined process.  Other supporting processes, such as procedures, standards, 

templates, and forms, are developed as needed.   
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1.3 Document Overview 
 

This plan is organized as follows: 

 

Section 1:  Describes the scope and content of this plan and its relationship to other project 

plans. 

 

Section 2:  Lists the documents referenced in this plan.  

 

Section 3:  Describes the detailed plans for PA activities and QA. 

 

Section 4:  Provides a glossary and list of acronyms used in this plan. 

 

1.4 Relationship to Other Plans 
 

The contents of this plan are related to the project plans identified in Table 1.4-1.  The current 

versions of the documents below are used. 

 

Table 1.4-1  Relationship to Other Project Plans 

 

Project Plan Relationship 

C2SD FBCB2 Project Plan Defines the organizational structure, roles and responsibilities, 

and provides a mapping of product line practice areas to each 

plan.  Includes the overarching plan that defines the budget, 

schedule, resources, reviews, etc., for implementing and 

monitoring PA.  Includes stakeholders plan 

C2SD FBCB2 Software 

Development Plan (SDP) 

Defines the software development activities and products that 

PA supports and evaluates. 

C2SD FBCB2 Measurement 

Plan (MP) 

Defines the MA-related metrics to collect, analyze, use, and 

report for visibility into PA performance and product quality. 

Integrated Master Schedule 

(IMS) 

Defines the high-level schedule for PA activities. Part of the 

Project Plan. 

C2SD FBCB2 Test Plan Defines PA role in acceptance testing. 

C2SD FBCB2 Software 

Configuration Management 

Plan (SCMP) 

Defines the approach for handling formally controlled PA 

work products. 

C2SD FBCB2 Data 

Management Plan 

Management Plan (DMP) 

Defines documents and records control for PA work products. 

C2SD FBCB2 Training Plan 

(TP) 

Defines project-specific training requirements for PA 

activities.  Division-specific training requirements are 

documented in the division’s training plan. 
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2 REFERENCED DOCUMENTS 
 

The documents listed in this section form a part of this plan to the extent specified herein.  In the 

event of conflict between the documents referenced herein and the contents of this plan, the 

contents of this plan, upon final approval, including approval of waivers and deviations, are 

considered the superseding authority.  The current versions of these documents are accessible on 

the C2SD Portal, C2SD FBCB2 ShareCenter and SEC PAL. The portal URL is contained in the 

FBCB2 Data Management Plan.  

  

 

2.1 C2SD FBCB2 Project Documents 
 

Documents identified in attachment A, project plans, specification, diagrams, and SOPs 

developed during the project planning and execution will be utilized during the Post Production 

Software Support (PPSS). 

 

2.2 Applicable Standards 
 

Documents identified in Table 2-1Error! Reference source not found. are the applicable 

standards. 

 

Table 2-1  Applicable Standards 

 

Title 

Software Engineering Institute (SEI) Capability Maturity Model Integration (CMMI) Dev 1.3 

SEC PPQA Process Description  Document Number – Sec Support-001 V4 19 April 20012 

 

Software Quality Assurance Roles, Resources and Activities Plans 
 

This section defines the plans for performing PA activities, which includes QA activities. 

 

3  RESOURCES  
 

Table 2.2-1 defines resources for performing PA activities, developing the PA work products, 

and providing the requisite services of the PA process.  PA resources also cover System 

Assurance, Safety Assurance, Reliability Assurance, Quality Assurance, QMS, Supplier Quality 

Management (SQM) system, independent reviews, and internal and external assessments. 
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Table 2.2-1  PA Resources 

 

Resource Description 

Budget The C2SD FBCB2 Project Plan – defines the budget for PA activities. 

Staffing The C2SD FBCB2 Project Plan – contains the staffing profile for PA 

personnel. 

 

PA personnel performs CM, DM and QA functions.  PA ensures critical 

process areas are performed effectively.  The QA ensures an objective and 

effective QA function is established and implemented.  QA staff performs QA 

evaluations, inspections, and support activities.  See section 3.1.1 for specific 

PA staff responsibilities. 

Facilities The C2SD FBCB2 Project Plan – describes the facilities used across the 

project.  There are no PA-specific facilities needed by the project.  PA 

personnel should be provided with the following resources to support PA 

functions: 

 Adequate office space 

 A personal computer with the necessary operating system and applications 

needed 

 Read access to the project repositories 

 Protected area on the project network to host PA documents and records 

Tools Tool Application 

Lessons Learned 

Database 

Repository for Lessons Learned 

Microsoft Word Documentation and Reports 

Microsoft Excel Metrics tool for the repository of measurement data, 

and to statistically analyze measurement data and 

create graphs for presentations 

Microsoft 

PowerPoint 

Briefings and Presentations 

Microsoft Project Planning, Scheduling, and Resource Utilization 

Tracking Database 

(ClearQuest, 

DOORS) 

C2SD FBCB2 Online Software Change Reporting 

(SCR) Database (development) ClearQuest; 

Requirement Change Request (CR) DOORS, 

Document Problem Report (DPR) Reporting System 

ClearQuest 

C2SD FBCB2 

Technical Data 

Package (TDP)  

Document repository for Software Development 

organization 

C2SD FBCB2 

ShareCenter 

Document repository for Plans, procedures, Project 

technical documentation, records, and other internal & 

external documents. 

QA Plan Template  QA Plan Development 
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3.1.1 Responsibility and Authority 

 

Error! Not a valid bookmark self-reference. defines roles, responsibilities, and authority for 

performing QA activities, developing QA work products, and providing services of the QA 

process throughout the life cycle of the FBCB2 project.   

 

  The SQA activities are administered by the FBCB2 Project Assurance (PA) Group, who reports 

to the FBCB2 Project lead, for functionally-related activities, and to the C2SD PPQA for various 

project-related process and product audits.   This reporting structure provides for the 

independence of the PA Organization in the execution of SQA activities as well as providing 

direct access to the C2SD Director for SQA-related activities (See Figure 3-1).   
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Figure 3-1  C2SD Organization 

 

 

  

 
 

 

Note:  FBCB2 Project Assurance (PA) performs the CM, DM and QA functions. 

 

Additional project roles, responsibilities, and authority and the overall project organizational 

structure are described in the C2SD FBCB2 Project Plan (PP). 
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Table 2.2-2  Roles, Responsibilities, and Authority 

 

Role Responsibilities and Authority 

PA Group Plans and executes the PA program that includes QA, CM, and DM 

Manages the PA team, supports project planning and project monitoring & 

control 

Manages to the plan, budget, schedule, and addresses modifications as 

appropriate 

Ensures personnel and suppliers are trained and aware of PA objectives 

Oversees SA, safety assurance, quality assurance, SQM system, risks, and 

independent reviews 

Analyzes metrics to identify deficiencies and to evaluate PA program 

effectiveness 

Provides PA identified deficiencies to the CPAS 

Assists in managing the CPAS  

Provides support to resolve deficiencies 

Tracks deficiencies to closure 

Reports data for critical process areas and deficiencies to the PL 

Reports PA activities, deficiencies, and incidents to C2SD FBCB2 PL 

Flows down quality PA requirements in supplier agreements 

Provide policy/process guidance and expertise  

Provide PA/QA status, issues, and expertise to support management 

monitoring and control activities at the C2SD FBCB2 Staff Meeting 

Provide PA/QA guidance and status of all quality related processes at the 

SSEPG meeting 

Reviews and approves project plans and the C2SD FBCB2 

QA  Establishes and maintains the SQA Plan including schedule and budget 

Schedules, conducts, and manages objective process, product, and limited 

scope audits 

Ensures non-compliances are identified, tracked, and resolved 

Reports SQA status, results, metrics, and issues to PA Lead 

Participates in the project’s Change Control Boards (CCBs) 

Conducts or supports quality surveys and evaluations 

Supports internal and external assessments and independent reviews 

conducted by C2SD organization, when applicable 

Provides policy/process expertise to the project 

Participate in peer reviews and review board activities 

  

Supports supplier pre-award surveys 

Performs supplier assessments 

Implements root cause and corrective action processes at suppliers locations 

as necessary 

Assures procured items and services will meet the appropriate quality and 

technical requirements 
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Role Responsibilities and Authority 

Assesses how well suppliers are managing their efforts 

Assesses the effectiveness of supplier practices 

SCM As defined in the Software Configuration Management Plan   

DMP As defined in the Data Management Plan 

 

3.1.2 Training 

 

SQA personnel are trained per the standard training requirements for the C2SD FBCB2 project.  

This standard includes project presentation on roles specific subject matter.  Additional project 

specific training courses are completed and recorded as needed.  Training material is located on 

the C2SD FBCB2 ShareCenter.  At a minimum, training will include; 

 

 Internal FBCB2 audit process 

 Peer Reviews 

 Clear case/ClearQuest process flow 

  C2SD PPQA process 

 

3.1.3 Work Products, Documents, and Records 

 

The C2SD FBCB2 Data Management Plan (DMP) contains a table of work products, documents, 

and records that are under control, and includes the various levels of control.  Error! Reference 

source not found. 3.1-3 lists QA specific work products to be placed under control. 

 

3.1.4 Stakeholders 

 

See the C2SD FBCB2 Project Plan (PP) for the stakeholders relevant to PA activities and their 

level of involvement.   

 

3.1.5 Defined Process 

 

The defined process which includes high-level process descriptions for the QA process is a 

tailored version of the standard process documented in  

 

Additional supporting processes, such as procedures, standards, checklists, templates, and forms, 

are developed by the project, as needed.  Error! Reference source not found. 3.1-3 provides 

additional supporting processes for implementing software quality assurance.    
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Table 2.2-3  Supporting Processes 

 

Supporting Process Purpose 

C2SD FBCB2 QA 

Process Audit Procedure 

Describes the planning, scheduling, performing, reporting, follow-

up, and closure of process audits performed by QA. 

Quality Assurance 

Incident,  Problem and 

Risk Reporting and 

Closure 

Describes the methods for reporting non-compliances, resolutions 

and  risks 

 

3.1.6 Metrics 

 

The purpose of metrics is to monitor and control the QA process, and to provide visibility into 

project performance and product quality.  PA reports metrics results to the C2SD FBCB2 PL and 

relevant stakeholders. 

Listed are metrics generated by SQA: 

 Non-Compliant Findings  

 Non –Compliance closures 

 

3.2 Goals and Objectives 
 

In addition to the PA goals and quality policy, referred to as quality goals, the measurable PA 

goals and quality objectives were identified and align with the business goals.  The C2SD 

FBCB2 project quality goals are located in the Measurement Plan.  The PL communicates PA 

goals and quality objectives to employees and emphasizes the importance of these goals by 

presenting at C2SD Program Management Reviews (PMRs).  

 

3.3 Monitoring and Measurement 
 

3.3.1 PA Roles and Associated Effectiveness Criteria 

The effectiveness of the PA roles identified and monitored by analyzing metrics and/or 

reviewing evidence.  Deficiencies are entered into the C2SD FBCB2 ShareCenter Action Item 

List to ensure all deficiencies are formally tracked through closure.  When effectiveness cannot 

be determined upon Action closure, then follow-up audits can be scheduled to ensure 

effectiveness as needed.  PA deficiencies, corrective and preventive actions, and quality 

assurance concerns are reported at C2SD Quarterly Process Control Board    

 

3.4 Internal and External Assessments 
 

The purpose of internal and external assessments is to objectively evaluate the project’s 

compliance to and effectiveness of the Quality program, and take timely actions to correct 

identified problems.  To ensure impartiality and objectivity, Quality Assurance personnel   who 

conduct the assessments are knowledgeable about, but independent of, the activities and work 

products being evaluated.   
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External assessments include an assessor outside of C2SD Organization who reports results back 

to the SEC Corporate QA. 

 

SQA also conducts process audits and product evaluations to objectively evaluate adherence to 

the organizational and project requirements.  The audits also ensure the project processes 

continue to meet Quality Assurance requirements and are effective. 

 

3.5 Communication and Reporting 
 

PA importance and effectiveness are communicated to the project via awareness training, staff 

meetings, all hands meetings, broadcast e-mails, websites, and the C2SD FBCB2 ShareCenter.  

Communications emphasize to project staff the relevance and importance of their activities, how 

they contribute to the achievement of PA and quality goals, the importance of meeting customer, 

statutory and regulatory, and requirements, and most important, how quality is the responsibility 

of all project staff. 

 

The PA organization interfaces with the Project Lead to: 

 

 Obtain review and approval of project QA plans 

 Obtain PA requirements during the execution 

 Provide QA-related project metrics 

 Report mishaps and close calls 

 

The PA staff reports QA status to the C2SD PPQA location facilitator, who ensure higher level 

management are aware of FBCB2 QA-related issues. 

 

3.6 Quality Assurance 
 

This section defines the approach for QA to ensure the quality of processes and products.  This 

plan establishes the common approach to be employed by all QA groups on the project, 

including subcontractors.  This plan is used as the basis for managing QA activities during all 

life-cycle phases of the project.   

 

Project personnel are responsible for the quality of products developed, for following plans and 

procedures for critical steps that affect quality, and for participating in identifying, reporting, and 

resolving quality issues. 

 

3.6.1 Process Evaluations 

 

QA performs process evaluations to objectively evaluate processes against the contract, policies, 

the defined process, and applicable standards and procedures and to assess the effectiveness and 

efficiency of the project’s quality-affected processes and activities, including the effectiveness of 

QA processes and activities.  QA process evaluations ensure projects: 

 

 Perform in accordance with the defined process and procedures, where applicable 
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 Perform activities when scheduled 

 Use correct versions/revisions for inputs 

 Perform all activities as planned 

 Produce expected outputs consistent with exit criteria 

 

QA process evaluations are scheduled based on project life-cycle activities, and the results are 

documented and reported.  Process evaluations are scheduled in the Quality Assurance Process 

Audit Schedule.  QA evaluation results are reported in accordance with Section 3.7 Reports.  

Evaluation frequencies are adjusted based on quality results and performance.  Evaluation non-

compliances are identified, tracked, and resolved in accordance with Section 3.8.4 Non-

Compliances. 

 

QA process evaluations to be performed against the project’s defined process are identified in 

Table 3.6-1. 

 

Table 3.6-1  Process Evaluations – Defined Process 

 

Process Evaluation Defined Process Schedule/Frequency 

Inspection/Reviews Management, Support, 

Technical, Organizational    

Yearly 

Checklist/Audits  Software development 

process areas   

Monthly 

Meeting Participation  Peers reviews, PMRs, Test 

Readiness Review 

As required 

 

Process evaluation results are documented and controlled in accordance with Section 3.1.4 Work 

Products, Documents, and Records.  Specific evaluation results documented include:  

 

 Purpose of the evaluation 

 Process and/or procedure that was evaluated 

 Date when the evaluation was conducted 

 Names and positions of the individuals who participated in the evaluation 

 Evaluation criteria used, or a reference to the evaluation criteria 

 Evaluation findings. 

 

3.6.2  Evaluation Schedule 

SQA process/product evaluations are scheduled based on project life-cycle activities, and the 

results are documented and distributed to the responsible process lead and PL.  Process/Product 

evaluations are scheduled and controlled in the C2SD FBCB2 Audit Schedule. Evaluation 

frequencies may be adjusted based on quality results and performance.  Evaluation non-

compliances are identified, tracked, and resolved in accordance with Section 3.6.4 Non-

Compliances   
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SQA process/product evaluations are conducted in accordance with the approved evaluation 

schedules.  The C2SD FBCB2 Audit Schedule is part of the planning process but is generally 

kept as a stand-alone document as the schedules are living documents that frequently change. 

The evaluation schedule is reviewed periodically and adjusted accordingly.  The evaluation 

schedule is approved by PL in coordination with the QA rep. It is revised to show schedule 

changes (including slips) with rationale for change.  Each evaluation schedule shows: 

 

 Date planned 

 Revised dates (document rationale for re-plan) 

 Completed date 

 

The C2SD FBCB2 audit schedule is developed for a 12 month period. 

 

3.6.3 Product Evaluations 

 

QA performs product evaluations to objectively evaluate products against the Project 

requirements, policies, the defined process, and applicable standards and procedures.  Product 

evaluations include internal work products used to support process implementation and critical to 

the project.  QA product evaluations ensure products are: 

 

 Compliant with defined criteria and standards 

 Complete and include the appropriate level of detail 

 Consistent internally and externally with other products 

 Traceable to parent products, where applicable 

 

Product evaluations are performed, and the results are documented and reported.  Evaluation 

frequencies/sample sizes are adjusted, where appropriate, based on quality results and 

performance.  Evaluation non-compliances are identified, tracked, and resolved in accordance 

with Section 3.10.5 Non-Compliances. 

 

Additional tasks: 

 

 Conduct traceability matrices audits (Requirements, Design, Code, and Test) 

 Conduct software baseline audits on a sample basis to ensure baselines are correct, SCRs are 

traceable to builds and thoroughly review the VDD.  Ensure discrepancies in the VDD are 

corrected.  Include review of the ECM organization to ensure ECM personnel comply with 

CM procedures 

 Conduct audit on ClearCase and ClearQuest databases 

 

Product evaluation results are documented and controlled in accordance with Section 3.1.4 Work 

Products, Documents, and Records.  Specific evaluation results documented include:  

 

 Purpose of the evaluation 

 Product that was evaluated 

 Date when the evaluation was conducted 

 Names and positions of the individuals who participated in the evaluation 
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 Evaluation criteria/standard used, or a reference to the evaluation criteria 

 Evaluation findings. 

 

3.6.4 Non-Compliances 

 

QA identifies, tracks, and ensures the resolution of non-compliances identified during process 

and product evaluations.  Non-compliances are identified when evaluation criteria are not met.  

QA ensures non-compliances are: 

 

 Identified, documented, and communicated 

 Tracked in the C2SD PPQA action item database 

 Verified for effectiveness of corrective and/or preventive actions taken 

 Closed including follow-up of corrective actions, where appropriate 

 Resolved with C2SD management and the FBCB2 PL, where necessary 

Components of the QA non-compliance are tracked in accordance with the C2SD PPQA process 

and the C2SD FBCB2 PP. 
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3.6.5 Reports 

 

QA reports communicate the results of process and product evaluations and product inspections, 

status of non-compliances, QA progress, and issues.  QA reports ensure the project lead and 

PPQA location facilitator, where applicable, are aware of process and product quality 

performance and issues.  These reports provide the feedback, status, and data needed to ensure 

effective corrective and preventive actions.  QA reports support management in monitoring QA 

activities against this plan. 

 

Specific QA reports are identified in Table 3.10-2. 

 

Table 3.6-2  QA Reports 

 

Report Content Distribution Schedule 

Process 

Evaluation 

Results of process 

evaluations (Section 3.2) 

including non-

compliances 

 Process Location 

Facilitator 

 Project Lead 

14 days following 

completion of 

process evaluations 

Product 

Evaluation 

Results of product 

evaluations (Section 3.3) 

including non-

compliances 

 Product Owner 

 Project Lead 

14 days following 

completion of 

product evaluations 

Product 

Inspection 

Results of product 

inspections including 

non-compliances 

 Product Owner 

 Project Lead 

 Purchasing (Received 

Product) 

As inspections are 

completed 

 

Non-compliance 

Status 

Closure status of non-

compliances 
 Project Lead Monthly 

QA Progress and 

Metrics 

QA metrics, trends, and 

process status 
 Project Lead  

 C2SD PMR 

Quarterly 

Unresolved Non-

compliance 

Issues 

Quality issues unresolved 

at project level 
 C2SD Director As needed 
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3.6.6 Verification, Validation, and Reviews 

 

QA supports verification, validation, and review processes throughout the project life-cycle.  QA 

verifies that verification, validation, and review activities and associated work products are in 

compliance with project plans and processes, problems and issues are identified, and provides 

recommendations and guidance.  QA identifies problems and issues and provides 

recommendations and guidance to assist the project with performing verification, validation, and 

reviews.  QA ensures: 

 

 Peer reviews are effective in identifying and removing defects 

 Formal test plans are compliant, consistent, complete, and traceable 

 Tests are executed as planned and problems are resolved 

 Test reports are consistent with test results 

 Validation activities ensure customer needs are met 

 Management and technical reviews track and control development and support activities and 

resolve issues and problems 

 

QA criteria, methods, and schedule for ensuring the integrity and control of verification, 

validation, and review processes are identified in Table 3.10-4. 
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Table 3.6-3  Verification, Validation, and Reviews 

 

Activity QA Criteria Verification Method Schedule 

Peer Review Peer reviews are 

performed and are 

effective in identifying 

defects 

Process Evaluation 

(Section 3.2) 

Verification process 

evaluation schedule 

Peer review participation     Requirements, design, 

and implementation peer 

reviews 

Formal 

Software 

Test 

Procedures 

 

Test plans/procedures 

are compliant, 

consistent, complete, 

and traceable 

Product Evaluation 

(Section 3.3) 

Formal test planning 

Test are executed as 

planned and problems 

resolved 

Test Witnessing In accordance with 

project schedule or 

Project Lead direction. 

Test reports are 

consistent with test 

results 

Product Evaluation 

(Section 3.3) 

In accordance with 

project schedule or 

Project Lead direction. 

Validation Validation activities 

ensure customer needs 

are met  

Validation participation as 

requested by  Project Lead 

In accordance with 

project schedule or 

Project Lead direction. 

Management 

and 

Technical 

Reviews 

Reviews are performed 

as planned; QA status 

and issues are 

identified 

Process Evaluation 

(Section 3.2 

Verification process 

evaluation schedule 

Review participation Management and 

technical review 

schedule 

Software 

Procedure 

Dry Run 

Test are executed as 

planned and problems 

resolved 

Test Witnessing  In accordance with 

project schedule or 

Project Lead direction. 

 

3.6.6.1 Verification and Validation for Software   

 

QA participates in verification and validation activities.  QA attends validations to ensure project 

needs are being met.  QA verifies that verification and validation activities are designed to 

exercise the software complexity, throughout the anticipated range of operational conditions, 

which may include nominal, off nominal, design-stressing, failure, and degraded mode 

conditions.  Verification and validation can be conducted at the three levels listed: 

a. Software Integration testing - Objectives are to conduct activities to verify that software 

to software and software to hardware interface functions are properly implemented. 

b. Family of Systems Integration testing - Objectives are to verify that the operational 

subsystem/system provides the required subsystem/system capabilities and satisfies 

performance requirements. 
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3.6.6.1.1 Witnessing   

 

QA personnel witness formal tests.  Witnessing of formal tests ensures that the product meets 

requirement, tests are conducted using configuration controlled software and in accordance with 

approved test procedures.  QA impounds the test data upon completion of the formal test by 

placing the test data into a Test Folder and filing in a locked file cabinet or by baselining 

electronic files in a read only area.    

 

3.6.6.1.2 Acceptance   

 

Acceptance is a general term for any mechanism that is established to identify and record the 

customer's approval of a deliverable work product or end product.  Acceptance of a system or a 

hardware or software product may be based on the results of a verification or validation method 

such as a test or a demo, but acceptance can also apply to approval of deliverable documents or 

other work products using methods such as document review or a physical configuration audit.  

QA audits acceptance products and activities for compliance to policies, project plans, and the 

defined process.   

 

3.6.6.2 Reviews   

 

Reviews of the software development process are implemented throughout the software 

development cycle.  QA attends reviews and verifies that the reviews practices conform to C2SD 

FBCB2  project requirements.  These practices consist of selected reviews of: 

a. Software development for objective evidence that the SDP processes are being followed. 

b. Internal peer reviews, such as design walkthroughs, code walkthroughs, test readiness 

reviews, code turnover reviews. 
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3.6.6.2.1 Software Peer Reviews (Walkthroughs)   

 

Peer reviews are conducted on new products, significant changes to products, or if there are 

reasons to warrant additional attention.  Peer reviews are conducted during all product life-cycle 

phases. 

 

The implementation of peer reviews is evaluated by QA to assure the conduct followed is 

consistent with the requirements  

QA documents results of peer review evaluation on the Peer Review Audit checklist as defined 

in the Peer Review process document. 

 

3.6.7 Support 

 

QA performs support activities throughout the project life-cycle.  Support activities supplement 

QA evaluations and inspections by providing proactive involvement in day-to-day project 

activities.  QA verifies that activities and associated work products are in compliance with 

project plans and processes, identifies problems and issues, and provides recommendations and 

guidance to assist the project with planning and execution.   

 

QA support of project activities are identified in Table 3.10-5. 

 

Table 3.6-4  QA Support 

 

Project Activity QA Support Schedule 

Project Planning Provide policy/process guidance and 

expertise during development of C2SD 

FBCB2  organizational documentation 

including deviations and waivers, and project 

planning including processes, procedures, and 

standards 

Proposal/project startup or 

contract modifications 

Change Control 

Boards (CCBs) 

Participate in the project’s Change Control 

Board (RMB, SCCB, DCCB, PCCB & 

RCCB) 

Throughout the project 

life-cycle as required 

Project Status 

Meetings 

Provide QA status, issues, and expertise to 

support management monitoring and control 

activities 

Weekly 

Meeting 

participation 

Sample Peer Reviews, CDR, PDR, SRR, 

SDR and other technical reviews covering 

products affecting FBCB2.  Audit peer 

review process, presentation, minutes and 

coordinate with peer review presenters on 

peer review requirements. 

As required 

 

 

 



FBCB2 Software Quality Assurance Plan V1.0  30 April 2013  
       26 

19 

4 NOTES 
 

This section defines terms and acronyms typically used across all project plans. 

 

4.1 Glossary 
 

The following definitions are provided for terms used in this plan. 

 

Table 4-1  Definitions 

 

Term Definition 

Corrective Action Action taken to correct a detected non-conformity or other undesirable situation.  

The action taken does not necessarily prevent the problem from re-occurring 

again. 

Defined Process A process tailored from the C2SD standard process and used to manage and 

execute project activities.  The SEC waiver policy and guidelines will be used to 

perform the tailoring. 

Establish and 

Maintain 

To generate, document, implement, keep current, and make available.  For 

example, “Establish and maintain project plans” means “Document, establish, 

maintain, make available (i.e., web site), and use project plans.” 

Legacy Legacy is used to refer to FBCB2 versions 6.4.4.2 and 6.5.2.2 (including the 

Operations Center and NOC).  Basically, legacy is all versions of FBCB2 released 

prior to Joint Capability Release (JCR). 

Life-Cycle Partitioning of the life of an item (product, project, development, etc.) into phases 

that guide progression of an activity from beginning through end state.  Life-cycle 

models are defined in C2SD Organizational process definition. 

Non-compliance An instance of a process or product that does not meet a defined requirement, 

process, standard, plan, or procedure. 

Phase Individual part of a life cycle (i.e., design phase). 

Policy Regulations and requirements to be followed by the organization, its projects, and 

employees.  Established and maintained through an approval body. 

Preventive Action Action taken to correct the root cause of a non-conformity or other undesirable 

situation, to ensure the problem will not occur again. 

Process Set of interrelated or interacting activities that transform inputs into outputs (i.e., 

requirements, design, etc.). 

Process Asset Any artifact that describes processes (i.e., policies, process descriptions, 

standards, procedures, etc.), implements processes (i.e., project plans, metrics 

reports, technical documents, etc.), improves processes (i.e., process performance 

measures, process action plans, lessons learned, etc.), or supports process 

implementation (i.e., templates, forms, spreadsheets, tools, etc.). 

Product An output or service that is a result of a process and is intended for delivery to a 

end user.  A product is a work product that is delivered to the customer or end 

user. 

Quality 

Management System 

Management system to direct and control an organization with respect to quality. 

Stakeholder Group or individual affected by, or in some way accountable for, the outcome of 

an undertaking.  Stakeholders can include project members, suppliers, customers, 

and end users.  “Relevant stakeholder” designates a group or individual called out  
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Term Definition 

in a plan to perform certain types of activities or to receive certain kinds of 

information. 

Waiver Written authorization to permanently not comply with a specified policy or 

requirement. 

Work Product An artifact that is produced by the process.  A work product needs not be 

engineered or part of the end product.  Some examples of work products are files, 

documents, processes, specifications, or parts of a deliverable product. 

 

4.2 Acronyms 
 

The following acronyms are used in this plan. 

 

Acronym Definition 

APG Aberdeen Proving Ground 

C2SD Command and Control Solutions Directorate 

CCB Change Control Board or Configuration Control Board 

CD Compact Disk 

CM Configuration Management 

CM/DM Configuration Management/Data Management 

CMMI Capability Maturity Model Integration 

SCMP Software Configuration Management Plan 

COTS Commercial Off-the-Shelf 

CR Change Request 

DAR Decision Analysis and Resolution 

DMP Data Management Plan 

FBCB2 Force XXI Battle Command Brigade and Below 

IEEE Institute of Electrical and Electronic Engineers 

IMS Integrated Master Schedule 

JCR Joint Capability Release 

MP Measurement Plan 

PA Project Assurance 

PAL Process Asset Library 

PCCB Program Configuration Control Board 

PL Project Lead   

PP Project Plan 

PPSS Post Production Software Support 

QA Quality Assurance 

RCCB Requirements Configuration Control Board 

SCCB Software Configuration Control Board 

SCMP Software Configuration Management Plan 

SCR Software Change Reporting 

SDP Software Development Plan 

SEI Software Engineering Institute 

SQA Software Quality Assurance 
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Acronym Definition 

SQAP Software Quality Program Plan 

 EPG   Engineering Process Group 

SWADD Software Architecture Design Document 

TDP Technical Data Package 

TP Training Plan 

TPM Technical Performance Measurement 

WBS Work Breakdown Structure 

 

 


