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AGREEMENT
BETWEEN OWNER AND ENGINEER
FOR PROFESSIONAL SERVICES

THIS IS AN AGREEMENT effective as of [ June25,2018 ] (“Effective Date”) between
[ City of Rochelle, Illinois ] (“Owner”) and
[ Hanson Professional Services Inc. ] (“Engineer”).

Owner's Project, of which Engineer's services under this Agreement are a part, is generally identified as follows:
[ Construction Phase Engineering for Freight Rail Expansion Project ]

("Project").

Other terms used in this Agreement are defined in Article 7.

Engineer's services under this Agreement are generally identified as follows: [Construction Phase Engineering ]

Owner and Engineer further agree as follows:

ARTICLE 1 — SERVICES OF ENGINEER
1.01  Scope

A. Engineer shall provide, or cause to be provided, the services set forth herein and in
Exhibit A.

ARTICLE 2 — OWNER'’S RESPONSIBILITIES
201 General
A. Owner shall have the responsibilities set forth herein and in Exhibit B.
B. Owner shall pay Engineer as set forth in Article 4 and Exhibit C.
C. Owner shall be responsible for all requirements and instructions that it furnishes to
Engineer pursuant to this Agreement, and for the accuracy and completeness of all
programs, reports, data, and other information furnished by Owner to Engineer pursuant
to this Agreement. Engineer may use and rely upon such requirements, programs,
instructions, reports, data, and information in performing or furnishing services under this
Agreement, subject to any express limitations or reservations applicable to the furnished

items.

D. Owner shall give prompt written notice to Engineer whenever Owner observes or
otherwise becomes aware of:

1. anydevelopment that affects the scope or time of performance of Engineer’s services;

2. the presence at the Site of any Constituent of Concern; or
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3. any relevant, material defect or nonconformance in: (a) Engineer’s services, (b) the
Work, (c) the performance of any Constructor, or (d) Owner’s performance of its
responsibilities under this Agreement.

ARTICLE 3 — SCHEDULE FOR RENDERING SERVICES
3.01 Commencement

A. Engineer is authorized to begin rendering services as of the Effective Date.
3.02  Time for Completion

A. Engineer shall complete its obligations within a reasonable time. Specific periods of time
for rendering services, or specific dates by which services are to be completed, are
provided in Exhibit A, and are hereby agreed to be reasonable.

B. If, through no fault of Engineer, such periods of time or dates are changed, or the orderly
and continuous progress of Engineer’s services is impaired, or Engineer’s services are
delayed or suspended, then the time for completion of Engineer’s services, and the rates
and amounts of Engineer’s compensation, shall be adjusted equitably.

C. If Owner authorizes changes in the scope, extent, or character of the Project or Engineer’s
services, then the time for completion of Engineer’s services, and the rates and amounts
of Engineer’s compensation, shall be adjusted equitably.

D. Owner shall make decisions and carry out its other responsibilities in a timely manner so
as not to delay the Engineer’s performance of its services.

E. If Engineer fails, through its own fault, to complete the performance required in this
Agreement within the time set forth, as duly adjusted, then Owner shall be entitled, as its
sole remedy, to the recovery of direct damages, if any, resulting from such failure.

ARTICLE 4 — INVOICES AND PAYMENTS
4.01 Invoices

A. Preparation and Submittal of Invoices: Engineer shall prepare invoices in accordance with
its standard invoicing practices and the terms of Exhibit C. Engineer shall submit its
invoices to Owner on a monthly basis. Invoices are due and payable within 30 days of
receipt.

4.02  Payments

A. Application to Interest and Principal: Payment will be credited first to any interest owed to
Engineer and then to principal.

B. Failure to Pay: If Owner fails to make any payment due Engineer for services and
expenses within 30 days after receipt of Engineer’s invoice, then:

Engineer may, after giving seven days written notice to Owner, suspend services under
this Agreement until Owner has paid in full all amounts due for services, expenses, and
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other related charges. Owner waives any and all claims against Engineer for any such
suspension.

C. Disputed Invoices: If Owner disputes an invoice, either as to amount or entitlement, then
Owner shall promptly advise Engineer in writing of the specific basis for doing so, may
withhold only that portion so disputed, and must pay the undisputed portion subject to
the terms of Paragraph 4.01.

D. Sales or Use Taxes: If after the Effective Date any governmental entity takes a legislative
action that imposes additional sales or use taxes on Engineer’s services or compensation
under this Agreement, then Engineer may invoice such additional sales or use taxes for
reimbursement by Owner. Owner shall reimburse Engineer for the cost of such invoiced
additional sales or use taxes; such reimbursement shall be in addition to the
compensation to which Engineer is entitled under the terms of Exhibit C.

ARTICLE 5 — OPINIONS OF COST

5.01

5.02

5.03

Opinions of Probable Construction Cost

A. Engineer’s opinions (if any) of probable Construction Cost are to be made on the basis of
Engineer’s experience, qualifications, and general familiarity with the construction
industry. However, because Engineer has no control over the cost of labor, materials,
equipment, or services furnished by others, or over contractors’ methods of determining
prices, or over competitive bidding or market conditions, Engineer cannot and does not
guarantee that proposals, bids, or actual Construction Cost will not vary from opinions of
probable Construction Cost prepared by Engineer. If Owner requires greater assurance as
to probable Construction Cost, then Owner agrees to obtain an independent cost
estimate.

Designing to Construction Cost Limit

A. If a Construction Cost limit is established between Owner and Engineer, such Construction
Cost limit and a statement of Engineer’s rights and responsibilities with respect thereto
will be specifically set forth in Exhibit F to this Agreement.

Opinions of Total Project Costs
A. The services, if any, of Engineer with respect to Total Project Costs shall be limited to

assisting the Owner in tabulating the various categories that comprise Total Project Costs.
Engineer assumes no responsibility for the accuracy of any opinions of Total Project Costs.

ARTICLE 6 — GENERAL CONSIDERATIONS

6.01

Standards of Performance

A. Standard of Care: The standard of care for all professional engineering and related
services performed or furnished by Engineer under this Agreement will be the care and
skill ordinarily used by members of the subject profession practicing under similar
circumstances at the same time and in the same locality. Engineer makes no warranties,
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express or implied, under this Agreement or otherwise, in connection with any services
performed or furnished by Engineer.

B. Technical Accuracy: Owner shall not be responsible for discovering deficiencies in the
technical accuracy of Engineer’s services. Engineer shall correct deficiencies in technical
accuracy without additional compensation, unless such corrective action is directly
attributable to deficiencies in Owner-furnished information.

C. Consultants: Engineer may retain such Consultants as Engineer deems necessary to assist
in the performance or furnishing of the services, subject to reasonable, timely, and
substantive objections by Owner.

D. Reliance on Others: Subject to the standard of care set forth in Paragraph 6.01.A, Engineer
and its Consultants may use or rely upon design elements and information ordinarily or
customarily furnished by others, including, but not limited to, specialty contractors,
manufacturers, suppliers, and the publishers of technical standards.

E. Compliance with Laws and Regulations, and Policies and Procedures:
1. Engineer and Owner shall comply with applicable Laws and Regulations.

2. Engineer shall comply with any and all policies, procedures, and instructions of Owner
that are applicable to Engineer's performance of services under this Agreement and that
Owner provides to Engineer in writing, subject to the standard of care set forth in
Paragraph 6.01.A, and to the extent compliance is not inconsistent with professional
practice requirements.

3. This Agreement is based on Laws and Regulations and Owner-provided written policies
and procedures as of the Effective Date. The following may be the basis for
modifications to Owner’s responsibilities or to Engineer’s scope of services, times of
performance, or compensation:

a. changes after the Effective Date to Laws and Regulations;

b. the receipt by Engineer after the Effective Date of Owner-provided written policies
and procedures;

c. changes after the Effective Date to Owner-provided written policies or procedures.

F. Engineer shall not be required to sign any document, no matter by whom requested, that
would result in the Engineer having to certify, guarantee, or warrant the existence of
conditions whose existence the Engineer cannot ascertain. Owner agrees not to make
resolution of any dispute with the Engineer or payment of any amount due to the
Engineer in any way contingent upon the Engineer signing any such document.

G. Engineer shall not at any time supervise, direct, control, or have authority over any
Constructor’s work, nor shall Engineer have authority over or be responsible for the
means, methods, techniques, sequences, or procedures of construction selected or used
by any Constructor, or the safety precautions and programs incident thereto, for security
or safety at the Site, nor for any failure of a Constructor to comply with Laws and
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Regulations applicable to that Constructor’s furnishing and performing of its work.
Engineer shall not be responsible for the acts or omissions of any Constructor.

H. Engineer neither guarantees the performance of any Constructor nor assumes
responsibility for any Constructor’s, failure to furnish and perform the Work in accordance
with the Construction Contract Documents.

I.  Engineer shall not be responsible for any decision made regarding the Construction
Contract Documents, or any application, interpretation, clarification, or modification of
the Construction Contract Documents, other than those made by Engineer or its
Consultants.

J.  Engineer is not required to provide and does not have any responsibility for surety
bonding or insurance-related advice, recommendations, counseling, or research, or
enforcement of construction insurance or surety bonding requirements.

K.  Engineer’s services do not include providing legal advice or representation.

L.  Engineer’s services do not include (1) serving as a “municipal advisor” for purposes of the
registration requirements of Section 975 of the Dodd-Frank Wall Street Reform and
Consumer Protection Act (2010) or the municipal advisor registration rules issued by the
Securities and Exchange Commission, or (2) advising Owner, or any municipal entity or
other person or entity, regarding municipal financial products or the issuance of
municipal securities, including advice with respect to the structure, timing, terms, or
other similar matters concerning such products or issuances.

M. While at the Site, Engineer, its Consultants, and their employees and representatives shall
comply with the applicable requirements of Contractor's and Owner's safety programs of
which Engineer has been informed in writing.

6.02  Use of Documents

A. All Documents are instruments of service, and Engineer shall retain an ownership and
property interest therein (including the copyright and the right of reuse at the discretion
of the Engineer) whether or not the Project is completed.

B. If Engineer is required to prepare or furnish Drawings or Specifications under this
Agreement, Engineer shall deliver to Owner at least one original printed record version of
such Drawings and Specifications, signed and sealed according to applicable Laws and
Regulations.

C. Owner may make and retain copies of Documents for information and reference in
connection with the use of the Documents on the Project. Engineer grants Owner a
limited license to use the Documents on the Project, extensions of the Project, and for
related uses of the Owner, subject to receipt by Engineer of full payment due and owing
for all services relating to preparation of the Documents, and subject to the following
limitations: (1) Owner acknowledges that such Documents are not intended or
represented to be suitable for use on the Project unless completed by Engineer, or for use
or reuse by Owner or others on extensions of the Project, on any other project, or for any
other use or purpose, without written verification or adaptation by Engineer; (2) any such
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use or reuse, or any modification of the Documents, without written verification,
completion, or adaptation by Engineer, as appropriate for the specific purpose intended,
will be at Owner’s sole risk and without liability or legal exposure to Engineer or to its
officers, directors, members, partners, agents, employees, and Consultants; (3) Owner
shall indemnify and hold harmless Engineer and its officers, directors, members, partners,
agents, employees, and Consultants from all claims, damages, losses, and expenses,
including attorneys’ fees, arising out of or resulting from any use, reuse, or modification of
the Documents without written verification, completion, or adaptation by Engineer; and
(4) such limited license to Owner shall not create any rights in third parties.

D. If Engineer at Owner’s request verifies the suitability of the Documents, completes them,
or adapts them for extensions of the Project or for any other purpose, then Owner shall
compensate Engineer at rates or in an amount to be agreed upon by Owner and Engineer.

6.03 Electronic Transmittals

A. Owner and Engineer may transmit, and shall accept, Project-related correspondence,
Documents, text, data, drawings, information, and graphics, in electronic media or digital
format, either directly, or through access to a secure Project website, in accordance with a
mutually agreeable protocol.

B. If this Agreement does not establish protocols for electronic or digital transmittals, then
Owner and Engineer shall jointly develop such protocols.

C. When transmitting items in electronic media or digital format, the transmitting party
makes no representations as to long term compatibility, usability, or readability of the
items resulting from the recipient’s use of software application packages, operating
systems, or computer hardware differing from those used in the drafting or transmittal of
the items, or from those established in applicable transmittal protocols.

6.04 Insurance

A. Engineer shall procure and maintain insurance as set forth in Exhibit E. Engineer shall
cause Owner to be listed as an additional insured on any applicable general liability
insurance policy carried by Engineer.

B. Owner shall procure and maintain insurance as set forth in Exhibit E. Owner shall cause
Engineer and its Consultants to be listed as additional insureds on any general liability
policies carried by Owner, which are applicable to the Project.

C. Owner shall require Contractor to purchase and maintain policies of insurance covering
workers' compensation, general liability, motor vehicle damage and injuries, and other
insurance necessary to protect Owner's and Engineer's interests in the Project. Owner
shall require Contractor to cause Engineer and its Consultants to be listed as additional
insureds with respect to such liability insurance purchased and maintained by Contractor
for the Project.

D. Owner and Engineer shall each deliver to the other certificates of insurance evidencing the
coverages indicated in Exhibit E. Such certificates shall be furnished prior to
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commencement of Engineer’s services and at renewals thereafter during the life of the
Agreement.

E. All policies of property insurance relating to the Project, including but not limited to any
builder’s risk policy, shall allow for waiver of subrogation rights and contain provisions to
the effect that in the event of payment of any loss or damage the insurers will have no
rights of recovery against any insured thereunder or against Engineer or its Consultants.
Owner and Engineer waive all rights against each other, Contractor, the Consultants, and
the respective officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them, for all losses and damages caused by, arising out
of, or resulting from any of the perils or causes of loss covered by any builder’s risk policy
and any other property insurance relating to the Project. Owner and Engineer shall take
appropriate measures in other Project-related contracts to secure waivers of rights
consistent with those set forth in this paragraph.

F. All policies of insurance shall contain a provision or endorsement that the coverage
afforded will not be canceled or reduced in limits by endorsement, and that renewal will
not be refused, until at least 10 days prior written notice has been given to the primary
insured. Upon receipt of such notice, the receiving party shall promptly forward a copy of
the notice to the other party to this Agreement.

G. Atanytime, Owner may request that Engineer or its Consultants, at Owner’s sole expense,
provide additional insurance coverage, increased limits, or revised deductibles that are
more protective than those specified in Exhibit E. If so requested by Owner, and if
commercially available, Engineer shall obtain and shall require its Consultants to obtain
such additional insurance coverage, different limits, or revised deductibles for such
periods of time as requested by Owner, and Exhibit E will be supplemented to incorporate
these requirements.

6.05  Suspension and Termination
A. Suspension:

1. By Owner: Owner may suspend the Project for up to 90 days upon seven days written
notice to Engineer.

2. By Engineer: Engineer may, after giving seven days written notice to Owner, suspend
services under this Agreement if Owner has failed to pay Engineer for invoiced services
and expenses, as set forth in Paragraph 4.02.B, or in response to the presence of
Constituents of Concern at the Site, as set forth in Paragraph 6.09.D.

B. Termination: The obligation to provide further services under this Agreement may be
terminated:

1. Forcause,

a. by either party upon 30 days written notice in the event of substantial failure by the
other party to perform in accordance with the terms hereof through no fault of the
terminating party.
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2.

b. by Engineer:

1) upon seven days written notice if Owner demands that Engineer furnish or
perform services contrary to Engineer’s responsibilities as a licensed
professional; or

2) upon seven days written notice if the Engineer’s services for the Project are
delayed or suspended for more than 90 days for reasons beyond Engineer’s
control, or as the result of the presence at the Site of undisclosed Constituents
of Concern, as set forth in Paragraph 6.09.D.

3) Engineer shall have no liability to Owner on account of such termination.

c. Notwithstanding the foregoing, this Agreement will not terminate under
Paragraph 6.05.B.1.a if the party receiving such notice begins, within seven days of
receipt of such notice, to correct its substantial failure to perform and proceeds
diligently to cure such failure within no more than 30 days of receipt thereof;
provided, however, that if and to the extent such substantial failure cannot be
reasonably cured within such 30 day period, and if such party has diligently
attempted to cure the same and thereafter continues diligently to cure the same,
then the cure period provided for herein shall extend up to, but in no case more
than, 60 days after the date of receipt of the notice.

For convenience, by Owner effective upon Engineer’s receipt of notice from Owner.

Effective Date of Termination: The terminating party under Paragraph 6.06.B may set the
effective date of termination at a time up to 30 days later than otherwise provided to
allow Engineer to demobilize personnel and equipment from the Site, to complete tasks
whose value would otherwise be lost, to prepare notes as to the status of completed and
uncompleted tasks, and to assemble Project materials in orderly files.

Payments Upon Termination:

In the event of any termination under Paragraph 6.05, Engineer will be entitled to
invoice Owner and to receive full payment for all services performed or furnished in
accordance with this Agreement and all Reimbursable Expenses incurred through the
effective date of termination. Upon making such payment, Owner shall have the limited
right to the use of Documents, at Owner’s sole risk, subject to the provisions of
Paragraph 6.02.

In the event of termination by Owner for convenience or by Engineer for cause, Engineer
shall be entitled, in addition to invoicing for those items identified in Paragraph 6.05.D.1,
to invoice Owner and receive payment of a reasonable amount for services and
expenses directly attributable to termination, both before and after the effective date of
termination, such as reassignment of personnel, costs of terminating contracts with
Engineer’s Consultants, and other related close-out costs, using methods and rates for
Additional Services as set forth in Exhibit C.
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6.06  Controlling Law

A. This Agreement is to be governed by the Laws and Regulations of the state in which the
Project is located.

6.07  Successors, Assigns, and Beneficiaries

A. Owner and Engineer are hereby bound and the successors, executors, administrators, and
legal representatives of Owner and Engineer (and to the extent permitted by Paragraph
6.07.B the assigns of Owner and Engineer) are hereby bound to the other party to this
Agreement and to the successors, executors, administrators and legal representatives
(and said assigns) of such other party, in respect of all covenants, agreements, and
obligations of this Agreement.

B. Neither Owner nor Engineer may assign, sublet, or transfer any rights under or interest
(including, but without limitation, money that is due or may become due) in this
Agreement without the written consent of the other party, except to the extent that any
assignment, subletting, or transfer is mandated by law. Unless specifically stated to the
contrary in any written consent to an assignment, no assignment will release or discharge
the assignor from any duty or responsibility under this Agreement.

C. Unless expressly provided otherwise in this Agreement:

1. Nothing in this Agreement shall be construed to create, impose, or give rise to any duty
owed by Owner or Engineer to any Constructor, other third-party individual or entity, or
to any surety for or employee of any of them.

2. All duties and responsibilities undertaken pursuant to this Agreement will be for the sole
and exclusive benefit of Owner and Engineer and not for the benefit of any other party.

3. Owner agrees that the substance of the provisions of this Paragraph 6.07.C shall appear
in the Construction Contract Documents.

6.08 Dispute Resolution

A. Owner and Engineer agree to negotiate all disputes between them in good faith for a
period of 30 days from the date of notice prior to invoking the procedures of Exhibit F or
other provisions of this Agreement, or exercising their rights at law.

B. If the parties fail to resolve a dispute through negotiation under Paragraph 6.08.A, then
either or both may invoke the procedures of Exhibit F. If Exhibit F is not included, or if no
dispute resolution method is specified in Exhibit F, then the parties may exercise their
rights at law.

6.09  Environmental Condition of Site

A. Owner represents to Engineer that as of the Effective Date to the best of Owner’s
knowledge no Constituents of Concern, other than those disclosed in writing to Engineer,
exist at or adjacent to the Site.
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B. If Engineer encounters or learns of an undisclosed Constituent of Concern at the Site, then
Engineer shall notify (1) Owner and (2) appropriate governmental officials if Engineer
reasonably concludes that doing so is required by applicable Laws or Regulations.

C. Itis acknowledged by both parties that Engineer’s scope of services does not include any
services related to unknown or undisclosed Constituents of Concern. If Engineer or any
other party encounters, uncovers, or reveals an undisclosed Constituent of Concern, then
Owner shall promptly determine whether to retain a qualified expert to evaluate such
condition or take any necessary corrective action.

D. If investigative or remedial action, or other professional services, are necessary with
respect to undisclosed Constituents of Concern, or if investigative or remedial action
beyond that reasonably contemplated is needed to address a disclosed or known
Constituent of Concern, then Engineer may, at its option and without liability for
consequential or any other damages, suspend performance of services on the portion of
the Project affected thereby until such portion of the Project is no longer affected.

E. If the presence at the Site of undisclosed Constituents of Concern adversely affects the
performance of Engineer’s services under this Agreement, then the Engineer shall have
the option of (1) accepting an equitable adjustment in its compensation or in the time of
completion, or both; or (2) terminating this Agreement for cause on seven days notice.

F. Owner acknowledges that Engineer is performing professional services for Owner and that
Engineer is not and shall not be required to become an "owner," “arranger,” “operator,”
“generator,” or “transporter” of hazardous substances, as defined in the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), as amended, which
are or may be encountered at or near the Site in connection with Engineer’s activities

under this Agreement.
6.10  Indemnification and Mutual Waiver

A. Indemnification by Engineer: To the fullest extent permitted by Laws and Regulations, for
its non-professional negligent acts, error, and omissions, Engineer shall indemnify, defend
and hold harmless Owner, and Owner’s elected officials, officers, directors, members,
partners, agents, consultants, and employees, from losses, damages, and judgments
(including reasonable consultants’ and attorneys’ fees and expenses) arising from third-
party claims or actions relating to the Project, provided that any such claim, action, loss,
damages, or judgment is attributable to bodily injury, sickness, disease, or death, or to
injury to or destruction of tangible property (other than the Work itself), including the loss
of use resulting therefrom, but only to the extent caused by any negligent act or omission
of Engineer or Engineer’s officers, directors, members, partners, agents, employees, or
Consultants. Further, for its performance of professional services, Engineer shall indemnify
and hold harmless Owner, and Owner’s elected officials, officers, directors, members,
partners, agents, consultants, and employees, from losses, damages, and judgments
(including reasonable consultants’ and attorneys’ fees and expenses) in connection with
the defense of third party claims to the extent caused by Engineer’s negligent acts, errors
and omissions. This indemnification provision is subject to and limited by the provisions,
if any, agreed to by Owner and Engineer in Exhibit G, “Limitations of Liability."
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B. Indemnification by Owner: Owner shall indemnify and hold harmless Engineer and its
officers, directors, members, partners, agents, employees, and Consultants as required by
Laws and Regulations and to the extent (if any) required in Exhibit G, “Limitations of
Liability.”

C. Environmental Indemnification: To the fullest extent permitted by Laws and Regulations,
Owner shall indemnify and hold harmless Engineer and its officers, directors, members,
partners, agents, employees, and Consultants from all claims, costs, losses, damages,
actions, and judgments (including reasonable consultants’ and attorneys fees and
expenses) caused by, arising out of, relating to, or resulting from a Constituent of Concern
at, on, or under the Site, provided that (1) any such claim, cost, loss, damages, action, or
judgment is attributable to bodily injury, sickness, disease, or death, or to injury to or
destruction of tangible property (other than the Work itself), including the loss of use
resulting therefrom, and (2) nothing in this paragraph shall obligate Owner to indemnify
any individual or entity from and against the consequences of that individual's or entity's
own negligence or willful misconduct.

D. No Defense Obligation: The indemnification commitments in this Agreement do not
include a defense obligation by the indemnitor unless such obligation is expressly stated.

E. Percentage Share of Negligence: To the fullest extent permitted by Laws and Regulations,
a party’s total liability to the other party and anyone claiming by, through, or under the
other party for any cost, loss, or damages caused in part by the negligence of the party
and in part by the negligence of the other party or any other negligent entity or individual,
shall not exceed the percentage share that the party’s negligence bears to the total
negligence of Owner, Engineer, and all other negligent entities and individuals.

F.  Mutual Waiver: To the fullest extent permitted by Laws and Regulations, Owner and
Engineer waive against each other, and the other’s employees, officers, directors,
members, agents, insurers, partners, and consultants, any and all claims for or entitlement
to special, incidental, indirect, or consequential damages arising out of, resulting from, or
in any way related to this Agreement or the Project, from any cause or causes.

6.11  Records Retention

A. Engineer shall maintain on file in legible form, for a period of seven years following
completion or termination of its services, all Documents, records (including cost records),
and design calculations related to Engineer’s services or pertinent to Engineer’s
performance under this Agreement. Upon Owner’s request, Engineer shall provide a copy
of any such item to Owner at cost.

6.12 Miscellaneous Provisions

A. Notices: Any notice required under this Agreement will be in writing, addressed to the
appropriate party at its address on the signature page and given personally, by registered
or certified mail postage prepaid, or by a commercial courier service. All notices shall be
effective upon the date of receipt.

B. Survival: All express representations, waivers, indemnifications, and limitations of liability
included in this Agreement will survive its completion or termination for any reason.
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C. Severability: Any provision or part of the Agreement held to be void or unenforceable
under any Laws or Regulations shall be deemed stricken, and all remaining provisions shall
continue to be valid and binding upon Owner and Engineer, which agree that the
Agreement shall be reformed to replace such stricken provision or part thereof with a
valid and enforceable provision that comes as close as possible to expressing the intention
of the stricken provision.

D. Waiver: A party’s non-enforcement of any provision shall not constitute a waiver of that
provision, nor shall it affect the enforceability of that provision or of the remainder of this
Agreement.

E. Accrual of Claims: To the fullest extent permitted by Laws and Regulations, all causes of
action arising under this Agreement shall be deemed to have accrued, and all statutory
periods of limitation shall commence, no later than the date of Substantial Completion.

ARTICLE 7 — DEFINITIONS
7.01  Defined Terms

A.  Wherever used in this Agreement (including the Exhibits hereto) terms (including the
singular and plural forms) printed with initial capital letters have the meanings indicated in
the text above, in the exhibits, or in the following definitions:

1. Addenda—Written or graphic instruments issued prior to the opening of bids which
clarify, correct, or change the bidding requirements or the proposed Construction
Contract Documents.

2. Additional Services—The services to be performed for or furnished to Owner by Engineer
in accordance with Part 2 of Exhibit A of this Agreement.

3. Agreement—This written contract for professional services between Owner and
Engineer, including all exhibits identified in Paragraph 8.01 and any duly executed
amendments.

4. Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Construction Contract.

5. Basic Services—The services to be performed for or furnished to Owner by Engineer in
accordance with Part 1 of Exhibit A of this Agreement.

6. Change Order—A document which is signed by Contractor and Owner and authorizes an
addition, deletion, or revision in the Work or an adjustment in the Construction Contract
Price or the Construction Contract Times, or other revision to the Construction Contract,
issued on or after the effective date of the Construction Contract.

7. Change Proposal—A written request by Contractor, duly submitted in compliance with
the procedural requirements set forth in the Construction Contract, seeking an
adjustment in Construction Contract Price or Construction Contract Times, or both;
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10.

11.

12.

13.

14.

contesting an initial decision by Engineer concerning the requirements of the
Construction Contract Documents or the acceptability of Work under the Construction
Contract Documents; challenging a set-off against payments due; or seeking other relief
with respect to the terms of the Construction Contract.

Constituent of Concern—Asbestos, petroleum, radioactive material, polychlorinated
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material
of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to
(a) the Comprehensive Environmental Response, Compensation and Liability Act, 42
U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials Transportation Act, 49
U.S.C. §§5501 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. §§6901
et seq. (“RCRA”); (d) the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the
Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.;
or (g) any other federal, State, or local statute, law, rule, regulation, ordinance,
resolution, code, order, or decree regulating, relating to, or imposing liability or
standards of conduct concerning, any hazardous, toxic, or dangerous waste, substance,
or material.

Construction Contract—The entire and integrated written contract between the Owner
and Contractor concerning the Work.

Construction Contract Documents—Those items designated as “Contract Documents” in
the Construction Contract, and which together comprise the Construction Contract.

Construction Contract Price—The money that Owner has agreed to pay Contractor for
completion of the Work in accordance with the Construction Contract Documents.

Construction Contract Times—The number of days or the dates by which Contractor
shall: (a) achieve milestones, if any, in the Construction Contract; (b) achieve Substantial
Completion; and (c) complete the Work.

Construction Cost—The cost to Owner of the construction of those portions of the entire
Project designed or specified by or for Engineer under this Agreement, including
construction labor, services, materials, equipment, insurance, and bonding costs, and
allowances for contingencies. Construction Cost does not include costs of services of
Engineer or other design professionals and consultants; cost of land or rights-of-way, or
compensation for damages to property; Owner’s costs for legal, accounting, insurance
counseling, or auditing services; interest or financing charges incurred in connection
with the Project; or the cost of other services to be provided by others to Owner.
Construction Cost is one of the items comprising Total Project Costs.

Constructor—Any person or entity (not including the Engineer, its employees, agents,
representatives, and Consultants), performing or supporting construction activities
relating to the Project, including but not limited to Contractors, Subcontractors,
Suppliers, Owner’s work forces, utility companies, other contractors, construction
managers, testing firms, shippers, and truckers, and the employees, agents, and
representatives of any or all of them.
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15.

16.

17.

18.

19.

20.

21.

22.

23.

24,

25.

26.

Consultants—Individuals or entities having a contract with Engineer to furnish services
with respect to this Project as Engineer’s independent professional associates and
consultants; subcontractors; or vendors.

Contractor—The entity or individual with which Owner enters into a Construction
Contract.

Documents—Data, reports, Drawings, Specifications, Record Drawings, building
information models, civil integrated management models, and other deliverables,
whether in printed or electronic format, provided or furnished in appropriate phases by
Engineer to Owner pursuant to this Agreement.

Drawings—That part of the Construction Contract Documents that graphically shows the
scope, extent, and character of the Work to be performed by Contractor.

Effective Date—The date indicated in this Agreement on which it becomes effective, but
if no such date is indicated, the date on which this Agreement is signed and delivered by
the last of the parties to sign and deliver.

Engineer—The individual or entity named as such in this Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the
Work but does not change the Construction Contract Price or the Construction Contract
Times.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Owner—The individual or entity named as such in this Agreement and for which
Engineer's services are to be performed. Unless indicated otherwise, this is the same
individual or entity that will enter into any Construction Contracts concerning the
Project.

Project—The total undertaking to be accomplished for Owner by engineers, contractors,
and others, including planning, study, design, construction, testing, commissioning, and
start-up, and of which the services to be performed or furnished by Engineer under this
Agreement are a part.

Record Drawings—Drawings depicting the completed Project, or a specific portion of the
completed Project, prepared by Engineer as an Additional Service and based on
Contractor's record copy of all Drawings, Specifications, Addenda, Change Orders, Work
Change Directives, Field Orders, and written interpretations and clarifications, as
delivered to Engineer and annotated by Contractor to show changes made during
construction.

Reimbursable Expenses—The expenses incurred directly by Engineer in connection with
the performing or furnishing of Basic Services and Additional Services for the Project.
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27.

28.

29.

30.

31.

32.

33.

34.

35.

Resident Project Representative—The authorized representative of Engineer assigned to
assist Engineer at the Site during the Construction Phase. As used herein, the term
Resident Project Representative or "RPR" includes any assistants or field staff of
Resident Project Representative. The duties and responsibilities of the Resident Project
Representative, if any, are as set forth in Exhibit D.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and that establish the standards by which
such portion of the Work will be judged.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information that are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether
approved or not, are not Drawings and are not Construction Contract Documents.

Site—Lands or areas to be indicated in the Construction Contract Documents as being
furnished by Owner upon which the Work is to be performed, including rights-of-way
and easements, and such other lands furnished by Owner which are designated for the
use of Contractor.

Specifications—The part of the Construction Contract Documents that consists of
written requirements for materials, equipment, systems, standards, and workmanship
as applied to the Work, and certain administrative requirements and procedural matters
applicable to the Work.

Subcontractor—An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Construction Contract
Documents, so that the Work (or a specified part thereof) can be utilized for the
purposes for which it is intended. The terms “substantially complete” and “substantially
completed” as applied to all or part of the Work refer to Substantial Completion thereof.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials
or equipment to be incorporated in the Work by Contractor or a Subcontractor.

Total Project Costs—The total cost of planning, studying, designing, constructing, testing,
commissioning, and start-up of the Project, including Construction Cost and all other
Project labor, services, materials, equipment, insurance, and bonding costs, allowances
for contingencies, and the total costs of services of Engineer or other design
professionals and consultants, together with such other Project-related costs that Owner
furnishes for inclusion, including but not limited to cost of land, rights-of-way,
compensation for damages to properties, Owner’s costs for legal, accounting, insurance
counseling, and auditing services, interest and financing charges incurred in connection
with the Project, and the cost of other services to be provided by others to Owner.
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36. Work—The entire construction or the various separately identifiable parts thereof
required to be provided under the Construction Contract Documents. Work includes
and is the result of performing or providing all labor, services, and documentation
necessary to produce such construction; furnishing, installing, and incorporating all
materials and equipment into such construction; and may include related services such
as testing, start-up, and commissioning, all as required by the Construction Contract
Documents.

37. Work Change Directive—A written directive to Contractor issued on or after the effective
date of the Construction Contract, signed by Owner and recommended by Engineer,
ordering an addition, deletion, or revision in the Work.

B. Day:

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

ARTICLE 8 — EXHIBITS AND SPECIAL PROVISIONS
8.01  Exhibits Included:
A. Exhibit A, Engineer’s Services.
B. Exhibit B, Owner’s Responsibilities.
C. Exhibit C, Payments to Engineer for Services and Reimbursable Expenses.

D. Exhibit D, Duties, Responsibilities and Limitations of Authority of Resident Project
Representative.

E. Exhibit E, Insurance.

F.  Exhibit F, Dispute Resolution.

G. Exhibit G, Limitations of Liability.
H. Exhibit H, Special Provisions.

I.  Exhibit I, Amendment to Owner-Engineer Agreement.

8.02  Total Agreement

A. This Agreement, (together with the exhibits included above) constitutes the entire
agreement between Owner and Engineer and supersedes all prior written or oral
understandings. This Agreement may only be amended, supplemented, modified, or
canceled by a written instrument duly executed by both parties. Amendments should be
based whenever possible on the format of Exhibit | to this Agreement.

EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 16




8.03 Designated Representatives

A. With the execution of this Agreement, Engineer and Owner shall designate specific
individuals to act as Engineer’s and Owner’s representatives with respect to the services to
be performed or furnished by Engineer and responsibilities of Owner under this
Agreement. Such an individual shall have authority to transmit instructions, receive
information, and render decisions relative to this Agreement on behalf of the respective
party whom the individual represents.

8.04  Engineer’s Certifications

A. Engineer certifies that it has not engaged in corrupt, fraudulent, or coercive practices in
competing for or in executing the Agreement. For the purposes of this Paragraph 8.04:

1. "corrupt practice" means the offering, giving, receiving, or soliciting of any thing of value
likely to influence the action of a public official in the selection process or in the
Agreement execution;

2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to
influence the selection process or the execution of the Agreement to the detriment of
Owner, or (b) to deprive Owner of the benefits of free and open competition;

3. "coercive practice" means harming or threatening to harm, directly or indirectly, persons
or their property to influence their participation in the selection process or affect the
execution of the Agreement.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement, the Effective Date of which is

indicated on page 1.

Owner: [ City of Rochellg, Illinois ]

By: | ]

Print name: Jeff Fiegenschuh]
Title: City Manager

Date Signed: [ ]

Address for Owner’s receipt of notices:
City of Rochelle

420 North 6th St.

Rochelle, IL 61068

Engineer: Hanson Professional Services Inc.

By:

Print name: James P. Messmore
Title: Sr. Vice President

Date Signed: [ ]

Engineer License or Firm's Certificate No. (if required):

[ ]

State of: Illinois

Address for Engineer’s receipt of notices:
Hanson Professional Services Inc.

750 Warrenville Rd., Suite 200

Lisle, lllinois 60532 ]

Designated Representative (Paragraph 8.03.A):
Jeff Fiegenschuh
Title: City Manager

Phone Number:  (815)561-2000

E-Mail Address:  jfiegenschuh@rochelleil.us

Designated Representative (Paragraph 8.03.A):
Stephen Gaudette
Title: Project Manager

Phone Number:  (630) 368-2052

E-Mail Address:  sgaudette@hanson-inc.com
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This is EXHIBIT A, consisting of [ 10 ] pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated | June 25, 2018

Engineer’s Services

Article 1 of the Agreement is supplemented to include the following agreement of the parties.

Engineer shall provide Basic and Additional Services as set forth below.

PART 1 — BASIC SERVICES
A1.01 Construction Phase

A. Upon successful completion of the Bidding and Negotiating Phase, and upon written
authorization from Owner, Engineer shall:

1. General Administration of Construction Contract: Consult with Owner and act as
Owner’s representative as provided in the Construction Contract. If Owner, or Owner
and Contractor, modify the duties, responsibilities, and authority of Engineer in the
Construction Contract, or modify other terms of the Construction Contract having a
direct bearing on Engineer, then Owner shall compensate Engineer for any related
increases in the cost to provide Construction Phase services. Engineer shall not be
required to furnish or perform services contrary to Engineer’s responsibilities as a
licensed professional. All of Owner’s instructions to Contractor will be issued through
Engineer, which shall have authority to act on behalf of Owner in dealings with
Contractor to the extent provided in this Agreement and the Construction Contract
except as otherwise provided in writing.

2. Resident Project Representative (RPR): Provide the services of an RPR at the Site to assist
the Engineer and to provide more extensive observation of Contractor’s work. Duties,
responsibilities, and authority of the RPR are as set forth in Exhibit D. The furnishing of
such RPR’s services will not limit, extend, or modify Engineer’s responsibilities or
authority except as expressly set forth in Exhibit D. . This assumes a full-time resident
project representative for 32 weeks (average 50 hours per week) and a part-time,
assistant resident project representative for 18 weeks (average 32 hours per week) over
8 months of construction. Additional construction observation personnel will be
provided, as needed, during bridge and culvert construction.

3. Selection of Independent Testing Laboratory: Assist Owner in the selection of an
independent testing laboratory to perform the services identified in Exhibit B, Paragraph
B2.01.

4. Pre-Construction Conference: Participate in a pre-construction conference prior to
commencement of Work at the Site.

5. Electronic Transmittal Protocols: If the Construction Contract Documents do not specify
protocols for the transmittal of Project-related correspondence, documents, text, data,
drawings, information, and graphics, in electronic media or digital format, either directly,
or through access to a secure Project website, then together with Owner and Contractor
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jointly develop such protocols for transmittals between and among Owner, Contractor,
and Engineer during the Construction Phase and Post-Construction Phase.

Original Documents: If requested by Owner to do so, maintain and safeguard during the
Construction Phase at least one original printed record version of the Construction
Contract Documents, including Drawings and Specifications signed and sealed by
Engineer and other design professionals in accordance with applicable Laws and
Regulations. Throughout the Construction Phase, make such original printed record
version of the Construction Contract Documents available to Contractor and Owner for
review.

Schedules: Receive, review, and determine the acceptability of any and all schedules
that Contractor is required to submit to Engineer, including the Progress Schedule,
Schedule of Submittals, and Schedule of Values.

Visits to Site and Observation of Construction: In connection with observations of
Contractor’s Work while it is in progress:

a. Make visits to the Site at intervals appropriate to the various stages of construction,
as Engineer deems necessary, to observe as an experienced and qualified design
professional the progress of Contractor’'s executed Work. Such visits and
observations by Engineer, and the Resident Project Representative, if any, are not
intended to be exhaustive or to extend to every aspect of the Work or to involve
detailed inspections of the Work beyond the responsibilities specifically assigned to
Engineer in this Agreement and the Construction Contract Documents, but rather
are to be limited to spot checking, selective sampling, and similar methods of
general observation of the Work based on Engineer’s exercise of professional
judgment, as assisted by the Resident Project Representative, if any. Based on
information obtained during such visits and observations, Engineer will determine
in general if the Work is proceeding in accordance with the Construction Contract
Documents, and Engineer shall keep Owner informed of the progress of the Work.

b. The purpose of Engineer’s visits to the Site, and representation by the Resident
Project Representative, if any, at the Site, will be to enable Engineer to better carry
out the duties and responsibilities assigned to and undertaken by Engineer during
the Construction Phase, and, in addition, by the exercise of Engineer’s efforts as an
experienced and qualified design professional, to provide for Owner a greater
degree of confidence that the completed Work will conform in general to the
Construction Contract Documents and that Contractor has implemented and
maintained the integrity of the design concept of the completed Project as a
functioning whole as indicated in the Construction Contract Documents. Engineer
shall not, during such visits or as a result of such observations of the Work,
supervise, direct, or have control over the Work, nor shall Engineer have authority
over or responsibility for the means, methods, techniques, sequences, or
procedures of construction selected or used by any Constructor, for security or
safety at the Site, for safety precautions and programs incident to any Constructor’s
work in progress, for the coordination of the Constructors’ work or schedules, nor
for any failure of any Constructor to comply with Laws and Regulations applicable
to furnishing and performing of its work. Accordingly, Engineer neither guarantees
the performance of any Constructor nor assumes responsibility for any
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10.

11.

12.

13.

14.

15.

16.

Constructor’s failure to furnish or perform the Work, or any portion of the Work, in
accordance with the Construction Contract Documents.

Defective Work: Recommend to Owner that Contractor’s work be rejected if, on the
basis of Engineer’s observations, Engineer believes that such Work is defective under the
terms and standards set forth in the Construction Contract Documents. Provide
recommendations to Owner regarding whether Contractor should correct such Work or
remove and replace such Work, or whether Owner should consider accepting such Work
as provided in the Construction Contract Documents.

Compatibility with Design Concept: If Engineer has express knowledge that a specific
part of the Work that is not defective under the terms and standards set forth in the
Construction Contract Documents is nonetheless not compatible with the design
concept of the completed Project as a functioning whole, then inform Owner of such
incompatibility, and provide recommendations for addressing such Work.

Clarifications and Interpretations: Accept from Contractor and Owner submittal of all
matters in question concerning the requirements of the Construction Contract
Documents (sometimes referred to as requests for information or interpretation—RFls),
or relating to the acceptability of the Work under the Construction Contract Documents.
Requests for clarification and/or interpretation requiring detailed understanding or
knowledge of original design decisions shall be forwarded to Owner. Owner shall
forward said requests to the Engineer-of-Record responsible for design and preparation
of the Construction Contract Documents. With reasonable promptness, render a written
clarification, interpretation, or decision on the issue submitted, or initiate an
amendment or supplement to the Construction Contract Documents.

Non-reviewable Matters: If a submitted matter in question concerns the Engineer’s
performance of its duties and obligations, or terms and conditions of the Construction
Contract Documents that do not involve (1) the performance or acceptability of the
Work under the Construction Contract Documents, (2) the design (as set forth in the
Drawings, Specifications, or otherwise), or (3) other engineering or technical matters,
then Engineer will promptly give written notice to Owner and Contractor that Engineer
will not provide a decision or interpretation.

Field Orders: Subject to any limitations in the Construction Contract Documents,
Engineer may prepare and issue Field Orders requiring minor changes in the Work.

Change Orders and Work Change Directives: Recommend Change Orders and Work
Change Directives to Owner, as appropriate, and prepare Change Orders and Work
Change Directives as required.

Differing Site Conditions: Respond to any notice from Contractor of differing site
conditions, including conditions relating to underground facilities such as utilities, and
hazardous environmental conditions. Promptly conduct reviews and prepare findings,
conclusions, and recommendations for Owner’s use.

Shop Drawings, Samples, and Other Submittals: Review and approve or take other
appropriate action with respect to Shop Drawings, Samples, and other required
Contractor submittals, but only for conformance with the information given in the
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17.

18.

19.

20.

Construction Contract Documents and compatibility with the design concept of the
completed Project as a functioning whole as indicated by the Construction Contract
Documents. Such reviews and approvals or other action will not extend to means,
methods, techniques, sequences, or procedures of construction or to safety precautions
and programs incident thereto. Engineer shall meet any Contractor’s submittal schedule
that Engineer has accepted.

Substitutes and “Or-equal”: Evaluate and determine the acceptability of substitute or
“or-equal” materials and equipment proposed by Contractor, but subject to the
provisions of Paragraph A2.02.A.2 of this Exhibit A.

Inspections and Tests:

a. Receive and review all certificates of inspections, tests, and approvals required by
Laws and Regulations or the Construction Contract Documents. Engineer’s review
of such certificates will be for the purpose of determining that the results certified
indicate compliance with the Construction Contract Documents and will not
constitute an independent evaluation that the content or procedures of such
inspections, tests, or approvals comply with the requirements of the Construction
Contract Documents. Engineer shall be entitled to rely on the results of such
inspections and tests.

b. As deemed reasonably necessary, request that Contractor uncover Work that is to
be inspected, tested, or approved.

c. Pursuant to the terms of the Construction Contract, require special inspections or
testing of the Work, whether or not the Work is fabricated, installed, or completed.

Change Proposals and Claims: (a) Review and respond to Change Proposals. Review
each duly submitted Change Proposal from Contractor and, within 30 days after receipt
of the Contractor’s supporting data, either deny the Change Proposal in whole, approve
it in whole, or deny it in part and approve it in part. Such actions shall be in writing, with
a copy provided to Owner and Contractor. If the Change Proposal does not involve the
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the
Work, or other engineering or technical matters, then Engineer will notify the parties
that the Engineer will not resolve the Change Proposal. (b) Provide information or data
to Owner regarding engineering or technical matters pertaining to Claims.

Applications for Payment: Based on Engineer’s observations as an experienced and
qualified design professional and on review of Applications for Payment and
accompanying supporting documentation:

a. Determine the amounts that Engineer recommends Contractor be paid.
Recommend reductions in payment (set-offs) based on the provisions for set-offs
stated in the Construction Contract. Such recommendations of payment will be in
writing and will constitute Engineer’s representation to Owner, based on such
observations and review, that, to the best of Engineer’s knowledge, information
and belief, Contractor’s Work has progressed to the point indicated, the Work is
generally in accordance with the Construction Contract Documents (subject to an
evaluation of the Work as a functioning whole prior to or upon Substantial
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21.

22.

23.

Completion, to the results of any subsequent tests called for in the Construction
Contract Documents, and to any other qualifications stated in the
recommendation), and the conditions precedent to Contractor’s being entitled to
such payment appear to have been fulfilled in so far as it is Engineer’s responsibility
to observe the Work. In the case of unit price Work, Engineer’s recommendations
of payment will include final determinations of quantities and classifications of the
Work (subject to any subsequent adjustments allowed by the Construction Contract
Documents).

b. By recommending payment, Engineer shall not thereby be deemed to have
represented that observations made by Engineer to check the quality or quantity of
Contractor’s Work as it is performed and furnished have been exhaustive, extended
to every aspect of Contractor’s Work in progress, or involved detailed inspections of
the Work beyond the responsibilities specifically assigned to Engineer in this
Agreement. Neither Engineer’s review of Contractor’s Work for the purposes of
recommending payments nor Engineer’s recommendation of any payment
including final payment will impose on Engineer responsibility to supervise, direct,
or control the Work, or for the means, methods, techniques, sequences, or
procedures of construction or safety precautions or programs incident thereto, or
Contractor’s compliance with Laws and Regulations applicable to Contractor’s
furnishing and performing the Work. It will also not impose responsibility on
Engineer to make any examination to ascertain how or for what purposes
Contractor has used the money paid to Contractor by Owner; to determine that
title to any portion of the Work, including materials or equipment, has passed to
Owner free and clear of any liens, claims, security interests, or encumbrances; or
that there may not be other matters at issue between Owner and Contractor that
might affect the amount that should be paid.

Contractor’s Completion Documents: Receive from Contractor, review, and transmit to
Owner maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance required by the Construction Contract
Documents, certificates of inspection, tests and approvals, and Shop Drawings, Samples,
and other data approved as provided under Paragraph A1.05.A.17. Receive from
Contractor, review, and transmit to Owner the annotated record documents which are
to be assembled by Contractor in accordance with the Construction Contract Documents
to obtain final payment. The extent of Engineer’s review of record documents shall be
to check that Contractor has submitted all pages.

Substantial Completion: ~ Promptly after notice from Contractor that Contractor
considers the entire Work ready for its intended use, in company with Owner and
Contractor, visit the Site to review the Work and determine the status of completion.
Follow the procedures in the Construction Contract regarding the preliminary certificate
of Substantial Completion, punch list of items to be completed, Owner’s objections,
notice to Contractor, and issuance of a final certificate of Substantial Completion. Assist
Owner regarding any remaining engineering or technical matters affecting Owner’s use
or occupancy of the Work following Substantial Completion.

Other Tasks: Perform or provide the following other Construction Phase tasks or
deliverables: [ ] [List any such tasks or deliverables here.]
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24. Standards for Certain Construction-Phase Decisions: Engineer will render decisions
regarding the requirements of the Construction Contract Documents, and judge the
acceptability of the Work, pursuant to the specific procedures set forth in the
Construction Contract for initial interpretations, Change Proposals, and acceptance of
the Work. In rendering such decisions and judgments, Engineer will not show partiality
to Owner or Contractor, and will not be liable to Owner, Contractor, or others in
connection with any proceedings, interpretations, decisions, or judgments conducted or
rendered in good faith.

B. Duration of Construction Phase: The Construction Phase will commence with the execution
of the first Construction Contract for the Project or any part thereof and will terminate upon
written recommendation by Engineer for final payment to Contractors. If the Project involves
more than one prime contract, then Construction Phase services may be rendered at
different times in respect to the separate contracts. Subject to the provisions of Article 3,
Engineer shall be entitled to an equitable increase in compensation if Construction Phase
services (including Resident Project Representative services, if any) are required after the
original date for completion and readiness for final payment of Contractor as set forth in the
Construction Contract.

Al1.02  Post-Construction Phase
A. Upon written authorization from Owner during the Post-Construction Phase, Engineer shall:

1. Together with Owner, visit the Project to observe any apparent defects in the Work,
make recommendations as to replacement or correction of defective Work, if any, or the
need to repair of any damage to the Site or adjacent areas, and assist Owner in
consultations and discussions with Contractor concerning correction of any such
defective Work and any needed repairs.

2. Together with Owner, visit the Project within one month before the end of the
Construction Contract’s correction period to ascertain whether any portion of the Work
or the repair of any damage to the Site or adjacent areas is defective and therefore
subject to correction by Contractor.

3. Perform or provide the following other Post-Construction Phase tasks or deliverables:
[ ] [List any such tasks or deliverables here.]

B. The Post-Construction Phase services may commence during the Construction Phase and, if
not otherwise modified in this Exhibit A, will terminate twelve months after the
commencement of the Construction Contract’s correction period.

PART 2 — ADDITIONAL SERVICES
A2.01  Additional Services Requiring Owner’s Written Authorization
A. If authorized in writing by Owner, Engineer shall provide Additional Services of the types

listed below. These services are not included as part of Basic Services and will be paid for by
Owner as indicated in Exhibit C.
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Preparation of applications and supporting documents (in addition to those furnished
under Basic Services) for private or governmental grants, loans, or advances in
connection with the Project; preparation or review of environmental assessments and
impact statements; review and evaluation of the effects on the design requirements for
the Project of any such statements and documents prepared by others; and assistance in
obtaining approvals of authorities having jurisdiction over the anticipated environmental
impact of the Project.

Services to make measured drawings of existing conditions or facilities, to conduct tests
or investigations of existing conditions or facilities, or to verify the accuracy of drawings
or other information furnished by Owner or others.

Services resulting from significant changes in the scope, extent, or character of the
portions of the Project designed or specified by Engineer, or the Project’s design
requirements, including, but not limited to, changes in size, complexity, Owner’s
schedule, character of construction, or method of financing; and revising previously
accepted studies, reports, Drawings, Specifications, or Construction Contract Documents
when such revisions are required by changes in Laws and Regulations enacted
subsequent to the Effective Date or are due to any other causes beyond Engineer’s
control.

Services resulting from Owner’s request to evaluate additional Study and Report Phase
alternative solutions beyond those agreed to in Paragraph A1.01.A.1 and 2.

Services required as a result of Owner’s providing incomplete or incorrect Project
information to Engineer.

Providing renderings or models for Owner’s use, including services in support of building
information modeling or civil integrated management.

Undertaking investigations and studies including, but not limited to:

a. detailed consideration of operations, maintenance, and overhead expenses;

b. the preparation of feasibility studies (such as those that include projections of
output capacity, utility project rates, project market demand, or project revenues)
and cash flow analyses, provided that such services are based on the engineering

and technical aspects of the Project, and do not include rendering advice regarding
municipal financial products or the issuance of municipal securities;

c. preparation of appraisals;

d. evaluating processes available for licensing, and assisting Owner in obtaining
process licensing;

e. detailed quantity surveys of materials, equipment, and labor; and

f. audits or inventories required in connection with construction performed or
furnished by Owner.
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

Furnishing services of Consultants for other than Basic Services.

Providing data or services of the types described in Exhibit B, when Owner retains
Engineer to provide such data or services instead of Owner furnishing the same.

Providing the following services:

a. Services attributable to more prime construction contracts than specified in
Paragraph A1.03.D.

b. Services to arrange for performance of construction services for Owner by
contractors other than the principal prime Contractor, and administering Owner’s
contract for such services.

Services during out-of-town travel required of Engineer, other than for visits to the Site
or Owner’s office as required in Basic Services (Part 1 of Exhibit A).

Preparing for, coordinating with, participating in and responding to structured
independent review processes, including, but not limited to, construction management,
cost estimating, project peer review, value engineering, and constructibility review
requested by Owner; and performing or furnishing services required to revise studies,
reports, Drawings, Specifications, or other documents as a result of such review
processes.

Preparing additional bidding-related documents (or requests for proposals or other
construction procurement documents) or Construction Contract Documents for
alternate bids or cost estimates requested by Owner for the Work or a portion thereof.

Assistance in connection with bid protests, rebidding, or renegotiating contracts for
construction, materials, equipment, or services, except when such assistance is required
to complete services required by Paragraph 5.02.A and Exhibit F.

Preparing conformed Construction Contract Documents that incorporate and integrate
the content of all Addenda and any amendments negotiated by Owner and Contractor.

Providing Construction Phase services beyond the original date for completion and
readiness for final payment of Contractor, but only if such services increase the total
quantity of services to be performed in the Construction Phase, rather than merely
shifting performance of such services to a later date.

Preparing Record Drawings, and furnishing such Record Drawings to Owner.
Supplementing Record Drawings with information regarding the completed Project, Site,
and immediately adjacent areas obtained from field observations, Owner, utility

companies, and other reliable sources.

Conducting surveys, investigations, and field measurements to verify the accuracy of
Record Drawing content obtained from Contractor, Owner, utility companies, and other
sources; revise and supplement Record Drawings as needed.

Preparation of operation, maintenance, and staffing manuals.
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21. Protracted or extensive assistance in refining and adjusting of Project equipment and
systems (such as initial startup, testing, and balancing).

22. Assistance to Owner in training Owner’s staff to operate and maintain Project
equipment and systems.

23. Assistance to Owner in developing systems and procedures for (a) control of the
operation and maintenance of Project equipment and systems, and (b) related
recordkeeping.

24. Preparing to serve or serving as a consultant or witness for Owner in any litigation,
arbitration, lien or bond claim, or other legal or administrative proceeding involving the
Project.

25. Overtime work requiring higher than regular rates.

26. Providing construction surveys and staking to enable Contractor to perform its work
other than as required under Paragraph A1.05.A.8; any type of property surveys or
related engineering services needed for the transfer of interests in real property; and
providing other special field surveys.

27. Providing more extensive services required to enable Engineer to issue notices or
certifications requested by Owner.

28. Extensive services required during any correction period, or with respect to monitoring
Contractor’s compliance with warranties and guarantees called for in the Construction
Contract (except as agreed to under Basic Services).

29. Other additional services performed or furnished by Engineer not otherwise provided for
in this Agreement.

A2.02  Additional Services Not Requiring Owner’s Written Authorization

A. Engineer shall advise Owner that Engineer is commencing to perform or furnish the
Additional Services of the types listed below. For such Additional Services, Engineer need not
request or obtain specific advance written authorization from Owner. Engineer shall cease
performing or furnishing such Additional Services upon receipt of written notice to cease
from Owner.

1. Services in connection with Work Change Directives and Change Orders to reflect
changes requested by Owner.

2. Services in making revisions to Drawings and Specifications occasioned by the
acceptance of substitute materials or equipment other than “or equal” items; services
after the award of the Construction Contract in evaluating and determining the
acceptability of a proposed "or equal” or substitution which is found to be inappropriate
for the Project; evaluation and determination of an excessive number of proposed "or
equals" or substitutions, whether proposed before or after award of the Construction
Contract.

Exhibit A — Engineer’s Services
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 9




Services resulting from significant delays, changes, or price increases occurring as a
direct or indirect result of materials, equipment, or energy shortages.

Additional or extended services arising from (a) the presence at the Site of any
Constituent of Concern or items of historical or cultural significance, (b) emergencies or
acts of God endangering the Work, (c) damage to the Work by fire or other causes
during construction, (d) a significant amount of defective, neglected, or delayed Work,
(e) acceleration of the progress schedule involving services beyond normal working
hours, or (f) default by Contractor.

Services (other than Basic Services during the Post-Construction Phase) in connection
with any partial utilization of the Work by Owner prior to Substantial Completion.

Evaluating unreasonable or frivolous requests for interpretation or information (RFls),
Change Proposals, or other demands from Contractor or others in connection with the
Work, or an excessive number of RFls, Change Proposals, or demands.

Reviewing a Shop Drawing or other Contractor submittal more than three times, as a
result of repeated inadequate submissions by Contractor.

While at the Site, compliance by Engineer and its staff with those terms of Owner's or
Contractor's safety program provided to Engineer subsequent to the Effective Date that
exceed those normally required of engineering personnel by federal, State, or local
safety authorities for similar construction sites.
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This is EXHIBIT B, consisting of [ 3 ] pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated  June 25, 2018

Owner’s Responsibilities

Article 2 of the Agreement is supplemented to include the following agreement of the parties.

B2.01 In addition to other responsibilities of Owner as set forth in this Agreement, Owner shall at its
expense:

A. Provide Engineer with all criteria and full information as to Owner’s requirements for the
Project, including design objectives and constraints, space, capacity and performance
requirements, flexibility, and expandability, and any budgetary limitations.

B. Give instructions to Engineer regarding Owner’s procurement of construction services
(including instructions regarding advertisements for bids, instructions to bidders, and
requests for proposals, as applicable), Owner’s construction contract practices and
requirements, insurance and bonding requirements, electronic transmittals during
construction, and other information necessary for the finalization of Owner’s bidding-related
documents (or requests for proposals or other construction procurement documents), and
Construction Contract Documents. Furnish copies (or give specific directions requesting
Engineer to use copies already in Engineer’s possession) of all design and construction
standards, Owner’s standard forms, general conditions (if other than EJCDC® C-700, Standard
General Conditions of the Construction Contract, 2013 Edition), supplementary conditions,
text, and related documents and content for Engineer to include in the draft bidding-related
documents (or requests for proposals or other construction procurement documents), and
draft Construction Contract Documents, when applicable. Owner shall have responsibility for
the final content of (1) such bidding-related documents (or requests for proposals or other
construction procurement documents), and (2) those portions of any Construction Contract
other than the design (as set forth in the Drawings, Specifications, or otherwise), and other
engineering or technical matters; and Owner shall seek the advice of Owner’s legal counsel,
risk managers, and insurance advisors with respect to the drafting and content of such
documents.

C. Furnish to Engineer any other available information pertinent to the Project including reports
and data relative to previous designs, construction, or investigation at or adjacent to the Site.

D. Following Engineer’s assessment of initially-available Project information and data and upon
Engineer’s request, obtain, furnish, or otherwise make available (if necessary through title
searches, or retention of specialists or consultants) such additional Project-related
information and data as is reasonably required to enable Engineer to complete its Basic and
Additional Services. Such additional information or data would generally include the
following:

1. Property descriptions.

2. Zoning, deed, and other land use restrictions.
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3.  Utility and topographic mapping and surveys.

4. Property, boundary, easement, right-of-way, and other special surveys or data, including
establishing relevant reference points.

5. Explorations and tests of subsurface conditions at or adjacent to the Site; geotechnical
reports and investigations; drawings of physical conditions relating to existing surface or
subsurface structures at the Site; hydrographic surveys, laboratory tests and inspections
of samples, materials, and equipment; with appropriate professional interpretation of
such information or data.

6. Environmental assessments, audits, investigations, and impact statements, and other
relevant environmental, historical, or cultural studies relevant to the Project, the Site,
and adjacent areas.

7. Data or consultations as required for the Project but not otherwise identified in this
Agreement.

Arrange for safe access to and make all provisions for Engineer to enter upon public and
private property as required for Engineer to perform services under the Agreement.

Recognizing and acknowledging that Engineer's services and expertise do not include the
following services, provide, as required for the Project:

1. Accounting, bond and financial advisory (including, if applicable, “municipal advisor”
services as described in Section 975 of the Dodd-Frank Wall Street Reform and
Consumer Protection Act (2010) and the municipal advisor registration rules issued by
the Securities and Exchange Commission), independent cost estimating, and insurance
counseling services.

2. Legal services with regard to issues pertaining to the Project as Owner requires,
Contractor raises, or Engineer reasonably requests.

3. Such auditing services as Owner requires to ascertain how or for what purpose
Contractor has used the money paid.

G. Provide reviews, approvals, and permits from all governmental authorities having jurisdiction
to approve all phases of the Project designed or specified by Engineer and such reviews,
approvals, and consents from others as may be necessary for completion of each phase of
the Project.

H. Advise Engineer of the identity and scope of services of any independent consultants
employed by Owner to perform or furnish services in regard to the Project, including, but not
limited to, cost estimating, project peer review, value engineering, and constructibility
review.

If Owner designates a construction manager or an individual or entity other than, or in
addition to, Engineer to represent Owner at the Site, define and set forth as an attachment to
this Exhibit B the duties, responsibilities, and limitations of authority of such other party and
the relation thereof to the duties, responsibilities, and authority of Engineer.
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If more than one prime contract is to be awarded for the Work designed or specified by
Engineer, then designate a person or entity to have authority and responsibility for
coordinating the activities among the various prime Contractors, and define and set forth the
duties, responsibilities, and limitations of authority of such individual or entity and the
relation thereof to the duties, responsibilities, and authority of Engineer as an attachment to
this Exhibit B that is to be mutually agreed upon and made a part of this Agreement before
such services begin.

Inform Engineer in writing of any specific requirements of safety or security programs that
are applicable to Engineer, as a visitor to the Site.

Examine all alternative solutions, studies, reports, sketches, Drawings, Specifications,
proposals, and other documents presented by Engineer (including obtaining advice of an
attorney, risk manager, insurance counselor, financial/municipal advisor, and other advisors
or consultants as Owner deems appropriate with respect to such examination) and render in
writing timely decisions pertaining thereto.

M. Inform Engineer regarding any need for assistance in evaluating the possible use of Project
Strategies, Technologies, and Techniques, as defined in Exhibit A.

N. Advise Engineer as to whether Engineer’s assistance is requested in identifying opportunities
for enhancing the sustainability of the Project.

O. Place and pay for advertisement for Bids in appropriate publications.

Furnish to Engineer data as to Owner’s anticipated costs for services to be provided by others
(including, but not limited to, accounting, bond and financial, independent cost estimating,
insurance counseling, and legal advice) for Owner so that Engineer may assist Owner in
collating the various cost categories which comprise Total Project Costs.

Q. Attend and participate in the pre-bid conference, bid opening, pre-construction conferences,
construction progress and other job related meetings, and Site visits to determine Substantial
Completion and readiness of the completed Work for final payment.

Authorize Engineer to provide Additional Services as set forth in Part 2 of Exhibit A of the
Agreement, as required.
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This is EXHIBIT C, consisting of [ 4 | pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated  June 25, 2018

Payments to Engineer for Services and Reimbursable Expenses
COMPENSATION PACKET BC-4: Basic Services — Direct Labor Costs Times a Factor

Article 2 of the Agreement is supplemented to include the following agreement of the parties:

ARTICLE 2 - OWNER'’S RESPONSIBILITIES

c2.01

Compensation for Basic Services — Direct Labor Costs Times a Factor Method of Payment

A. Owner shall pay Engineer for Basic Services set forth in Exhibit A, as follows:

1.

An amount equal to Engineer’s Direct Labor Costs times a factor of 3.00 for the services
of Engineer’s personnel engaged on the Project, plus Reimbursable Expenses, estimated
to be $ 16,225, and Engineer’s Consultant’s charges, if any, estimated to be S 40,625.
The 3.00 direct labor factor is based on Engineer’s IDOT-approved overhead rate and a
profit factor of 9.32%.

Engineer’s Reimbursable Expenses Schedule is attached to this Exhibit C as Appendix 1. A
breakdown of labor and Consultant’s charges is attached to this Exhibit C as Appendix 2.

The total compensation for services under Paragraph C2.01 is estimated to be $ 396,897
based on the following distribution of compensation:

a. Study and Report Phase SI 0 ]
b. Preliminary Design Phase S O ]
c. Final Design Phase SI 0 ]
d. Bidding or Negotiating Phase S O ]
e. Construction Phase S 396,397
f.  Post-Construction Phase S 0 ]

Engineer may alter the distribution of compensation between individual phases of the
work noted herein to be consistent with services actually rendered, but shall not exceed
the total estimated compensation amount unless approved in writing by Owner. See
Paragraph C2.03.C.2 below.

The total estimated compensation for Engineer’s services included in the breakdown by
phases as noted in Paragraph C2.01.A.3, incorporates all labor, overhead, profit,
Reimbursable Expenses, and Engineer’s Consultant’s charges.

Exhibit C — Compensation Packet RPR-4: Resident Project Representative Services—
Direct Labor Costs Times a Factor Method of Payment.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.

Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,

and American Society of Civil Engineers. All rights reserved. Page 1




6. The portion of the amounts billed for Engineer’s services which are related to services
rendered on a Direct Labor Costs times a Factor basis will be billed based on the
applicable Direct Labor Costs for the cumulative hours charged to the Project by
Engineer’s principals and employees multiplied by the above-designated factor, plus
Reimbursable Expenses and Engineer’s Consultant’s charges incurred during the billing
period.

7. Direct Labor Costs means salaries and wages paid to Engineer’s employees but does not
include payroll-related costs or benefits.

8. Direct Labor Costs will be adjusted annually (as of January 1) to reflect equitable changes
to the compensation payable to Engineer.

C2.02  Compensation for Reimbursable Expenses

A.

Owner shall pay Engineer for all Reimbursable Expenses at the rates set forth in Appendix 1
to this Exhibit C.

Reimbursable Expenses include the expenses identified in Appendix 1 and the following:
transportation (including mileage), lodging, and subsistence incidental thereto; providing and
maintaining field office facilities including furnishings and utilities; toll telephone calls, mobile
phone charges, and courier charges; reproduction of reports, Drawings, Specifications,
bidding-related or other procurement documents, Construction Contract Documents, and
similar Project-related items; and Consultants’ charges. In addition, if authorized in advance
by Owner, Reimbursable Expenses will also include expenses incurred for the use of highly
specialized equipment.

The amounts payable to Engineer for Reimbursable Expenses will be the Project-related
internal expenses actually incurred or allocated by Engineer, plus all invoiced external
Reimbursable Expenses allocable to the Project, the latter multiplied by a factor of 1.0.

The Reimbursable Expenses Schedule will be adjusted annually (as of January 1]) to reflect
equitable changes in the compensation payable to Engineer.

C2.03  Other Provisions Concerning Payment

A.

Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants,
those charges shall be the amounts billed by Engineer’s Consultants to Engineer times a
factor of 1.00.

Factors: The external Reimbursable Expenses and Engineer’s Consultant’s factors include
Engineer’'s overhead and profit associated with Engineer’s responsibility for the
administration of such services and costs.

Estimated Compensation Amounts:

1. Engineer’s estimate of the amounts that will become payable for specified services are
only estimates for planning purposes, are not binding on the parties, and are not the
minimum or maximum amounts payable to Engineer under the Agreement.
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6.

When estimated compensation amounts have been stated herein and it subsequently
becomes apparent to Engineer that the total compensation amount thus estimated will
be exceeded, Engineer shall give Owner written notice thereof, allowing Owner to
consider its options, including suspension or termination of Engineer's services for
Owner's convenience. Upon notice, Owner and Engineer promptly shall review the
matter of services remaining to be performed and compensation for such services.
Owner shall either exercise its right to suspend or terminate Engineer's services for
Owner's convenience, agree to such compensation exceeding said estimated amount, or
agree to a reduction in the remaining services to be rendered by Engineer, so that total
compensation for such services will not exceed said estimated amount when such
services are completed. If Owner decides not to suspend Engineer's services during the
negotiations and Engineer exceeds the estimated amount before Owner and Engineer
have agreed to an increase in the compensation due Engineer or a reduction in the
remaining services, then Engineer shall be paid for all services rendered hereunder.

To the extent necessary to verify Engineer’s charges and upon Owner’s timely request,
Engineer shall make copies of such records available to Owner at cost.

Factors: The external Reimbursable Expenses and Engineer’s Consultant’s factors
include Engineer’s overhead and profit associated with Engineer’s responsibility for the
administration of such services and costs.

Estimated Compensation Amounts:

a. Engineer’s estimate of the amounts that will become payable for specified services
are only estimates for planning purposes, are not binding on the parties, and are
not the minimum or maximum amounts payable to Engineer under the Agreement.

b. When estimated compensation amounts have been stated herein and it
subsequently becomes apparent to Engineer that the total compensation amount
thus estimated will be exceeded, Engineer shall give Owner written notice thereof,
allowing Owner to consider its options, including suspension or termination of
Engineer's services for Owner's convenience. Upon notice, Owner and Engineer
promptly shall review the matter of services remaining to be performed and
compensation for such services. Owner shall either exercise its right to suspend or
terminate Engineer's services for Owner's convenience, agree to such
compensation exceeding said estimated amount, or agree to a reduction in the
remaining services to be rendered by Engineer, so that total compensation for such
services will not exceed said estimated amount when such services are completed.
If Owner decides not to suspend Engineer's services during negotiations and
Engineer exceeds the estimated amount before Owner and Engineer have agreed
to an increase in the compensation due Engineer or a reduction in the remaining
services, then Engineer shall be paid for all services rendered hereunder.

To the extent necessary to verify Engineer’s charges and upon Owner’s timely request,
Engineer shall make copies of such records available to Owner at cost.
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COMPENSATION PACKET AS-2:
Additional Services — Direct Labor Costs Times a Factor

Article 2 of the Agreement is supplemented to include the following agreement of the parties:

C2.05

Compensation for Additional Services — Direct Labor Costs Times a Factor Method of Payment

A. Owner shall pay Engineer for Additional Services as follows:

1.

General: For services of Engineer’s personnel engaged directly on the Project pursuant
to Paragraph A2.01 or A2.02 of Exhibit A of the Agreement, except for services as a
consultant or witness under Paragraph A2.01.A.24 (which if needed shall be separately
negotiated based on the nature of the required consultation or testimony), an amount
equal to Engineer’s Direct Labor Costs times a factor of 3.00, plus related Reimbursable
Expenses and Engineer’s Consultant’s charges, if any. The 3.00 direct labor factor is
based on Engineer’s IDOT-approved overhead rate and a profit factor of 9.32%.

B. Compensation for Reimbursable Expenses:

1.

For those Reimbursable Expenses that are not accounted for in the compensation for
Basic Services under Paragraph C2.01 and are directly related to the provision of
Additional Services, Owner shall pay Engineer at the rates set forth in Appendix 1 to this
Exhibit C.

Reimbursable Expenses include the expenses identified in Appendix 1 and the following
categories: transportation (including mileage), lodging, and subsistence incidental
thereto; providing and maintaining field office facilities including furnishings and utilities;
toll telephone calls, mobile phone charges, and courier charges; reproduction of reports,
Drawings, Specifications, bidding-related or other procurement documents,
Construction Contract Documents, and similar Project-related items; and Consultants’
charges. In addition, if authorized in advance by Owner, Reimbursable Expenses will also
include expenses incurred for and the use of highly specialized equipment.

The amounts payable to Engineer for Reimbursable Expenses, if any, will be the
Additional Services-related internal expenses actually incurred or allocated by Engineer,
plus all invoiced external Reimbursable Expenses allocable to such Additional Services,
the latter multiplied by a factor of 1.0.

The Reimbursable Expenses Schedule will be adjusted annually (as of January 1) to
reflect equitable changes in the compensation payable to Engineer.

C. Other Provisions Concerning Payment for Additional Services:

1.

Whenever Engineer is entitled to compensation for the charges of Engineer’s
Consultants, those charges shall be the amounts billed by Engineer’s Consultants to
Engineer times a factor of 1.00.

Factors: The external Reimbursable Expenses and Engineer’s Consultant’s factors
include Engineer’s overhead and profit associated with Engineer’s responsibility for the
administration of such services and costs.

To the extent necessary to verify Engineer’s charges and upon Owner’s timely request,
Engineer shall make copies of such records available to Owner at cost.

Exhibit C — Compensation Packet AS-2: Additional Services —
Direct Labor Costs Times a Factor Method of Payment.
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This is Appendix 1 to EXHIBIT C, consisting of [ 1 ]
pages, referred to in and part of the Agreement
between Owner and Engineer for Professional Services
dated ' June 25, 2018

Reimbursable Expenses Schedule

Reimbursable Expenses are subject to review and adjustment per Exhibit C. Rates and charges for
Reimbursable Expenses as of the date of the Agreement are:

8'"x11" Copies/Impressions S[ 0 ]/page
Copies of Drawings S[ 0 ]/sq.ft.
Mileage (auto) S 55 /day
Air Transportation at cost

CAD Charge S[ 0 ]/hour
Laboratory Testing at cost

Health and Safety Level D S[ 0 J/day
Health and Safety Level C S[ 0 J/day
Meals and Lodging at cost

Exhibit C — Appendix 1: Reimbursable Expenses Schedule.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 1
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This is EXHIBIT D, consisting of [ 5 ] pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated | June 25, 2018 .

[Note to User: Delete this Exhibit D if Engineer will not be providing Resident
Project Representative Services under Paragraph A1.05.A.2.]

Duties, Responsibilities, and Limitations of Authority of Resident Project Representative

Article 1 of the Agreement is supplemented to include the following agreement of the parties:

ARTICLE 1 - SERVICES OF ENGINEER

D1.01 Resident Project Representative

A.

Engineer shall furnish a Resident Project Representative (“RPR”) to assist Engineer in
observing progress and quality of the Work. The RPR may provide full time representation or
may provide representation to a lesser degree. RPR is Engineer’s representative at the Site,
will act as directed by and under the supervision of Engineer, and will confer with Engineer
regarding RPR’s actions.

Through RPR's observations of the Work, including field checks of materials and installed
equipment, Engineer shall endeavor to provide further protection for Owner against defects
and deficiencies in the Work. However, Engineer shall not, as a result of such RPR
observations of the Work, supervise, direct, or have control over the Work, nor shall Engineer
(including the RPR) have authority over or responsibility for the means, methods, techniques,
sequences, or procedures of construction selected or used by any Constructor, for security or
safety at the Site, for safety precautions and programs incident to the Work or any
Constructor’s work in progress, for the coordination of the Constructors’ work or schedules,
or for any failure of any Constructor to comply with Laws and Regulations applicable to the
performing and furnishing of its work. The Engineer (including RPR) neither guarantees the
performances of any Constructor nor assumes responsibility for any Constructor’s failure to
furnish and perform the Work, or any portion of the Work, in accordance with the
Construction Contract Documents. In addition, the specific terms set forth in Exhibit A,
Paragraph A1.05, of this Agreement are applicable.

The duties and responsibilities of the RPR are as follows:

1. General: RPR’s dealings in matters pertaining to the Work in general shall be with
Engineer and Contractor. RPR’s dealings with Subcontractors shall only be through or
with the full knowledge and approval of Contractor. RPR shall generally communicate
with Owner only with the knowledge of and under the direction of Engineer.

2. Schedules: Review the progress schedule, schedule of Shop Drawing and Sample
submittals, schedule of values, and other schedules prepared by Contractor and consult
with Engineer concerning acceptability of such schedules.

Exhibit D - Resident Project Representative.
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Conferences and Meetings: Attend meetings with Contractor, such as preconstruction
conferences, progress meetings, job conferences, and other Project-related meetings
(but not including Contractor’s safety meetings), and as appropriate prepare and
circulate copies of minutes thereof.

Safety Compliance: Comply with Site safety programs, as they apply to RPR, and if
required to do so by such safety programs, receive safety training specifically related to
RPR’s own personal safety while at the Site.

Liaison:

a. Serve as Engineer’s liaison with Contractor.  Working principally through
Contractor’s authorized representative or designee, assist in providing information
regarding the provisions and intent of the Construction Contract Documents.

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s
operations affect Owner’s on-Site operations.

c. Assist in obtaining from Owner additional details or information, when required for
proper execution of the Work.

Clarifications and Interpretations: Receive from Contractor submittal of any matters in
question concerning the requirements of the Construction Contract Documents
(sometimes referred to as requests for information or interpretation—RFls), or relating
to the acceptability of the Work under the Construction Contract Documents. Report to
Engineer regarding such RFls. Report to Engineer when clarifications and interpretations
of the Construction Contract Documents are needed, whether as the result of a
Contractor RFl or otherwise. Transmit Engineer’s clarifications, interpretations, and
decisions to Contractor. ,

Shop Drawings and Samples:
a. Record date of receipt of Samples and Contractor-approved Shop Drawings.

b. Receive Samples that are furnished at the Site by Contractor, and notify Engineer of
availability of Samples for examination.

c. Advise Engineer and Contractor of the commencement of any portion of the Work
requiring a Shop Drawing or Sample submittal, if RPR believes that the submittal
has not been received from Contractor, or has not been approved by Contractor or
Engineer.

Proposed Modlifications: Consider and evaluate Contractor’'s suggestions for
modifications to the Drawings or Specifications, and report such suggestions, together
with RPR’s recommendations, if any, to Engineer. Transmit Engineer’s response (if any)
to such suggestions to Contractor.

Review of Work; Defective Work:

Exhibit D - Resident Project Representative.
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a. Report to Engineer whenever RPR believes that any part of the Work is defective
under the terms and standards set forth in the Construction Contract Documents,
and provide recommendations as to whether such Work should be corrected,
removed and replaced, or accepted as provided in the Construction Contract
Documents.

b. Inform Engineer of any Work that RPR believes is not defective under the terms and
standards set forth in the Construction Contract Documents, but is nonetheless not
compatible with the design concept of the completed Project as a functioning
whole, and provide recommendations to Engineer for addressing such Work. ; and

c. Advise Engineer of that part of the Work that RPR believes should be uncovered for
observation, or requires special testing, inspection, or approval.

10. Inspections, Tests, and System Start-ups:

a. Consult with Engineer in advance of scheduled inspections, tests, and systems start-
ups.

b. Verify that tests, equipment, and systems start-ups and operating and maintenance
training are conducted in the presence of appropriate Owner’s personnel, and that
Contractor maintains adequate records thereof.

c. Observe, record, and report to Engineer appropriate details relative to the test
procedures and systems start-ups.

d. Observe whether Contractor has arranged for inspections required by Laws and
Regulations, including but not limited to those to be performed by public or other
agencies having jurisdiction over the Work.

e. Accompany visiting inspectors representing public or other agencies having
jurisdiction over the Work, record the results of these inspections, and report to
Engineer.

11. Records:

a. Maintain at the Site orderly files for correspondence, reports of job conferences,
copies of Construction Contract Documents including all Change Orders, Field
Orders, Work Change Directives, Addenda, additional Drawings issued subsequent
to the execution of the Construction Contract, RFls, Engineer’s clarifications and
interpretations of the Construction Contract Documents, progress reports,
approved Shop Drawing and Sample submittals, and other Project-related
documents.

b. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on
the Site, Subcontractors present at the Site, weather conditions, data relative to
questions of Change Orders, Field Orders, Work Change Directives, or changed
conditions, Site visitors, deliveries of equipment or materials, daily activities,
decisions, observations in general, and specific observations in more detail as in the
case of observing test procedures; and send copies to Engineer.

Exhibit D - Resident Project Representative.
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c. Upon request from Owner to Engineer, photograph or video Work in progress or
Site conditions.

d. Record and maintain accurate, up-to-date lists of the names, addresses, fax
numbers, e-mail addresses, websites, and telephone numbers (including mobile
numbers) of all Contractors, Subcontractors, and major Suppliers of materials and
equipment.

e. Maintain records for use in preparing Project documentation.

f.  Upon completion of the Work, furnish original set of all RPR Project documentation
to Engineer.

12. Reports:

a. Furnish to Engineer periodic reports as required of progress of the Work and of
Contractor’s compliance with the progress schedule and schedule of Shop Drawing
and Sample submittals.

b. Draft and recommend to Engineer proposed Change Orders, Work Change
Directives, and Field Orders. Obtain backup material from Contractor.

c. Furnish to Engineer and Owner copies of all inspection, test, and system start-up
reports.

d. Immediately inform Engineer of the occurrence of any Site accidents, emergencies,
acts of God endangering the Work, possible force majeure or delay events, damage
to property by fire or other causes, or the discovery of any potential differing site
condition or Constituent of Concern.

13. Payment Requests: Review applications for payment with Contractor for compliance
with the established procedure for their submission and forward with recommendations
to Engineer, noting particularly the relationship of the payment requested to the
schedule of values, Work completed, and materials and equipment delivered at the Site
but not incorporated in the Work.

14. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify
that materials and equipment certificates, operation and maintenance manuals and
other data required by the Contract Documents to be assembled and furnished by
Contractor are applicable to the items actually installed and in accordance with the
Contract Documents, and have these documents delivered to Engineer for review and
forwarding to Owner prior to payment for that part of the Work.

15. Completion:

a. Participate in Engineer’s visits to the Site regarding Substantial Completion, assist in
the determination of Substantial Completion, and prior to the issuance of a
Certificate of Substantial Completion submit a punch list of observed items
requiring completion or correction.

Exhibit D - Resident Project Representative.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 4




b. Participate in Engineer’s visit to the Site in the company of Owner and Contractor,
to determine completion of the Work, and prepare a final punch list of items to be
completed or corrected by Contractor.

c. Observe whether all items on the final punch list have been completed or
corrected, and make recommendations to Engineer concerning acceptance.

Resident Project Representative shall not:

1.

Authorize any deviation from the Construction Contract Documents or substitution of
materials or equipment (including “or-equal” items).

Exceed limitations of Engineer’s authority as set forth in this Agreement.

Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers, or any
Constructor.

Advise on, issue directions relative to, or assume control over any aspect of the means,
methods, techniques, sequences or procedures of the Work, by Contractor or any other
Constructor.

Advise on, issue directions regarding, or assume control over security or safety practices,
precautions, and programs in connection with the activities or operations of Owner or

Contractor.

Participate in specialized field or laboratory tests or inspections conducted off-site by
others except as specifically authorized by Engineer.

Accept Shop Drawing or Sample submittals from anyone other than Contractor.

Authorize Owner to occupy the Project in whole or in part.

Exhibit D - Resident Project Representative.
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Insurance

This is EXHIBIT E, consisting of [ 2 | pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated June 25, 2018 .

Paragraph 6.04 of the Agreement is supplemented to include the following agreement of the parties:

G6.04  Insurance

A. The limits of liability for the insurance required by Paragraph 6.04.A and 6.04.B of the
Agreement are as follows:

1. ByEngineer:

a. Workers’ Compensation: Statutory
b. Employer’s Liability --
1) Bodily injury, each accident: S[ 1,000,000 ]
2) Bodily injury by disease, each employee: S[ 1,000,000 ]
3) Bodily injury/disease, aggregate: S[ 1,000,000 ]
c. General Liability --
1) Each Occurrence (Bodily Injury and Property Damage): S[ 1,000,000 |
2) General Aggregate: S[ 2,000,000 ]
d. Excess or Umbrella Liability --
1) Per Occurrence: S[ 2,000,000 ]
2) General Aggregate: S[ 2,000,000 ]
e. Automobile Liability --Combined Single Limit (Bodily Injury and Property Damage):
S[ 1,000,000 ]
f.  Professional Liability —
1) Each Claim Made S[ 1,000,000 ]
2) Annual Aggregate S[ 1,000,000 ]
g.  Other (specify): S[ ]
2. ByOwner:
a. Workers’ Compensation: Statutory

Exhibit E — Insurance.
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b. Employer’s Liability --

1) Bodily injury, Each Accident S[ 1,000,000 ]
2) Bodily injury by Disease, Each Employee S[ 1,000,000 ]
3) Bodily injury/Disease, Aggregate S[ 1,000,000 ]

c. General Liability --

1) General Aggregate: S[ 1,000,000 ]
2) Each Occurrence (Bodily Injury and Property Damage): S[ 2,000,000 ]

d. Excess Umbrella Liability

1)  Per Occurrence: S[ 2,000,000 ]
2) General Aggregate: S[ 2,000,000 ]

e. Automobile Liability — Combined Single Limit (Bodily Injury and Property Damage):
S[ 1,000,000 ]

f.  Other (specify): S[ ]

B. Additional Insureds:

1. The following individuals or entities are to be listed on Owner’s general liability policies
of insurance as additional insureds:

[ Hanson Professional Services Inc. ]
Engineer

o

Engineer’s Consultant

c. [ ]

Engineer’s Consultant

d. [ ]
[other]

2. During the term of this Agreement the Engineer shall notify Owner of any other
Consultant to be listed as an additional insured on Owner’s general liability policies of
insurance.

3. The Owner shall be listed as an additional insured on Engineer’s general liability policy as
provided in Paragraph 6.04.A.1.

Exhibit E — Insurance.
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This is EXHIBIT F, consisting of [ 1 ] pages, referred to in and
part of the Agreement between Owner and Engineer for
Professional Services dated June 25, 2018 .

Dispute Resolution

Paragraph 6.08 of the Agreement is supplemented to include the following agreement of the parties:
H6.08 Dispute Resolution

A. Mediation: Owner and Engineer agree that they shall first submit any and all unsettled claims,
counterclaims, disputes, and other matters in question between them arising out of or relating to
this Agreement or the breach thereof (“Disputes”) to non-binding mediation. Owner and
Engineer agree to participate in the mediation process in good faith. The process shall be
conducted on a confidential basis, and shall be completed within 120 days. If such mediation is
unsuccessful in resolving a Dispute, then (1) the parties may mutually agree to a dispute
resolution of their choice, or (2) either party may seek to have the Dispute resolved by a court of
competent jurisdiction.

Exhibit F - Dispute Resolution.
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This is EXHIBIT G, consisting of [ 1 | page,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated ' June 25, 2018

Limitations of Liability

Paragraph 6.10 of the Agreement is supplemented to include the following agreement of the parties:
A. Limitation of Engineer’s Liability

Engineer’s Liability Limited to Stated Amount, or Amount of Engineer’s Compensation: To the
fullest extent permitted by Laws and Regulations, and notwithstanding any other provision of
this Agreement, the total liability, in the aggregate, of Engineer and Engineer’s officers,
directors, members, partners, agents, employees, and Consultants, to Owner and anyone
claiming by, through, or under Owner for any and all injuries, claims, losses, expenses, costs,
or damages whatsoever arising out of, resulting from, or in any way related to the Project,
Engineer’s or its Consultants’ services or this Agreement, from any cause or causes
whatsoever, including but not limited to the negligence, professional errors or omissions,
strict liability, breach of contract, indemnity obligations, or warranty express or implied, of
Engineer or Engineer’s officers, directors, members, partners, agents, employees, or
Consultants, shall not exceed the total amount of insurance coverage or the total
compensation received by Engineer under this Agreement, whichever is greater, unless
liability stems from willful and wanton conduct, as defined by lllinois law. Higher limits are
available for an additional fee.

B. Indemnification by Owner: To the fullest extent permitted by Laws and Regulations, Owner
shall indemnify and hold harmless Engineer and its officers, directors, members, partners,
agents, employees, and Consultants from and against any and all claims, costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals, and all court, arbitration, or other dispute resolution costs) arising
out of or relating to the Project, provided that any such claim, cost, loss, or damage is
attributable to bodily injury, sickness, disease, or death or to injury to or destruction of
tangible property (other than the Work itself), including the loss of use resulting therefrom,
but only to the extent caused by any negligent act or omission of Owner or Owner’s officers,
directors, members, partners, agents, employees, consultants, or others retained by or under
contract to the Owner with respect to this Agreement or to the Project.
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This is EXHIBIT H, consisting of [ 1 | page,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated ' June 25, 2018

Special Provisions

Paragraph(s) [ ] of the Agreement is/are amended to include the following agreement(s) of the
parties:

A. The number of prime contracts for Work designed or specified by Engineer upon which the
Engineer’s compensation has been established under this Agreement is 3. If more prime
contracts are awarded, Engineer shall be entitled to an equitable increase in its compensation
under this Agreement.
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This is EXHIBIT |, consisting of [ 2 ] pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated [ June 25, 2018 |.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No.

The Effective Date of this Amendment is:
Background Data
Effective Date of Owner-Engineer Agreement:
Owner:
Engineer:
Project:

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]
Additional Services to be performed by Engineer
Modifications to services of Engineer
Modifications to responsibilities of Owner
Modifications of payment to Engineer
Modifications to time(s) for rendering services

Modifications to other terms and conditions of the Agreement
Description of Modifications:

Here describe the modifications, in as much specificity and detail as needed. Use an
attachment if necessary.

Agreement Summary:

Original agreement amount:

Net change for prior amendments:
This amendment amount:
Adjusted Agreement amount:

W N nWn

Change in time for services (days or date, as applicable):

Exhibit | - Amendment to Owner-Engineer Agreement.
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The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement,
including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this
Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in

effect.

OWNER: ENGINEER:
By: By:

Print Print

name: name:

Title: Title:

Date Signed: Date Signed:

Exhibit | - Amendment to Owner-Engineer Agreement.
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	ARTICLE 1 –  SERVICES OF ENGINEER
	1.01 Scope
	A. Engineer shall provide, or cause to be provided, the services set forth herein and in Exhibit A.


	ARTICLE 2 –  OWNER’S RESPONSIBILITIES
	2.01 General
	A. Owner shall have the responsibilities set forth herein and in Exhibit B.
	B. Owner shall pay Engineer as set forth in Article 4 and Exhibit C.
	C. Owner shall be responsible for all requirements and instructions that it furnishes to Engineer pursuant to this Agreement, and for the accuracy and completeness of all programs, reports, data, and other information furnished by Owner to Engineer pursuant to this Agreement.  Engineer may use and rely upon such requirements, programs, instructions, reports, data, and information in performing or furnishing services under this Agreement, subject to any express limitations or reservations applicable to the furnished items.
	D. Owner shall give prompt written notice to Engineer whenever Owner observes or otherwise becomes aware of:


	ARTICLE 3 –  SCHEDULE FOR RENDERING SERVICES
	3.01 Commencement
	A. Engineer is authorized to begin rendering services as of the Effective Date.

	3.02 Time for Completion
	A. Engineer shall complete its obligations within a reasonable time.  Specific periods of time for rendering services, or specific dates by which services are to be completed, are provided in Exhibit A, and are hereby agreed to be reasonable.
	B. If, through no fault of Engineer, such periods of time or dates are changed, or the orderly and continuous progress of Engineer’s services is impaired, or Engineer’s services are delayed or suspended, then the time for completion of Engineer’s services, and the rates and amounts of Engineer’s compensation, shall be adjusted equitably.
	C. If Owner authorizes changes in the scope, extent, or character of the Project or Engineer’s services, then the time for completion of Engineer’s services, and the rates and amounts of Engineer’s compensation, shall be adjusted equitably.
	D. Owner shall make decisions and carry out its other responsibilities in a timely manner so as not to delay the Engineer’s performance of its services.
	E. If Engineer fails, through its own fault, to complete the performance required in this Agreement within the time set forth, as duly adjusted, then Owner shall be entitled, as its sole remedy, to the recovery of direct damages, if any, resulting from such failure.


	ARTICLE 4 –  INVOICES AND PAYMENTS
	4.01 Invoices
	A. Preparation and Submittal of Invoices:  Engineer shall prepare invoices in accordance with its standard invoicing practices and the terms of Exhibit C.  Engineer shall submit its invoices to Owner on a monthly basis.  Invoices are due and payable within 30 days of receipt.

	4.02 Payments
	A. Application to Interest and Principal:  Payment will be credited first to any interest owed to Engineer and then to principal.
	B. Failure to Pay:  If Owner fails to make any payment due Engineer for services and expenses within 30 days after receipt of Engineer’s invoice, then:
	C. Disputed Invoices:  If Owner disputes an invoice, either as to amount or entitlement, then Owner shall promptly advise Engineer in writing of the specific basis for doing so, may withhold only that portion so disputed, and must pay the undisputed portion subject to the terms of Paragraph 4.01.
	D. Sales or Use Taxes:  If after the Effective Date any governmental entity takes a legislative action that imposes additional sales or use taxes on Engineer’s services or compensation under this Agreement, then Engineer may invoice such additional sales or use taxes for reimbursement by Owner. Owner shall reimburse Engineer for the cost of such invoiced additional sales or use taxes; such reimbursement shall be in addition to the compensation to which Engineer is entitled under the terms of Exhibit C.


	ARTICLE 5 –  OPINIONS OF COST
	5.01 Opinions of Probable Construction Cost
	A. Engineer’s opinions (if any) of probable Construction Cost are to be made on the basis of Engineer’s experience, qualifications, and general familiarity with the construction industry.  However, because Engineer has no control over the cost of labor, materials, equipment, or services furnished by others, or over contractors’ methods of determining prices, or over competitive bidding or market conditions, Engineer cannot and does not guarantee that proposals, bids, or actual Construction Cost will not vary from opinions of probable Construction Cost prepared by Engineer.  If Owner requires greater assurance as to probable Construction Cost, then Owner agrees to obtain an independent cost estimate.

	5.02 Designing to Construction Cost Limit
	A. If a Construction Cost limit is established between Owner and Engineer, such Construction Cost limit and a statement of Engineer’s rights and responsibilities with respect thereto will be specifically set forth in Exhibit F to this Agreement.

	5.03 Opinions of Total Project Costs
	A. The services, if any, of Engineer with respect to Total Project Costs shall be limited to assisting the Owner in tabulating the various categories that comprise Total Project Costs.  Engineer assumes no responsibility for the accuracy of any opinions of Total Project Costs.


	ARTICLE 6 –  GENERAL CONSIDERATIONS
	6.01 Standards of Performance
	A. Standard of Care:  The standard of care for all professional engineering and related services performed or furnished by Engineer under this Agreement will be the care and skill ordinarily used by members of the subject profession practicing under similar circumstances at the same time and in the same locality.  Engineer makes no warranties, express or implied, under this Agreement or otherwise, in connection with any services performed or furnished by Engineer.
	B. Technical Accuracy:  Owner shall not be responsible for discovering deficiencies in the technical accuracy of Engineer’s services.  Engineer shall correct deficiencies in technical accuracy without additional compensation, unless such corrective action is directly attributable to deficiencies in Owner-furnished information.
	C. Consultants:  Engineer may retain such Consultants as Engineer deems necessary to assist in the performance or furnishing of the services, subject to reasonable, timely, and substantive objections by Owner.
	D. Reliance on Others:  Subject to the standard of care set forth in Paragraph 6.01.A, Engineer and its Consultants may use or rely upon design elements and information ordinarily or customarily furnished by others, including, but not limited to, specialty contractors, manufacturers, suppliers, and the publishers of technical standards.
	E. Compliance with Laws and Regulations, and Policies and Procedures:
	F. Engineer shall not be required to sign any document, no matter by whom requested, that would result in the Engineer having to certify, guarantee, or warrant the existence of conditions whose existence the Engineer cannot ascertain.  Owner agrees not to make resolution of any dispute with the Engineer or payment of any amount due to the Engineer in any way contingent upon the Engineer signing any such document.
	G. Engineer shall not at any time supervise, direct, control, or have authority over any Constructor’s work, nor shall Engineer have authority over or be responsible for the means, methods, techniques, sequences, or procedures of construction selected or used by any Constructor, or the safety precautions and programs incident thereto, for security or safety at the Site, nor for any failure of a Constructor to comply with Laws and Regulations applicable to that Constructor’s furnishing and performing of its work. Engineer shall not be responsible for the acts or omissions of any Constructor.
	H. Engineer neither guarantees the performance of any Constructor nor assumes responsibility for any Constructor’s, failure to furnish and perform the Work in accordance with the Construction Contract Documents.
	I. Engineer shall not be responsible for any decision made regarding the Construction Contract Documents, or any application, interpretation, clarification, or modification of the Construction Contract Documents, other than those made by Engineer or its Consultants.
	J. Engineer is not required to provide and does not have any responsibility for surety bonding or insurance-related advice, recommendations, counseling, or research, or enforcement of construction insurance or surety bonding requirements.
	K. Engineer’s services do not include providing legal advice or representation.
	L. Engineer’s services do not include (1) serving as a “municipal advisor” for purposes of the registration requirements of Section 975 of the Dodd-Frank Wall Street Reform and Consumer Protection Act (2010) or the municipal advisor registration rules issued by the Securities and Exchange Commission, or (2) advising Owner, or any municipal entity or other person or entity, regarding municipal financial products or the issuance of municipal securities, including advice with respect to the structure, timing, terms, or other similar matters concerning such products or issuances.
	M. While at the Site, Engineer, its Consultants, and their employees and representatives shall comply with the applicable requirements of Contractor's and Owner's safety programs of which Engineer has been informed in writing.

	6.02 Use of Documents
	A. All Documents are instruments of service, and Engineer shall retain an ownership and property interest therein (including the copyright and the right of reuse at the discretion of the Engineer) whether or not the Project is completed.
	B. If Engineer is required to prepare or furnish Drawings or Specifications under this Agreement, Engineer shall deliver to Owner at least one original printed record version of such Drawings and Specifications, signed and sealed according to applicable Laws and Regulations.
	C. Owner may make and retain copies of Documents for information and reference in connection with the use of the Documents on the Project.  Engineer grants Owner a limited license to use the Documents on the Project, extensions of the Project, and for related uses of the Owner, subject to receipt by Engineer of full payment due and owing for all services relating to preparation of the Documents, and subject to the following limitations: (1) Owner acknowledges that such Documents are not intended or represented to be suitable for use on the Project unless completed by Engineer, or for use or reuse by Owner or others on extensions of the Project, on any other project, or for any other use or purpose, without written verification or adaptation by Engineer; (2) any such use or reuse, or any modification of the Documents, without written verification, completion, or adaptation by Engineer, as appropriate for the specific purpose intended, will be at Owner’s sole risk and without liability or legal exposure to Engineer or to its officers, directors, members, partners, agents, employees, and Consultants; (3) Owner shall indemnify and hold harmless Engineer and its officers, directors, members, partners, agents, employees, and Consultants from all claims, damages, losses, and expenses, including attorneys’ fees, arising out of or resulting from any use, reuse, or modification of the Documents without written verification, completion, or adaptation by Engineer; and (4) such limited license to Owner shall not create any rights in third parties.
	D. If Engineer at Owner’s request verifies the suitability of the Documents, completes them, or adapts them for extensions of the Project or for any other purpose, then Owner shall compensate Engineer at rates or in an amount to be agreed upon by Owner and Engineer.

	6.03 Electronic Transmittals
	A. Owner and Engineer may transmit, and shall accept, Project-related correspondence, Documents, text, data, drawings, information, and graphics, in electronic media or digital format, either directly, or through access to a secure Project website, in accordance with a mutually agreeable protocol.
	B. If this Agreement does not establish protocols for electronic or digital transmittals, then Owner and Engineer shall jointly develop such protocols.
	C. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient’s use of software application packages, operating systems, or computer hardware differing from those used in the drafting or transmittal of the items, or from those established in applicable transmittal protocols.

	6.04 Insurance
	A. Engineer shall procure and maintain insurance as set forth in Exhibit E. Engineer shall cause Owner to be listed as an additional insured on any applicable general liability insurance policy carried by Engineer.
	B. Owner shall procure and maintain insurance as set forth in Exhibit E. Owner shall cause Engineer and its Consultants to be listed as additional insureds on any general liability policies carried by Owner, which are applicable to the Project.
	C. Owner shall require Contractor to purchase and maintain policies of insurance covering workers' compensation, general liability, motor vehicle damage and injuries, and other insurance necessary to protect Owner's and Engineer's interests in the Project.  Owner shall require Contractor to cause Engineer and its Consultants to be listed as additional insureds with respect to such liability insurance purchased and maintained by Contractor for the Project.
	D. Owner and Engineer shall each deliver to the other certificates of insurance evidencing the coverages indicated in Exhibit E.  Such certificates shall be furnished prior to commencement of Engineer’s services and at renewals thereafter during the life of the Agreement.
	E. All policies of property insurance relating to the Project, including but not limited to any builder’s risk policy, shall allow for waiver of subrogation rights and contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any insured thereunder or against Engineer or its Consultants. Owner and Engineer waive all rights against each other, Contractor, the Consultants, and the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, or resulting from any of the perils or causes of loss covered by any builder’s risk policy and any other property insurance relating to the Project. Owner and Engineer shall take appropriate measures in other Project-related contracts to secure waivers of rights consistent with those set forth in this paragraph.
	F. All policies of insurance shall contain a provision or endorsement that the coverage afforded will not be canceled or reduced in limits by endorsement, and that renewal will not be refused, until at least 10 days prior written notice has been given to the primary insured. Upon receipt of such notice, the receiving party shall promptly forward a copy of the notice to the other party to this Agreement.
	G. At any time, Owner may request that Engineer or its Consultants, at Owner’s sole expense, provide additional insurance coverage, increased limits, or revised deductibles that are more protective than those specified in Exhibit E.  If so requested by Owner, and if commercially available, Engineer shall obtain and shall require its Consultants to obtain such additional insurance coverage, different limits, or revised deductibles for such periods of time as requested by Owner, and Exhibit E will be supplemented to incorporate these requirements.

	6.05 Suspension and Termination
	A. Suspension:
	B. Termination:  The obligation to provide further services under this Agreement may be terminated:
	C. Effective Date of Termination:  The terminating party under Paragraph 6.06.B may set the effective date of termination at a time up to 30 days later than otherwise provided to allow Engineer to demobilize personnel and equipment from the Site, to complete tasks whose value would otherwise be lost, to prepare notes as to the status of completed and uncompleted tasks, and to assemble Project materials in orderly files.
	D. Payments Upon Termination:

	6.06 Controlling Law
	A. This Agreement is to be governed by the Laws and Regulations of the state in which the Project is located.

	6.07 Successors, Assigns, and Beneficiaries
	A. Owner and Engineer are hereby bound and the successors, executors, administrators, and legal representatives of Owner and Engineer (and to the extent permitted by Paragraph 6.07.B the assigns of Owner and Engineer) are hereby bound to the other party to this Agreement and to the successors, executors, administrators and legal representatives (and said assigns) of such other party, in respect of all covenants, agreements, and obligations of this Agreement.
	B. Neither Owner nor Engineer may assign, sublet, or transfer any rights under or interest (including, but without limitation, money that is due or may become due) in this Agreement without the written consent of the other party, except to the extent that any assignment, subletting, or transfer is mandated by law.  Unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under this Agreement.
	C. Unless expressly provided otherwise in this Agreement:

	6.08 Dispute Resolution
	A. Owner and Engineer agree to negotiate all disputes between them in good faith for a period of 30 days from the date of notice prior to invoking the procedures of Exhibit F or other provisions of this Agreement, or exercising their rights at law.
	B. If the parties fail to resolve a dispute through negotiation under Paragraph 6.08.A, then either or both may invoke the procedures of Exhibit F.  If Exhibit F is not included, or if no dispute resolution method is specified in Exhibit F, then the parties may exercise their rights at law.

	6.09 Environmental Condition of Site
	A. Owner represents to Engineer that as of the Effective Date to the best of Owner’s knowledge no Constituents of Concern, other than those disclosed in writing to Engineer, exist at or adjacent to the Site.
	B. If Engineer encounters or learns of an undisclosed Constituent of Concern at the Site, then Engineer shall notify (1) Owner and (2) appropriate governmental officials if Engineer reasonably concludes that doing so is required by applicable Laws or Regulations.
	C. It is acknowledged by both parties that Engineer’s scope of services does not include any services related to unknown or undisclosed Constituents of Concern.  If Engineer or any other party encounters, uncovers, or reveals an undisclosed Constituent of Concern, then Owner shall promptly determine whether to retain a qualified expert to evaluate such condition or take any necessary corrective action.
	D. If investigative or remedial action, or other professional services, are necessary with respect to undisclosed Constituents of Concern, or if investigative or remedial action beyond that reasonably contemplated is needed to address a disclosed or known Constituent of Concern, then Engineer may, at its option and without liability for consequential or any other damages, suspend performance of services on the portion of the Project affected thereby until such portion of the Project is no longer affected.
	E. If the presence at the Site of undisclosed Constituents of Concern adversely affects the performance of Engineer’s services under this Agreement, then the Engineer shall have the option of (1) accepting an equitable adjustment in its compensation or in the time of completion, or both; or (2) terminating this Agreement for cause on seven days notice.
	F. Owner acknowledges that Engineer is performing professional services for Owner and that Engineer is not and shall not be required to become an "owner," “arranger,” “operator,” “generator,” or “transporter” of hazardous substances, as defined in the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as amended, which are or may be encountered at or near the Site in connection with Engineer’s activities under this Agreement.

	6.10 Indemnification and Mutual Waiver
	A. Indemnification by Engineer:  To the fullest extent permitted by Laws and Regulations, for its non-professional negligent acts, error, and omissions, Engineer shall indemnify, defend and hold harmless Owner, and Owner’s elected officials, officers, directors, members, partners, agents, consultants, and employees, from losses, damages, and judgments (including reasonable consultants’ and attorneys’ fees and expenses) arising from third-party claims or actions relating to the Project, provided that any such claim, action, loss, damages, or judgment is attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom, but only to the extent caused by any negligent act or omission of Engineer or Engineer’s officers, directors, members, partners, agents, employees, or Consultants. Further, for its performance of professional services, Engineer shall indemnify and hold harmless Owner, and Owner’s elected officials, officers, directors, members, partners, agents, consultants, and employees, from losses, damages, and judgments (including reasonable consultants’ and attorneys’ fees and expenses)  in connection with the defense of third party claims to the extent caused by Engineer’s negligent acts, errors and omissions.  This indemnification provision is subject to and limited by the provisions, if any, agreed to by Owner and Engineer in Exhibit G, “Limitations of Liability."
	B. Indemnification by Owner:  Owner shall indemnify and hold harmless Engineer and its officers, directors, members, partners, agents, employees, and Consultants as required by Laws and Regulations and to the extent (if any) required in Exhibit G, “Limitations of Liability.”
	C. Environmental Indemnification:  To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Engineer and its officers, directors, members, partners, agents, employees, and Consultants from all claims, costs, losses, damages, actions, and judgments (including reasonable consultants’ and attorneys fees and expenses) caused by, arising out of, relating to, or resulting from a Constituent of Concern at, on, or under the Site, provided that (1) any such claim, cost, loss, damages, action, or judgment is attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom, and (2) nothing in this paragraph shall obligate Owner to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence or willful misconduct.
	D. No Defense Obligation:  The indemnification commitments in this Agreement do not include a defense obligation by the indemnitor unless such obligation is expressly stated.
	E. Percentage Share of Negligence:  To the fullest extent permitted by Laws and Regulations,  a party’s total liability to  the other party and anyone claiming by, through, or under the other party for any  cost, loss, or damages caused in part by the negligence of the party and in part by the negligence of  the other party or any other negligent entity or individual, shall not exceed the percentage share that the party’s negligence bears to the total negligence of Owner, Engineer, and all other negligent entities and individuals.
	F. Mutual Waiver:  To the fullest extent permitted by Laws and Regulations, Owner and Engineer waive against each other, and the other’s employees, officers, directors, members, agents, insurers, partners, and consultants, any and all claims for or entitlement to special, incidental, indirect, or consequential damages arising out of, resulting from, or in any way related to this Agreement or the Project, from any cause or causes.

	6.11 Records Retention
	A. Engineer shall maintain on file in legible form, for a period of seven years following completion or termination of its services, all Documents, records (including cost records), and design calculations related to Engineer’s services or pertinent to Engineer’s performance under this Agreement.  Upon Owner’s request, Engineer shall provide a copy of any such item to Owner at cost.

	6.12 Miscellaneous Provisions
	A. Notices:  Any notice required under this Agreement will be in writing, addressed to the appropriate party at its address on the signature page and given personally, by registered or certified mail postage prepaid, or by a commercial courier service.  All notices shall be effective upon the date of receipt.
	B. Survival:  All express representations, waivers, indemnifications, and limitations of liability included in this Agreement will survive its completion or termination for any reason.
	C. Severability:  Any provision or part of the Agreement held to be void or unenforceable under any Laws or Regulations shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Engineer, which agree that the Agreement shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.
	D. Waiver:  A party’s non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Agreement.
	E. Accrual of Claims:  To the fullest extent permitted by Laws and Regulations, all causes of action arising under this Agreement shall be deemed to have accrued, and all statutory periods of limitation shall commence, no later than the date of Substantial Completion.


	ARTICLE 7 –  DEFINITIONS
	7.01 Defined Terms
	A. Wherever used in this Agreement (including the Exhibits hereto) terms (including the singular and plural forms) printed with initial capital letters have the meanings indicated in the text above, in the exhibits, or in the following definitions:
	B. Day:


	ARTICLE 8 –  EXHIBITS AND SPECIAL PROVISIONS
	8.01 Exhibits Included:
	A. Exhibit A, Engineer’s Services.
	B. Exhibit B, Owner’s Responsibilities.
	C. Exhibit C, Payments to Engineer for Services and Reimbursable Expenses.
	D. Exhibit D, Duties, Responsibilities and Limitations of Authority of Resident Project Representative.
	E. Exhibit E, Insurance.
	F. Exhibit F, Dispute Resolution.
	G. Exhibit G, Limitations of Liability.
	H. Exhibit H, Special Provisions.
	I. Exhibit I, Amendment to Owner-Engineer Agreement.

	8.02 Total Agreement
	A. This Agreement, (together with the exhibits included above) constitutes the entire agreement between Owner and Engineer and supersedes all prior written or oral understandings.  This Agreement may only be amended, supplemented, modified, or canceled by a written instrument duly executed by both parties. Amendments should be based whenever possible on the format of Exhibit I to this Agreement.

	8.03 Designated Representatives
	A. With the execution of this Agreement, Engineer and Owner shall designate specific individuals to act as Engineer’s and Owner’s representatives with respect to the services to be performed or furnished by Engineer and responsibilities of Owner under this Agreement.  Such an individual shall have authority to transmit instructions, receive information, and render decisions relative to this Agreement on behalf of the respective party whom the individual represents.

	8.04 Engineer's Certifications
	A. Engineer certifies that it has not engaged in corrupt, fraudulent, or coercive practices in competing for or in executing the Agreement.  For the purposes of this Paragraph 8.04:

	PART 1 – BASIC SERVICES
	A1.01 Construction Phase
	A1.02 Post-Construction Phase

	PART 2 – ADDITIONAL SERVICES

	Article 1 - Services of Engineer
	B. Indemnification by Owner:  To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Engineer and its officers, directors, members, partners, agents, employees, and Consultants from and against any and all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, and all court, arbitration, or other dispute resolution costs) arising out of or relating to the Project, provided that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, or death or to injury to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom, but only to the extent caused by any negligent act or omission of Owner or Owner’s officers, directors, members, partners, agents, employees, consultants, or others retained by or under contract to the Owner with respect to this Agreement or to the Project.


