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PROJECT COST ESTIMATE SHEET
PV20 Replacement Project

Cost Estimate Summary Sheet

Exhibit SSM-6
Engineering Grade Cost Estimate
9/2/2015
1. Project Cost Estimate Summary
1% 8% 16%
Material $ 10,653,307 12%
Labor $ 27,622,543 26%
Equipment $ 6,744,316
Indirects $ 24,042,715
Escalation 3$ 474,786
AFUDC $ 7,261,476
Contingency $ 14,825,301 7%
Total Project Cost $ 91,624,444 30%I
OMaterial ®Labor OEquipment Olndirects OEscalation @AFUDC ® Contingency

Note: Assumes commissioning Q3 2017
ote: Percentages are of Total Project Cost

z

2. Project Cost Summary by Project Element & Cost Categories

Detailed Cost Summary By Project Elemen

Material Labor Equipment Indirects Escalation AFUDC Contingency Total

fV;rL/ELCOO"E'"eadL‘"e 83,347 | $ 158,598 | $ 62,673 | $ 161,463 | $ 31,450 | § 27,715 | $ 78,787 | $ 604,031
22 VELCOTerminal - g 503,316 | 1,068,001 | § 79,300 | $ 609,657 | $ 133,870 | $ 283932 | $ 415225 | 8 3,183,301
2.3 Terminal Stations -
ahared $ 1,848,187 | $ 3,230,443 | $ 239,843 | $ 3090218 | $ 36022 | $ 684,183 | $ 1,699,550 | $ 10,837,446
égarc:db‘EREp'ace’"E"" $ 7,830,986 | $ 19,046,352 | $ 5,332,735 | $ 18,876,531 | $ 222,682 | $ 6,224,304 | $ 10,728,977 | $ 68,262,566
2.5 NYPA Overhead Line | $ 73,806 | $ 188,555 | $ 47139 | 8 91,358 | $ - s 11342 | 3 38279 | $ 480,479
Installation Subtotal s 10,429,642 | $ 23,692,038 | $ 5,761,690 | $ 22,838,227 | $ 424,023 | $ 7,261,476 | $ 12,960,818 | $ 83,367,914
2.6 Terminal Stations
oo Shoren $ 10,300 | $ 286,506 | $ 71626 | $ 160,399 | $ 2472| 8 - s 106,261 | $ 637,564
2.7 Cable Removal -Shared | $ 213,365 | $ 3,644,000 | $ 911,000 | $ 1,044,089 | $ 48,290 | $ - s 1,758,223 | § 7,618,967
Removal Subtotal $ 223,665 | $ 3,930,506 | $ 982,626 | $ 1,204,488 | $ 50,762 | $ BE 1,864,484 | $ 8,256,531

Total $ 10,653,307 | $ 27,622,543 | $ 6,744,316 | $ 24,042,715 | $ 474,786 | $ 7,261,476 | $ 14,825,301 | $ 91,624,444

Note: Land acquisition included in Labor costs
Note: Contingency levels vary by subcomponent depending on the risk level

3. Project Cost Allocation

VELCO NYPA
PTF TF - (Inc. Spare) Other NYPA
2.1 VELCO Overhead Line s 604,031 s 604,031
work
2.2. VELCO Terminal - s 3,049,267 | $ 134,124 $ 3,183,391
Grand sle
2.3 Terminal Stations - | 5,269,061 | $ 231,763 $ 5,336,622 | $ 10,837,446
Shared
2.4 Cable Replacement - | 32,666,120 | $ 3,195,548 $ 32,400,898 | 68,262,566
Shared
2.5 NYPA Overhead Line $ 480479 | 480,479
Subtotal s 41,588,480 | 3,561,435 | $ - s 38,217,999 | 83,367,914
2.6 Terminal Stations
B e $ 350,777 | $ 286,787 | 637,564
2.7 Cable Removal -Shared $ 4,270,394 | $ 3,348,573 | $ 7,618,967
Removal Subtotal $ - s - s 4621171 | $ 3,635,359 | $ 8,256,531
Total $ 41,588,480 | $ 3,561,435 | $ 4,621,171 | $ 41,853,358 | $ 91,624,444




PROJECT SCHEDULE SHEET

PV20 Replacement Project

1. Project Schedule

Finish

Regulatory & Permitting Process
Section 248 Filing Submitted
State Permitting Process
Receipt of CPG

Engineering

Procurement
Substation & Line

Construction
K20 Tap
Grand Isle Terminal
Cable Installation

Retirement
Grand Isle Terminal
Cable Removal

Project Closeout
Post-Construction & Closeout

Project Timeline
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Note:

2 Project Critical Milestones

Milestones Date

CPG Received

Sep-16

Engineering Completed

Jun-16

Substation Procurement Start

May-16

Line Procurement Start

May-16

Construction Start

Sep-16

Construction Finish

Sep-17

Project Closeout (VELCO Portion)

Dec-19
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