
PlanStreet Users can create various project plans 
whether it’s a team project or a personal task utiliz-
ing online Gantt chart. Change project schedules or 
reset tasks with ease. Share with clients, provide 
them access to view or edit project plans online. Our 
dynamic Gantt chart allows you to update plans 
across the board with a single click, and a “smart 
calendar” acts as an early-warning system, identify-
ing delays and ever-changing issues. 

PlanStreet Gantt chart allows you to manage 
resources and estimate how much your 
project would cost. You can also add resourc-
es and give them speci�c tasks. Take a step 
ahead and allocate cost by the hour and 
time spent on the task. Gantt charts will 
immediately calculate project cost. Our 
intuitive software allows you to track and 
control expenses within budget.
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Gantt charts make it easy for you to divide projects into 
tasks and sub tasks, organize and schedule them and 
then set durations among them.



Our dynamic Gantt charts automatically recalculate 
task dates and dependencies as part of auto schedul-
ing. Project managers �nd it easy to prioritize tasks, 
indent and outdent by simply dragging and drop-
ping tasks and their attributes. When critical Path is 
on, you get alerted about tasks that are most import-
ant for project success. It helps sequence the tasks 
which are critical in determining the overall duration 
of the project. When projects have a lot of activities 
with various dependencies, critical path can be a 
huge help in de�ning tasks that have the greatest 
impact. Critical path can shorten project duration by 
de�ning the most critical parts of the project plan.

Project managers �nd baseline very useful 
when they need to compare original project 
plan with current state of project. Baselines are 
created by adding snapshots of your project at 
any given time to your Gantt chart. Afterwards, 
you can compare these projections to the 
actual timeline of the project. This helps in 
understanding which activities were delayed, 
which were on time, and which were complet-
ed ahead of schedule. PlanStreet has designed 
baseline to help you reach every project’s 
destination on time and within budget. Critical 
path can shorten project duration by de�ning 
the most critical parts of the project plan.
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