SEPT 24

Final date for
department/unit
feasibility request

Engineering and

submittals to University

Planning (As approved
by Dean/AVP/VP)

Fiscal Year 2021-2022 Project Planning Calendar

NOV 29

Signed and funded Project
Approval Forms for
summer projects due to
University Engineering
and Planning

NOV 2
Deferred maintenance (DM)
budgets recommended to the
President’s office for BOT

approval in Dec.

SEPT 2021

OCT

JAN 2022

APRIL

OCT 22
University
Engineering and
Planning completed
Feasibility Studies
due to departments.

NOV ’ DEC

’ FEB l MARCH

APRIL 1

All Summer
Projects are
submitted for Fire
Marshal and other
code required
reviews.

AUG 5
Substantial
Completion
including State
Fire Safety final
inspection.

Notes:

Throughout the year University Engineering and Planning implements projects that can be accomplished
without disrupting planned work, classes, and programs.

Projects not approved via this calendar have no guarantee of summer implementation or of completion
prior to the beginning of fall classes.

AUG 12
summer projects
100% complete




