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bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

QBCC NEW HOME
CONSTRUCTION CONTRACT

THIS CONTRACT IS RECOMMENDED FOR THE CONSTRUCTION OF A SINGLE HOME OR DUPLEX.

For the renovation, extension, improvement and routine repair of a home, it is recommended
that you use the QBCC Level 1 Renovation, Extension and Repair Contract (where the contract
price is $3,301 - $19,999), or the QBCC Level 2 Renovation, Extension and Repair Contract
(where the contract price is $20,000 or more).

For repairs of any value arising from natural disasters, the QBCC Natural Disaster Repairs
Contract is recommended.

THIS PACK CONTAINS:

« Consumer Building Guide [Builder must give to Owner before Owner signs the Contract]

¢ General Conditions of QBCC New Home Construction Contract

2

copies: 1 for Contractor and 1 for Owner - includes Timeframes for Key Obligations)

* Schedules and Forms

Schedule for QBCC New Home Construction Contract

Prime Cost Items Schedule

Provisional Sums Schedule

Form 1- Commencement Notice

Form 2 - Extension of Time Claim and Owner’s Response to Claim
Form 3 - Progress Claim

Form 4 - Notice of Dispute of Progress Claim

Form 5 - Variation Document

Form 6 - Defects Document

Form 7 - Certificate of Practical Completion

DO NOT ACCEPT THIS PACK IF CONTENTS ARE INCOMPLETE

WARNING FOR CONTRACTOR

Under Queensland law you must give the Owner a signed copy of the entire contract, including any plans and specifications, within 5
Business Days after you enter the contract. You are also required to give the enclosed Consumer Building Guide to the Owner before
they sign the contract. (Failure to do so may result in the Owner withdrawing from the contract or Compliance action by the QBCC).
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CONSUMER BUILDING GUIDE

YOUR CONTRACTOR MUST GIVE YOU THIS GUIDE BEFORE
YOU SIGN A CONTRACT PRICED AT OR OVER $20,000

This guide has been developed by the QBCC in accordance
with Schedule 1B of the Queensland Building and Construction
Commission Act 1991 (‘the Act’) to assist home owners
undertaking domestic building work with a contract price of
$20,000 or more. NOTE: Unless otherwise stated, section
references in this guide (e.g. s33) refer to provisions in
Schedule 1B of the Act.

QBCC LICENCE

You should only deal with a QBCC-licensed contractor. If you
engage an unlicensed contractor, your building work may not
be covered under the Queensland Home Warranty Scheme.
Before committing, check the contractor’s licence and history
via the @QBCC Online Licence Search or by calling the QBCC.

WARNING - COST PLUS AND CONSTRUCTION
MANAGEMENT CONTRACTS

QBCC strongly recommends home owners obtain formal legal
advice before signing either of these types of contracts which
increase your legal risk, reduce your Home Warranty Scheme
protection and often result in disputes and cost overruns.

CONTRACT PRICE (s2)

For contracts priced at $20,000 or more, the contract price,

if fixed, must be shown prominently on the first page of the
contract schedule. If the contract price is not fixed, the method
for calculating it, including any allowances, must be stated in the
contract schedule. Allowances (items or services for which the
price is not fixed when the contract is signed) should be kept to
a minimum as the final cost often exceeds the estimate in the
contract. The contract must also contain a warning about any
provisions that may alter the contract price.

COOLING-OFF PERIOD (ss35-39)

You may withdraw from the contract within 5 business days after
the day you receive copies of both the signed contract (including
any plans and specifications) and this guide. However, there are
costs for home owners in withdrawing (generally $100 plus any
out-of-pocket expenses reasonably incurred by the contractor
up to the time of withdrawal). You must advise the contractor in
writing that you are withdrawing under the cooling-off provisions
in section 35 of Schedule 1B of the QBCC Act.

QLD HOME WARRANTY SCHEME

Residential construction work valued at more than $3,300 is
covered by the Qld Home Warranty Scheme. The Scheme provides
protection for home owners against non-completion, defective
work and subsidence for up to 6 years from completion, provided
a licensed contractor performs the work. The building contractor
must collect the premium from the owner and pay it to the QBCC
within 10 business days after the date the contract was entered
into or before the contracted work is started (whichever is earlier).
You should receive an email with a Notice of Cover and links to
important information within 2 weeks of signing the contract.

DEPOSITS AND PROGRESS PAYMENTS (ss33,34)
The maximum deposit allowed (before work starts on site) is:
« 10% where the total contract price is less than $20,000

* 5% where the price is $20,000 or more

+ 20% for a contract of any price where the value of the work to
be performed off-site is more than 50% of the contract price.

After the deposit is paid, owners and contractors are free to choose
the number and timing of progress payments (if any) for their
project, provided the amount claimed is directly related to work
progress on site and proportionate to (or less than) the value of the
work that relates to the claim (e.g. You should not pay 50% until at
least half of the work is completed on site).

COMMENCEMENT NOTICE (s16)

For contracts priced at $20,000 or more, the contractor must give
the owner a signed Commencement Notice within 10 business days
of work commencing on site. The Notice must state the date work
started on site and the Date for Practical Completion.

BUILDING APPROVALS AND INSPECTIONS
(ss124A, 143A, 143B of the Building Act 1975)

Building approvals and inspections are the responsibility of a
building certifier who may be engaged by you or, more commonly,
your builder. Mandatory building inspections may be required at
certain stages of construction. If your contractor has engaged a
building certifier for certain certification functions, you can ask

the certifier (via a notice given to your contractor) to perform
additional certifying functions which will be at your expense and
must be carried out by the certifier within agreed timeframes.

The contractor must give you copies of any certificates of
inspection as soon as practicable after they receive them from the
certifier. You can also ask the certifier, by written notice, for copies
of any inspection documentation and the certifier must provide
the documents within 5 business days. You can check a certifier’s
licence via QBCC’s OnLine Licence Search.

For more information on additional inspections, go to
www.business.gld.gov.au search ‘Form 18 Notice to owner’
and read the Appendix to this form. .

VARIATIONS (ss40,41)

Any change to the materials used or work to be performed under
the contract is known as a ‘variation’. Variations are frequently the
cause of cost overruns and building disputes. All variations must
be agreed in writing by the home owner before the variation
work commences and any price increase due to the variation

can not be required to be paid until the variation work is started.

DISPUTE PREVENTION

To reduce the risk of a dispute, carefully check and be sure you
understand the contract, including any plans and specifications,
before signing. Discuss any questions with your contractor and
seek independent legal advice if you still have concerns. Once
construction starts, maintain regular communication and, where
possible, site inspections with your contractor and pay promptly
when required under the contract.
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DISPUTE RESOLUTION

If a dispute with your contractor occurs, firstly advise themin
writing giving them a reasonable time to respond. If this doesn’t
resolve the problem, explore QBCC's free Early Dispute Resolution
(EDR) service and your legal options. A QBCC letter advising the
outcome of the QBCC dispute resolution process is required before
you can commence a QCAT application. @BCC recommends you
obtain independent legal advice before terminating the contract.
WARNING: Incorrect termination may have serious legal and
financial consequences and reduce your protection under the
Qld Home Warranty Scheme.

EXTENSIONS OF TIME (EOTs) (s42)

The contract must state the Date for Practical Completion for
your project, or how the date is to be determined (e.g. 180 days
from commencement). The Act sets out circumstances in which a
contractor may seek to extend this date (e.g. if you cause a delay,
approve a variation to the contract which involves extra work, or
the work is interrupted by more rain than could reasonably have
been anticipated). The contractor must give you a written EOT
claim which you should carefully consider (not unreasonably
reject) and respond to promptly in writing. If you approve the
claim, the Date for Practical Completion will be extended by the
period claimed. If you do not approve the claim, the extension is
deemed ‘disputed’.

LIQUIDATED DAMAGES (LDs)

LDs are contractual payments to compensate a home owner for
extra costs/losses they are likely to incur (e.g. extra rental costs) if
the contractor fails to complete the work within the time allowed

for in the contract (after allowing for legitimate extensions of time).

Carefully consider what, if any, LD amount is appropriate for
your project and ensure it is recorded in the contract.

PRACTICAL COMPLETION (PC) AND HANDOVER
(See definitions of ‘PC’ & ‘defects documents’ - s1)

You are not required to pay the final contract payment until

all of the contracted work has been completed in accordance

with the contract including any plans and specifications, all legal
requirements, and either without any defects or omissions, or with
only minor defects or minor omissions that will not unreasonably
affect occupation. If you believe there are any minor defects or
minor omissions, the contractor must give you a ‘defects document’
(listing agreed and non-agreed matters). This document should be
compiled by you and the contractor during a handover inspection.
Check your contract to see if it imposes any extra requirements

on the contractor for practical completion.

WARNING: Strict timeframes apply for notifying QBCC
about defects. For more information please refer to the
Regulatory Guide on the following QBCC website address
gbcce.build/rectify-building-work

IMPLIED WARRANTIES (ss19-29)

Schedule IB of the Act sets out statutory warranties which are
deemed to be part of all regulated domestic building contracts,
even if not stated in the contract. The warranty period is 6 years
from completion, termination or cessation of the work for breaches
resulting in structural defects; 1 year for all other breaches. Legal
proceedings for any breach must be started within the warranty
period or a further 6 months if the breach becomes apparent
within the last 6 months of the warranty period.

FOR FURTHER INFORMATION

* Read the booklet, ‘Domestic Building Contracts - General
Information for owners and contractors’ on the QBCC website.

« Refer to the relevant legislation: Schedule 1B of the QBCC Act
and ss124A, 143A and 143B of the Building Act 1975.

QUICK CHECKLIST (Ensure you are able to tick all relevant boxes below before signing the contract)

HREREREE NN

OWNER’S ACKNOWLEDGEMENT

| have read and checked all contract documents, including the contract schedule, general conditions and special conditions
(if any) and any plans and specifications. (DO NOT SIGN THE CONTRACT before receiving these documents)

| have checked the building contractor’s licence and licence history on the QBCC Online Licence Search

| note and understand my cooling-off rights (including how and when | may withdraw from the contract if | choose to)

| have checked the total contract price (including what proportion is comprised of allowances) and | understand the deposit
and progress payments set out in the contract schedule and when they must be paid

I have checked the start and finish dates and practical completion requirements in the contract

(If applicable) | have discussed my questions/concerns about the contract with a practising solicitor

Complete and sign the section below to acknowledge that you have received this guide from your building contractor.
Once signed, the building contractor will return a copy of this guide to you. You should refer to it from time to time.

NAME(S):

SIGNATURE(S):

DATE:

For further building information visit gbcc.qld.gov.au or call QBCC on 139 333.



GENERAL CONDITIONS

OF QBCC NEW HOME CONSTRUCTION CONTRACT

These General Conditions should be read in conjunction with the other contract documents,
especially the Contract Schedule, and the Consumer Building Guide.

IMPORTANT NOTE FOR CONTRACTOR AND HOMEOWNER

In addition to the General Conditions, this booklet now includes a one-page document titled ‘Timeframes for Key
Obligations Under this Contract’ which summarises when you need to meet important requirements under the contract

and the legislation.
You should regularly check the timeframes in this document.

DECEMBER 2020
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TIMEFRAMES FOR KEY OBLIGATIONS UNDER THIS CONTRACT

(NOTE: The list below is not exhaustive. ‘GC’ numbers refer to relevant clauses in the General Conditions; unless otherwise
stated, ‘s’ numbers refer to section numbers in the Queensland domestic building legislation, Schedule 1B of the QBCC Act).

HOMEOWNER

BUILDING CONTRACTOR

WHEN CONTRACT SIGNED

DEPOSIT: On signing, pay deposit stated in the Contract
Schedule (GC 19.1) - maximum 5% [s33(1)(c)]

COOLING-OFF PERIOD: Expires 5 Business Days after the
day the Owner receives both a signed copy of the full contract
(including any plans and specifications) and the QBCC
Consumer Building Guide (ss 35-38)

BEFORE WORK COMMENCES ON SITE

FINANCE: By Finance Date (or if no date stated, within 10
Business Days from contract date) - give Contractor written
evidence of capacity to pay the Contract Price (GC 5.1)

ACCESS: Ensure Contractor has clear access to Site (GC 13)

INSURANCE: Arrange Public Liability insurance for the Site
until work starts; check Contractor has Public Liability &
Contract Works insurance, and paid Home Warranty premium
to QBCC, before work starts (GC 12)

AFTER WORK COMMENCES ON SITE

PROGRESS CLAIMS: Within 5 Business Days of receipt

of progress claim - check the timing and amount of claim
agrees with Item 8 of the Contract Schedule and pay valid
claim (GC 19.1)

VARIATIONS: Respond ASAP to all Variation Documents
presented by Contractor (GC 21)

EXTENSIONS OF TIME (EOT): Within 10 Business Days of
receiving EOT claim from Contractor - assess, complete and
return signed EOT Claim Form 2 (GC 23.4)

AS PRACTICAL COMPLETION APPROACHES:

(@) Liaise with lender to ensure final contract payment will
be ready as required at Practical Completion (GC 28.5)

(b) Arrange Home and Contents insurance effective from
Date of Practical Completion (don’t wait until handover!)

AT PRACTICAL COMPLETION (PC)

CHECK CONTRACT (incl. plans & specs) AND INSPECT WORK
with Contractor to ensure PC Stage has been reached (Note:
Definition of PC allows for minor defects and minor omissions)
(GC 28.2 &)

DEFECTS DOCUMENT: Compile with Contractor at final
inspection, sign and retain a copy (GC 28.2 & s1)

PC PAYMENT: Pay Contractor immediately all PC requirements
in Form 7 are satisfied (GC 28.5)

WHEN CONTRACT SIGNED

* CONSUMER BUILDING GUIDE: Ensure Owner given Guide
before they sign contract (s18)

* COPY OF CONTRACT (incl. plans & specs): Give to Owner
within 5 Business Days after signing (GC 2) (s15)

HOME WARRANTY INSURANCE: Collect premium from
Owner and pay to QBCC within 10 Business Days of entering
the contract and before starting work (GC 12 & s68B(2) of the
QBCC Act)

BEFORE WORK COMMENCES ON SITE

* FINANCIAL CAPACITY: Within 5 Business Days after Finance
Date - Contractor may terminate contract if not satisfied with
Owner’s capacity to pay Contract Price (GC 5.2)

INSURANCE: Ensure all insurances (incl. QBCC Home Warranty
Scheme) are in place before work starts (GC 12)

* LODGE PLANS: Within 10 Business Days of Owner providing
satisfactory evidence of financial capacity, Contractor must
lodge plans (unless Owner responsible for lodgment, or later
lodgment is agreed) (GC 9.1)

AFTER WORK COMMENCES ON SITE

+ COMMENCE WORK: On/before Start Date (GC 17.1)

COMMENCEMENT NOTICE: Within 10 Business Days after
starting on Site - give notice to Owner (GC 17.2 & s16)

* VARIATIONS: Give Variation Document (Form 5) to Owner
and get agreement in writing before starting variation work
and before asking for payment [s40(5)] - give Owner a fully
signed copy within 5 Business Days of agreement on variation
(GC 21.5 & s40)

« EOT: Within 10 Business Days of becoming aware of (or when
you reasonably ought to have become aware of) the cause and
extent of the delay - give EOT claim to Owner on Form 2.

Give Owner a copy of the fully signed form within 5 Business
Days of their approval (GC 23 & s42)

AS PRACTICAL COMPLETION APPROACHES: Give Owner 5
Business Days prior written notice of PC (GC 28.1)

AT PRACTICAL COMPLETION (PC)

» Before presenting claim for PC Stage (GC 28):
(@) Inspect contracted work, compile Defects Document
with Owner, sign and copy to Owner (s1)

(b) Give copies of any remaining Certificates of Inspection
(incl. ‘Final” where applicable) to Owner (s17)

(c) Give Owner a completed and signed PC Certificate
(Form 7)

* Present claim for PC Stage to Owner (GC 28.5) and, when
paid, hand over the property and keys

QBCC NEW HOME CONSTRUCTION CONTRACT | DECEMBER 2020 |1



GENERAL CONDITIONS
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Definitions

In this Contract, unless the context otherwise requires,
words and expressions used have the meaning defined or
explained below:

(@) “Assessing Certifier” means the private certifier,
building certifier or Local Government Authority
responsible for granting the relevant building
approvals and authorisations for the Works.

(b) “Base Stage” means that stage when footings,
base brickwork, base walls, stumps, piers, columns,
formwork and reinforcing for a suspended slab,
concrete slab, bearers, joists or flooring (as the case
requires) have been completed ready for erection
of the walls.

(c) “Business Day” means a day that is not:
(i) aSaturday or Sunday; or

(i) apublic holiday, special holiday, or bank holiday
in Queensland.

(d) “Completion Period” means the Completion Period
stated in Schedule Item 6.

(e) “Contract Price” means the total price of the Works
stated in Schedule Item 1, including the Fixed Price
Component and any allowances for Prime Cost Items
and Provisional Sums, inclusive of GST, as adjusted
under this Contract.

(f) “Contractor’s Authorised Representative” means
the person identified on the first page of the Contract
Schedule (or other person notified in writing to the
Owner) as the person empowered by the Contractor
to communicate with the Owner, including giving or
receiving instructions as to variations.

(g) “Date for Practical Completion” means the date stated
in or calculated by reference to Schedule Item 7 or any
extended date pursuant to this Contract.

(h) “Date of Commencement of Works on Site” means
the date the Works commenced on Site as stated in

the Commencement Notice issued by the Contractor.

Nl

(i) “Date of Practical Completion” means the date
certified in the QBCC Form 7 - Certificate of Practical
Completion in accordance with Condition 28.

()) “Enclosed Stage” means that stage of the Works
when: external wall cladding is fixed; the roof is fixed
but without soffit linings necessarily having been fixed
or for a tile roof, pointing necessarily having been
done or, for a metal roof, scribing and final screwing
off necessarily having been done; and the structural
flooring is laid; and the external doors are fixed (even
if only temporarily), but if a lockable door separating
the garage from the rest of the building has been fixed,
without the garage doors necessarily having been
fixed, and the external windows are fixed (even if only
temporarily).

(k) “Finance Date” means the date stated in Schedule Item
12 or, in the event no date is stated, the date 10 Business
Days from the date of this Contract.

() “Fixed Price Component” means the sum stated in
Schedule Item 1 (@) of the Contract Price being the sum
for which the Contractor must supply, in accordance
with this Contract, everything necessary for the proper
completion of the Works, other than the allowances (if
any) for Prime Cost Items or Provisional Sumes.

(m) “Fixing Stage” means that stage when all internal
linings, architraves, cornices, skirting, doors to rooms,
baths, shower trays, wet area tiling, built-in shelves and
built-in cabinets and built-in cupboards are fitted and
fixed in position.

(n) “Foundations Data” means information about the
building Site required to prepare footings design and, if
required, concrete slab design for the Site.

(0) “Frame Stage” means that stage when the building
frame is completed and ready for inspection by the
Assessing Certifier.

(p) “GST” means any tax imposed by or through the GST
Legislation on supply (without regard to any input tax
credit).

<

“GST Legislation” means A New Tax System (Goods
and Services Tax) Act 1999 and any related tax
imposition Act.

(@

(N “Owner’s Authorised Representative” means the
person identified on the first page of the Contract
Schedule (or other person notified in writing to the
Contractor) as the person empowered by the Owner
to communicate with the Contractor, including giving
instructions as to variations.

(s) “Practical Completion” means the date upon which
the Works are completed in accordance with the
requirements of this Contract, including Condition 3
and Condition 28, apart from minor omissions or minor
defects that will not unreasonably affect occupation.

(t) “Practical Completion Stage” means that stage of the
Works in which Practical Completion will be attained in
accordance with this Contract.

(u) “Prime Cost Item” means any item noted in the
Prime Cost Items Schedule to this Contract and as
contemplated by Conditions 4 and 19.

(v) “Provisional Sum” means any item noted in the
Provisional Sums Schedule to this Contract and as
contemplated by Conditions 4 and 19.

(w) “Relevant Criteria” for materials means:

(i) generally accepted practices or standards applied
in the building industry for the materials; or

(i) specifications, instructions or recommendations of
manufacturers or suppliers of the materials.

(x) “Site” means the Site described in Schedule Item 4 of
this Contract.

(y) “Starting Date” means whichever of the following dates
occurs the latest:

(i) the Starting Date stated in Schedule Item 5; or

(i) the day which is 10 Business Days after the issue
of the plans duly approved by the Assessing
Certifier; or
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(iii) the day which is 10 Business Days after the Owner
has satisfied its obligations under Condition 5.1.

(2) “Substantial breach by the Contractor” has the
meaning given in Condition 26.4.

(aa) “Substantial breach by the Owner” has the meaning
given in Condition 26.3.

(bb) “work under this Contract” means all that work
necessary to build the Works in accordance with the
plans and specifications and this Contract, and, unless
expressly excluded, includes:

(i)  work to make the Site accessible to the Contractor;
(i) provision of any special equipment;

(iii) work to clear the Site for building;

(iv) set out of the Works and survey if necessary;

(v) necessary structural retaining walls;

(vi) sewerage, draining and electrical connections;

(vii) provision of temporary water and power during
construction; and

(viii) provision of clean up and disposal of waste material
from the Site.

(cc) “Works” means the work described in Schedule Item
3 to be built in accordance with this Contract, including
variations authorised under the Contract, and which by
the Contract is to be handed over to the Owner.

Withdrawal during ‘cooling-off’ period

Subject to Condition 2.5, the Owner may withdraw from
the Contract within the times noted below:

(@) within 5 Business Days after the day on which the
Owner receives from the Contractor a copy of both the
signed Contract, including any plans and specifications,
and the QBCC Consumer Building Guide; or

(b) if the Contract is given to the Owner separately from
the Consumer Building Guide, then within 5 Business
Days after the day on which the Owner receives the
second document.

Further, if the Contractor fails to give both the above
documents to the Owner within 5 Business Days of the
parties entering the Contract then, in addition, the Owner
may withdraw at any time up until 5 Business Days after
the day on which the Owner receives those documents in
accordance with Condition 2.1 @) or (b) above.

If the Owner wishes to withdraw relying on any of these
circumstances, the Owner must give the Contractor

a written notice stating that the Owner withdraws

from the Contract under section 35 of Schedule 1B of the
Queensland Building and Construction Commission Act 1991
(‘the QBCC Act).

If the Owner withdraws from the Contract pursuant to

this Condition, the Owner must pay to the Contractor an
amount equal to any out-of-pocket expenses reasonably
incurred by the Contractor before the Owner withdrew
from the Contract, plus an additional $100 if the Contractor
has provided the Owner with the documents required in
accordance with Condition 2.1. If the Owner has already
paid more than this amount at the time they withdraw, the
Contractor must promptly refund the excess.

25

3.2

The Owner may not withdraw from the Contract under
section 35 of Schedule 1B of the QBCC Act if:

(@) the Owner and the Contractor had entered a previous
Contract in substantially the same terms and relating to
the same home or land; or

(b) the Owner received formal legal advice about the
Contract before entering into the Contract; or

(c) the Owner, at the time of entering into the Contract or
after entering into the Contract, tells the Contractor that
the Owner had received formal legal advice about the
Contract before entering into the Contract.

Warranties under Schedule 1B of QBCC Act

To the extent required by Schedule 1B of the QBCC Act,
the Contractor warrants that:

(@) the work under this Contract will be carried out in an
appropriate and skilful way and with reasonable care
and skill and reasonable diligence;

(b) all materials supplied will be good and suitable for the
purpose for which they are used having regard to the
Relevant Criteria, and that all materials used will be new
unless this Contract expressly provides otherwise;

(¢) the work under this Contract will be carried out in
accordance with all relevant laws and legal requirements
including, for example, the Building Act 1975;

(d) the work under this Contract will be carried out in
accordance with the plans and specifications and any
other Contract documents described in Schedule
[tem 15;

(e) if the work under this Contract consists of the erection
or construction of a detached dwelling to a stage
suitable for occupation or is intended to renovate, alter,
extend, improve or repair a home to a stage reasonably
suitable for occupation, that the detached dwelling or
home will be suitable for occupation when the Works
are finished; and

(f) any estimate of Provisional Sums or Prime Cost
Items included in the Contract has been calculated
with reasonable care and skill, having regard to all the
information reasonably available when the Contract
is entered into (including information about the
nature and location of the building site).

Without limiting any warranty under this Contract,
the Contractor must, so far as reasonably practicable,
ensure that:

(a) if the Contractor supplies a building product, the
building product associated with the work under this
Contract is not a non-conforming building product for
an intended use; and

(b) if the Contractor installs a building product, the Owner
is given information about the building product required
by section 74AG(4) of the QBCC Act;

The terms ‘building product’, ‘non-conforming building
product’, ‘intended use’ and ‘reasonably practicable’ used in
in Condition 3.2 have the same meaning as those terms in
Part 6AA of the QBCC Act.
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The Contractor must, unless the Contract

expressly provides otherwise, supply at the Contractor’s
cost and expense, everything necessary for the proper
completion of the Works and for the performance of the
work under this Contract.

The Owner must pay the Contractor the Contract Price
for the Works in accordance with this Contract.

Condition 3.1(b) only applies if the materials are supplied
by the Contractor.

Despite Condition 3.5:

(a) if this Contract is being administered by an architect
engaged by the Owner, Condition 3.1(b) does not
apply if the Contractor is subject to the direction of the
architect for supplying the materials; and

(b) Condition 3.1(b) does not apply for materials if -

(i) the Owner is responsible for nominating the
materials for use in the work under this Contract;
and

(i) either:

(A) there are no reasonable grounds for not using
the materials; or

(B) if there are reasonable grounds for not
using the materials, the Owner insists on
the materials despite written advice to
the contrary given to the Owner by the
Contractor.

In Condition 3.6(b)(i), the Owner is responsible for
nominating materials for use in the subject work only in the
circumstances set out in section 20(5) of Schedule 1B of
the QBCC Act.

Price

The parties agree that the Contract Price stated in
Schedule Item 1 comprises the following:

(a) Fixed Price Component;
(b) Prime Cost Items Component (if any); and
(¢) Provisional Sum Component (if any).

If the total sum allowed for Prime Cost Items (including the
Contractor’s margin) and Provisional Sums (including the
Contractor’s margin) exceeds 20% as a proportion of the
Contract Price as stated in Schedule Item 1, the Contractor
must prior to the commencement of the Works give to the
Owner a written statement setting out the reasons for the
inclusion of each item as a Prime Cost Item or a Provisional
Sum. In any such case, the Contractor is not entitled to any
payment under this Contract until such statement is given.

If allowances for Prime Cost Items and Provisional Sums
are included in the Contract Price, the total amount for
each type of allowance must be shown adjacent to the
words ‘Prime Cost Items’ and ‘Provisional Sums’ in
Schedule Item 1and the Contractor must give the Owner a
separate schedule which states, for each Prime Cost Item
or Provisional Sum, the following details:

(a) a detailed description of the Prime Cost Item, or of
the contracted services to which the Provisional Sum
relates;

4.4

4.5

4.6
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4.8

4.9

(b) a breakdown of the cost estimates provided for by the
Contractor in the allowance for the Prime Cost Item or
Provisional Sum, including any margin the Contractor
proposes to charge for providing the items or services
covered by the allowances (the ‘Contractor’s margin’);
and

(c) the total price payable, inclusive of GST, for each Prime
Cost Item or Provisional Sum.

The Prime Cost Items Schedule must set out items which
the Owner has not finally selected, or for which the
Contractor is not reasonably able to determine the cost at
the date of this Contract and which the Contractor cannot
therefore price accurately as at that date.

For Prime Cost Items which the Owner has not finally
selected when the Contract is signed, the Owner must
select each such item and notify the Contractor in
writing of that selection in sufficient time to ensure that
the performance of the work under this Contract is not
thereby delayed. The Contractor, when so notified, must
obtain and supply the relevant item.

The Provisional Sums Schedule must set out items of work
under this Contract the extent of which is not known at
the date of this Contract and which the Contractor, despite
making all reasonable enquiries, cannot therefore price
accurately as at that date.

The Contractor warrants that each estimate in the Prime
Cost Items Schedule or the Provisional Sums Schedule:

(@) has been calculated with reasonable care and skill,
having regard to all the information reasonably
available when the Contract is entered into (including
information about the nature and location of the Site);
and

(b) represents the reasonable cost of supplying and
delivering each Prime Cost Item, or providing the
contracted service covered by the Provisional Sum,
including the Contractor’s margin.

If the actual cost of providing a Prime Cost Item, or the
contract services covered by a Provisional Sum, is more
than the Contractor’s estimate, the Owner must pay the
Contractor the increase, plus the Contractor’s margin (as
stated in the Prime Cost Items Schedule or Provisional
Sums Schedule).

If the actual cost of providing a Prime Cost Item, or the
contract services covered by a Provisional Sum, is less
than the Contractor’s estimate, the Contractor must deduct
the difference, plus the Contractor’s margin, from the
Contract Price.

Prior to or when presenting a progress claim relating

to the cost to the Contractor of supplying a Prime Cost
Item, or providing the contracted services covered by a
Provisional Sum, the Contractor must provide the Owner
with a copy of any invoice, receipt or other document
showing the cost to the Contractor of supplying the item or
providing the contracted services under the Contract. The
Contractor cannot seek payment for the Prime Cost Item,
or the contracted service covered by the Provisional Sum,
until the progress claim following the incorporation of the
item in the Works or following the completion of the said
contracted services.
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As soon as practicable after the Contractor becomes aware
that the actual cost of any Prime Cost Item or Provisional

Sum will be more than 20% above the Contractor’s estimate

for that item in the Prime Cost Items Schedule or the
contracted service in the Provisional Sums Schedule, and
where practicable before the relevant work commences,
the Contractor must provide the Owner with a written
notice which:

(a) describes the Prime Cost Item or Provisional Sum;

(b) states the cost to the Contractor of the Prime Cost Item

or Provisional Sum, together with the Contractor’s
margin, and the amount by which this total amount
exceeds the total allowance for that item in the Prime
Cost Items Schedule or the Provisional Sums Schedule;
and

(o) identifies the Progress Payment stage under this
Contract at which payment for the Prime Cost Item or
Provisional Sum will be required.

GOODS AND SERVICES TAX
412 The parties agree and acknowledge that all pricing,

5.2

5.3
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consideration and amounts otherwise payable under
this Contract (including under any variation pursuant to
Condition 21) have been or will be calculated on a GST
inclusive basis.

Evidence of capacity to pay the Contract Price

This Contract is subject to the Owner providing the
Contractor by the Finance Date with written evidence,
satisfactory to the Contractor, of the Owner’s capacity to
pay the Contract Price.

If by the Finance Date the Contractor is not satisfied as
to the Owner’s capacity to pay the Contract Price, the
Contractor may, no later than 5 Business Days after the
Finance Date, give written notice to the Owner that the
Contractis at an end.

If the Owner provides no written evidence as to its
financial capacity by the Finance Date, or advises the
Contractor in writing by the Finance Date that it does not
have the capacity to pay the Contract Price, this Contract
isatanend.

If this Contract is ended under this Condition, the
Contractor must, subject to Condition 5.5, immediately
refund to the Owner any deposit or other money paid by

the Owner to the Contractor and comply with Condition 5.6.

The Contractor may deduct from the refund only
those costs incurred or paid with the Owner’s previous
authorisation as follows:

(a) fees paid by the Contractor to another person for the
Foundations Data;

(b) fees paid by the Contractor to another person for the
provision of plans, drawings or engineering design for
the Works;

(c) fees paid to an Assessing Certifier for development
and/or building approval; and

(d) fees previously agreed with the Contractor for the
provision of plans for the Works.

5.6

57

6.2

6.3

6.4

6.5

6.6

7.2

The Contractor must hand over to the Owner all documents
relevant to such deductions excluding plans for which the
Contractor holds the copyright. Each party is otherwise
under no further liability to the other.

After commencement of work under this Contract, the
Owner must, upon reasonable written request from the
Contractor, provide the Contractor with current evidence
satisfactory to the Contractor of the Owner’s continued
capacity to pay the Contract Price.

Security account money

If Schedule Item 9 is completed, the Owner must, within 5
Business Days of the date of this Contract, depositinan
interest bearing account in a bank or other appropriate
financial institution nominated by the Owner, the amount
stipulated in Schedule Item 9 as Security Account Money.

The account must be in the joint names of the Owner and
the Contractor and the authority of each of the Owner and
the Contractor must be required to effect any withdrawal.
Security Account Money must be held until the Contractor
or the Owner becomes entitled to it.

The Owner and the Contractor may agree at any time that
Security Account Money is to be paid to the Contractor

in whole or part satisfaction of any payment due to the
Contractor under this Contract.

If the Owner fails to pay any money due and owing to the
Contractor within 5 Business Days, or if the Contractor
terminates the Contract pursuant to Condition 26 or
Condition 27, the Contractor is entitled to Security Account
Money to the extent of any payment then due to the
Contractor and the value of work under this Contract then
performed and any other entitlement of the Contractor
under or in connection with this Contract.

Upon payment of the last Progress Payment due to
the Contractor as provided by Condition 19, the Owner
is entitled to any remaining Security Account Money
(including interest).

Any dispute between the parties as to the entitlement to
Security Account Money shall be dealt with in accordance
with Condition 25.

Evidence of title to, and boundaries of, the Site

Prior to the date of this Contract, the Contractor has
satisfied itself as to the Owner’s title to the Site and, where
relevant to the Works, of the boundaries of the Site and the
relevant Local Government setback requirements.

The Contractor will check the relevant Local Government
setback requirements applicable to the Works and the Site
and notify the Owner in writing, within 10 Business Days
of the date of the Contract, if the Owner’s design for the
Works does those comply with those requirements.

Copyright

A party supplying plans for use in the performance of
this Contract warrants that those plans may be so used
and indemnifies the other party against any action by
any person claiming ownership or copyright in respect of
these plans.
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8.2 Where plans are drawn by the Contractor, the Owner
agrees that, as between the Owner and the Contractor,
the Contractor has copyright in those plans but the Owner
has the right to cause the completion of the Works by the
Contractor in accordance with those plans.

9. Building approval and certification

9.1  Within 10 Business Days from the date on which the
Owner has satisfied its obligation under Condition 5.1, the
party named in Schedule Item 13 (or if no party is named,
then the Contractor) must lodge all plans and other
documents necessary for permission, consent or approval
required for the commencement of building work with the
relevant Assessing Certifier and any other body having
relevant jurisdiction.

9.2 All parties must do all such things as may be reasonably
necessary to obtain all permissions, consents or approvals
required for the commencement of building.

9.3 The Contractor and the Owner agree that the Contractor
must comply with section 143A of the Building Act 1975 in
relation to providing the Owner’s name and contact details
to a Private Certifier.

OWNER'’S REQUEST FOR ADDITIONAL INSPECTIONS
9.4 The Contractor and the Owner acknowledge that:

(@) under section 143A of the Building Act 1975, a Private
Certifier is required to give the Owner a notice of the
Private Certifier’s name and the details, in an approved
form, of the responsibilities of the Private Certifier;

(b) under section 143B of the Building Act 1975, if a building
certifier is, or was, engaged by the Contractor, the
Owner may, by an additional certification notice which
is given to the Contractor within 10 Business Days of
the Owner receiving the notice from the Private Certifier
referred to in condition 9.3(b), direct the Contractor
to ask the building certifier to perform one or more
additional certifying functions; and

(¢) under section 143B of the Building Act 1975, the
Contractor must give a copy of the additional
certification notice to the building certifier within
5 Business Days after receiving the additional
certification notice from the Owner.

9.5 Examples of the notices referred to in Condition 9.4, and
other relevant information, are available on the Department
of Public Works and Housing website.

9.6 The Owner and the Contractor agree that a direction by
the Owner under Condition 9.4(b) is not a variation but
that the Owner is liable to the building certifier for the
Building Certifier’s Reasonable Costs. The Owner must pay
the Building Certifier’s Reasonable Costs to the building
certifier within 5 Business Days of receiving a copy of a
tax invoice of the building certifier.

9.7 Inthis Condition:

(a) each of the terms “building”, “building assessment
work”, “building certifier”, “private certifier” and “private
certifying functions” has the same meaning as that same
term has in the Building Act 1975;

(b) each of the terms “additional certification notice” and
“certifying functions” has the same meaning as that
same term has in section 143B of the Building Act 1975;
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1.

(c) "Building Certifier’'s Reasonable Costs” means the
reasonable costs of the performance of any additional
certifying functions by the building certifier under the
additional certification notice; and

(d) "Private Certifier” means a private certifier engaged by
the Contractor to perform private certifying functions
for a building or building assessment work in relation to
the work under this Contract.

Termination for lack of building approval

Either party may give to the other party a written notice
which terminates this Contract if, without fault on the part
of the party giving the notice, any permission, consent or
approval necessary for the commencement of building has
not issued within 3 months of the date of this Contract or
such further period extended by the parties’ agreement

in writing.

If the Contract is terminated pursuant to this Condition the
parties’ entitlements and obligations shall be the same as
if the Contract were brought to an end under Condition 5.3
and Conditions 5.4, 5.5 and 5.6 shall apply.

Contractor’s indemnity in favour of the Owner

The Contractor indemnifies the Owner against any legal liability to
pay damages or compensation for damage to property or personal
injury or death arising out of the work under this Contract except
to the extent that such damage, injury or death results from or is
contributed to by an act or omission of the Owner.

12.
121

Contractor’s insurance obligations

The Contractor must, at its cost, effect and maintain during
the course of this Contract the following insurances:

(@) allinsurance required to comply with the Workers’
Compensation and Rehabilitation Act 2003,

(b) Queensland Home Warranty Scheme cover, the
premium for which must be collected from the Owner
and paid to QBCC within 10 Business Days after the
date the Contract was entered into and before the work
under this Contract starts (whichever is earlier); and

(c) Contract Works insurance for an amount not less than
the Contract Price until 4pm on the Date of Practical
Completion and Public Liability insurance for not less
than 10 million dollars, until 4pm on the day of which
the contractor has complied with its obligations under
Condition 29, with a reputable and financially sound
insurer upon usual and reasonable terms which name or
include as an insured the Owner and the Contractor for
their respective rights and interests.

The insurances required under Condition 12.1(c) will include
cross-liability provisions by which the insurer waives all
rights of subrogation or action which the insurer may have
against any of the persons comprising the insured and by
which each person comprising the insured is deemed to be
the subject of a separate policy of insurance.

Prior to commencement of the work under this Contract,
or upon request by the Owner, the Contractor must provide
to the Owner written evidence that the Contract Works and
Public Liability Insurances required under this Condition

are current.



13.

15.

Access to the Site

The Owner gives the Contractor a licence to access the Site
sufficient to enable the Contractor to commence and carry
out the work under this Contract from the Starting Date
until the Contractor hands over the Works to the Owner on
the Date of Practical Completion.

The rights granted by the Owner to the Contractor under
Condition 13.1 do not convey to the Contractor an interest in
the land comprising the Site.

The Contractor must permit the Owner or any person
authorised by the Owner to, under the Contractor’s
supervision and subject to the Owner or any person
authorised by the Owner complying with all workplace
health and safety requirements as identified by the
Contractor:

(a) have reasonable access to the Site; and
(b) view any part of the work under this Contract.

The Owner or any person authorised by the Owner must
not unreasonably interfere with the performance of the
work under this Contract when at the Site.

Care of the work under this Contract

The Contractor is responsible for the care of the work
under this Contract from the date on which work under
this Contract commences on Site until the Contractor
hands over the Works to the Owner on the Date of
Practical Completion.

The Contractor must promptly make good any loss or
damage to the work under this Contract, or to the Owner’s
property, occasioned by any act, neglect or default of

the Contractor or the Contractor’s employees, agents or
subcontractors and must also make good any such loss or
damage which is or which ought to have been the subject
of any insurance required by this Contract.

Workplace health and safety
For the purposes of this Condition:

‘Act’ means the Work Health and Safety Act 2011 (Qld)
as amended from time to time; ‘Regulation’ means

the Work Health and Safety Regulation 2011 (Qld), as
amended from time to time; and ‘workplace’, ‘inspector’,
‘notifiable incident’, ‘principal contractor’, ‘structure’,
‘dangerous goods’ and ‘regulator’ have the same
meaning as in the Act.

In relation to the work under this Contract, the Contractor
will:

(@) comply with and discharge all obligations and duties
imposed on a person by the Act, the Regulation and
any other regulation in connection with health and
safety including without limitation obligations imposed
on a person who conducts a business or undertaking;
and

b

g

accept that it is the principal contractor and the person
having management and control of the workplace

at which the work under this Contract is being
undertaken.

15.3  The Contractor will indemnify the Owner against any claim,
action, demand, loss, damage, cost or expense which may
be brought against, or suffered or incurred by the Owner as
a result of or in connection with:

(@) any breach of this clause by the Contractor;

(b) any breach by the Contractor of its obligations under
the Act, the Regulation or any other regulation in
connection with health and safety; and

(c) any enforcement of obligations imposed on the
Contractor under the Act, the Regulation or any other
regulation in connection with health and safety,

except to the extent that such claim, action, demand,
loss, damage, cost or expense results from or is
contributed to by any act or omission of the Owner.

16. Communication between Owner and Contractor

The Owner or the Owner’s Authorised Representative must
communicate and deal with the Contractor personally or with the
Contractor’s Authorised Representative. The Owner must not
give directions to the Contractor’s employees or subcontractors
or rely on information provided by them.

17. Commencement and performance of the Works

171 The Contractor must commence work under this Contract
at the Site on or before the Starting Date.

17.2  Within 10 Business Days after the date on which work
under this Contract commences on Site, the Contractor
must give a written notice to the Owner (such as QBCC
Form 1- Commencement Notice) stating:

(@) the date on which work under this Contract
commenced on Site; and

(b) the Date for Practical Completion.

17.3  The Contractor must diligently carry out the work under
this Contract and must not, except as permitted by this
Contract, suspend, or fail to maintain reasonable progress
in the performance of that work.

18. Assignment and subcontracting

18.1  The Contractor must not assign this Contract or the work
under this Contract without the prior written consent of
the Owner.

18.2 The Contractor may subcontract parts of the work under
this Contract to appropriately licensed tradespersons, but
the Contractor remains liable to the Owner for the work
under this Contract.

19. Payment

191  The Owner must pay the Contractor the Contract Price
for the Works calculated and adjusted as provided by this
Contract in accordance with the following provisions:

(@ The Owner must pay the Contractor the deposit
(if any) stated in Schedule Item 2 upon the signing
of this Contract.
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(b) The Contractor is entitled to claim a Progress Payment
when the Contractor has achieved completion of each
of the stages set out in Schedule Item 8A or 8B which
claim shall consist of the percentage of the Contract
Price applicable to that stage as set out in Schedule
Item 8A or 8B, subject to the following adjustments:

(i) anadjustment for any Prime Cost Item
incorporated in the Works to that stage, and not
included in a previous Progress Payment, such
adjustment being an increase or decrease to the
relevant stage payment as set out in Schedule
Item 8A or 8B depending on whether the final
cost of the Prime Cost Item is more or less than
the amount allowed and stated in the Prime Cost
[tems Schedule; and

(i) anadjustment for the value of any Provisional Sum
Item completed to that stage and not included in
a previous Progress Payment, such adjustment
being an increase or decrease to the relevant
stage payment as set out in Schedule Item 8A or
8B depending on whether the final cost of the
Provisional Sum Item is more or less than the
amount allowed and stated in the Provisional
Sums Schedule; and

(iii) anincrease to the relevant stage paymentin
respect to an amount payable under a Variation
Document where the work the subject of the
variation has been completed and for which
payment has not previously been made; and

(iv) adecrease inthe relevant stage payment
in respect to a variation which reduces the
Contract Price.

(c) Such adjustments referred to in Condition 19.1(b) shall
be recorded by the Contractor on the QBCC Form 3 -
Progress Claim or similar appropriate document and the
relevant progress claim shall be adjusted accordingly.

(d) The QBCC Form 3 - Progress Claim or similar
appropriate document must be accompanied by a
QBCC Form 4 - Notice of Dispute of Progress Claim or
similar appropriate written notice and any certificates of
inspection relevant to the payment stage.

(e) The progress claim for the Practical Completion Stage
must, in addition to the requirements specified for any
other progress claim, be accompanied by a completed
and signed QBCC Form 6 - Defects Document and
QBCC Form 7 - Certificate of Practical Completion, or
similar appropriate documents.

(f) The Contractor must make all reasonable efforts
to have the Owner sign the QBCC Form 6 - Defects
Document or similar appropriate document used to
record the minor defects and minor omissions.

(g) Exceptin regard to the Progress Payment for the
Practical Completion Stage payable in accordance
with Condition 28.6, the Owner must pay the
Contractor the Progress Payment, or so much of the
relevant claim for Progress Payment as is not disputed
by the Owner, within 5 Business Days of receipt of the
relevant claim.

(h) If the Owner disputes the relevant claim for
Progress Payment or any part of it, the Owner must,
within 5 Business Days of receipt of the relevant claim,
give to the Contractor a completed and signed QBCC
Form 4 - Notice of Dispute of Progress Claim or similar
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20.

appropriate written notice stating the reasons for
so disputing the claim or part of it.

(i) If the dispute is not resolved by the parties within 5
Business Days of the receipt by the Contractor of the
notice of the dispute, the dispute must be referred for
resolution in accordance with Condition 25.

Interest on overdue payments

The Owner must pay the Contractor interest on overdue
payments at the rate of six percent above the cash rate target as
published by the Reserve Bank of Australia
(https://www.rba.gov.au/statistics/cash-rate/) at the date on
which the payment is due.

21.
211

21.2

21.3

214

215

216

217

Variations

The work under this Contract may be varied by way of
an increase, decrease or substitution of work under this
Contract agreed between the Contractor and the Owner
provided that, before work commences and before any
additional payment is required, the details of the variation
are put in writing in a Variation Document agreed in
writing by both parties.

The Variation Document may be a QBCC Form 5 - Variation
Document, or other similar appropriate document, with the
particulars completed in accordance with the requirements
of Schedule 1B of the QBCC Act, agreed in writing by

both parties.

The Variation Document complies with the requirements
of Schedule 1B of the QBCC Act if it:

@) is readily legible; and
(b) describes the variation; and
(c) states the date of the request for the variation; and

(d) if the variation will result in a delay affecting the subject
work - states the Contractor’s reasonable estimate for
the period of delay; and

(e) states the change to the Contract Price because of the
variation, or the method for calculating the change to
the Contract Price because of the variation; and

(f) if the variation results in an increase in the Contract
Price - states when the increase is to be paid; and

(g) if the variation results in a decrease in the Contract
Price - states when the decrease is to be accounted for.

Any increase in the Contract Price as a result of the
variation cannot be required to be paid before work the
subject of the variation has been completed.

The Contractor must give the Owner a readily legible
signed copy of the Variation Document as soon as
practicable (but within 5 Business Days) after the variation

is agreed and before the variation work is commenced.

The Contractor may present the Variation Document to
the Owner, and the Owner may respond to it in writing, by
any of the communication methods detailed in the Notice
provisions in Condition 30.

If the Contractor has requested the variation, the
Contractor is only entitled to additional payment:

(a) if the variation is necessary because it could not have
been reasonably foreseen by the Contractor when the
Contract was entered into; or,



(b) if the variation could have been reasonably foreseen by
the Contractor when the Contract was entered into, if
the variation was necessary because of circumstances
beyond the reasonable control of the Contractor when
the Contract was entered into.

VARIATIONS REQUIRED BY LAW

218

If a variation is required by reason of the lawful
requirements of the Assessing Certifier, Local Authority
or other body having relevant jurisdiction, the Contractor
shall, with the prior written consent of the Owner (who
must act reasonably in deciding whether to consent),
vary the work under this Contract accordingly. If the
necessity for the relevant variation has been occasioned
by the neglect or default of the Contractor, the Contractor
shall not be entitled to payment in that respect and must
carry out the variation at the Contractor’s expense. In any
other case, the Contractor shall give to the Owner the
Contractor’s calculation of the change to the Contract
Price, if any, consequent upon the proposed variation
and the work under this Contract shall be varied when
the Owner agrees with the Contractor as to the relevant
variation in the Variation Document signed by the parties.

VARIATIONS FOR EXTRA EXCAVATIONS AND FOUNDATIONS

219

2110

21N

If the Owner is named in Schedule Item 14 as the party
responsible for extra excavations and foundations, and
if it becomes apparent that extra work or materials

are required in respect of excavations or foundations
beyond what could reasonably be established by the
required Foundations Data, then the Contractor may,
with the prior written consent of the Owner (who must
act reasonably in deciding whether to consent), vary
the work under this Contract to include the provision
of such extra work or materials.

In any such case, the Contractor shall give to the Owner
written notice of the necessity for such variation within 5
Business Days of the Contractor becoming aware of that
necessity, together with the Contractor’s calculation of the
change to the Contract Price, if any, consequent upon the
proposed variation, and the work under this Contract shall
be varied when the Owner (who must act reasonably in
deciding whether to agree) agrees with the Contractor as
to the relevant variation in the Variation Document signed
by the parties.

The Contractor cannot seek additional payment from the
Owner for a variation in respect of extra excavations and
foundations where the need for the variation has arisen
because:

(a) the Contractor failed to obtain the appropriate
Foundations Data before entering the Contract
and, had the Contractor obtained the appropriate
Foundations Data, the need for the additional amount
could reasonably have been established; or

(b) the Contractor obtained the appropriate Foundations
Data, and the need for the extra work or materials
could reasonably have been established from the
Foundations Data.

22. Time for Practical Completion

The Contractor must achieve Practical Completion of the Works
by the Date for Practical Completion stated in or calculated in
accordance with Schedule Item 7 or any extended date under
Condition 23.

23. Extension of time

231 Subject to complying with Condition 23.2, the Contractor
may only claim and is entitled to a reasonable extension of
the Date for Practical Completion if:

(@) the need for the extension of time arises because one
or more of the following causes of delay prevents the
Contractor from achieving Practical Completion by the
Date for Practical Completion:

(i) avariation complying with Condition 21; or

(i) adelay caused by the Owner or the Owner’s
Authorised Representative; or

(i) adelay event stated in Schedule Item 6B which
exceeds the stated allowance; or

(iv) another cause of delay which is not reasonably
foreseeable and beyond the reasonable control of
the Contractor; and

(b) the claim is made to the Owner in writing using a
QBCC Form 2 - Extension of Time Claim and Owner’s
Response to Claim or similar appropriate document
with the particulars, including the cause of the delay
and the extension of the Date for Practical Completion
claimed, completed; and

(c) the claimis given to the Owner within 10 Business Days
of the earlier of the Contractor becoming aware of the
cause and extent of the delay and when the Contractor
reasonably ought to have become aware of the cause
and extent of the delay; and

(d) the Owner approves the claim in writing using the
QBCC Form 2 - Extension of Time Claim and Owner’s
Response to Claim or similar appropriate document.

23.2 The Contractor must take all reasonable steps to lessen the
effect and duration of any delay.

23.3 The Contractor must give the Owner a signed copy of the
claim for an extension of time within 5 Business Days of the
Owner approving the claim.

23.4 The Owner must, within 10 Business Days of receiving the
Contractor’s claim, reasonably assess and return to the
Contractor the said QBCC Form 2 - Extension of Time Claim
and Owner’s Response to Claim or similar appropriate
document either agreeing to the extension of time claimed
or giving reasons for the rejection of the whole or part of
the said claim, failing which the said extension of time claim
will be deemed to be disputed by the Owner.

23.5 Delay or failure by the Owner to agree to an extension of
time does not cause the Date for Practical Completion
to be set at large, but the Contractor shall be entitled
to damages arising from the unreasonable rejection of
all or part of a claim for an extension of the Date for
Practical Completion.
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24. Liquidated damages

241 If the Contractor fails to achieve Practical Completion of
the Works by the Date for Practical Completion, then the
Contractor must pay to the Owner liquidated damages
calculated at the rate provided in Schedule Item 10.

24.2 If Schedule Item 10 is left blank, a default amount of $50
per day shall be deemed to apply.

24.3 Liguidated damages may only be deducted by the Owner
from the amount payable to the Contractor in respect of
the Practical Completion Stage. If the Owner’s entitlement
to liguidated damages exceeds the amount payable to the
Contractor for the Practical Completion Stage, the excess
may be recovered by the Owner as a debt due to the
Owner by the Contractor.

WARNING TO OWNER

The entitlement to claim, and the amount to be deducted,
for liquidated damages must be assessed carefully and in
accordance with the Contract.

Any valid extensions of time must be taken into
consideration when calculating the number of days
of liquidated damages which can be claimed.

25. Dispute resolution

251 If adispute under the Contract arises between the parties,
either party may give the other party a written notice of
dispute adequately identifying and providing details of
the dispute.

25.2 If the dispute is not resolved within 10 Business Days of the
receipt of the notice of dispute, either party may refer the
matter to a dispute resolution process administered by the
Queensland Building and Construction Commission.

25.3 A party will not commence any proceedings in respect
of the dispute in any court or tribunal of competent
jurisdiction until the dispute resolution process referred
to in Condition 25.2 is at an end.

25.4 Where a dispute has arisen under or in connection with
this Contract, including Condition 23.4, the Contractor
must proceed diligently with the work under this Contract
notwithstanding the existence of the dispute.

26. Termination after notice of default
26.1 |If:
(a) aparty is in substantial breach of this Contract; and

(b) the other party gives a notice to the party in breach
identifying and describing the breach and stating
the intention of the party giving notice to terminate
the Contract if the breach is not remedied within 10
Business Days from the giving of the notice; and

(©) the breach is not so remedied, then the party giving
that notice may terminate this Contract by a further
written notice given to the party in breach and may
recover from the party in breach all damages, loss, cost
or expense occasioned to the party so terminating by
or in connection with the breach or that termination
and may set off such claim against payment otherwise
due by the party so terminating.
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26.2 Theright to terminate under this Condition is in addition to
any other powers, rights or remedies the terminating party
may have.

26.3 Substantial breach by the Owner includes, but is not
limited to:

(a) failing to produce evidence satisfactory to the
Contractor of the Owner’s capacity to pay the Contract
Price in compliance with Condition 5.7 of this Contract;

(b) failing to pay any money due and owing to the
Contractor within 5 Business Days after the due date
for payment; and

(c) substantially or persistently obstructing the Contractor
in the performance of the work under this Contract.

26.4 Substantial breach by the Contractor includes, but is not
limited to:

(@) failing to comply with any necessary approvals
associated with the work under this Contract;

(b) failing to provide materials which comply with this
Contract;

(c) unreasonably failing to replace or remedy defective
work or materials;

(d) unreasonably failing to perform the work diligently
or unreasonably delaying, suspending or failing to
maintain reasonable progress;

(e) failing to effect or maintain any insurance required by
this Contract;

(f) failing to hold the current, active and appropriate
licence required to perform the Works, including,
without limitation, a licence required under the
QBCC Act; and

(g) the Contractor failing to pay a judgement debt.

27. Termination for bankruptcy or liquidation

271 Notwithstanding Condition 26, if a party to this Contract:
(@) is made bankrupt; or
(b) being a company, goes into liquidation,

then the other party may forthwith by written notice
terminate this Contract.

27.2 If the Contractor terminates the Contract under this
Condition, the Contractor may, in any such case, remove
from the Site and retain all unfixed materials, goods, plant
and equipment previously provided at the Site by the
Contractor and is entitled to recover all damages, loss,
cost or expense occasioned to the Contractor by such
termination or to set off such claim against any payment
otherwise due by the Contractor to the Owner.

27.3 If the Owner terminates the Contract under this Condition,
the Owner may, in any such case, complete or employ
any other person to complete the Works and may take
possession of all unfixed materials and goods previously
provided at the Site by the Contractor and may use the
same in the completion of the Works. Until completion
of the Works the Contractor is not entitled to any further
payment under this Contract.
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Upon completion the Owner must calculate the total cost
to complete the Works including amounts previously paid
to the Contractor. If the total cost to complete together
with all damages, loss, cost or expense occasioned to the
Owner by such termination exceeds the Price which would
have been payable under this Contract the difference is
payable by the Contractor to the Owner and if the total
cost to complete is less than such Price, the difference is
payable by the Owner to the Contractor.

WARNING TO OWNER AND CONTRACTOR

New legislation effective from 1July 2018 makes it illegal
to terminate a contract with a contractor solely because
they have encountered financial difficulties short of
bankruptcy or, being a company, liquidation. For this
reason (and the probable loss for Owners of non-completion
protection under the Qld Home Warranty Scheme if you
terminate your Contract incorrectly), it is very important
that you obtain formal legal advice before terminating the
Contract for any reason.

28. Practical Completion

281

282

28.3

284

The Contractor must give to the Owner 5 Business Days
prior written notice of the date upon which the Contractor
anticipates that the Works will reach the Practical
Completion stage.

The Contractor will give the Owner written notice when
it considers that the Works have reached the Practical
Completion stage.

On the date specified in the notice under Condition 28.2
or within 2 Business Days after that date and at a time
agreed by the parties (or if no time is agreed, at a time
nominated by the Owner), the Owner or the Owner’s
Representative will inspect the Works with the Contractor
and if satisfied that the Works have reached the Practical
Completion stage, and if the Contractor produces to

the Owner satisfactory written evidence that all relevant
inspections and approvals required by the Planning Act
2016 and the Building Act 1975 and by any body having the
relevant jurisdiction have been satisfactorily completed,
the Contractor must:

(a) complete and sign the QBCC Form 6 - Defects
Document or similar appropriate document identifying
agreed and non-agreed minor defects and minor
omissions that will not unreasonably affect occupation,
and when the Contractor will remedy the agreed
matters, and give a copy to the Owner; and

(b) give the Owner a completed and signed QBCC Form
7 - Certificate of Practical Completion stating that date
as the Date of Practical Completion; and

(c) hand over the Works to the Owner in exchange for
payment in accordance with Condition 28.6.

If the Owner, acting reasonably, considers that the Works
have not reached the Practical Completion stage the
Owner must give the Contractor written notice of those
matters which are required to be done for the Works to
reach Practical Completion. The Contractor must carry
out such matters as may be necessary for the Works to
reach Practical Completion and must otherwise proceed
in accordance with Condition 28.3.

28.5 Theissue of a Certificate of Practical Completion does not
constitute approval of any work under this Contract nor
does it prejudice any claim by the Owner in respect of the
work under this Contract.

28.6 When the Contractor has satisfied all of its obligations
under Condition 28.3 the Owner must immediately
pay the Contractor the progress claim for the Practical
Completion Stage (as adjusted under Condition 24, if
applicable).

28.7 The Contractor must rectify the agreed minor defects
and minor omissions by the time stated in the document
referred to in Condition 28.3() subject to the Owner
giving the Contractor reasonable access to the Site for
that purpose.

29. Defects after completion

29.1 The Contractor must make good defects or omissions in
the work under this Contract which become apparent
to the Owner within 12 months of the Date of Practical
Completion.

29.2 If there are any such defects or omissions, the Owner
must, as soon as practicable after becoming aware of the
defects or omissions, give the Contractor written notice
to make good such defects or omissions and give the
Contractor reasonable access to the Site for that purpose.

29.3 Subject to reasonable access being provided, the
Contractor must within 20 Business Days of the notice
being given rectify any defects or omissions notified to
the Contractor under Condition 29.2 during usual business
hours unless there are reasonable reasons why the defects
cannot be rectified within that period in which case the
Contractor will rectify those defects or omissions within an
agreed time or, in the absence of an agreement, within a
reasonable time.

30. Notices

30.1  Any notice under this Contract must, unless otherwise
stated, be given in writing.

30.2 Any notice may be given to the party to whom the notice
is to be given by delivering the notice to:

(a) the party’s Last Address by hand; or

(b) the party’s Last Address by prepaid post; or
(c) the party’s Last Number by facsimile; or

(d) the party’s Last Email Address by email.

30.3 The time when the notice to a party is given to the party is
the time at the Site when the party receives the notice.

30.4 If a notice to a party is delivered by hand or by prepaid
post to the party’s Last Address, the notice shall be
deemed to have been received by the party at the time
when the notice is so delivered.

30.5 If anoticeis given by delivering the notice to the party’s
Last Number, the notice shall be deemed to have been
received by the party at the time set out in the sender’s
written confirmation of the completed transmission of
the facsimile.
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30.6 If anoticeis given by delivering the notice by email to the
party’s Last Email Address, the notice shall be deemed
to have been received by the party at the time when the
email reaches the party’s system for generating, sending,
receiving, storing or otherwise processing emails.

30.7 Aparty’s Last Address means the postal address of a party
stated in the Schedule or, if the party has subsequently
advised to the other party another address, then the last
address advised in writing to the other party.

A party’s Last Number means the facsimile number

of the party stated in the Schedule or, if the party has
subsequently advised to the other party another facsimile
number, then the last facsimile number advised in writing
to the other party. A party’s Last Email Address means
the email address of the party stated in the Schedule or,

if the party has subsequently advised to the other party
another email address, then the last email address advised
in writing to the other party.

31. Entire agreement

The Contract constitutes the entire agreement between the
parties in relation to the Works and also supersedes any
representations made by either party.
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CONTACT LIST

The contact list below is provided to enable you to conveniently record the names and contact details of people and organisations
important to your project. Keep copies of all important papers regarding your project in a safe place.

YOUR PERSONAL CONTACTS RELEVANT TO YOUR BUILDING PROJECT

PERSON NAME & EMAIL OTHER CONTACT DETAILS

Name: Phone:
Solicitor

Email:

Name: Phone:
Finance Provider

Email:
Building Designer ~ 'N@me: Phone:
or Architect Ernal

Name: Phone:
Building Contractor

Email:

Name: Phone:
Site Supervisor

Email:

Name: Phone:
Building Certifier

Email:

Name: Phone:
Local Government

Email:

Name: Phone:
Insurance Company

Email:

Name: Phone:
Building Consultant

Email:

Name: Phone:
Neighbours Email:
(if relevant) Name: Phone:

Email:
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bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

SCHEDULE FOR QBCC NEW HOME
CONSTRUCTION CONTRACT

This Contract is intended to be used for the construction of a single home or duplex.

NOTE TO OWNER: To better understand your contractual rights and obligations, BEFORE SIGNING carefully read this
Schedule, the Consumer Building Guide and the General Conditions dated December 2020.

NOTE TO CONTRACTOR: When completed, retain original and give 2 signed copies of this Schedule to the Owner.

The Owner

Owner’s name/s: Email:

Postal address: Postcode:
Mobile phone: Home phone:

The Owner D IS D IS NOT a Resident Owner. (Tick the appropriate box)

Owner has checked the Contractor’s licence and history via QBCC’s Online Licence Search: m Yes

fNo

NOTE: An Owner is a Resident Owner if he/she intends to reside in the building where the Works are to be performed on,

or within 6 months of, completion of the contracted work.

Owner’s Authorised Representative (if any):

Postal address: Postcode:

Mobile phone: Email:

The Contractor

Contractor’s name/s (must be as shown on licence):

Contractor confirms: My licence is current, active and appropriate for this work: ﬂ Yes f No
QBCC Licence Number: ABN Number:
Business address: Postcode:
Mobile phone: Email:

Contractor’s Authorised Representative (if any):

QBCC Licence Number (if supervising):

Mobile phone: Email:
ITEM | SUBJECT NOTES PARTICULARS
1 CONTRACT PRICE For information about Prime Cost a. Fixed Price Component: $ (incl. GST)
Condition 4. (PC) Items and Provisional Sums (includes deposit in Item 2)
WARNING: (PS) s_eg Condition 4 of the_General b.Prime Cost Items (if any): $ (incl. GST)
The Contract Price Conditions. If the Contract includes
) such allowances, a PC/PS Schedule c. Provisional Sums (if any): $ (incl. GST)
may increase due must be completed by the Contractor,
to Condition 20, signed by both artiez and attached * | CONTRACT PRICE
decrease due to 9 y P " la+b+c=% (incl. GST)
Condition 24, and
increase or decrease
dues to Conditions
19 & 21.
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ITEM | SUBJECT

| NOTES

| PARTICULARS

2 DEPOSIT The deposit must not exceed 5% of Amount of deposit: $ (incl. GST)
Condition 19 ;geo%oonérgithglrcee If Contract Price is NOTE: The deposit includes the payment to QBCC for the
’ ’ Qld Home Warranty Scheme.
3 BRIEF DESCRIPTION | Insert a brief description of the
OF THE WORKS contracted work and attach and
refer to plans and specifications
e.g. construction of new home as per
attached plans dated / /
& specifications dated  /  /
4 SITE Site Address:
Condition 13
Real Property Description:
Lot No:
Plan Type (e.g. RP/SP/BUP):
Plan No:
Local Authority:
5 STARTING DATE NOTE: The Contractor must ensure that the work under this Contract starts by the Starting Date.
Conditions 1,10 & 17 The Starting Date is the latest of:
» the followingagreed date / . or
+ 10 Business Days after the issue of approved plans by the Assessing Certifier; or
+ 10Business Days after the Owner has satisfied its financial obligations under Condition 5.1.
6 COMPLETION NOTE TO CONTRACTOR: A. Construction Days
PERIOD You must state here any allowances The working days needed to construct the Works =
gnclutdmgtj_ 5 (in days) you have made for delay
onstruction bays, factors which are reasonably likely to PLUS
allowances for ) )
likely delays and affect the time required to carry out 5 Al or likely delave.
non-working days) the work. R | (l)wanctes orthl € y” elays: BUsi 5
N NOTE TO OWNER: (i) Inclement weather allowance (Business Days) =
Conditions 22, 23 , . . - . . . _
828 The Contractor is not entitled to claim | (i) Other likely delays, if any (Business Days) =
an extension of the Date for Practical Details of delay
Completion (Schedule Item 7) for
a delay stated here (e.g. inclement
weather) unless the number of days PLUS
.the Contractor is actually delayed C. Allowance for non-working days
is greater than the allowance stated ) ) ) )
here in Schedule Item 6B. (incl. weekends, public holidays, Christmas shutdown, etc.) =
COMPLETION PERIOD (A+B+C): Calendar days
(This total is the number of calendar days between the
Starting Date and the Date for Practical Completion)
7 DATE FOR NOTE TO CONTRACTOR: Date:
PRACTICAL Complete only one of the options in
COMPLETION P y P OR

Conditions 22, 23
& 28

the ‘Particulars’ column (i.e. date or
number of days) and delete the other.

Completion Periodof calendar days (see Schedule
Item 6) from the Starting Date or the date on which the work
under this Contract is commenced, whichever is the earlier.
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ITEM | SUBJECT

NOTES

PARTICULARS

PROGRESS PAYMENTS (Choose Option A or Option B below)

8A OPTION A: NOTE TO CONTRACTOR: WARNING FOR CONTRACTOR: The QBCC Act requires that

Conditions 19 & 28 all progress payments must be directly related to the prog-
NOTE: This Option If the contracted house ress of the work at the Site and proportionate to the value of
may be used where construction work does not the work that relates to the claim (e.g. the total value of the
you believe the mvolye the Stages setoutin the progress claims plus the 5% deposit cannot exceed 50% of
contracted work ‘Particulars’ column in Option A, the Contract Price until more than 50% of the work on Site
involves typical house or the payment percentages has been performed). Breaches of this requirement attract
construction and the are not appropriate (e.g. if the heavy penalites. In presenting each progress claim under
progress payment payments in Option A would Option A or Option B you are warranting that the work on
Stages set out in the amount to payment in advance of Site has reached the relevant Stage set out below, and that
‘Particulars’ column work progress on Site), you should | the total amount claimed to date (including the deposit)
are appropriate. use Option B below. is proportionate to the progress of the contracted work at

the Site.

PROGRESS PAYMENT STAGES (a/l prices incl. GST):

Base Stage (excl. 5% deposit) - 15% $

Frame Stage - 20% $

Enclosed Stage - 25% $

Fixing Stage - 20% $

Practical Completion Stage - 15% $

NOTE: The total of Stage payments in Option A or B plus the

deposit must equal Contract Price in Schedule Iltem 1.

8B OPTION B: NOTE TO CONTRACTOR: ALTERNATIVE PROGRESS PAYMENT STAGES (inc/.GST)

Conditions 19 & 28

Option B should be used where
the contracted house construction
work does not involve the Stages
set out in Option A above, or the
payment percentages are not
appropriate for the work.

*Stage1: - % $
Stage 2: - %9
Stage 3: — %%
Stage 4: - %9
Stage5: - % $
Stage 6: — %%
Stage 7: -~ %9
Practical Completion Stage - % $

*Stage 1 excludes the deposit in Item 2.

If extra space Is required, attach a more detailed
description of the Payment Stages to this Contract
schedule.

WARNING TO OWNER

Your cover under the Queensland Home Warranty Scheme may be reduced if you make
payments greater than, or prior to, what the Contract requires.

9 AMOUNT TO BE NOTE: This Item is optional - it
DEPOSITED IN may be relevant where aloanisnot | $
SECURITY ACCOUNT required to finance the project.
(if relevant)
Condition 6
10 LIQUIDATED DAMAGES | NOTE TO OWNER AND $ per day for each calendar day of
Condition 24 CONTRACTOR: delay in achieving Practical Completion.

You must discuss whether, or what,
liquidated damages (LDs) apply

to this project and insert either

an amount per day or ‘NIL if LDs

do not apply. If this space is left
blank, a default amount of $50/day
shall apply.

NOTE TO OWNER REGARDING LIQUIDATED DAMAGES

(if applicable): It is very important that you carefully
consider and complete this section. The liguidated damages
amount should be a genuine pre-estimate of the costs/
losses the Owner will incur (if any) in the event the work
under this Contract is not completed by the Date for Practical
Completion (including any extra rental and storage costs, lost
rent for rental properties, finance costs, etc. directly related
to the delay in reaching Practical Completion).
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ITEM | SUBJECT

NOTES

PARTICULARS

n INTEREST RATE Six (6)% per annum above the cash rate target, as published
ON OVERDUE by the Reserve Bank of Australia (https://www.rba.gov.au/
PAYMENTS statistics/cash-rate/), at the date on which the payment is due.
Condition 20

12 FINANCE WARNING TO OWNER: The Contract I1S/IS NOT subject to Loan Approval.
Conditions 185 The Finance Date is the date by (Cross out whichever does not apply)

which the Owner must provide the

Contractor with written evidence, Lender:

satisfactory to the Contractor, of

their capacity to pay the Contract Amount of Loan: $

Price (even if no loan is required). Finance Date: / /

Consult your Lender before

inserting a date. Delays in providing (day)  (month) (vean

this evidence may delay the start of | NOTE: If no date stated, Finance Date is 10 Business Days from
your project or lead to termination date of this Contract.

of the Contract.

13 PARTY
RESPONSIBLE
FOR OBTAINING
BUILDING
ég:;tci):él'g 810 (State whether the responsible party is Owner or Contractor

- If nothing stated, the Contractor shall be responsible)

14 PARTY This item relates to responsibility
RESPONSIBLE FOR for any extra excavations and
COST OF EXTRA foundations beyond what could
EXCAVATIONS AND | reasonably be established from the
FOUNDATIONS Foundations Data.
g];:]eéi\i/g;tz)] (State whether the responsible party is Owner or Contractor)

15 CONTRACT Any amendments or ‘variations’ to PLANS (dated and attached) supplied by:

DOCUMENTS this Contract must be recorded in a

Conditions 4, 8 & 30

Variation Document (such as QBCC
Form 5) which then forms part of the
Contract.

Order of precedence for
Contract documents

(To be used to resolve any
ambiguity or discrepancy in or
between the documents):

1. Contract schedule

2. Special conditions (if any)
3. General conditions

4. Specifications

5. Plans (where required)

6. Other contract documents

Contractor/Owner on N/A

SPECIFICATIONS (dated and attached) supplied by:
Contractor/Owner on N/A

PRIME COSTITEMS /PROVISIONAL SUMS

DYes D No

Are Prime Cost Iltemsincluded?

DYes D No

Are ProvisionalSums included?

If YES to either question, the Contractor must complete and
sign the Prime Cost Items and/or Provisional Sums Schedule/s
and copy to Owner.

SPECIAL CONDITIONS

Are there any Special Conditions? DYes I:lNO

If YES, ensure they are dated, signed by both parties and
attached.

Contractor/Owner on N/A

NOTE: Foundations Data must be obtained if the contracted
work requires the construction or alteration of, or may
adversely affect, footings or a concrete slab for a building.
Unless appropriate and reliable Foundation Data already
exists, the Contractor is required to obtain appropriate
Foundations Data before the Contract is signed and provide
a copy to the Owner upon payment of the costs incurred in
obtaining the data.
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ITEM | SUBJECT NOTES PARTICULARS

SIGNATURES

NOTE: The Contractor must give
the Owner:

a. the QBCC Consumer Building

Guide before the Owner signs the

Contract; and

b. asigned copy of the entire
Contract, including plans and
specifications, within 5 Business
Days after the Contractor signs
the Contract.

Signed by the Ownetr/s:

Owner T:

Owner 2 (if any):

In the presence of:

(signature of witness)

*Do not sign until you have received the Consumer Building
Guide, General Conditions, and plans and specifications,
and foundations data has been obtained (by you or your
contractor).

Signed by the Contractor:

In the presence of:

(signature of witness)

Dated this: day of 20

IMPORTANT NOTICE TO OWNER: ‘COOLING-OFF’

PERIOD

Under Schedule 1B of the QBCC Act you may have the
right to withdraw from this Contract during the cooling-
off period of 5 Business Days commencing the day
after you receive both a signed copy of this Contract
and the QBCC Consumer Building Guide. If you wish

to withdraw under the ‘cooling-off’ provisions you must
give the Contractor a signed written notice stating

that you withdraw from the Contract under section 35
of Schedule 1B of the QBCC Act (see Condition 2 of the
General Conditions for more details).

The Owner and the Contractor agree that the Contractor shall
carry out the work described in this Contract for the Contract
Price it provides and upon its terms.

This Contract includes:

This Schedule for New Home Construction Contract, PC and
PS Schedules (if relevant) and Forms 1- 7 (if used), all dated
December 2020;

General Conditions of New Home Construction Contract
dated December 2020, and Special Conditions (if any); and

Plans, specifications and any other contract documents
described in Item 15 of this Contract Schedule.

SCHEDULE FOR QBCC NEW HOME CONSTRUCTION CONTRACT - DECEMBER 2020
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PC Items Schedule No.:

bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

PRIME COST ITEMS SCHEDULE

(Conditions 4 & 19 of the General Conditions of QBCC New Home Construction Contract)

Description of Item to be supplied Contractor’s best estimate of price, and PLUS Contractor’s Total for Prime Cost
under the PC Item allowance. breakdown of estimate. margin (state $ Item (incl. margin &

) amount or % to be GST)
No. of items Cost per unit added)
or quantity of and Item total
materials (excl. GST)
Example: 50m? @$30/m? +10% margin $1,650 +10% GST
Floor tiles for kitchen = $1,500 excl. GST =$1,500 + $150 = $1,815
= $1,650 excl. GST
TOTAL: $
(Transfer total to Item 1(b) of Contract Schedule) (incl. GST)
Signed by the Owner/Owner’s Representative Signed by the Contractor/Contractor’s Representative
DATED: / / DATED: / /
(day) (month) (year) (day) (month) (year)

NOTE TO OWNER/S AND CONTRACTOR
These allowances should be kept to a minimum to reduce uncertainty about the final Contract Price.

When this Schedule is completed, Contractor to retain original and give 2 legible copies to Owner.
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PS Items Schedule No.:

bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

PROVISIONAL SUMS SCHEDULE

(Conditions 4 & 19 of the General Conditions of QBCC New Home Construction Contract)

Description of contracted Contractor’s best estimate of cost of PLUS Contractor’s Total for
service covered by the providing the contracted service excl. margin (state $ Provisional Sum
Provisional Sum amount or % to be (incl.Contractor’s

GST. Include the estimated quantity and added) margin & GST)

unit cost of materials (if any) and labour,
and any other related costs
(e.g. equipment hire).

Example: Excavator hire 5hrs @$160/hr +10% margin $1540 +10% GST
Rock removal from Site =$800 =$1,400 + $140 =$1,694
Float hire =$400 =$1,540 excl. GST
Tip fees =$200
TOTAL: =$1,400
TOTAL:  $
(Transfer total to Item 1(c) of Contract Schedule) (incl. GST)
Signed by the Owner/Owner’s Representative Signed by the Contractor/Contractor’s Representative
DATED: / / DATED: / /
(day) (month) (year) (day) (month) (year)

NOTE TO OWNER/S AND CONTRACTOR
These allowances should be kept to a minimum to reduce uncertainty about the final Contract Price.

When this Schedule is completed, Contractor to retain original and give 2 legible copies to Owner.
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bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

FORM1
COMMENCEMENT NOTICE

(Condition 17 of the General Conditions of QBCC New Home Construction Contract)

To: (Owner/s)

(insert name and postal address of Owner/s)

From: (Contractor)

(insert name and business address of Contractor)

Site address:

NOTICE
In accordance with Condition 17 of the General Conditions of the Contract we advise:

The date on which work under the Contract commenced on Site was: / /

(day)  (month) (year)

The Date for Practical Completion (stated in, or calculated in accordance with, Schedule Item 7) is: / /

(day)  (month) (year)

SIGNED: DATED: / /

(day) (month) (year)
(Contractor/Contractor's Representative to sign here)

NOTE TO OWNER
The Date for Practical Completion is subject to extensions of time authorised under this Contract.

OWNER’S ACKNOWLEDGEMENT OF RECEIPT OF COMMENCEMENT NOTICE

From: (Owner/s)

(insert name and postal address of Owner/s)

To: (Contractor)

(insert name and business address of Contractor)

Site address:

/ /
|/we acknowledge receipt of your Commencement Notice dated: (day) (month) (year)
/ /
adyvising that work under the Contract commenced on Site on: (day)  (month) (year)
/ /

and that, subject to extensions of time authorised under the Contract, the Works will reach Practical
Completion on:

SIGNED: DATED: / /

(day) (month) (year)

(day) (month) (yearn)

NOTE TO OWNER
Retain the original of the entire Commencement Notice for your files.
Please complete and promptly post back to the builder a signed copy of this acknowledgement section.
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EOT Claim No.:

bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

FORM 2
EXTENSION OF TIME CLAIM AND OWNER’S RESPONSE TO CLAIM

(Condition 23 of the General Conditions of QBCC New Home Construction Contract)

NOTE TO CONTRACTOR: This blank form may be copied for multiple use. You must attach any relevant supporting information
(e.g. dates on which rain, or its effects, prevented work on Site) and give the Owner a signed copy of this claim form within
5 Business Days of the Owner approving the claim.

To: (Owner/s)

(insert name and postal address of Owner/s)

From: (Contractor)

Regarding construction at:

(insert Site address)

The Contractor wishes to claim an extension of time of the Date for Practical Completion.

The cause of the delay in achieving Practical Completion is:

(insert full description of a cause of delay from Condition 23.1)

The cause of the delay: is not a cause of delay listed in Schedule Item 6B.
(tick whichever is applicable)

is a cause of delay listed in Schedule Item 6B, but the number of days that the Contractor has
actually been delayed is more than the allowance stated in Schedule Item 6B.

The delay arose on: / /
(day)  (month) (year)

Number of additional Business Days claimed by the Contractor as a consequence of this delay:
(Business Days)

New Date for Practical Completion after allowance for this delay: / /
(day)  (month) (year)

SIGNED: DATED: / /
(Contractor/Contractor’s Representative to sign here) (day)  (month) (year)

OWNER’S RESPONSE TO EOT CLAIM DATED: / /
(day)  (month) (year)

NOTE TO OWNER

The Contractor must give you this form within 10 Business Days of the earlier of the Contractor becoming aware of the cause
and extent of the delay or when the Contractor reasonably ought to have become aware of the cause and extent of the delay.
If you accept the Contractor’s claim for an extension, then the Date for Practical Completion will be extended by the Business
Days claimed by the Contractor. You must indicate your acceptance, rejection or partial rejection of the Contractor’s claim

by completing, signing and returning this form, or similar written notice, to the Contractor as soon as possible but within 10
Business Days of receiving the claim. Keep a copy for your records.

Tick whichever is applicable: The Owner agrees with the extension of time claim. Response to EOT Claim No.:

The Owner rejects the extension of time claim.

The Owner rejects part of the extension of time claim.

The part of the claim rejected is

Business Days.

The reason/s for rejecting all or part of the extension of time claim is/are: (state reason/s below)

SIGNED: DATED: / /

(day) (month) (year)
When this Schedule is completed, Contractor to retain original and give 2 legible copies to Owner.
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= Progress Claim No.:

bCC QUEENSLAND BUILDING AND F R M
CONSTRUCTION COMMISSION

PROGRESS CLAIM

(Conditions 19 & 28 of the General Conditions of QBCC New Home Construction Contract)

NOTE TO CONTRACTOR: This blank form may be copied for multiple use. Give this form to the Owner, together with Form 4 and copies of
any certificates of inspection relevant to this payment stage.

To: (Owner/s)

(insert name and postal address of Owner/s)

From: (Contractor)

Regarding construction at:

(insert Site address)
The Contractor certifies that the Works have reached the Stage described as:

(The Stage must be a Progress Payment Stage as set out in Item 8A or 8B of the Contract Schedule)

The Contractor claims payment for the following:

1. The completion of Works to the Stage indicated above in the amount of: $

(insert the amount in words and figures)
NOTE: The percentage/amount of the Contract Price that can be claimed is set out at Item 8A or 8B of the Contract Schedule.

2. Adjustment (if any) for Prime Cost (PC) Items claimed at this Stage: (Delete this section if no PC Items in Contract Price)

(insert description of PC Item/s and whether adjustment is + or - compared to allowance stated in the PC Schedule)

NOTE: The Contractor must attach to this progress claim any invoice, receipt or other document showing the cost of any Prime Cost Item.

3. Adjustment (if any) for Provisional Sums (PS) claimed at this Stage: (Delete this section if no PS Items in Contract Price)

(insert description of PS Item/s and whether adjustment is + or - compared to allowance stated in the PS Schedule)
NOTE: The Contractor must attach to this progress claim any invoice, receipt or other document showing the cost of any Provisional Sum.

4. Adjustment for variations: (must have been previously recorded in a Variation Document and authorised by Owner)

as set out in QBCC Form 5 - Variation Document dated:

$

as set out in QBCC Form 5 - Variation Document dated:

$
as set out in QBCC Form 5 - Variation Document dated: / /
$
(insert description of variation/s) (insert document date and any price increase/decrease due to variation)
TOTAL AMOUNT OF THIS PROGRESS CLAIM: $ (incl. GST)
(add or subtract any adjustments in Items 2, 3 & 4 above from the Stage payment stated in Item 1)
Signed by the Contractor/Contractor’s Representative: DATED: / /
NOTE TO CONTRACTOR: (day)  (month) (year)

Where claim is for Practical Completion Stage, you must attach a Defects Document in QBCC Form 6.

NOTE TO OWNER: Except for the Practical Completion Stage, you must pay the amount claimed by the Contractor, or any part of it with which you
agree, within 5 Business Days of receipt of this progress claim. If you dispute all or part of the Contractor’s progress claim, you must, within 5 Business
Days of receiving the claim, give the Contractor a QBCC Form 4 - Notice of Dispute of Progress Claim or similar written notice stating that you dispute all
or part of the progress claim and your reasons for doing so. For the Practical Completion Stage, you must pay the Contractor immediately after the
Contractor has satisfied Condition 28.3.

When form completed, Contractor to retain original and give 2 legible copies to Owner.
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Dispute of Progress Claim No.:

bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

FORM 4
NOTICE OF DISPUTE OF PROGRESS CLAIM

(Condition 19 of the General Conditions of @QBCC New Home Construction Contract)

NOTE TO CONTRACTOR: This blank form may be copied for multiple use and must accompany a QBCC Form 3.

NOTE TO OWNER: If you intend to dispute a progress claim, this form must be returned to the Contractor within 5 Business Days of

receipt of the disputed progress claim.

To: (Contractor)

(insert name and business address of Contractor)

From: (Ownetr/s)

(insert name and postal address of Owner/s)

Regarding construction at:

(insert Site address)

(tick whichever box is applicable)

The Owner rejects all of your progress claim dated: / / for the Stage described in
(day) (month) (year)

(set out reason/s)

Schedule Item 8A or 8B as

OR

The Owner rejects part of your progress claim dated: / / for the Stage described in
(day) (month) (year)

Schedule Item 8A or 8B as

The value of the part of the progress claim that is rejected is: $ (incl. GST)
(insert amount)
The reason/s for rejecting all or part of the claim is/are: cset out reason/s
SIGNED: DATED: / /
(Owner/Owner's Representative to sign here) day)  (month) (year)
When form completed, Owner to give the Contractor the original and Owner to retain 2 legible copies.
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gIDCC | emtmmrasmzas: Veriaton o
FORM 5
VARIATION DOCUMENT

(Condition 21 of the General Conditions of QBCC New Home Construction Contract)

NOTE TO CONTRACTOR: This form, which may be copied for multiple use, must be presented to and signed by the Owner before you
start any work described in the variation.

To: (Owner/s)

(insert name and postal address of Owner/s)

From: (Contractor)

Regarding construction at:

(insert Site address)

This document is for a variation: g required by law
‘:l for extra excavation and foundations
‘:l requested by the Owner/Owner’s Representative

‘:I requested by the Contractor/Contractor’s Representative for the following reasons: (insert reasons)

The change to the Works is as follows:

(insert description of the variation including any change to the work or materials required by reason of the variation)

The Contractor’s/Contractor’s Representative’s reasonable estimate of the period of any delay in the Date for Practical Completion
that will result from the variation is: Business Days.

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE

If the variation causes you actual delay you must also submit a QBCC Form 2 - Extension of Time Claim and Owner’s Response to
Claim within 10 Business Days of the earlier of when you became aware of the cause and extent of the delay, or when you reasonably
ought to have become aware of the cause and extent of the delay (see Condition 23).

The increase or decrease (if any change) in the Contract Price
payable by the Owner as a result of the variation will be taken
into account in the Contractor’s progress claim for the

The variation will change the price payable by the

Owner as follows: (tick whichever is applicable)

. ) following Stage described in Schedule Item 8A or 8B:
increase the price by: $
(incl. GST)
no change to price
(insert description of Stage from Schedule Item 8A or 8B)
decrease the priceby: $
(incl. GST)

Increase/decrease (delete whichever is not applicable) (Owner/Owner’s Representative to initial here)

the price by an amount that will be calculated as follows:

NOTE: The Contractor cannot require payment for an increase
in the Contract Price due to a variation before the variation
work has been completed.

(state how the increase/decrease will be calculated)

SIGNED:

(Owner/Owner’s Representative to sign)

DATED: / /
(day) (month) (year)

SIGNED:

(Contractor/Contractor's Representative to sign)

DATED: / /
(day) (month) (year)

When form completed, Contractor to retain the original and give 2 legible copies to Owner.
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q bCC QUEENSLAND BUILDING AND Defects Document Page No.:

FORM 6
DEFECTS DOCUMENT

(Conditions 19, 28 & 29 of the General Conditions of QBCC New Home Construction Contract)

For domestic building work at

(insert Site address)

NOTE TO CONTRACTOR: This form (which should be completed with the Owner or their Representative at handover) may be copied for
multiple use.

If the Owner/Owner’s representative claims that there are minor defects or minor omissions which will not unreasonably affect
occupation, list below those you agree exist, and when you will attend to them, and the Owner may separately list any additional minor
defects and minor omissions you do not agree exist.

1. AGREED MINOR DEFECTS/MINOR OMISSIONS @ttach additional pages if required)

The Owner/Owner’s Representative and the Contractor/Contractor’s Representative agree that the following minor defects or minor
omissions exist at Practical Completion.

Item No. Description of minor defect or minor omission Date for rectification

2. MINOR DEFECTS/MINOR OMISSIONS CONTRACTOR DOES NOT AGREE WITH (attach additional pages if required)

The Owner/Owner’s Representative believes that the following additional minor defects or minor omissions exist at Practical Completion.
The Contractor does not agree.

Description of minor defect or minor omission Contractor to state why they do not agree
that the item listed is a minor defect or

minor omission.

SIGNED: SIGNED:

(Owner/Owner’s Representative to sign) (Contractor/Contractor's Representative to sign)

DATED: / / DATED: / /
(day)  (month) (year) (day)  (month) (year)

When form completed, Contractor to retain the original and give 2 legible copies to Owner.
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bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

FORM 7
CERTIFICATE OF PRACTICAL COMPLETION

(Conditions 19, 28 & 29 of the General Conditions of @QBCC New Home Construction Contract)

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE
The Contractor must complete, signh and give 2 copies of this Certificate to the Owner
when seeking payment for the Practical Completion Stage.

The Contractor states that the Works at

(insert Site address)
have reached Practical Completion as:

* upon inspection of the Works, the Owner was satisfied that the Works had reached Practical Completion in accordance with the
requirements of this Contract, including Condition 3 of the General Conditions of QBCC New Home Construction Contract; and

+ the Contractor has provided the Owner with all written evidence (including, where the Owner has not engaged the building certifier,
copies of all relevant certificates of inspection produced or held by the building certifier) that all relevant inspections and approvals
required by the Planning Act 2016 and the Building Act 1975 and any body having the relevant jurisdiction were satisfactorily
completed; and

+ If the Owner or their representative claims that there are minor defects or minor omissions, the Contractor has compiled with the
Owner or their representative, and signed, a QBCC Form 6 - Defects Document and given 2 copies to the Owner; and

+ the Contractor has handed over the Works (including all keys and other access devices) to the Owner in exchange for payment
of the Progress Claim for the Practical Completion Stage.

The Date of Practical Completion was: / /
(day)  (month) (year)

SIGNED: SIGNED:
(Signed by the Owner/Owner’s Representative) (Signed by the Contractot/Contractor's Representative)

DATED: / / DATED: / /
(day) (month) (year) (day) (month) (year)

NOTE TO OWNER/OWNER’S REPRESENTATIVE

When the Contractor has completed all of the requirements listed in this Certificate, the Owner must, upon receiving a copy of this
Certificate signed by the Contractor, and possession of the site, immediately sign this Certificate and pay the Contractor the Progress
Claim for the Practical Completion Stage (as adjusted under Condition 24, if applicable).

When form completed, Contractor to retain original and give 2 legible copies to Owner.
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Need more information?
Visit gbcc.gld.gov.au or call us on 139 333.

2\

bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

299 Montague Road, West End Qld 4101
GPO Box 5099, Brisbane Qld 4001
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