APPENDIX TO S.I.A LUMP SUM CONTRACT, 9™ EDITION Appendix Al

Description Clause Remarks
Type of Contract Article 2 &
6(e), and

(Lump Sum) Clause 12(1)

List of Additional Contract Documents Article 6(f)

Fees and Charges 7(2)

Contract Commencement Date 10(2) 17 Apr 2020.
(Or date as
stated.

In Letter of
Award).

Contract Period 10(2) 2+225 :
Weeks .

Completion Date 10(2) 05 Oct 2020.
(Or date as
stated.

In Letter of
Award).
(a) Area or Extent of Site* 10(2)

(b) Special Access to be afforded by Client* 10(2)

(c) Restriction on Possession* 10(2)

Limit on amount insured (Third Party) 19(1)(b) $ 2 Million .
Further Risk to be insured (if any) 20(1)

Percentage of Professional fees 20(1) 5% .
Liquidated Damages for Whole Works 24(2) $2,000.00 .
Phase or Stage Completion 25.

* Denotes; if necessary by reference to drawings and numbered clause of Specifications or other Contract Document



Description

Clause Remarks

Identification of Phases or Stages

Commencement Dates

Completion Dates

Liquidated Damages

Maintenance Period

Phase 1 — Mobilisation Period .
Phase 1 — Move Mgt.to Off-site _.
Phase 1 — Prep. of Swing Space .
Phase 2 — Move Mgt.Phase 2
Phase 2 — Construction Period
Phase 3 — Move Mgt.Phase 3 _
Phase 3 — Construction Period
Phase 4 — Move Mgt.Phase 4
Phase 4 — Construction Period
Phase 5 — Move Mgt Phase 5
Phase 5 — Final Handover

Phase 1 — Mobilisation Period (17 Apr 20)
Phase 1 — Move Mgt.to Off-site (1 May 20, Wkend)
Phase 1 — Prep. of Swing Space (4 May 20)
Phase 2 — Move Mgt.Phase (8 May 20, Wkend)
Phase 2 — Construction Period (11 May 20) .
Phase 3 — Move Mgt.Phase 3 (3 Jul 20, Wkend)
Phase 3 — Construction Period (6 Jul 20) .
Phase 4 — Move Mgt.Phase 4 (28 Aug 20, Wkend)
Phase 4 — Construction Period (31 Aug 20) .
Phase 5 — Move Mgt Phase 5 (2 Oct 20, Wkend)
Phase 5 — Final Handover (5 Oct 20)
*Or dates as stated in Letter of Award
for above

Phase 1 — Mobilisation Period (30 Apr 20)
Phase 1 — Move Mgt.to Off-site (3 May 20, Wkend)
Phase 1 — Prep. of Swing Space (7 May 20)
Phase 2 — Move Mgt.Phase (10 May 20, Wkend)
Phase 2 — Construction Period (1 Jul 20) .
Phase 3 — Move Mgt.Phase 3 (3 Jul 20, Wkend)
Phase 3 — Construction Period (5 Jul 20) .
Phase 4 — Move Mgt.Phase 4 (26 Aug 20, Wkend)
Phase 4 — Construction Period (1 Oct 20) .
Phase 5 — Move Mgt Phase 5 (4 Oct 20, Wkend)
Phase 5 — Final Handover (5 Oct 20)
*Or dates as stated in Letter of Award
for above

All Phases —$ 2,000.00

27. (1) 12 months .

(If non stated, 6 months from Completion Certificates)

Period for Allowance of Defects

27. (4)

(If non stated, 3 months from the date of issue of Punch List)



Description Clause Remarks
Stage payment in Lump Sum Contracts 31. (1) &
(If Stage payment desired under Article 2(c) 31. (5)

If none stated, payment will be on usual valuation basis)

Description of Stage 1
Amount Payable

Description of Stage 2
Amount Payable

Description of Stage 3
Amount Payable

Description of Stage 4
Amount Payable

Description of Stage 5
Amount Payable

Dates and Period for making Interim

Payment Claims

(If non stated, on the last day of each month
following the month In which the contract is
made, except in the case of stage payment
under Article 2 and Clause 31.(5) of These
Conditions.)

Retention Percentages

(Where periodic valuation under Article 2(c)). (If
payment to differ from 90% for work and 80%
for unfixed materials)

Limit of Retention
(If none stated, 5% of the contract sum)

Period for Interim & Final Payments
(If none stated, 35 days as in accordance with
Clause 31. (16) Of these Conditions)

Fluctuations

Downpayment upon award
10% of overall contract sum,

Completion of Phase 2
40% of overall contract sum

Completion of Phase 3.
30% of overall contract sum

Completion of Phase 4
10% of overall contract sum .

Completion of phase 5
5% of overall contract sum

31(2) (a) 60days from
date of
certifications

31(7)

31. (8)

31(16)

39. ¥Yes/No *



Description Clause Remarks

Specified Materials and Contracted Prices 39(1)

Materials Contract Prices
1. . $

2. . $

3. . $

Base Date 39. (1)
Relevant Recognized Authority 39. (2)

(If not stated, the relevant recognized authority

shall be the Building and Construction Authority

of Singapore)

Permitting Insurance Excess 40. Yes/No*

* Delete where applicable.



