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SPECIAL CONDITIONS OF CONTRACT 

Cl. 
NO 

Supplement to GCC  
Clause / Sub-clause 

No. 

SPECIAL CONDITIONS OF CONTRACT 

1 Sub-clause 3.1 
Duties and 
Responsibilities of 
Engineer 

In case The Engineer is employee of any agency hired by the 
Employer, the Engineer shall take the approval of the Employer for all 
technical and financial matters otherwise he shall be deemed to have 
taken the approval of the Employer. 

 2 Sub-clause 4.11 
Specifications and 
Drawings 

2.1 Specifications 

One copy of Technical specifications shall be supplied to the 
Contractor. MORTH & CPWD specification/other Specifications viz. 
IS, IRS, IRC, DSR etc. shall be procured by the Contractor from the 
market. 

2.2 Drawings for Permanent Works. 

Preliminary Drawings showing general dimensions & details 
elaborating the scope of work (not based on detailed design) will be 
supplied along with the tender documents. 

2.3 Design, Drawings and Specifications. 

2.3.1 The contractor shall design the false work, formwork, staging 
scheme etc. and shall get the same and related working 
drawings approved by the Engineer. The contractor would 
supply 3 sets of these drawings to the Engineer for the 
latter’s use. 

2.3.2 On completion of the Works, the Contractor shall arrange to 
furnish to the Employer four bound sets & soft copy of all “as-
constructed” working drawings for every component of the 
Works, all such copies being on polyester film of quality to be 
approved by the Engineer or his authorized Representative. 
The Certificate of Completion of Works  shall not be issued 
by the Engineer in the event of Contractor’s failure to furnish 
aforesaid “as-constructed” drawings for the entire works. ( 
refer 30.2.5 in additional clause below ) 

  2.3.3  It shall be the responsibility of the Contractor to promptly 
bring to the notice of Engineer any error or discrepancy in the 
contract documents and obtain his orders thereon. Only 
stated dimensions are to be taken and not those obtained 
from scaling drawings. In case any feature of the work is not 
fully described and set forth in the drawings and 
specifications, the Contractor shall forthwith apply to the 
Engineer for further instructions, drawings or specifications. 

2.3.4  In case of errors, omissions and/or disagreement on the 
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drawings or between the drawings and specifications the 
following principles shall be followed: 

a. As between the written description or written dimensions 
on the drawing and the corresponding one in the 
specifications, the former shall apply. 

b. As between the written description of the item in Bill of 
Quantities and the detailed description in the 
specification of the same item, the former shall prevail. 

c.  The drawings on a large scale shall have precedence 
over those on small scale 

d.  Drawings approved as construction drawings from time 
to time shall supercede corresponding drawing 
approved earlier 

3 Sub-clause 4.12 
Temporary Works 

The Contractor’s proposals for erection of all ancillary and temporary 
works shall be in conformity with the proposals submitted along with 
the tender and modifications thereto as approved by the Engineer.  

The Contractor shall submit drawings, supporting design calculations 
where called for by the Engineer and other relevant details of all such 
works to the Engineer for approval at least one month before he 
desires to commence such works. Approval by the Engineer of any 
such proposal shall not relieve the Contractor of his responsibility for 
the sufficiency of such works. 

No extra payment will be made for complying with the provisions of this 
clause and the cost of the work under this element shall be deemed to 
be included in the Bill of Quantities 

4 Clause 9.0 

Quality  Assurance 
Manual 

The Contractor shall submit a detailed Quality Assurance Manual 
demonstrating the proposed method of achieving the required quality 
standards of the Employer.  The quality manual should address the 
quality system as required by ISO 9001-1991.  

Quality manual should clearly list out the procedures, activities, 
checks, standards and any such thing such as schedule of tests, which 
he proposes to carry out during the progress of the works and are 
necessary to comply with the quality objectives of the Employer. 

Manual should also list the corporate policy adopted by the Contractors 
firm 

 No extra payment will be made for complying with the provisions of 
this clause and the cost of the work under this element shall be 
deemed to be included in the Bill of Quantities 

5 Sub-clause 4.15 and 
clause 7.5  

Safety, Health and 

The Contractor shall be responsible for total compliance of Safety, 
Health and Environmental Protection safeguards as elaborated in 
combined Safety, Health, and Environmental Manual (SHE) of the 



Contract KOCHI – RW-1 (Special Conditions of Contract) 
 

4 
 

Environment Employer. 

The Contractor shall provide all necessary access, assistance and 
facilities to enable the Engineer and Employer to carry out surveillance 
to verify that the site safety and safety assurance plans are being 
properly and fully implemented in accordance with the Contract. 

No extra payment will be made for complying with the provisions of this 
clause and the cost of the work under this element shall be deemed to 
be included in the Bill of Quantities. 

a) Contractor may note that house keeping at Work sites and safe 
surrounding are very important. Mishandling of bentonite (like 
splashing of bentonite outside specified width of barricading or 
non cleaning of tyres of dumpers and transit mixers before 
leaving the piling site thereby making the road dirty is strictly 
prohibited. Noncompliance of same shall attract a liquidated 
damage as follows: 

i. On first observation –Rs one lac 

ii. On second observation- Rs two lac 

iii. On third and each subsequent observations- Rs three lac 

b) Penalties as provided in the conditions of contract on safety 
,health and environment shall be levied to the contractor for any 
violation to the provisions. 

6 Sub-clause 4.17 Site 
Data and Inspection 
of Site 

The responsibility of Contractor under sub-clause 4.17 of General 
Conditions of Contract is full and final and no claim by the Contractor 
for additional payment or extension of time shall be allowed on the 
ground that of any misunderstanding or misapprehension by the 
contractor or that incorrect or insufficient information was given to the 
Contractor or that he failed to obtain correct and sufficient information 

7 Clause 9 

ACCURACY OF 
LINES, LEVELS 
AND GRADES 

6.1. The various works shall be done true to line, level and grade. 
Periodical checking of these by Engineer’s staff shall not absolve 
the Contractor of his responsibility regarding their accuracy. 
Wherever such discrepancy is found to arise at the junction of 
works of different contractors, the relative liability to set right their 
respective discrepancy shall be fixed by the Engineer, whose 
decision shall be final and binding on the Contractors concerned. 
The Engineer shall further have the authority, where necessary, to 
rectify discrepancies and recover cost from the Contractor in such 
proportions, as he may consider reasonable. 

8 Sub-clause 4.14  
Setting Out 

8.1 The contractor shall survey and fix the alignment, mark pier 
locations, maintaining vertical & horizontal clearances and keeping 
in view important site references and obligatory locations in 
consultation with Engineer. GTS bench mark, temporary bench 



Contract KOCHI – RW-1 (Special Conditions of Contract) 
 

5 
 

marks and three control points on all straights & other details shall 
be handed over by the Engineer. 

8.2 The Contractor shall establish at his cost, at suitable points, 
additional reference lines and bench marks as may be necessary. 
The Contractor shall remain responsible for the sufficiency and 
accuracy of all his benchmarks and reference lines. He shall take 
precautions to see that lines, points and bench marks fixed by the 
Engineer are not disturbed by his work and shall make good any 
damage thereto. 

9 SUPPLY OF 
MATERIALS 
TOOLS, PLANT 
AND EQUIPMENT 
BY THE EMPLOYER 
(Clauses 4.25 and 
4.28 of “General 
Conditions of 
Contract”) 

No material, tools, plant and equipment shall be supplied by the 
Employer. The Contractor has to arrange all tools, plant, equipment as 
well as construction materials required for the work.  

10 USE AND CARE OF 
SITE (Clause 18.0  
“General Conditions 
of Contract”). 

All garbage shall be removed from site daily or as they accumulate. All 
surface and sub-soil drains shall be maintained in a clean, sound and 
satisfactory state of performance. 

 11 DUTIES, TAXES, 
OCTROI, ROYALTY 
ETC. (Supplemental 
to Clause 15.1.2 of 
General Conditions 
of Contract) 

 

The Employer has applied for approval from the government of certain 
exemption from payment of taxes and duties particularly Customs Duty 
and Central Excise Duty. The Tenderer/ Contractor shall keep the full 
details of all the taxes, duties paid separately to facilitate the process of 
refund. In this connection the Tenderer is required to take note of 
General Conditions of Contract Clause 15.1.2 and this Special 
Conditions of Contract Clause 19.0.  

Tenderers are also required to carefully study the provisions contained 
in Notification No.’s 6/2007 – Customs & 7/2207 – Customs dated 22nd 
January 2007 regarding applicable Customs Duty on “Metro Rail 
Projects”. 

  The Contractor shall ensure full compliance with tax laws of India with 
regard to this contract and shall be solely responsible for the same. He 
shall submit copies of acknowledgements evidencing filling of returns 
every year and shall keep the Employer fully indemnified against 
liability of tax, interest, penalty etc, of the Contractor’s in respect 
thereof, which may arise. 

12 (Clause 15.1.2 of 
GCC) Registration 
certificate under 
Kerala VAT Act 

The Contractor shall provide a valid registration certificate and 
clearance certificate under Kerala VAT Act in absence of which no 
payment including release of any advance shall be made by the 
Employer to the Contractor. 
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 13 Sub-clause 1.4.1 
Governing Law  

CHANGES IN COST 
DUE TO 
LEGISLATION 

 CHANGES IN COST DUE TO LEGISLATION: 

“Change in Law” means the occurrence or coming into force of any of 
the following, at any time after the Date of submission of tender. 

1. any new tax which is imposed after the due date of submission 
of tender and which impacts the performance of the Contractor 
with increased cost  or which results in extra financial gains to 
the Contractor due to decreased cost in execution of Works 

2. change in any law pertaining to work having the above said 
impact 

Then such additional or reduced cost shall be certified by the Engineer 
after examining records provided by the Contractor and shall be paid 
by or credited to the Employer. 

However change in the rate of any existing tax will not be considered a 
Change in Law. Any risk of change of tax rate whatsoever related to 
the work lies with the Contractor. 

Notwithstanding the foregoing, such additional or reduced cost shall 
not be separately paid or credited if, 

(a) the same shall have been reflected in the indexing of any of the inputs 
to the Price Adjustment Formula in accordance with the provisions of 
Clause 13.0 of “General Conditions of Contract”, or 

(b) the same shall have been taken into account under any other clause of 
the Contract. 

(c) In case Price Variation formula based on Reserve Bank of India indices 
is proposed to be adopted, no addition/reduction in cost due to Change 
in Law will be allowed. 

 14 Sub-clause 4.20 
Right of Ways and 
facilities,  
4.21 Avoidance of 
Interference and 
Safety of Public and 
4.32 Extraordinary 
Traffic 

 

Existing roads and other public roads may be used by the Contractor at 
his risk and cost to carry out construction activities, with prior approval 
of the competent authority.  

The Contractor’s heavy construction traffic or tracked equipment shall 
not travel on any public road or bridge, unless the Contractor has made 
arrangements with the authority concerned and has obtained the 
approval of the Engineer to such arrangements. The Contractor shall 
include in his price the cost of strengthening any such public road or 
bridge if he considers it would be necessary 

The Contractor shall repair any damage to the road or bear the cost 
thereof due to movement of contractor’s plants and equipment, 
vehicles etc. to the specifications and satisfaction of road authorities as 
well as of Engineer. 

The Contractor shall plan transportation of construction materials to 
work site in accordance with traffic regulations enforced by local traffic 
authorities from time to time and in such a way that road accidents are 
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avoided. 

No claim whatsoever shall be entertained on this account.   The 
transportation of certain equipments and materials  and launching may 
not be possible during day and may have to be carried out within time 
schedule specified by traffic police. 

No extra payment will be made for construction and maintenance of 
temporary haul roads if any needed including any special protection or 
strengthening required and all cost of such works shall be deemed to 
have been included in the costs of items in Bill of Quantities. 

15 Sub-clause 8.4 
Working Hours  

 

Lighting and Fire Protection: Where night working is permitted by the 
Engineer to facilitate the Contractor’s Work operations, temporary 
lighting equipment as per approved layout shall be provided, installed, 
maintained for the duration of the contract and removed after 
completion of work by and at the expense of the Contractor. 

The Contractor shall provide and maintain adequate fire fighting 
equipment and take adequate fire precautions for the safety of all 
personnel and temporary and permanent works and shall take action to 
prevent damage to or destruction by fire of trees, shrubs and grasses. 

No extra payment will be made to the Contractor for the provision of 
temporary lighting and fire prevention measures.  

16 15.4 and 15.5  
Deductions 

Following deductions shall be made separately every month from the 
Contractor’s on account bills, final bills and other payments as follows: 

a. Amount due for recovery on account of hire charges of 
Employer’s Machinery and other facilities (if provided) as also 
for other services and electricity charges and expenditure, if 
any, incurred by the Employer on Contractor’s behalf on 
labour, materials and equipment which may become due from 
the Contractor as per terms of this contract as well as under 
any other prevailing laws will be recovered from the payments 
to the Contractor as and when due. 

Deduction towards Income Tax, and any other tax will be made at 
source from each on-account progress bill by the Employer as may be 
directed by Income-Tax Department and other statutory or as provided 
in statute, relevant acts, rules and circulars and directions issued there 
under.   

17 Sub-clause 10.2 
Programme of Work 

The Contractor shall prepare and submit his detailed Programme of 
Work within 28 days from the date of Issue of Letter of Acceptance so 
as to achieve key dates of various activities.  The Contractor shall 
complete the work in a phased manner fixing priorities to the different 
stretches of the work to give access to other interfacing contracts as 
per the requirement of project from time to time & as per the key 
dates/milestones indicated IN Employer’s Requirements, Appendix 2. 
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  Liquidated Damages (LD) 

Liquidated Damages for not achieving key-dates will be levied 
separately and it shall be Rs 50000 (fifty thousand) per day for each 
Key-dates. 

This liquidated damages shall not relive the contractor from his 
obligation to complete the Works or from any other of his obligations 
and liabilities under the Contract. 

These penalties shall be in addition to the liquidated damages as 
mentioned in Sub-Clause 10.8 of General Conditions of Contract. 

The Contractor shall co-ordinate his programme to the extent feasible 
with the programmes of other contractors to be engaged at the Site or 
in the vicinity of the Site as furnished by the Engineer so that the 
project can be completed in time as per the overall programme. 

18 Sub-clause 12.4 
Variation in Bills of 
Quantities 

Group of items mean all items covered in a Sub-head. 

19 Clause 15.0 
Payment 

19.1 The Contractor shall maintain complete records in respect of 
payments made for taxes, duties, octroi and other levies payable 
to various authorities and advise the Employer complete details 
of such payment every month 

These records shall remain open for inspection by the Employer 
or the Engineer at any time and shall be made available to them 
as and when required. 

19.2 In case, the Employer receives approval for exemption, refund, 
waiver or reimbursement in any of the taxes applicable to the 
Contract, including but not limited to the Central Excise Duty, 
Custom Duty, VAT in full or part thereof; the Contractor will be 
advised on the process to be followed to obtain such 
exemption/refund/reimbursement of such taxes etc. from the 
concerned authority. The Contractor shall arrange for the 
remittance of the refund so obtained to the Employer 
immediately. Alternatively the Employer at its discretion may 
require to tell the Contractor to submit all the documentary 
evidences of having paid the taxes for Employer to take the 
refund from statutory authorities. The Contractor will forthwith 
comply with any of the above requests of the Employer and in 
case of the failure of the Contractor, the amount of refund in 
picture shall be recovered by the Employer from the amounts 
due for payment to the Contractor or as debt due from the 
Contractor 

20 10.2 programme of 
Works 

The Contractor shall submit to the Engineer each month a detailed list 
by trade classification, of manpower employed during the report period 
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as also a list of all serviceable major items of construction plant and 
equipment on site. 

21 17.3.1 Definition of 
Defects Liability 
Period  

Defects Liability Period shall be as mentioned in Clause 1.2 (c) of 
‘Instructions to Tenderers’.  

 22 Clause 13 Price 
Variation 

No Price variation shall be applicable. 

23 PROJECT 
MONITORING   

Clause 10.2 of 
General Conditions 
of Contract 

Activities in the initial works programme would be arranged as per the 
Works Break Down Structure (WBS) of the work developed by the 
contractor in consultation with and approved by the Engineer.  

The contractor will prepare Construction Programme based on 
Computerized CPM network using the Precedence Diagramming 
Method within 30 days of award for approval as ‘Baseline Programme’ 
The base line program shall clearly reflect interface and access dates 
for other civil/ system-wide contracts. 

After the work has started, the Contractor shall deliver in the first week 
of every month to the Engineer an update of the Construction 
Programme showing changes, if any, in planning or progress 
scheduling and reflecting the progress of all the activities of the 
network and the project status as at the end of previous month. 

If the Contractor falls behind the approved Construction Programme by 
more than one month, he shall, within fourteen days of the date of such 
information, submit for approval, a revision of the construction 
programme showing the proposed measures, including augmentation 
of plant, labour and material resources to complete the works on time. 

Whenever the Contractor proposes to change the construction 
programme he shall immediately advise the Engineer in writing and, if 
the Engineer considers the change a major one, the Contractor shall 
submit a revised programme for approval. 

Detailed Network Plan (Works Programme) 

Detailed Network Plan shall be prepared by the Contractor for each 
and every activity within the same time frame and in the same 
sequence as indicated in the master network plan. Activity at this level 
shall not be more than 15 days duration, except for summary items like 
procurement/ mobilization etc. 

The Contractor shall select a PC-based broad planning and control 
software on which the two networks shall be implemented. Software 
selected shall be Microsoft Project, Version-2002 (MSP-2002) or higher 
version. If any other compatible software is used, approval of the 
Engineer will be required. The Contractor shall supply one original 
licensed copy of the software selected along with the Baseline program 
network and detailed network plan free of cost and load it on the PC 
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system of the Engineer so that uniform monitoring of the project is 
done and any slippages are identified well in time and corrective action 
taken. 

The following reports, in agreed formats and frequency, shall be 
submitted by the Contractor at his own cost : 

(a) Progress Reports 

(b) Material Status Reports 

(c) Equipment and Manpower Development Reports 

(d) Inspection and Testing Report 

Any other Report desired by the Employer or  the Engineer 

The Engineer’s monitoring team will have access to all the 
data/information of the Contractor, required for the assessment of the 
progress and monitoring. If necessary, the monitoring team will visit the 
Vendor/Contractor’s works in order to assess the status of critical 
activities. 

Periodic Project Status Review Meetings will be held by the Employer 
or the Engineer. The Contractor shall depute his Engineers/Managers 
at appropriate level as decided by the Engineer to attend the Review 
Meetings. 

Progress photographs of the major events shall be submitted by the 
Contractor along with the Progress Reports. 

The Contractor shall provide additional inputs whenever the PERT-
CPM diagram indicates a possible slippage in the completion schedule. 
Such additional inputs may require supplementing of equipment, 
personnel, work in excess of the normal work per day, work in excess 
of the normal work per week or other resources. Provisions under Sub-
Clause 10.6.2 and 10.8.1 of General Conditions of Contract will be 
applicable in cases of delays due to Contractor. 

24 Clause 4.35 
Progress reports 

CASH FLOW 
ESTIMATE 

The Contractor shall furnish to the Engineer the detailed cash flow 
estimate in respect of the works within 1 month of the award of the 
Contract. This shall be up-dated and submitted every three (3) months 
thereafter till the completion of the works. 

25 Clause 4.3 of GCC  

Contractor’s 
Obligation towards 
Tax Laws 

The Contractor shall ensure full compliance with tax laws of India with 
regard to this contract and shall be solely responsible for the same. He 
shall submit copies of acknowledgements evidencing filing of returns 
every year and shall keep the Employer fully indemnified against 
liability of tax, interest, penalty etc. of the Contractor in respect thereof 
which may arise. 
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26 Clause 15.4 of GCC  

Stage Payment 

In item rate contracts, in cases of delay (to be decided by the Engineer) 
in the installation and commissioning of equipment/ components 
brought to site by the Contractor including items like prefabricated 
stainless steel items, prepolished & machine cut stone items,  trusses, 
roofings, pre-engineered buildings and other similar items of item rate 
contracts, for reasons beyond his control, the Engineer, after recording 
the reasons, may release part payment to the Contractor equal to the 
cost of equipment/ components brought to the site subject to maximum 
of 80% of payable rate of the BOQ item. Such payment is to be treated 
as stage payment i.e. payment for part of the BOQ item having been 
completed by him. Necessary indemnity bond (in form prescribed in 
agreement) equal to the amount of payment released will be taken 
from the Contractor to safeguard the interest of the DMRC. Also while 
releasing such stage payment, declaration from the contractor about 
his total responsibility from the commissioning of the component/ 
equipments will be taken and in case of any failure on the part of the 
contractor on this account, it will be considered  as the work being left 
incomplete by the Contractor and action as per the conditions of the 
contract will be taken Any such stage payment shall be limited to one 
month’s requirements of the Contractor as decided by the Engineer. 

27 Clause 7.0 

DMRC Labour 
Welfare Fund Rules 

1. TITLE & COMMENCEMENTS  

These rules shall be called DMRC Labour Welfare Fund Rules 
and came into force from 1.06.2003.  

These rules are applicable to all contracts executed by DMRC at 
all locations including maintenance contracts. 

2. OBJECTIVES OF THE FUND  

The objectives of the fund are as follows: - 

i)  The compensation paid as per statutory laws is inadequate in 
case of more dependents to the deceased. Hence there is a 
genuine need to further compensate the family through 
additional schemes. 

ii) The widow and children of the deceased worker shall be given 
additional monetary assistance for upbringing of the children 
on a case-to-case basis wherever required. 

iii) In case if the children become orphans, their upkeep and 
educational requirements should be met from the fund till one 
of the children becomes major and is gainfully employed. 

iv) If the deceased is having no children or unmarried and is the 
only supporting member to the elderly parents / sisters / 
brothers, they should be adequately compensated. 

v) If any worker dies wherein compensation is not possible by 
general rules of contract the dependents of the deceased shall 
be compensated on humanitarian grounds. 
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Note :  

i. Any payments made from the DMRC Labour Welfare Fund to 
the widow or children or other dependents of the deceased 
worker are outside the payments to be made by the contractor 
under the statutory laws of the country 

ii. As this fund is to further supplement the financial aid to 
workmen the definition of duty shall be looked into in its 
broader perspective and as per the general observations 
made by courts in such cases from time to time apply. 

3. SOURCES OF THE FUND 

a) A contractor shall remit a minimum amount of Rs. 1 lakh 
against every case of death or total incapacitation due to an 
accident happened during duty of workmen and DMRC would 
also contribute a matching amount.  

b) All penalties levied towards unsafe acts like bentonite splash, 
improper barricades, unsafe site conditions, usage of unsafe 
equipments, non-usage of PPEs etc shall be transferred to this 
fund. 

c) The minimum payment of Rs. 1,00,000 for every death / 
incapacitation by the contractor is outside the payments to be 
made under statutory laws of the country. Additional 
contribution over and above Rs. 1,00,000/- can be made by 
contractors and sub-contractors to strengthen the scheme. 

4. MANAGEMENT OF THE FUND  

The fund shall be managed and administered by the following two 
committees. 

The Standing Committee and Case to case committee consists of 
following: 

4.1.1 Standing Committee 

1. Director (Finance) – Chairman 
2. Executive Director (HR) 
3. Dy. Chief Safety Officer – Jt. Secretary 
4. DGM/F – Member 
5. GM (O&M) - Member 
6. CPM of major project work in any year – Member 
7. Chief Legal Officer – Member 
8. Contractor’s Representative (Major works in any particular 

year) 
9. Any other representative considered necessary by MD 

 

4.1.2 Case to Case Committee 
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1. Director (Finance) - Chairman 

2. Dy. Chief Safety Officer - Secretary 

3. DGM (R&T) – Member 

4. DGM/F – Member 

5. Chief Legal Officer - Member 

6. Dy. Chief Engineer / Dy. General Manager - Member 

7. Contractor’s Representative – Member 

4.2 The above are the Standard Committee and Case-to-case sub-
committee.  However, the Managing Director may at his 
discretion change the above constitution. 

5. ADMINISTRATION OF FUND 

1) Fund Management including source of fund and 
investment of fund 

Sourcing and management of fund for the various activities 
shall be decided by the Standing Committee at the beginning 
of each financial year.   

Any reallocation during the year, if necessitated, will also be 
decided by the Standing Committee. 

2) Compensation to individual cases 

Regarding payments to death/incapacitation, the general 
procedure to be  adopted is as follows: 

i) A token amount of Rs. 25,000 from contractor’s contribution 
and additional Rs. 25,000 from DMRC’s side totaling to Rs. 
50,000/- may be paid to all cases. This amount of Rs. 50,000/- 
should be paid to the legal heir of the deceased immediately 
on confirmation of the death. 

ii) For additional compensation the judgment given under 
workmen compensation award may be considered as a 
reference.  Depending upon the no. of dependents their age, 
education and other family background the decision can be 
made on case-to-case basis.  Money shall be deposited on a 
fixed deposit and the monthly interest can only be made 
available to dependents on a proportionate basis.  The amount 
and period of deposit for each dependent may be decided on a 
case-to-case basis. 

iii) For cases of unmarried workmen or married workmen without 
any children where the deceased is not the only supporting 
member to the elderly living parents, sisters or brothers no 
further payment is admissible under the fund. 

iv) For all cases the total compensation amount paid including 
DMRC labour Welfare Fund amount, should not exceed Rs. 7 
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Lakhs (Rs. Seven Lakhs) per case 

6. ACCOUNTS OF THE FUND  

The accounts of the fund shall be maintained separately in 
appropriate form by a nominated Officer of the Accounts 
Department, who will be the Accounts Officer to the fund.  
Disbursements from the fund shall be made on the 
recommendation of the above-nominated Committee.  Periodical 
statement of accounts shall be prepared by the nominated 
Accounts Officer and put up to the Managing Director with the 
approval of the Committee. 

7. BANKERS 

An Account shall be opened in a nationalized bank in the name of 
“DMRC LABOUR WELFARE FUND A/c”.  All cheques for 
disbursement shall be signed jointly by the Chairman and the 
nominated Accounts officer as mentioned in Item 6 above. 

8. AUDIT 

The accounts of the fund shall be audited annually by an Auditor 
appointed by the Committee. 

9. GENERAL 

i)  In case of death due to accident, the immediate relative of 
the deceased should be given an ex-gratia payment by the 
contractor to take care of funeral and other related 
expenses. 

ii)  The contractor should also provide employment to one of 
the dependents of the deceased under the ongoing contract, 
if the family of the deceased has no other means of 
livelihood and the family was dependent on the income of 
the deceased. 

iii)  In case of any major accident, an enquiry must be ordered 
by the Head of Project / Department of DMRC within 24 
hours and report made available to the Committee within 72 
hours.  Dy. CSO to be the nodal officer and permanent 
member in all such committees. In addition the enquiry 
committee should consist of one officer from DMRC and one 
from contractor’s side. 

iv)  All decisions taken by a majority shall prevail.  However, the 
Managing Director is competent to alter, modify or cancel 
any decision taken by the Committee. 

28 Sub-clause 4.16 

SECURITY 

4.1 Security arrangements for the work shall be in accordance with 
with general requirements and the Contractor shall conform to 
such requirements and shall be held responsible for the action 
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MEASURES. or inaction on the part of his staff, employees and the staff and 
employees of his sub contractors. 

4.2. Contractor’s as well as Sub contractor’s employees and 
representatives shall wear identification Badges (cards), 
uniforms, helmets, gum boots & other safety/protection wear as 
directed by Engineer, and to be provided by the Contractor. 
Badges shall identify the Contractor and show the employee’s 
name & number and shall be worn at all times while at site. 

  4.3  SECURITY  

(1)  The Contractor shall be responsible for the security of the 
Site for the full time the Site is in its possession. The 
Contractor shall set up and operate a system whereby 
only those persons entitled to be on the Site could enter 
the Site.  To this end, the Contractor shall with the 
consent of Engineer provide the specific points only at 
which entry through the security fence can be affected, 
and shall provide gates and banners at such points of 
entry and maintain a twenty four (24) hours security 
guard. The Contractor shall also arrange for such other 
security personnel and patrols elsewhere as may be 
necessary to maintain security. 

(2)  The Contractor shall maintain all site boundary fences in 
first class condition, and shall so arrange site boundary 
fences and security measures that the drainage 
arrangement is not affected. Notices shall be displayed at 
intervals around the Site to warn the public of the dangers 
of entering the Site. 

(3)  During the progress of the Works the Contractor shall 
maintain such additional security patrols over the areas of 
the Works as may be necessary to protect its own and its 
sub-contractor’s work and equipment.  The contractor 
shall co-ordinate and plan the security of both the work 
under this Contract and the work of others engaged in 
adjacent and interfacing contractors and requiring access 
to the site. 

(4)  In order to operate such a security system it will be 
necessary to institute the issue of unique passes to 
personnel and vehicles entitled to be on the Site, system 
of separately identifiable according to the shifts being 
worked on Site. The Contractor shall at the outset 
determine, together with the Engineer, a system including 
the design of passes to suit the requirements of the 
foregoing and to suit the methods of work to be adopted 
by the Contractor.  The Contractor shall at all times 
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ensure that he Engineer has an up to date list of all 
persons entitled to be on the Site at any time.  The 
Contractor shall also introduce a system for issue of 
passes to any outsider or person/vehicles belonging to 
agencies other than Employer/Engineer who may have to 
visit the site in connection with work.  

(5)  The Contractor shall liaise with the Designated 
Contractors and the contractors responsible for the 
adjacent and other interfacing contracts and ensures that 
coordinated security procedures are operated, in 
particular in respect of vehicles permitted to pass through 
the Site and/or the adjacent sites. 

(6)  Security and checking arrangements, as felt necessary 
shall be provided with advice and help of the Police.  

2.3. All vehicles used by the Contractor shall be clearly marked with 
the Contractor’s name or identification mark. 

2.4. The Contractor shall be responsible for security of works for the 
duration of the contract and shall provide and maintain 
continuously adequate security personnel to fulfill these 
obligations. The requirements of security measures shall 
include, but not to be limited to maintenance of Law and order at 
site, provision of all lighting, guard, flagmen and all other 
measures necessary for protection of works within the colonies, 
camps and elsewhere at site, all materials delivered to the site 
and all persons employed in connection with the works 
continuously throughout working and non-working periods 
including nights, Sundays and holidays, for the duration of the 
Contract.  However, at work sites in close proximity of traffic 
corridors where public and traffic are likely to come close to the 
work area, suitable barricading as directed by Engineer shall be 
provided. 

2.5. Separate payment for provision of security services will not be 
made and deemed to be included in the item of Bill of 
Quantities. 

29 Clause 14 

ADVANCES 

All advances mentioned in GCC clause 14 are payable in this contract 
as per the terms & conditions of GCC subject to the provisions 
provided below : 

 Sub clause 14.1 
Mobilization 

Advance 

The mobilization advance as per clause 14.1 shall be paid in 
a single installment upto 5% of the original contract value 
when the contract becomes effective. 

 Sub clause 14.2 
Advance against 

Plant & machinery 

Advance against GCC Clause No. 14.2 (Advance against 
Plant & Machinery) is not payable in this contract. 
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30 Additional Clause 30.1  DRAWINGS FOR PERMANENT WORKS 

30.1.1. For guidance of the bidder, drawings as listed, are enclosed 
with the tender documents. These drawings are broadly 
indicative of the work to be carried out.  These drawings are 
not “Construction Drawings” and details indicated therein are 
for general guidance only and shall be modified by the 
Engineer, to incorporate additional details as per design, and 
as described in the Specifications and the Schedule of 
Quantities.  

 No claim whatsoever shall be admissible on account of any 
changes that may be introduced by the Engineer. 

30.1.2. The “Good for Construction” drawings which shall be issued to 
the Contractor by the Engineer after the award of work, shall 
delineate the extent of work to be done by the Contractor. 

30.1.2 No deviation shall be made from these drawings without a 
written authorization from the Engineer. 

30.2 DESIGN, DRWINGS BY CONTRACTOR  

30.2.1. Shop drawings by Contractor. 

(a) Based on “Good for Construction drawings issued by the 
Engineer the Contractor shall prepare shop/fabrication 
drawings to scale as specified, indicating the required details. 
The shop drawings shall be prepared before execution of work, 
after taking actual site dimensions and all existing and 
proposed services/structures etc.     

(b) Shop drawings submitted by the Contractor shall be detailed 
sufficiently to indicate the type, size, arrangement, breakdown 
for packing and shipment, the external connections, fixing 
arrangements required, the dimensions required for installation 
and interconnections with other equipment and materials, 
clearances and spaces required between various portions and 
any other information specifically called for. 

(c) All reference points shall be in relation to the levels and 
locations, given in the Architectural and Services drawings duly 
cross-checked on site and confirmed. All locations and levels 
should be indicated with respect to grid and reduced levels 
with respect to the Bench Mark adopted for the Project and 
indicated in the drawings issued by the Engineer. 

(d) The Contractor shall verify the dimensions of all the necessary 
structural, architectural, Mechanical, Electrical & Plumbing 
(MEP) Services and other elements, relevant to the system 
being done, before proceeding with the preparation of the shop 
drawings and proceeding with the physical work at site and 
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make suitable adjustments to accommodate within the spaces 
available. 

(e) The Contractor shall submit all drawings only after they have 
been duly detailed, checked and verified within the 
Contractor’s organization ensuring that the details and data 
shown/furnished ion the drawings are correct and that the 
requirements of other disciplines have been taken care. The 
names and complete signatures of the Contractor’s personnel 
responsible for the drawings shall be contained on each 
drawing. Any drawing which does not contain the above names 
and signature’s shall be summarily returned to the Contractor 
and treated as not having been submitted. 

(f) The drawings submitted for approval shall be in any one of the 
standard sizes – AO, A1, A2, A3 or A4, in accordance with 
Indian standards. 

(g) All drawings shall show the following particulars in the lower 
right hand corner in addition to the Contractor’s name. 

 Name of the Owner. 

 Project Title. 

 Contract No. 

 Title of Drawing. 

 Scale. 

 Date of Drawing. 

 Contractor’s Drawing Number. 

 Space for the Engineer’s drawing number. 

 Name of the Engineer. 

 Name of Review Consultant. 

 This drawing is based on Drawing No(s). 

 Further detail is given on Drawing No(s). 

(h) Each drawing shall carry a revision number, date of revision 
and brief details of revisions carried out. Whenever any 
revision is carried out, the revision number must be updated. 
The revisions carried out on the drawing shall be clearly 
marked by clouding and each cloud revision numbered by 
marking the revision number in triangle. The clouding shall be 
done on the backside of the tracing by pencil. 

(i) All dimensions on drawings shall be metric units, unless 
otherwise specified. However, all levels shall be in meters. 

(j) All shop drawings shall be prepared on CADD using AutoCAD 
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release 2007. 

30.2.2 Revision of approved shop drawings. 

If, at any time before the completion of the work, changes are made 
necessitating revision of approved shop drawings, the Contractor shall 
make such revisions and proceed in the same manner and observe 
procedure for obtaining approval of the Engineer as for the approval of 
the original shop drawings. 

30.2.3 Documents by Contractor. 

The contractor shall submit to the Engineer, for approval, quality 
Assurance plants, design calculations, material specifications for each 
item and system, samples, as may be called for in the Specifications or 
as the Engineer may reasonably require. Wherever necessary the 
Contractor shall provide as built dimensions to facilitate proper Good 
for Construction drawings being prepared for various construction 
detailing. 

30.2.4 Number of Copies of Shop drawings and documents. 

All shop drawings, documents, schedules etc. and revisions thereof 
shall be submitted by the Contractor to the Engineer in 6 copies as per 
the requirement of the Engineer.  Copies required in excess of these 
shall be paid for by the Engineer at a reasonable amount to cover the 
Contractor’s overheads associated therewith. 

30.2.5 Completion Drawings. 

On completion of the work in all respects, the contractor shall submit 
the following:  

 Four number portfolios (300 mm x 450 mm) each containing 
complete set of drawings on approved scale indicating he work 
“As Built” Each portfolio shall also contained technical 
literature. 

These drawings shall be prepared on CAD using Auto-Cad 
release 2007 and shall be recorded on floppies/CDs and one 
set of these floppies/CDs shall also be submitted. 

 Four sets of catalogues of all manufactured materials with the 
name and addresses of the manufacturers for all equipment 
provided by him. 

 The Contractor shall also submit one original “As Built” 
drawings on polyster film. 

The Certificate of Completion of Works as per the provisions of Clause 
17.1 of General Conditions of Contract shall not be issued by the 
Engineer in the event of Contractor’s failure to furnish aforesaid “as-
constructed” drawings for the entire works. 
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The Contractor shall promptly inform the Engineer of any error, 
omission, fault and other defects in the Specifications, Drawings for the 
Works which are discovered when reviewing the Contract Documents 
or in the process of execution of the Works. 

30.3  DRAWING MANAGEMENT AT SITE.  

30.3.1 The Contractor shall ensure that all drawings meant for 
further engineering fabrication, erection and field work are 
issued to his personnel in a controlled manner – a proper 
record shall be maintained to show to whom the drawing is 
issued and to ensure that the latest revisions of the drawing 
is being followed for further work. All superseded drawings 
shall be promptly withdrawn from the personnel to whom they 
are issued and stamped “SUPERSEDED in RED”. The 
Contractor shall maintain a register of drawings, with their 
revision/issue number, as received from the Engineer and a 
record of their distribution to the designated personnel within 
their organization. 

30.3.2  The Contractor shall maintain at Site a set of the drawings 
issued by he Engineer on which changes shall be 
progressively marked and initialed by the Engineer so that 
“As-Built” drawings can be made correctly and expeditiously 
at the end of their Work at Site. 

30.4  NAME BOARD.  

The Contractor shall not display any name board for the 
works without the written permission of Engineer. 

30.5  STRUCTURAL ELEMENTS, SHAPE AND FORM  

The tenderer to note the different structural elements in 
shape and form and structural configuration in plan. The 
structural elements may be skew, tapered curved etc. The 
tenderer shall include these factors whilst quoting his rates. 
All the above are to be covered in the quoted rates and 
nothing extra shall be payable towards this. 

30.6 CARE OF THE WORKS  

(1)  Any error in the execution of work leading to redesign 
work shall be duly compensated by the contractor as per 
the decision of Engineer. Any error attributable to the 
construction including failure to locate underground 
utilities shall attract penalties. 

(2)  Unless otherwise by the Employer’s Representative all 
works shall be carried out in dry conditions. 

(3)  The Works, including materials for use in the Works, 
shall be protected from damage due to water. Water on 
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the Site and water entering the Site shall be promptly 
removed by temporary rainage or pumping system or by 
other methods capable of keeping the Works free of 
water Silt and debris shall be removed by traps before 
the water is discharged and shall be disposed of at a 
location or locations to which the Engineer has given his 
consent. 

(4)  The discharge points of the temporary systems shall be 
as per the consent of the Engineer. The Contractor shall 
make all arrangements with and obtain the necessary 
approval from the relevant authorities for discharging 
water to drains, watercourses etc. The relevant work 
shall not be commenced until the approved 
arrangements for disposal of the water have been 
implemented. 

(5)  The methods used for keeping he Works free of water 
shall be such that settlement of, or damage to, new and 
existing structures does not occur.  

(6)  Measures shall be taken to prevent flotation of new and 
existing structures. 

30.7 PROTECTION OF THE WORKS FROM WEATHER  

(1) Work shall not be carried out in weather conditions that 
may adversely affect the works unless proper protection 
is provided to the satisfaction of the Engineer. 

(2)  Permanent Works, including materials for such Works, 
shall be protected from exposures of weather conditions 
that may adversely affect such Permanent Works or 
materials. 

(3)  During construction of the Works storm restraint systems 
shall be provided where appropriate. These systems 
shall ensure the security of the partially completed and 
on going stages of construction in all weather conditions. 
Such storm restraint systems shall be installed s soon as 
practicable and shall be compatible with the right of way, 
or other access around or through-out the Site. 

(4)  The Contractor shall at all times programme and carry 
out the work duly ensuring protective arrangement such 
that the Works can be made safe in the event of storms. 

30.8  PROTECTION OF THE FINISHED WORK  

(1)  The finished Works shall be protected from any damage 
that could arise from any activities on the adjacent 
site/works. 
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30.9  DAMAGE AND INTERFERENCE.  

(1)  Work shall be carried out in such a manner that there is no 

damage to or interference with: 

(a) Watercourses or drainage systems; 

(b) Utilities; 

(c) Structures (including foundations), roads, including street 
fixtures, or other properties. 

(d) Public or private vehicular or pedestrian access; 

(e)  Monuments, graves or burial grounds other than the extent 

that is necessary for them to be removed or diverted to 

permit the execution of the Works.  Heritage structures shall 

not be damaged or disfigures on any account.  The 

Contractor shall inform the Engineer as soon as practicable 

of any items which are not stated in the Contract to be 

removed or diverted but which the Contractor considers 

necessary to be removed or diverted to enable the Works to 

be carried out. Such items shall not be removed or diverted 

until the consent of the Engineer to such removal or 

diversion has been obtained. 

(2)  Items which are damaged or interfered with as a result of the 

Works and items which are removed to enable the Works to be 

carried out shall be reinstated to the satisfaction of the Engineer 

and to at least the same condition as existed before the Work 

started.  Any claims by Utility Agencies due to damage of utilities 

by the Contractor shall be borne by the Contractor. 

30.10 STRUCTURES, ROADS AND OTHER PROPERTIES 

(1) The Contractor shall immediately inform the Engineer of any damage 

to  structures, roads or other properties. 

30.11 ACCESS  

(1)  Alternative access shall be provided to all premises if 
interference with the existing access, public or private is 
necessary to enable the Works to be carried out. The 
arrangements for the alternative access shall be as agreed by 
the Engineer and the concerned agency.  Unless agreed 
otherwise, the permanent access shall be reinstated as soon as 
practicable after the work is complete and the alternative 
access shall be removed immediately it is no longer required, 
and the ground surfaces reinstated to the satisfaction of the 
Engineer.  Proper signage and guidance shall be provided for 
the traffic/users regarding diversions. 

 

30.12  PROTECTION OF THE ADJACENT STRUCTURES AND WORKS 

(1)  The Contractor shall take all necessary precautions to 
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protect the structures or works being carried out by others 
adjacent to and, for the time being within the Site from the 
effects of vibrations, undermining and any other earth 
movements or the diversion of water flow arising from its 
work.  

  30.13  WORK BY PERSONS OTHER THAN THE CONTRACTOR

            If the contract fails to demonstrate to the satisfaction of 
Engineer that they will bwe able to achieve a specified key 
date(s)/ Date of completion under the contract, the engineer 
may give the contractor 14 days notice in writing to expedite 
such work immediately so as to achieve the key date(s) / date 
of completion. If the contractor fails to comply with such 
notice, the Employer in his sole discretion, shall be entitled to 
carry out such parts of work as is necessary to achieve the 
key date(s)/ date of completion by his own workmen or by 
other contractor without prejudice to any other right or remedy. 
All additional expenditures properly incurred by the Employer 
in having such works executed shall be recoverable by the 
Employer from the contractor, provided that the Engineer shall 
be soon practicable after taking such decision, notify the 
contractor thereof in writing of the amount of expenditure to be 
incurred as a results of getting such part of works executed 
through their own workman or through other agency. 

30.14  Training of Contractor’s Employees/ Staff/ Workers 

Contractor shall provide a training/ workshop on Safety, 
Health & Environment (SHE) to all its workers/ staff/ 
employees sub contractors of at least 2 weeks (96 hrs.) at the 
time of induction. Before posting any of his workers/ staff/ 
employees/sub contractors, the contractor shall give a 
certificate that the said person had undergone the requisite 
SHE training. Non compliance of the above will invoke 
penalties as per conditions of contract on SHE, Vol.-8 of 
Tender Document. 

31.0  

Sub Clause 8.7 

            The violation of Labour Laws viz. Contract Labour (Regulation & 
Abolition) Act, 1970 & Central Rules, 1971 made there under or 
other applicable Labour Laws under the jurisdiction shall attract 
following penalties in addition to the penalties imposed by 
Statutory Authorities in terms of applicable Act/Rules :- 
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The decision of Engineer with regard to the merits of imposition of 
penalty, determination of non-compliance and amount of penalty shall 
be final and binding on Contractor. The ‘Contract’ under this sub-clause 
shall include any workmen employed by contractor working within 
premises of Works at Employer’s establishment whether directly or 
through Sub-Contractor etc.  

a) Delay in payment of 
dues to any workmen 

: `100/- per day per workman. 

b) Making payment in the 
absence of Principal 
Employer’s 
representative deputed 
by Engineer  

: `10,000/- for each violation date. 

c) Not maintaining the 
labour facilities like 
canteen, urinals etc. in 
proper hygienic 
conditions, to the  
entire satisfaction of 
Employer/Engineer or 
their representative 

: `10,000/- for the day of inspection and  
`2000/- per day for subsequent day(s) till 
 facilities are restored to the satisfaction  
of Employer/Engineer or his/her  
representative under the contract. 

d) Not providing the 
medical facilities to 
workmen as per 
contract provisions  

: `1000/- per day. 

e) Non-compliance(s) of 
any other provision of 
labour laws, pointed 
out by 
Employer/Engineer or 
their representative 

: `5000/- for each non-compliance  
Informed  in writing, under the contract. 

32.0 Clause 14.7 
Method of interest 
calculation in case 
of delay in 
repayment of 
advances 

     INTEREST IN CASE OF DELAY IN REPAYMENT OF ADVANCES
 
Should there be any delay in progress and completion of 
work, as a result of which it is not possible to recover the 
advance and interest thereon, before the original date of 
completion stipulated in the contract, then the interest to be 
charged from the contractor on the remaining portion of 
advance beyond the completion date specified in the contract, 
shall be 2% above State Bank of India prime lending Rate or 
10% whichever is higher. 

The interest will be calculated from the first day of the month 
in which an advance is paid to the contractor and it will be 
calculated upto the last day of the month in which the 
recovery is made. Interest for the month would be calculated 
on the month principal outstanding on the first day on the 
month. 
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33.0 

 
Clause 12.0 

 (A)    In case Engineer introduces an item for which the Contract does 

not contain any rates or prices applicable to the varied Works, the 

rate of such items shall be derived, wherever possible, from rate 

for similar items available in the Bill of Quantities of the accepted 

Tender.  In case this is not possible, the rate may be decided on 

the following basis: 

i) Cost of Materials at current market rates, as actually utilised in the 

final finished Permanent Works, including a reasonable 

percentage for wastage and transportation. 

ii) Cost of enabling Works if any (unless provided for separately) 

worked out on the above basis but with less stringent quality 

Specifications minus salvage value of serviceable material 

released after completion of work and cost of material released as 

scrap. 

iii) Cost of labour actually used at the site of work at rates under 

Payment of Minimum Wages Act for the area of work for each 

category of worker, further enhanced by a percentage of 30% of 

the aforesaid rates to account for labour not directly utilised at 

Site and other ancillary and incidental expenses on labour. 

iv) Hire charges for Plant & Machinery, scaffolding, shuttering, forms, 

etc., required to be used at the site of the work.  The tools used 

by various trades shall not be counted as Plant & Machinery for 

this purpose. 

v) An amount of 20% of items (i), (ii), (iii) and (iv) above, to allow for 

Contractor’s overheads, taxes, and profits.  This percentage shall 

also apply to estimated cost of Materials supplied free to the 

Contractor. 

vi)  In all cases where extra items of work are involved, for which 

there are no rates in the accepted Bill of Quantities, the 

Contractor shall give a notice to the Engineer, of at least 7 days 

before the need for their execution arises. 

(B) In the event of disagreement in respect of (A) above, the Engineer 

shall fix such rates or prices as are, in his opinion appropriate and 

shall notify the Contractor accordingly, with a copy to the 

Employer. Until such time as rates or prices are agreed or fixed, 

the Engineer shall determine provisional rates or prices to enable 

on account payments to the Contractor. Alternatively, in the event 

of disagreement, the Contractor shall have no claim to be 

executed with the responsibility of execution of extra quantities/ 

new items, and the Engineer shall be free to get such additional 
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quantities beyond 25% and or new items executed through any 

agency. However, if the Engineer or the Employer so directs the 

Contractor shall be bound to carry out any such additional 

quantities beyond the limits stated above original quantities and or 

new items and the disagreement or the difference regarding rates 

to be paid for the same, shall be settled in the manner laid down 

under the conditions for the settlement of dispute. 

(C)   Daywork 

        The Engineer may, if in his opinion it is necessary or desirable 

issue an instruction that any varied work or new item of work shall 

be executed on a daywork basis. The Contractor shall be then 

paid for such item based on the actual expenditure made on daily 

basis under the terms set out in daywork schedule included in the 

Contract and at the rates and prices affixed by him in the tender. 

        The Contractor shall furnish such receipts or other vouchers as 

may be necessary to prove the amounts paid and before ordering 

Materials shall submit to the Engineer the quotations for the same 

for his approval The Contractor shall furnish to the Engineer or his 

representative, a daily list (with name, occupation and shift time) 

of all workmen deployed on the work, in duplicate for checking 

and approval.  The Contractor shall submit to the Engineer a 

priced statement of labour, material, plant, etc., actually used on 

the work, together with the output of work at the end of each 

calendar month and / or as soon as the work is completed.  The 

payment for the new item of work will be certified by the Engineer 

based on this submission of contractor. 

 
 


