PROJECT MEMO

DATE:  April 26, 2019

TO: Woodard & Curran / Town of Bridgton
FROM: Jon Stewart, PLISGA & DAY ¢ LAND SURVEYORS
RE: Street Mapping 2019

Below is the planned schedule for sewer project survey work.

Distances listed as estimate using Google Earth for rough lineage values.

Week of April 29-May 1, 2019

Crew 1:
o South High Street (2000’ from 250’ South of North High Street to Hospital),
o Church Street (1600' from South High Street to 50’ southwest of Main Street),
o Cottage Street (950’ from Gage Street to 50’ southwest of Main Street),
o Gage Street (750’ from 50’ south of Main Street to Church Street),
o Fowler Street (600’ from 50’ south of Main Street to Cottage Street) and
o Walker Street (550" from 50’ south of Main Street to Cottage Street)
Crew 2:

o Route 302 (aka Portland Road) (7700 from 100’ north of Frances Bell Drive
south fo Route 117)

Week of May é-May 10, 2019
Crew 1:
o Creamery Street (800'+/- from North High Street to Highland Road),
o Highland Road (140’ from east end of Creamery Street to 100’ north of
Main Street opposite double catch basins),
Shorey Grove (400'+/-all),
Bacon Street (400’ from 50’ north of Main Street to Kennard/Wayside)
Kennard Street (850’ from Bacon Street to Highland Road)
Wayside Avenue (1000’ from Bacon Street to Red House, just south of NFI North)
Nulty Street (650" from Wayside Avenue to 50’ north of Main Street)
Park Street (500’ from Nutty Street to ElIm Street)
EIm Street (950" from 50" north of Main Street to Bennett Street)
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Crew 2:
o Location at the 4 proposed pump station sites (0.5 acres)
o Begin work on 10 Acre Boundary
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Week of May 13-May 17, 2019
Crew 1:

o Hilcrest Avenue (430’ from Elm Street to Chase Street)
Chase Street (450" Main Street to Bennett Street)
Bennett Street (770’ from Elm Street to Chase Street)
Chase Common (360’ from Chase Street to town office)
Iredale Street (550’ from Chase Street to Harrison Road)

Crocket Street (270’ from Harrison Road to end about 3 houses in)
Meadow Street (960’ from Harrison Road to Pine Street)

School Street (400’ from Meadow Street to Main Street)
Mechanic Street (150" north of Main Street)

Continue work on 10 Acre Boundary
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Crew 2:
o Continue work on 10 Acre Boundary

Week of May 20-May 24, 2019
Crew 1:
o Depot Street (1900’ from Main Street to Main Street)
o Gibbs Avenue (500’ from Main Street to Main Street)
o Frances Bell Drive (1400’ from Depot Street to Portland Street/302)

Crew 2:
o Finish Boundary of 10 Acres

Week of May 20-May 24, 2019
Finalize CAD plans in office and perform any final fieldwork, if necessary.

Harrison Road (700’ from Iredale Street to 80’ north of Rocky Top Lane)
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