
TEAM SPACE 

TIME TRACKING 

Advanced Project Portfolio Management 

ProjectObjects is a comprehensive EPI (Enterprise Project Intelli-
gence) platform that combines high performance project portfolio 
management tools, with powerful analytics and portfolio dashboard 
modules in a single solution.  

ProjectObjects allows your team members to maximize their produc-
tivity by helping them to track assigned actions, raise and manage 
issues, control risks and develop key project documentation. The 
suite provides powerful phase and gate functionality that allow you 
to review and approve work at multiple points in the project and pro-
vides reporting and dashboard functionality that allows you to moni-
tor progress made against pre-defined criteria. 

A true differentiator in ProjectObjects is the ability to configure the 
tool to see the data that you want, in the way that you want to see it. 
This doesn’t require substantial customization or a complex deploy-
ment, it is a simple and quick to configure set of functions that allow 
you to define how you need to manage the portfolio, programs and 
projects within your organization.  

All of this is combined with an incredibly intuitive user interface that 
can be learned in minutes and allows you to get to the data that you 
need with just a few clicks of a mouse.  

The ProjectObjects Team Space provides discussion boards, the ability to 
share ideas and the mashing up of social collaboration features with for-
mal project management processes. 

ProjectObjects collaboration capabilities have been designed to enable 
projects teams to share information about Issues, Actions, Changes, Risks 
and Documents into a social area where updates can be easily shared in 
single repository. 

Project managers are faced with a dilemma in tracking progress on their projects. They need accurate information 
from resources, but they also need those resources not to be distracted from their allocated work by updating sta-
tus reports. 

ProjectObjects recognizes this and makes it remarkably easy to capture information on work performed. Not only is 
it easy for resources to report progress on their assigned tasks, that information is then consolidated into time and 
expense reporting at any level e.g. from portfolio to task, the tool also recognizes that time and expenses will be 
incurred in unplanned ways. Issues, change requests, risk assessments, etc., will all take time and effort to resolve 

and these modules need to be tracked. 

ProjectObjects does this seamlessly as part of the workflow for 
those aspects and just like every other element of the tool, time, 
effort, and costs can be analyzed in the ways that make the most 
sense to your organization giving you control over the tool. That 
means that you have a better understanding where your time 
and money is being spent and can make adjustments that have 
real meaningful impact. 

BUSINESS PROCESS MANAGEMENT 

Business Process Management (BPM) is a management process that optimizes the business practises, it enables 
user to be more efficient, effective and make him capable of changes in functionality and working scenarios. It does 
not follow defined approach; here user can design processes according to his needs and requirements.  

Therefore, PO8 application provides customization capabilities to the user. Users don’t have to follow defined 
process or form. They can make their own process and build forms according to their needs and requirements.  

PROJECT  MANAGEMENT 

Managing Projects Life Cycle  

With ProjectObjects, the project execution processes can be managed using a Phase & Gate approach that helps 
you to build a conceptual and operational roadmap for moving a new project from idea to launch. 

The project development process can be organized into distinct, time-sequenced Phases separated by management 
decision gates. 

Each Phase can be associated to a prescribed set of activities, deliverables and milestones that must be successfully 
completed before getting management approval to proceed to the next Phase of project development. 

Scheduling & Resource Planning 

The project’s schedule can be created using the ProjectObjects web interface. Resources can be easily planned 
across project activities through a set of powerful functions that enable users to: 

 Assign resources by skill or by name 

 Substitute resources according to their skills 

 Quickly locate alternative resources in case of overload assign-
ments 

Cost Management 

ProjectObjects is capable of supporting cost management process-
es from budgeting to control & forecasting. Costs can be organized 
according to company Cost Breakdown Structure (CBS) and Ac-
counting Codes in order to guarantee cross-project consolidation at 
company level. 

Project Objects Solution 
Organizations have a number of major, 
business critical initiatives underway at any 
given time – project software and programs 
that can make or break their future and 
that require timely, accurate information to 
ensure that they are managed correctly. 
However, organizations also have 
numerous smaller initiatives that are no 
less important, even if their scope and 
impact is smaller. They still need to be 
effectively managed if the organization is 
going to achieve its goals. 
Project Objects offers a single, 
comprehensive solution that can support 
the large scale, enterprise wide initiatives 
and the more straightforward department 
and team level projects. The modular 
approach allows customers to use the tools 
that they need to support each initiative 
and come together to provide a portfolio 
wide Enterprise Project Intelligence (EPI) 
platform that provides reporting and 
analytics at any level of the portfolio – and 
it’s all done within a single solution.  

CUSTOMIZABLE DASHBOARDS 
ProjectObjects Homepage is a completely self-configurable area where users can define the contents they want to 

see according to their role and needs.  From a huge list of widgets, users can choose the contents they want to keep 

a watchful eye on within the home page, that becomes a real definible 

multi-tab dashboard. Widgets are sufable and customizable components, 

from which users can drill-down into data or open pop-up windows 

showing more information: they are a very useful starting point to 

perform deeper analysis, but also to quickly modify data if needed. Users 

can define as many dashboards they want and each of them will be 

shown in a different tab. This is a simple way for the users to organize 

views and their job according to their habits. 
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DEMAND MANAGEMENT 

PORTFOLIO MANAGEMENT 

Demand management is the foundation for successful PPM. Demand management gets your project portfolio off 
to the right start by providing functionality that allows for work to be initiated, reviewed, enhanced and ultimately 
submitted for approval.  

ProjectObjects offers functionality that makes demand management extremely easy: 

 Easy creation of new work requests and ideas making the tool easy to access for all levels of users and there-
by removing all barriers to capturing ideas from anywhere in the organization. If your tool is not accessible for 
all users then good ideas will be lost simply through an inability to interact with the technology. 

 Powerful, quick categorization capabilities. Items can be tagged in any number of different ways allowing for 
appropriate categorization, consolidation of related requests and the elimination of duplicate items. 

 Intuitive collaboration tools that allow for ideas to be shared and worked on across multiple people, offices, 
locations, etc. This helps to break down the organizational and physical barriers that can easily prevent good 
ideas from being considered simply through a lack of visibility and refinement. 

 Logical development. Additional work elements can be tied to ideas allowing a simple submission to evolve 
through analysis, business casing and benefits assessment with all of the work still being tied to the original 
submission. 

ProjectFolio is the ProjectObjects module that offers sophisticated portfolio management functions, designed to 
provide optimum support for the processing and management of your investment strategies and business develop-
ment. 

ProjectFolio allows you to monitor the evolution of your pro-
ject portfolio and make essential choices right on time, whilst 
guaranteeing that human, economic and financial resources 
are directed towards projects which generate the greatest 
returns. 

With ProjectFolio you can implement portfolio management 
as a dynamic process, where the portfolio contents can be 
constantly revised and optimized. In this process new projects 
are evaluated, selected and prioritized. Existing projects may 
be accelerated, ended, or de-prioritized; and resources are 
allocated and reallocated to active projects.  

RESOURCE MANAGEMENT 

Success in today’s competitive market isn’t just about getting new projects. Organizations must be able to manage 

these projects maintaining their profitability and reaching the maximum customer satisfaction.  

Information, employees, time and resources must be managed in order to keep reins on projects and enhance cus-

tomer relationships. 

If you aren’t utilizing your resources effectively then you have a problem. Clearly it costs money to have resources  

that are under-utilized. Not only are you paying them to be unproductive, they will also  be  bored,  frustrated and 

will be less productive when they are assigned to work. Similarly, over-utilized resources will become stressed, lose 

motivation and be more prone to absences. 

 The only thing worse than having over or under-utilized resources is not knowing whether your resources are over 

or under-utilized, and that happens every day if you are not using the right tools. 

Resource Management allows you to see resources  that  are availabe before they are assigned to the work and it 

also takes into account the  availability for the full duration of the task, not just the start. You can view resource as-

signments any way that you want – as a group, at the individual level, by department, function, skill set, etc – what-

ever helps you run your business more effectively.  

This provides you with the ability to plan for upcoming resource 

challenges – to  see your resource needs far enough ahead to 

hire, train, reallocate, etc. It allows you to identify other initia-

tives that can take advantage of slack times, or to implement 

resource cost saving measures that will not impact your ability 

to execute  projects.  

With Resource Management you have a full time resource dedi-

cated to making sure that your resource management is opti-

mized – every day, in every function, and on every project. 

STRATEGIC PLANNING 

Strategic Planning is the module dedicated to create long terms 
plans for evaluating the best company strategy. 

Strategies can be easily created and composed by adding/removing 
Portfolios and Programs and defining your cost and benefits phasing 
according to a budget model created at Company level. 

Within Strategic Planning module, multiple alternative scenarios 
can be created, allowing the most suitable one to be moved 
forward. 

Once budget is consolidated, you can take a snapshot and start 
comparing the execution of the strategy with the ongoing projects 
in the portfolios and programs. 

PROJECT ANALYZER 

Project Analyzer allows the user to safely and securely share the most significant information for one or more 

projects, re-enforcing communication between team members. 

PA is a useful tool for business users, customers and partners who can easily run searches across different projects 

and track the execution of projects.  The projects displayed in 

PA vary according to user  privileges, max number of rows in a 

page, any active filters. Project list can be sorted and filtered 

according to the user needs and contents of specific views. This 

information can be exported to PDF or Excel files by clicking the 

dedicated icons. Data is displayed by default in a flat table view. 

It is possible to switch to a tree view selecting one of the multi-

projects views created at the Organization level. Applying an 

EBS group to a set of projects, the projects will be displayed as 

a tree structure in which each node represents the most 

important values.  


