Capital & Major Project Tracker

General Fund

Construction Courthouse Moseley Barnhill Contracting 05/18/20 04/11/22 $45,000,000.00 $39,600,000.00 $31,275,593.00
Company

Construction West Library Park (Westwinds Wirth & Associates Moss Marlow 10/1/2019  4/6/2022 $2,700,000.00 $675,000.00 $805,400.00 75% 74% -5
Park)

Construction Med Arts Renovation Moseley Barnhill Contracting 5/11/2021 5/2/2022 $1,475,000.00 $1,734,853.00 $1,734,853.00 30% 39% 21

Company

Construction Emergency Services Center Moseley Hickory Construction 10/1/2019 9/8/2023 $10,500,000.00 $10,500,000.00 $16,110,000.00 10% 11% 515
(EMS/EM/FM/BACKUP PSAP)

Construction Tax Dept Renovation RDM N/A 11/1/2019  TBD $339,000.00 TBD TBD 70% 79%

Documents

Design Animal Services New Facility Stewart-Cooper-Newell  TBD TBD TBD $5,000,000.00 TBD TBD 90% 96%

Development

Design Welcome Signs TBD TBD TBD TBD $200,000.00 $200,000.00 TBD 0%

Development

Design FOC Paving TBD TBD TBD TBD $900,000.00 $900,000.00 TBD 70% 70%

Development

Design WL Library Concrete Pad TBD TBD TBD TBD $6,500.00 $6,500.00 TBD 0%

Development

Design Jonas Library Evaluation TBD TBD TBD TBD $150,000.00 $150,000.00 TBD 0%

Development

Design Vale Paving TBD TBD TBD TBD $57,000.00 $57,000.00 TBD 0%

Development

Design Lincolnton Optimist Paving TBD TBD TBD TBD $180,000.00 $180,000.00 TBD 90% 85%

Development

Design West Library Park (Westwinds Wirth & Associates TBD TBD TBD $940,000.00 $940,000.00 TBD 45% 66%

Development Park) Phase 2

CIP Planning Jail Expansion TBD TBD TBD TBD $8,000,000.00 $9,900,000.00 TBD 0%

(Pending BOC Approval)

Construction WTP - Water Treatment Plant Woolpert State Utility $13,503,470.00 $13,503,470.00 N/A 95% 95%




Construction Optimist Club Site - Solid Waste HDR Wilkie $3,100,000.00 $3,100,000.00 N/A 90% 90%
Construction Waste Water Plant 6.6 WK Dickson PC Contractors $26,304,160.00 $26,304,160.00 N/A 0% 6%
Design Reepsville Woolpert TBD $8,877,000.00 $8,877,000.00 N/A 100% 7%
East Lincoln Tank Transmission
Design from WTP Woolpert TBD $13,000,000.00 $13,000,000.00 N/A 20% 2%
Design St James Kidville Waterline CES Group TBD $1,200,000.00 $1,200,000.00 N/A 0% 0%
Design NC 16 - NC 73 - Phase Il and IIl Robinson Sawyer TBD $2,400,000.00 $2,400,000.00 N/A 40% 24%
Design Rehab Pump Station 7 WK Dickson N/A $250,000.00 TBD N/A 100% 9%
Design Airlie to 73 Waterline WK Dickson TBD $2,700,000 60% 10%
Design Water System Modeling WK Dickson WK Dickson 0% 30%
Permitting Unity Church Triangle Relocation TGS NCDOT Project 0% 0%
Webbs Road TBD TBD 0% 0%

COMPLETED
PROJECTS

General Fund

Complete County Administration Building ASI Coatings, Shaw,  05/17/18 04/01/19 $841,743.04 $921,743.00 841.743.04 100%
AR Byrd, Strickland
Waterproofing
Complete Elections Renovation RdM Wilkie Construction 04/16/19 09/06/19 $1,028,141.41 $1,100,000.00 $599,155.00 100%
Complete Auditorium County GC Shaw, Clark Powell, 09/01/17 04/01/19 $1,100,000.00 $1,141,162.56 $1,141,162.56 100%

Barbizon, ASI, Hussey

Complete Shanklin Drainage N/A Strickland, Choice 06/18/18 11/16/18 $131,320.00 N/A N/A 100%
Complete Senior Services Reno RdM/Stewart Neil Construction 12/15/17 08/21/19 $2,500,000.00 $1,940,000.00 $1,695,000.00 100%
Complete PSAP/911 Center Little Hickory Construction/ 03/01/17 03/09/19 $6,237,000.00 $6,297,000.00 $6,297,000.00 100%

Mission Critical

Complete Shanklin Roof REI Johnson 02/10/20 03/13/20 $150,000.00 $150,000.00 $110,850.00 100%
Complete Animal Services M&R (FY20) County GC ASI Coatings, Lewls 07/01/19 02/07/20 $246,237.00 $300,000.00 N/A 100%
Grading, The Mason
Co.
Complete RSP Improvements (Dog County GC Lewis Grading, EA 06/19/18 02/20/20 N/A $257,000.00 N/A 100%
Park / State Grant Funds Sports Fields, Others

Improvements /
Complete Development Services Center SynergyOne SynergyOne 04/02/19 01/08/20 $899,257.00 $899,257.00 $868,456.93 100%
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