12-Month Rolling Timeline for Energy Storage Roadmap Integration Activities

2021 Q2 2021 Q3 2021 Q4 2022 Q1

Classification ES Roadmap Integration Activities

ES Progress Updates - UPDATED

Share progress on the Energy Storage (ES) Roadmap integration activities,
Education and | interrelated initiatives and provide a forum to address stakeholder questions.

Awareness ES Industry Learnings Forum (ESILF) - UPDATED

Organize forum to provide expertise and key learnings to the AESO on
targeted matters related to the integration of energy storage in Alberta.

I1SO Tariff Design - RESUMED
Work in concert with ISO tariff design to ensure ES is considered.

Progress will align with Bulk and Regional Tariff Design

Forecasting, Planning and Market Reports*

Develop and implement forecasting and planning models to support Long- C
term Outlook (LTO) and Long-term Transmission Plan (LTP).

Configuration, Qualification and Connection
Requirements*

Develop appropriate functional specification documents; identify market C

]E)Ozarrtécslpatlon options, permissible configurations, and metering requirements I, E (only pertaining to AESO internal changes)

Long-te ici i *These work streams provided input on potential ISO rule changes to enable storage and will continue to
Long-term Market Participation*

Implementation | Evaluate long-term options for energy storage participation in the Energy and C
Ancillary Service markets.

provide support to the single ISO rule changes process as required.

Operations*

Perform technical studies for the review of the operating parameters and
requirements for the different types and configurations of ES; identify the C
impact to the connection processes and system applications to enable full
range of ES operation.

ISO Rule Changes

Based on the work performed by the different cross-functional teams, the Progress and information will be provided as part of the

AESO will conduct a single consultation process under AUC rule 017 to Energy Storage Rule Amendments process
develop and file the proposed

ES integration process phases: Analysis (A), Conception (C), Development (D), Regulatory (R), Implementation (1), Engagement (E)
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