
12-Month Rolling Timeline for Energy Storage Roadmap Integration Activities 

Classification ES Roadmap Integration Activities 
2021 Q2 2021 Q3 2021 Q4 2022 Q1 

A M J J A S O N D J F M 

Education and 
Awareness 

ES Progress Updates – UPDATED    
Share progress on the Energy Storage (ES) Roadmap integration activities, 
interrelated initiatives and provide a forum to address stakeholder questions.  

 E   E   E   E  

ES Industry Learnings Forum (ESILF) – UPDATED  
Organize forum to provide expertise and key learnings to the AESO on 
targeted matters related to the integration of energy storage in Alberta. 

       E    E 

Phase 2 
Long-term 
Implementation 

ISO Tariff Design – RESUMED 
Work in concert with ISO tariff design to ensure ES is considered. Progress will align with Bulk and Regional Tariff Design 

Forecasting, Planning and Market Reports*  
Develop and implement forecasting and planning models to support Long-
term Outlook (LTO) and Long-term Transmission Plan (LTP). 

C 

I, E (only pertaining to AESO internal changes) 
*These work streams provided input on potential ISO rule changes to enable storage and will continue to 

provide support to the single ISO rule changes process as required. 

Configuration, Qualification and Connection 
Requirements* 
Develop appropriate functional specification documents; identify market 
participation options, permissible configurations, and metering requirements 
for ES. 

C 

Market Participation* 
Evaluate long-term options for energy storage participation in the Energy and 
Ancillary Service markets. 

C 

Operations* 
Perform technical studies for the review of the operating parameters and 
requirements for the different types and configurations of ES; identify the 
impact to the connection processes and system applications to enable full 
range of ES operation. 

C 

ISO Rule Changes 
Based on the work performed by the different cross-functional teams, the 
AESO will conduct a single consultation process under AUC rule 017 to 
develop and file the proposed  

 
Progress and information will be provided as part of the 

Energy Storage Rule Amendments process 
 

ES integration process phases: Analysis (A), Conception (C), Development (D), Regulatory (R), Implementation (I), Engagement (E) 
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