Parks3Recreation

City of Missoula * 600 Cregg Lane * 721-PARK

Operation Playground Build Construction Calendar
Please note: all dates are approximate and dependent on weather, contractor’s schedules, equipment shipment and delivery.
Thanks for your patience while we update Missoula’s play places!

Bonner Through 6/15 6/16 — 6/17 Now open! Fall 2016

Franklin Complete Complete Now open! 6/24

Greenough Through 6/23 6/20-6/23 Now open! Fall 2016

McLeod Through 6/8 6/8-6/13 Now open! Fall 2016

Northside Through 6/27 6/28-30 Now open! Fall 2016

Pleasant View Through 6/9 6/9/16 Now open! 77

Skyview 6/10 — 6/16 6/17 — 6/21 Now open! Fall 2016 Jeremiah’s Pinnacle will be
moved to new playground.

Wapikiya 6/25 6/26 — 6/28 Now open! Fall 2016

Whitaker 6/13 — 6/18 6/8 — 6/21 Now open! Fall 2016

Rainbow 8/1 -8/20 TBD 8/25 Rough dates - Equipment delivery in August,

due to custom order of main primary
playground piece, Kompan Corocord
Performer Arch with rocking tube.

*ALL DATES ARE APPROXIMATE

How is the construction schedule determined?

Parks and Recreation is installing all 10 playgrounds at once, and is using a rolling construction schedule to minimize construction costs

and playground downtime. Each process occurs throughout the 10 parks in phases: demolition, excavation and concrete, playpod

construction, equipment installation and so on. Each equipment piece is fabricated to order by out-of-state firms and shipped to

Missoula. Each playground contains play pieces from several manufacturers, all of whom operate on different time schedules. To

ensure the utmost safety for playground users, each piece of equipment must be installed to exacting standards by a playground

installation specialist. We take playground safety very seriously—and there are many moving parts in a project of this size. Contact

Park Operations at 552-6253 for more information. Thank you for your support!
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