
 

 

Operation Playground Build Construction Calendar  
Please note: all dates are approximate and dependent on weather, contractor’s schedules, equipment shipment and delivery.   
Thanks for your patience while we update Missoula’s play places!  

PARK INSTALL NEW PLAY 
FEATURES* 

FALL ZONE 
MATERIALINSTALL* 

OPENS TO PUBLIC* SITE 
RESTORATION 
COMPLETED* 

NOTES 

Bonner Through 6/15 6/16 – 6/17 Now open! Fall 2016  

Franklin Complete Complete Now open! 6/24  

Greenough Through 6/23 6/20-6/23 Now open! Fall 2016  

McLeod Through 6/8 6/8-6/13 Now open! Fall 2016  

Northside Through 6/27 6/28-30 Now open! Fall 2016  

Pleasant View Through 6/9 6/9/16 Now open! 7/7  

Skyview 6/10 – 6/16 6/17 – 6/21 Now open! Fall 2016 Jeremiah’s Pinnacle will be 
moved to new playground. 

Wapikiya 6/25 6/26 – 6/28 Now open! Fall 2016  

Whitaker 6/13 – 6/18 6/8 – 6/21 Now open! Fall 2016  

Rainbow 8/1  - 8/20 TBD 8/25 Rough dates - Equipment delivery in August, 
due to custom order of main primary 
playground piece, Kompan Corocord 
Performer Arch with rocking tube.     

*ALL DATES ARE APPROXIMATE 

 

How is the construction schedule determined? 
Parks and Recreation is installing all 10 playgrounds at once, and is using a rolling construction schedule to minimize construction costs 
and playground downtime. Each process occurs throughout the 10 parks in phases: demolition, excavation and concrete, playpod 
construction, equipment installation and so on. Each equipment piece is fabricated to order by out-of-state firms and shipped to 
Missoula. Each playground contains play pieces from several manufacturers, all of whom operate on different time schedules. To 
ensure the utmost safety for playground users, each piece of equipment must be installed to exacting standards by a playground 
installation specialist. We take playground safety very seriously—and there are many moving parts in a project of this size. Contact 
Park Operations at 552-6253 for more information. Thank you for your support! 
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