FEP PROJECT INITIATION TRACKER FY21

01/1/2021-6/30/2021

Department of
Design and
Construction

No. CPI Received Project FMS Program Building Address Project Description CPI Total Project  STATUS
by FEP Unit Amount
Roy Wilkins Rec Center Ret d S
12 1/5/2021 P-412WR1 DPR Merrick Boulevard & Baisley|New Recreation Center S 92,000,000 € urne;e pueelrstponsor
Boulevard Queens g
Staten Island Zoo
Clove Road Restoration
13 1/11/2021 PV175CLOV DCLA 614 Broadway .. - S 7,949,000 On-going
New Visitor Center and Exhibit
Staten Island
Queens Historical Society FEP Scope Verification
14 1/12/2021 P-4QNHSRC DPR Kingsland Homestead New Basement Archive S 1,700,000 | Report Sent to Sponsor
Queens Agency
Shirley Chisholm Recreation -
Center FEP Scope Verification
15 1/21/2021 P-217SCRC DPR New Recreation and Pool Building S 140,000,000 | Report Sent to Sponsor
Nostrand Playground
Agency
Brooklyn
Laurelton Librar FEP Scope Verification
16 1/13/2021 LQD122LAE QPL ¥ Gut Renovation S 8,380,000 | Report Sent to Sponsor
Queens
Agency
Staten Isand Historical
17 | 1/25/2021 PV341CAR2 DCLA aten Isanc Historica Resolution of Water Infiltration $ 882,000 ON-GOING
Society Carriage Barns
Final FEP Report Issued
Woodside Librar A N
18 | 1/13/2021 LQCAL9WSD arL y Exterior and Interior Rehabilitation $ 13,200,000 | t©>Ponser Agency Not
Queens Recommending for
Initiation
Final FEP Report Issued
70 Mulberry Street A N
19 | 2/23/2021 JOMULBREC DCAS Y Building Reconstruction $ 72,000,000 | t©Ponsor Agency Not
Manhattan Recommending for
Initiation
New Utrecht Library
20 3/2/2021 LBM17NUOH BPL 86th Street Rehabilitation S 14,000,000 ON-GOING
Brooklyn
Forest Hills Library .
21 3/14/21 LQFHREAD QPL Queens New Reading Garden S 366,000 ON-GOING
Forest Hills Library .
22 3/14/21 LQFHWIND QPL Queens Window and Door Replacement S 479,000 ON-GOING
FEP Scope Verification
23 3/22/21 LQAUB-RG QPL Auburndale Library New Reading Garden S 500,000 | Report Sent to Sponsor
Agency
444 Thomas S Boyland
. . . Final FEP Report Issued
Brownsville Multi-service - N
nsor n
24 3/25/21 HR25BRCS HRA Center and Community New Building S 128,000,000 sl .ge =
Recommending for
Center -
Initiation
Brooklyn
25 3/25/21 LBP21WIBR BPL Washington Irving Library  |HVAC, Roof, and Interior Renovations S 8,034,000 ON-GOING
Baisley Library Final FEP Report Issued
. . . to Sponsor Agency
26 3/23/21 LQBPEXPN QPL 117-11 Sutphin Boulevard |Gut Renovation and In-fill of courtyard S 10,780,000 )
Recommending for
Queens Initiation
Queens Borough Hall Final FEP Report Issued
. to Sponsor Agency
27 4/15/21 PW77ELEV DCAS 120-55 Queens Boulevard |Elevator Modernization S 2,010,000 )
Recommending for
Queens Initiation
Grand Concourse Library
28 4/28/21 LNGDEXTRO NYPL 155 East 173rd Street Facade Renovation S 3,926,000 ON-GOING
Bronx
Degraw Firehouse
29 4/21/21 PV957DGRW DCLA 299 Degraw Street Gut Renovation for new cultural use S 6,500,000 ON-GOING
Brooklyn
Grand Concourse Library
30 5/18/21 LN21GDHVA NYPL 155 East 173rd Street HVAC Upgrade S 2,500,000 ON-GOING
Bronx
Final FEP Report Issued
31 5/4/21 P-1HARTIS DPR Hart Island Demolition of Unsafe Structures S 52,000,000 to Sponsor A,gency
Recommending for
Initiation
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MOMA - PS1
32 6/7/21 PV501ELEV DCLA Elevator Renovation S 446,000 ON-GOING
22-25 Jackson Avenue

Maspeth Town Hall

33 6/14/21 PWQMASPWI DCAS 53-37 72nd Street HVAC Upgrade S 5,497,000 ON-GOING
Queens
34 6/14/21 P-1TREREC DPR Tremont Park Rec Center New Building S 89,250,000 ON-GOING

35 6/14/21 P-1SDVREC DPR Soundview Park Rec Center |New Building S 89,250,000 ON-GOING




