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OBJECTIVE
This subject covers the various aspects of estimating of quantities of items of works involved 
in buildings, water supply and sanitary works, road works and irrigation works. This also 
covers  the rate analysis, valuation of properties and preparation of reports for estimation of 
various items. At the end of this course the student shall be able to estimate the material 
quantities, prepare a bill of quantities, make specifications and prepare tender documents. 
Student should also be able to prepare value estimates.

 
UNIT I ESTIMATE OF BUILDINGS                                                               11 Hrs
Introduction  to estimation- Necessity of Estimation- Units and Measurents-Types of 
Estimates- Methods of Estimation-Load bearing and framed structures 
Calculation of quantities of brick work, RCC, PCC, Plastering, white washing, colour washing 
and painting / varnishing for shops, rooms, residential building with flat and pitched roof – 
Various types of arches – Calculation of brick work and RCC works in arches – Estimate of 
joineries for panelled and glazed doors, windows, ventilators, handrails etc.-   Estimation of 
Steel for RCC works.                                                                  

 
 UNIT II ESTIMATE OF OTHER STRUCTURES    10 Hrs

Estimating of septic tank, soak pit – sanitary and water supply installations – water supply 
pipe line – sewer line – tube well – open well 
Estimate of bituminous and cement concrete roads – estimate of retaining walls – culverts – 
estimating of irrigation works – aqueduct, syphon, fall.                            

 
UNIT III SPECIFICATION AND TENDERS       8Hrs
Data – Schedule of rates – Analysis of rates – Specifications – sources – Detailed and 
general specifications for buidings, Roads 
Tenders – Contracts – Types of contracts, BOT – Arbitration and legal requirements.

 
UNIT IV VALUATION        8 Hrs
Necessity – Basics of value engineering – Capitalised value – Depreciation – Escalation –  
Calculation of Standard rent – Mortgage – Lease-Valuation of Building- Loss assessment

 
UNIT V REPORT PREPARATION        8 Hrs
Principles for report preparation – report on estimate of Official  building – Culvert – Roads – 
Water supply and sanitary installations – Tube wells – Open wells.

 TEXT BOOKS TOTAL: 45 PERIODS
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Ltd., 2003
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UNIT I 
ESTIMATE OF BUILDINGS

Introduction  to estimation- Necessity of Estimation- Units and Measurents-Types of  Estimates- 

Methods of Estimation-Load bearing and framed structures Calculation of quantities of brick work, 

RCC, PCC, Plastering, white washing, colour washing and painting / varnishing for shops, rooms, 

residential building with flat and pitched roof – Various types of arches – Calculation of brick 

work and RCC works in arches – Estimate of joineries for panelled and glazed doors, windows, 

ventilators, handrails etc.-   Estimation of Steel for RCC works. 

General

Estimating is the technique of calculating or computing the variousquantities and the 
expected  Expenditure  to  be  incurred  on  a  particular  work   orproject.   In  case   the 
funds  available  are  less  than  the  estimated  cost  the  work  isdone  in  part  or  by 
reducing it or specifications are altered, the following requirementare necessary for preparing 
an estimate.

Drawings like plan, elevation and sections of important points.
Detailed specifications about workmanship& properties of materials etc.
Standard schedule of rates of the current year.

UNITS OF MEASUREMENTS

The units of measurements are mainly categorized for their nature, shape  and  size 
and for making payments to the contractor and also. The principle  of  units  of  
measurements normally consists the following:

Single units work like sanitary fittings,Electrical points, electrical appliences, etc., is 
expressed in numbers.

Works consists linear measurements involve length like cornice, fencing, hand  rail, 
pipe length with details,bands of specified width and skirting etc., are expressed in 
running meters (RM)
Works  consists  areal  surface  measurements  involve   area  like  plastering, white 
washing, partitions of specified thickness, glass of specified thickness, flooring upto 
the thickness of 40mm, Tiles flooring, wall tile finishing,painting of doors and 
windows, A.C Sheet roofing, Weathering tiles,Doors and windows shutter with 
required specifications, Half brick work, Honey comb Brick work, Brick on edge 
work etc.,  are expressed in square meters (m2)
Works consists cubical contents  which  involve  volume  like  earth  work, Earth 
fill,cement concrete, Masonry etc are expressed in Cubic metres.
 Steel for RCC works is expressed in Killogram, Killonewton or tonne.
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RULES FOR MEASUREMENT

The rules for measurement of each item are invariably described in IS- 1200.
However some of the general rules are listed below.

Measurement shall be made for finished item of work and description of each item 
shall include materials, transport, labor, fabrication tools and plant and all types of 
overheads for finishing the work in required shape, size and specification.

In  booking,  the  order  shall  be  in  sequence  of  length,   breadth   and   height or 
depth or  thickness
All works shall be measured subject to the following tolerances.

linear measurement shall be measured to the nearest 0.01m.
Areas shall be measured to the nearest 0.01 sq.m
Cubic contents shall be worked-out to the nearest 0.01 cum and Wood  for door and 

window frames to the accuracy of 0.0001 mt.
Killogram to the accuracy of 0.01

Same type of  work under different conditions and nature shall be 
measured separately under separate items.
Thebill of quantities shall fully describe the materials, proportions, 
workmanships and accurately represent the work to be executed.
In case of masonry (stone or brick)  or  structural  concrete,  the  categories  shall be 
measured separately and the heights shall be described:

From foundation to plinth level
From plinth level to first floor level
From Fist floor to second floor level and so on.

REQUIREMENTS OF ESTIMATION AND COSTING

Estimate gives an idea of the cost of the work and hence its feasibility can be 
determined i.e. whether the project could be taken up with in the funds available       
or not.
Estimate gives an idea of time required for the completion of the work.
Estimate is required to invite the tenders and Quotations and to arrange contract.
Estimate is also required to control the expenditure during the execution of work.
Estimate decides whether the proposed plan matches the funds available or not.

1.3.1.TYPES OF ESTIMATES

Prilimanry Estimate
Detailed estimate
Abstract
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Revised Estimate
Prilimanary Estimate:  The estimate is  a rough estimate which is  nornmally be 
estimated on approximate square feet rate. In this estimate  the specifications and Area are 
only for the temparary purpose. Some times the cost  may differ upto 50%.
Detailed Estimate:  The estimate which is in detail be provided with specifcations of 
material, method of duing the work, Details measurements and drawings. The quantities of 
the item ofthe works may vary upto 10%
Abstract: The estimate which includes only the  the total quantities of the  item of works, 
Rates either as per PWD schedule or market values and total cost of the project
Revised Estimate: The revised estimate is the estimate which  includes revised quantities 
or specifications and  Rates.

The conditions for the  preparation of Revised estimates are
1.  When the area or measurements of the approved plan changes
2.When the specification of materialof method of construction changes
3.When the rates of the material, labour changes over and above 10%
4. When the location of the work changes

 STEPS  OR PROCEDURE OF ESTIMATION 

Estimating involves the following operations
Preparing detailed Estimate.
Calculating the rate of each unit of work
Preparing abstract of estimate

REQUIR4MENTS TO PREPARE AN ESTIMATE

Drawings i.e. plans, elevations, sections etc. with complete measurements
Detailed Specifications if possible with brand name
Scheduled Rates or Market rates

DRAWINGS

If the  drawings  are  not  clear  and  without  complete  dimensions   the preparation 
of estimation become very difficult. So, it is very essential before preparing an estimate

SPECIFICATIONS

General Specifications: This gives the nature, quality, class  and  work  and  materials in 
general terms to be used in various parts of wok. It helps no form a general idea of building.

Detailed Specifications: These gives the detailed description of the various items of 
work laying down the Quantities and qualities of materials, their proportions, the method of 
preparation workmanship and execution of work.
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RATES

For preparing the estimate the unit rates of each item of work are required as given below
The rates of various materials to be used in the construction.
The cost of transport materials.
The wages of labor, skilled or unskilled of masons, carpenters, Amador, etc.,

LUMPSUM

While preparing an estimate, it is not possible to  work  out  in  detail  in  case  of 
petty items. Items other than civil engineering such items are called lump sum items or 
simply L.S.Items.
The following are some of L.S. Items in the estimate.

Water supply and sanitary arrangements.
Electrical installations like meter, motor, etc.,
Architectural features.
Contingencies and unforeseen items.
In  general,  certain  percentage  on  the  cost  of  estimation  is  allotted  for  the  

above L.S.Items Even if sub estimates prepared or at the end of execution of work, the actual 
cost should not exceed the L.S.amounts provided in the main estimate.

WORK CHARGED ESTABLISHMENT:

During the construction of a project considerable number of  skilled  supervisors, 
work assistance, watch men etc., are employed on temporary basis. The salaries of these 
persons are drawn from the L.S. amount allotted towards the work charged establishment 
or in the category of contigencies

That is, establishment which is charged directly to work. An  L.S.amount of 1½ to 2% of the 
estimated cost is provided towards the work charged establishment.

METHODS OF ESTIMATION

The quantities like earth work, foundation concrete, brickwork in plinthand super 
structure etc., can be workout by any of following two methods:

Long wall - short wall method
Centre line method.
Partly centre line and short wall method.

LONG WALL-SHORT WALL METHOD
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In this method, the wall along the length of room is considered to be longwall while 
the wall perpendicular to long wall is said to be short wall. To get the length of long wall or 
short wall, calculate first the centre line lengths of individual  walls.  Then  the  length  of 
long wall, (outside dimension) may be calculated after adding half  breadth  at  each  end  to  
its  centre line length. Thus the length of short wall Measured into in and may be found by 
deducting half breadth from its centre line length at each end. The length of long wall usually 
decreases from earth work tobrick work in super structure while the short wall increases. These 
lengths are multiplied by breadth and depth to get quantities.
CENTRE LINE METHOD

This method is suitable for walls of similar cross sections. Here the totalcentre line 
length is multiplied by breadth and depth of respective item to get thetotal quantity at a time. 
When cross walls or partitions or verandah walls joinwith main all, the centre line length gets 
reduced by half of  breadth  for  eachjunction.  Such  junction  or  joints  are  studied  
carefully while calculating total centreline length. The estimates  prepared  by this method  
are most accurate and quick.

PARTLY CENTRE LINE AND PARTLY CROSS WALL METHOD

This method is adopted when external (i.e., around the building) wall is of  one thickness and the 
interior walls having different thicknesses. In such cases,centre line method is applied to external 
walls and long wall-short wall method isused to interiorl  walls.  This method suits for different 
thicknesses walls and differentlevel of foundations. This method is a popular method in practice.
DETAILED ESTIMATE

The preparation of detailed estimate consists of working out quantities  of various  
items of work and then determines the cost of each item. This is prepared in two stages.

I) DETAILS OF MEASUREMENTS AND CALCULATION OF QUANTITIES

The complete work is divided into various items of work such as earth work, 
concreting, brick work, R.C.C. Plastering etc., The details of measurements are taken from 
drawings and entered in respective columns of prescribed preformed. The quantities are 
calculated by multiplying the values that are in numbers column to Depth column as shown 
below:
Details of measurements form

Item No              Details of work No               Measurements
 
 

Quantity Unit

Length -L Breadth-B Height-H(D) Remarks

1
2 3 4 5 6 7 8 9
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Abstract of Estimated Cost :
The cost of each item of work is worked out from the  quantities  that  already 

computed in the details measurement form at workable rate. But the total cost is 
worked out in the prescribed form is known as abstract of  estimated  form.  4%of  estimated  
Cost  is  allowed for Petty Supervision, contingencies and Unforeseen items.

Item No  Details of work Quantity Unit Rate Amount Remarks
      
      
      
      
      
      
      
      
      

DATA

The process of working out the cost or rate per unit of each item is called as Data. In 
preparation of Data, the rates of materials and labor are obtained from current standard 
scheduled of rates and while the quantities of materials and  labor  required  for one unit of 
item are taken from Standard Data Book

FIXING OF RATE PER UNIT OF AN ITEM
The rate per unit of an item includes the following:

Quantity of materials & cost:
The requirement of materials is taken strictly in accordance with standard data 

book(S.D.B).   The cost of these includes first cost,freight,insurance and 
transportation charges.

Cost of labour:
The exact number of labourers required for unit of work and the multiplied by the 
wages/ day to get of labour for unit item work.

Cost of equipment (T&P):
Some works need special type of equipment, tools and plant. In such case, an amount  
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of 1 to 2% of estimated cost is provided.
Overhead charges:
To meet expenses of office rent, depreciation of equipment salaries of staff postage, 
lighting  an amount of 4% of estimate cost is allocated.

METHODS OF PREPARATION OF APPROXIMATE ESTIMATE

Preliminary or approximate estimate is required for studies of various aspects of work 
of project and for its administrative approval.  It can  decide,  in  case  of  commercial  
projects, whether the net income earned justifies the amount invested or not. The approximate 
estimate is prepared from the  practical  knowledge  and  cost  of  similar  works.  The  
estimate is accompanied by a report duly explaining necessity and utility of the project and 
with a site or layout plan. A percentage 5 to 10% is  allowed  for  contingencies.  The 
following are the methods used for preparation of approximate estimates.

Plinth area method
Cubical contents methods
Unit base method.

Plinth area method

The cost of construction is determined by multiplying plinth area with plinth area rate.  
The area is obtained by multiplying length and breadth (outer dimensions of  building).  In 
fixing the plinth area rate, careful observation and necessary enquiries are made in respect of 
quality and quantity aspect of materials and labour, type of foundation, height of building, 
roofwood work, fixtures, number of  storey’s  etc.,  As  per  IS  3861-1966,  the  following  
areas include while calculating the plinth area of building
Types of Estimates

Area of walls at floor level.
Internal shafts of sanitary installations not exceeding 2.0m2, lifts, air-conditioning ducts 
etc.,
Area of barsati at terrace level: Barsati means any covered space open on one side 

constructed on one side constructed on terraced roof which is used as shelter during rainy
season.

Porches of non cantilever type. 
Areas which are not to  include are

Area of lofts.
Unenclosed balconies upto 1.80mt
Architectural bands, cornices etc.,
Domes, towers projecting above terrace level.
Box louvers and vertical sun breakers.
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Cubical Contents Method

This method is generally used for  multi-storeyed  buildings.  It  is  more  accurate  that 
the other two methods viz., plinth area method and unit base method. The cost of a structure is 
calculated approximately as  the  total  cubical  contents  (Volume  of  buildings)  multiplied  
by Local Cubic Rate. The volume of building is obtained by Length x breadth x depth or height. 
The length and breadth are measured out to out of walls excluding the plinth off set. The cost of 
string course, cornice, corbelling etc., is neglected. The cost  of  building=  volume  of 
buildings x rate/ unit volume.
Example 1 .1: Prepare an approximate estimate of building project with total plinth  area  of 
all building is 80 sqm. and from following data.

Plinth area rate Rs. 40000 per sqm
Cost of water supply @7½%of cost of building.
Cost of Sanitary andElectrical installations each @ 7½% of cost ofbuilding.
Cost of architectural features @1% of building cost.
Cost of roads and lawns @5% of building cost.
Cost of P.S. and contingencies  @4%  of  building cost. 
Determine the total cost of building project.

Solution:

Data given:
Plinth area = 80m2

Plinth area rate = Rs. 40000 per Sq.m

Cost of building = 80 x 40000 =  Rs. 32,00,000.00
Add the cost of water supply=7.5X3200000/100 =                          +  Rs. 2,40,000.00
Add  Cost of Sanitary& ElectricalInstallations=15x3200000/100=          + Rs.  4,80,000.00
Add Architectural features= 1X3200000/100 = + Rs.     32,000.00
Add Cost of Roads and lawns=5X3200000/100= + Rs.  1,60,000.00
Add cost of P.S. & Contingencies=4X3200000/100= + Rs.  1,28,000.00

 Total cost of the building=    Rs .42,40,000.00
     Add  Supervision charges 8%=  8X4240000/100                                        Rs.  3,39,200.00

Grand Total       Rs.45,79,200.00
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Example  1 . 2 :Prepare  the rough  estimate  for a proposed  commercial complexfor  a 
municipal corporation for the following data.

Plinth Area = 500m2/floor Ht of each storey = 3.5m No. of storey’s = G+2 
Cubical content rate = Rs. 1000/m3

Provided for a following as a percentage of structured cost
water supply & Sanitary arrangement -8%
Electrification -6%
Fluctuation of rates - 5%
Contractors profit - 10%
Petty supervision & contingencies - 3%

Sol :

Cubical content = No. of storey’s (Plinth Area x height of each storey)
= 3(500x3.5) = 5250m3

Structural cost = Cubical content x cubical content rate= 5250 x 1000 = 52.5 Lakhs

Water  supply installations=52.5X8/100                                            =  4.2 Lakhs
Electrification6%                =52.5X6/100                                           =  3.15 Lakhs
Fluctuation of rates             =52.5X5/100                                            = 2.625 lakhs
      Total                                                        9.975 lakhs

Structural cost =52.5 lakhs
Total cost =62.475 lakhs
P S& contingencies  =62.475X3/100= =1.875 Lakhs
Contractor profit=62.475X10/100=                                                   =  6.247 Lakhs

Total cost =           70.596 lakhs

Unit Base Method

Example 1.3: Prepare an approximate estimate or rough cost estimate of ahospital building 
for 50 beds. The cost of construction  altogether  for each  bed  isRs.  60,000/ -.  Determine 
the total cost of hospital building.
Solution:

No. of beds = 50

Cost of construction = Rs. 60,000/-

Total Cost of Hospital building = 50x 60,000= Rs. 30,00,000/-

Example 1.4: To prepare the rough cost estimate of a hostel building whichaccommodate 
150 students. The cost of construction including all provisions isRs. 15,000/- per student. 
Determine total cost of building.
Solution :
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No.of students= 150

Cost of construction including all L.S. provisions = Rs. 15,000/- Total Cost of hostel 
building =150 x 15000 = Rs. 22,50,000/- (Rupees twenty two lakhs, fifty thousand only)

Example  1 . 5 : From the given  figure below calculate the detailed  and abstract estimate for
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the single roomed building (Load bearing type structure) by
long wall & short wall method

Centre Line Method
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Example 1.6 From the given figure below calculate the details and abstractestimate for the 
single Storied residential buildingwith no of rooms (Load bearing type structure) by Centre line
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Example 1.7 From the given figure below calculate the details and abstractestimate for the
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single   storied   residential   building   withno.   of   rooms (Framed   Structured type) by 
Centre Line Method
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UNIT III 
SPECIFICATION AND TENDERS

Data – Schedule of rates – Analysis of rates – Specifications – sources – Detailed and general 
specifications – Tenders – Contracts – Types of contracts – Arbitration and legal requirements

GENERAL OR BRIEF SPECIFICATION:

This gives the nature and class of the work and materials in general terms, to be used in 

the various parts of work, from the foundation to the superstructure. It is a short description of 

different parts of work specifying materials, proportions, qualities, etc., General specifications 

give general idea of the whole work or structure and are useful for preparing for estimate

DETAILED SPECIFICATIONS

DETAILED SPECIFICATIONS OF EXCAVATIONS, FILLING AND BACK FILLING

Scope of Work

The scope for work covered under this specifications pertain to excavation of 

foundations, trenches, pits and over areas, in all sorts of soil, soft and hard rock, correct to 

dimensions given in the drawing including shoring, protections of existing underground 

utilities of any, such as water lines, electric cables etc. dewatering and shoring if necessary, 

stacking the useful materials as directed within the lead specified, refilling around the 

foundation and into the plinth with selected useful excavated earth and disposing off the 

surplus earth / materials within specified lead and finishing the surface to proper  levels,  

slopes and camber etc. all complete.

Site Clearance:

Before the earth work is started the area coming under cutting and filling shall be 

cleared of all obstruction, loose stones, shrubs, rank vegetation, grass, bushes and rubbish 

removed up to a distance of 150 metres outside the periphery of the area under clearance.   

This work is deemed to be included in the earthwork item rate and no separate payment will  

be admissible.

Roots and Vegetation clearance:
The roots of trees if any shall be removed to a minimum depth of 60 cm below ground 

level or a minimum of 30 cm below formation level whichever is lower and the hollows filled 

up with earth leveled and rammed. This work is deemed to be included in the earthwork   

items and no separate payment will be admissible for the work. Any material obtained from
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the site will be the property of the Government of India and the useful  materials as decided  

by the Engineer-in-charge will be conveyed and properly stacked as directed within the lead 

specified.

Setting out and making profiles:

Masonry or concrete pillars will be erected at suitable points in the area to serve as 

benchmarks for the execution of the work. These benchmarks shall be connected with G.T.S. 

or any other permanent benchmark approved by the Engineer-in-charge. Necessary profiles 

with pegs, bamboos and strings or Burjis shall be made to show the correct formation levels 

before the work is started. The contractor shall supply labour and materials for setting out and 

making profiles and Burjis for the work at his own cost and the same shall be maintained 

during the excavation work. The Department will show grid co-ordinate or other reference 

points. It shall bethe responsibility of the contractor to set out center lines correctly with 

reference to the drawings and install substantial reference marks. Checking of such alignment 

by the Department will not absolve the contractor from his responsibility to execute the work 

strictly in accordance with the drawings.

Excavation:

The contractor shall notify the Engineer-in-charge before starting excavation and 

before the ground is disturbed, to enable him to take existing level for the purpose of 

measurements. The ground levels shall be taken at 5 to 15 metres intervals in uniformly 

sloping ground and at closer distance where local mounds, pits, or undulations are met with,  

as directed by the Engineer-in-charge. The ground levels shall be recorded in field books and 

plotted on plans, which shall be signed by the Contractor and the Engineer-in-charge, before 

the earthwork is actually started. The labour required for taking levels, shall be supplied by 

the Contractor at his own cost. The Contractor shall perform excavation in all types of soils, 

murrum, soft and hard rock, boulders etc. in foundation, over areas and in trenches to widths, 

lines, levels, grades and curves as shown in the drawing or lesser widths, lines, levels, grades 

and levels as directed by the Engineer-in-charge and per items in the schedule of quantities. 

The item in the schedule of quantities shall specify the excavation in trenches or over areas.

For this purpose, the excavation for any depth in trenches for foundation not exceeding 1.5m 

in width or 10sqm. on plan shall be described as excavation in foundation trenches. 

Excavation exceeding 1.5m in width as well as 10sqm. on plan (excluding trenches for pipes, 
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cables etc.) and exceeding 30cm in depth shall be described as excavation over areas.
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Excavation exceeding 1.5m in width as well as 10sqm. on plan but not exceeding 30cm. 

in depth shall be described as surface Excavation.

Classification of Earth work:

The earthwork shall be classified under the following main categories and measured 
separately for each category. All types of soil, murrum, boulders, Soft rock, Hard rock.

All types of Soils, Murrum, Boulders:

This includes earth, murrum, top deposits of agricultural soil, reclaimed soil, clay,  

sand or any combination thereof ad soft and hard murrum, shingle etc. which is loose enough 

to be removed with spadies, shovel and pick axes. Boulders not more than 0.03 cum. in 

volume found during the course of excavation shall also fall under this classification. 

Excavation in Soft Rock:

This shall include all materials which are rock or hard conglomerate, all decomposed 

weathered rock, highly fissured rock, old masonry, boulders bigger than 0.03 cum, in volume 

but not bigger than 0.5 cum. and other varieties of soft rock which can be removed only with 

pick axes, crow bars, wedges and hammers with some difficulty. The mere fact that the 

contractor resorts to blasting and / or wedging and chiseling of reasons of his own, shall not 

mean the rock is classifiable as hard rock.

Excavation in Hard Rock :

This includes all rock other than soft rock mentioned in para above 1.5.1 (b) viz. soft 

rock, occurring in masses, boulders having approximate volume more than 0.5 cum. plain or 

reinforced cement concrete, which can best be removed by chiseling and wedging where 

blasting cannot be permitted owing to any restriction at site.

Excavation in Hard Rock by Chiseling and Wedging:

Where blasting is not permitted and if the Engineer-in-charge so desires, the 
excavation shall be done by chiseling and wedging or any other agreed method.

Note: All the excavated hard rock  obtained  shall  be  stacked  properly  and  neatly  within 
the specified lead by the contractor as directed by the Engineer-in-charge

Excavation:

The excavation under all classifications in areas in trenches or in pits shall be carried 

out systematically. Cutting shall be done from top to bottom and not under pining or under 

cutting will be allowed. The bottom and sides of excavation shall be dressed to proper level, 
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slopes, steps, camber etc. by removing high spots and ramming thoroughly as directed by the
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Engineerin-charge. All the excavation shall be carried out strictly to the dimensions given in 

the drawing. The width shall generally be of the width of mudmat concrete and depth as 

shown in drawing or as directed by the Engineer-in-charge, according to availability of the 

desired bearing capacity of soil below. Any excavation if taken below the specified depths  

and levels, the contractor shall at his own cost fill up such over cut to the specified level with 

cement concrete 1:4:8 in case of excavation in all types of soils an with  cement  concrete 

1:2:4 in case of excavation soft and hard rock. After the excavation is completed, the 

contractor shall notify the Engineer-in-charge to that effect and no further work shall be taken 

up until the Engineer-in-charge has approved the depth and dimensions an also the nature of 

foundation materials, levels and measurements shall also be recorded prior to taking up any 

further work.

Shoring:

Unless separately provided for in the schedule of quantities, the quoted rate for 

excavation shall include excavation of slopes to prevent falling in soil by providing and / or 

fixing, maintaining and removing of shorting, bracing etc. The contractor would be 

responsible for the design of shoring for proper retaining of sides of trenches, pits etc. with 

due consideration to the traffic, superimposed loads etc. shoring shall be of sufficient strength 

to resist the pressure and ensure safety from slips and to prevent damage to  work  and 

property and injury to persons. It shall be removed as directed after items for which It is 

required are completed should the slips occur, the slipped materials shall be removed and 

slope dressed to a modified stable slope. Removal of the slipped earth will not be measured  

for payment.

Dewatering:

Unless specifically provided for as a separate item in the schedule of quantities, rate shall also 
include bailing or pumping out all water which may accumulate in the excavation during the 
progress of further works such as mud mat concrete, R.C. footings, shuttering etc. either due  
to seepage, springs, rain or any other cause and diverting surface flow by bunds or other 
means. Care shall be taken to ensure that the water discharged sufficiently away from the 
foundations keep it free from nuisance to other works in the neighborhood.

Disposal of Excavated Materials: Antiquities:

Any finds of archeological interest such as relics of antiquity, coins, fossils or other 
articles of value shall be delivered to the Engineer-in-charge and shall be the property of
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the Government.

Useful Materials:

Any material obtained from the excavation which in the opinion of the Engineer- 

ncharge is useful, shall be stacked separately in regular stacks as directed by the Engineer- 

incharge and shall be the property of the Government. No material excavated  from  

foundation trenches of whatever kind they may be are to be placed even temporarily nearer 

than about 3m from the outer edge of excavation. Discretion of the Engineer-in-charge in  

such cases is final. All materials excavated will remain the property of the Department. Rate 

for excavation includes sorting out of the useful materials and stacking them separately as 

directed within the specific lead. Material suitable and useful for backfilling or there use shall 

be stacked in convenient place but not in such a way as to obstruct free movement of 

materials, workers and vehicles or encroach on the area required for constructional purposes.  

It shall be used to the extent required to completely backfill the structure to original ground 

level or other elevation shown on the plan or as directed by the Engineer-in-charge. Materials 

not useful in anyway shall be disposed off, leveled and compacted as directed by the 

Engineer-in-charge within a specified lead. The site shall be left clan of all debris and leveled 

on completion.

Backfilling in sides of Foundations, Plinth, Under Floor etc:

The backfilling shall be done after the concrete or masonry has fully set and shall be 

done in such a way as not to cause under-thrust on any part of the structure. Where suitable 

excavated material is to be used for backfilling, it shall be brought from the place where it

was temporarily deposited and shall be used in backfilling. The scope of work for backfilling/ 

filling in foundation, plinth, under floors etc. shall include filling for all the buildings covered 

under the contract. Surplus earth available from one building, if required, shall be used for 

backfilling filling for other buildings also within the specified lead mentioned in the item. All 

timber shoring and form work left in the trenches, pits, floors etc. shall be removed after

their necessity ceases and trash of any sort shall be cleared out from the excavation. All the 

space between foundation masonry or concrete and the sides of excavation shall be backfilled 

to the original surface with approved materials in layers not exceeding 150mm, in thickness, 

watered and well consolidated by means of rammers to at least 90% of the consolidation. 

Areas inaccessible to mechanical equipment such as areas adjacent to walls and columns etc. 
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shall be tamped by hand rammer or by hand held power rammers to the required density. The
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backfill shall be uniform in character and free from large lumps, stones.  shingle or boulder  

not larger than 75mm. in any direction, salt, clods, organic or other foreign materials which 

might rot. The backfilling in plinth and under floor shall be well consolidated by means of 

mechanical or hand operated rammers as specified to achieve the required density. Test to 

establish proper consolidation as required will be carried out by the Department at rates 

specified. Two tests per 50 sqm. will be taken to ascertain the proper consolidation. The cost 

of tests carried out will be recovered from the contractor’s bill.

Filling in Plinth and Under Floors:

After the available suitable excavated materials are exhausted as backfilling, the 

contractor shall notify the Engineer-in-charge of the fact and levels taken jointly with 

Engineerin- charge. The earth, murrum, sand, gravel etc. or such materials suitable for filling 

proposed to be filled under floors and so mentioned in t he item of schedule of quantities   

shall then be brought to site from approved locations and sources.

Earth Filling:

The earth, soft murrum etc. so brought shall be filled up in layers of 15 cm depth,   
each layer being well watered and consolidated by approved hand or mechanical tampers or 
other suitable means to achieve the required density.

Gravel or sand filling:

Gravel if required to be filled under floors, shall be single washed gravel of approved 

quality and of size varying from 12mm t0 20mm. it shall be uniformly blind with approved 

type of soil and / or sand to obtain full compaction. Gravel shall be filled in specified thickness 

and shall be well watered and rammed entirely to the satisfaction of the Engineer- in-charge.If 

sand is required to be filled under floors, it shall be clean, medium grained and free from 

impurities. The filled in sand shall be kept flooded with water for 24hrs. to ensure maximum 

consolidation shall be done by the contractor at his own cost. The surface shall

then be well dressed and got approved from Engineer-in-charge before any other work is taken 
over the fill.

Lead and Lift:

Lead: The lead for disposal / deposition of excavated materials shall be as specified in the 

respective item of work. For the purpose of measurements of lead, the area to be excavated or 

filled or area on which excavated material is to be deposited/ disposed off shall be divided in 
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suitable blocks and for each of the block, the distance between center lines shall be taken as

the leads which shall be measured by the shortest straight line route on the plan and not the 

actual route adopted.

Lift: Lift shall be measured from ground level. Excavation up to 1.5m depth below ground 

level and depositing excavated material on the ground shall be included in the item of 

earthwork for various kinds of soil. Extra lift shall be measured in unit of 1.5m or part   

thereof. Obvious lift shall only be measured that is lifts inherent in the lead due to ground 

slope shall not be measured, except for lead up to 250m. All excavation shall be measured in 

successive stages of 1.5m stating the commencing level. This shall not apply to cases where  

no lift is involved as in hill side cutting.

Mode of Measurements:

All excavation in areas having depth more than 30cm. pits, trenches etc. shall be 

measured net. The dimensions for the purpose of payment shall be reckoned on the horizontal 

area of the excavations for the purpose of payment shall be reckoned on the horizontal area of 

the excavation at the base for foundations of the walls, columns, footings, rafts or other 

foundations, multiplied by the mean depth from the surface of ground determined by levels. 

Excavation for side slopes will not be paid for. Excavation in areas having depths less than 30 

cms. shall be measured as surface excavation on square meter basis, mentioning the average 

depth of excavation.

Reasonable working space beyond concrete dimension required for waterproofing and 
shuttering where considered necessary in the opinion of Engineer-in-charge will be allowed   
in execution and considered for payment for underground water tank, sump septic tank etc.

Where direct measurements of rock excavation are not possible, volume of rock can be 
calculated on the basis of length, breadth, and depth of stacks made at site as mentioned in 
para 1.5.1 (c). The net volume shall be worked out by reducing it by 40% taking the voids  
into consideration as 40%. Similarly to arrive at net quantity to be paid in the case of soil 
reduction at 20% of corresponding stack / truck measurements shall be made. The rate for 
excavation shall include carting and disposing and leveling the excavated materials within the 
specified lead. The rate shall also be inclusive of cost of all tools, plants, explosives, shoring, 
dewatering at various stages, labour, materials etc. to complete all the operations specified.

The backfilling and consolidation in sides of foundation and in plinth with excavated 

material will not be paid for separately. The rate quoted for excavation shall be deemed to 
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have been included the cost of stacking of excavated materials, conveying within the specified

lead, picking of selected stacked materials, conveying it to the place of final 

backfill, compaction to the required proctor density etc. Payment for filling and consolidation 

inside the trenches, sides of foundations, plinth etc. with selected materials brought by the 

contractor other than the excavated material, shall be paid for separately as per the rates in 

schedule of quantities which includes cost of such materials/ excavation, royalty, its 

conveyance within the specified lead, watering, consolidating, dressing etc. Actual quantity

of consolidated filling shall be measured and paid in cubic meters up to two places of decimal. 

The rate quoted in cum. for items of excavation is deemed to include the necessary additional 

quantity of excavation involved beyond the plan dimensions of the work which may be 

necessary to be carried out for carrying out the work in an engineering made, decided upon by 

the contractor. Therefore no extra payment will be made for any excavation done other than 

the required quantity as per the plan dimension indicated in the drawings. Measurements for 

excavation over areas shall be determined by levels or by "Dead men" or both at the discretion 

of the Engineer-in-charge. If however the Engineer-in-charge decided on measurement by 

levels, levels of site shall be jointly taken and recorded by the Engineer- incharge or his 

representatives and the contractor, before commencement of the work and after completion of 

the work and the quantity of work done shall be computed based on these levels. The volume 

of earth work shall be computed based on "Simpson's formula ' or any other approved method 

at the discretion of the Engineer-in-charge.

ANTITERMITE TREATMENT:

General:

Pre constructional anti-termite treatment is a process in which soil treatment  is  
applied to a building in early stages of its construction. The purpose of anti-termite treatment 
is to provide the building with a chemical barrier against the sub-terrain termites. Anti-termite 
treatment being a specialized job, calls for thorough knowledge of the chemicals,  soils, 
termite to be dealt with and the environmental conditions, in order to give effective treatment 
and  lasting  protection  to  the  property  undergoing  treatment.  It  is  therefore imperative 
that the works of anti-termite treatment should  be  got  executed  through specialized  
agencies only. The specialized agency should be preferably a member of the Indian pest 
control Association and shall have sufficient experience of carrying out similar works of 
magnitude envisaged in this tender.
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The pre constructional soil treatment is required to be applied during the construction

stages of the sub-structure up to plinth level. The contractor has to be watchful of the various 

stages of sub-structure works and arrange to carry out the soil treatment in time after proper 

coordination with Department and other contractors if any, working at site.

Scope:

The scope of pre constructional anti-termite treatment covers the soil treatment with 

approved chemicals in water emulsion in foundation trenches for columns, plinth beams, 

plinth filling, at junction of walls and floor, in expansion joints etc. in stages as detailed in   

this specifications and drawings. Unless otherwise stipulated, the anti-termite treatment will  

be carried out as per IS 6313 (part II) 1981 and / or as per direction  of the Engineer-in- 

charge.

Site preparation:

In order to ensure uniform distribution of the chemical emulsion and to assist 
penetration, the following site preparation shall be carried out:

Remove all trees, stumps, logs or roots from the building site.

Remove all concrete form work if left anywhere, leveling pegs, timber off- cuts and other 
building debris from the area to be treated.

If the soil to be treated is sandy or porous, preliminary moistening will be required to fill 
capillary spaces in soil in order to prevent the loss of emulsion through piping or excessive 
percolations.
In the event of water logging of foundation, the water shall be pumped out before application 
of chemical emulsion and it should be applied only when the soil is absorbent

On clays and other heavy soils where penetration is likely to be slow and on sloping sites, 
where run-off of the treating solution is likely to occur, the surface of the soil should be 
scarified to a depth of 75mm at least.

All sub-floor leveling and grading should be completed. All cutting trenches and excavations 
should be completed with backfilling in place, borrowed fill must be free from organic debris 
and shall be well compacted. If this is not done supplementary treatments should be made to 
complete the barrier.

Chemical to be used:

The effectiveness of chemical depends upon the choice of the chemical, the dosage 

adopted and the thoroughness of application. The chemical solutions or emulsions are  
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required to be dispersed uniformly in the soil and to the required strength so as to form an
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effective chemical barrier which is lethal and repellent to termites.

Soil treatment:

One of the following chemicals in water emulsion, after approval from the Engineer- 
incharge shall be used uniformly over the area to be treated.

Mode and Rate of Application:

The chemical emulsion as stated above will be applied uniformly by sprayers at the 
prescribed rates as detailed below in all the sages of the treatment.

Treatment in Foundation Trenches:

In case of normal wall load bearing structures, columns pits, wall trenches and 

basement, the treatment shall be at 5 litres/sqm. or surface area of the bottom and sides to a 

height of at least 300mm. After the foundation work, the sides shall be treated at 7.5 

litres/sqm. of vertical surface of substructure on each side. After the earth filling is done, 

treatment shall be done by rodding the earth at 150mm centers close to wall surface and 

spraying the chemical with the above dose i.e. 7.5 litres/sqm. In case of framed structure, the 

treatment shall start at adepth of 500mm below ground level. From this depth the backfill 

around the columns, beams and R.C.C. basement walls shall be treated at 7.5 litres / sqm. of 

the vertical and at 5 litres / sqm. for the horizontal surface at the bottom in the trenches / pits. 

Treatment on Top Surfaces on Plinth Filling:

The top surface of the filled earth within plinth walls shall be treated with chemical
emulsion at the rate of 5 litres/sqm. of the surface area before sub-base to floor is laid.  If 

filled earth has been well rammed and the surface does not allow the emulsion to  seep 

through, holes up to 50 to 75mm deep at 150 mm centers both ways shall be made with crow 

bars on the surface to facilitate saturation of the soil with the emulsion.

Treatment at Junction of Walls and floors:

Special care shall be taken to establish continuity of the vertical chemical barrier on the 

inner wall surfaces from the finished ground level (or from level where the treatment had 

stopped) up to the level of the filled earth surface. To achieve this a small channel 30 X 30 

mm. shall be made at all the junctions of wall / column with floor (before laying sub-grade) 

and rod holes made in the channel up to the finished ground level at 150mm apart and the iron 

rod moved backward and forward to break the earth and chemical emulsion poured along the 

channel at 7.5 litres (or at recommended quantity per sqm. of the vertical wall / column 

surfaces so as to soak the soil right up to the bottom. The soil shall be tamped back into place
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after this operation.

Treatment for Expansion Joints:

The soil beneath the expansion joins shall receive special attention when the treatment 

under 2.5.1 above is in progress. This treatment shall be supplemented by treating through the 

expansion joint after sub-grade has been laid at the rate of 2 litres per metre length of 

expansion joint.

Precautions during Treatment:

Utmost care shall be taken to see that the chemical barrier is complete and continuous. Each 
part of the area shall receive the prescribed dosage of chemical emulsion.

The treatment should not be carried out when it  is raining or when  the soil  is wet with  rain 
or sub-soil water.

Once formed, the treated soil barrier shall not be disturbed. If by chance, treated soil barriers 
are disturbed, immediate steps shall be taken to restore the continuity and completeness of the 
barrier system.

Precautions for Health Hazards and Safety Measures:

All the chemicals mentioned above are poisonous and hazardous to health. These 
chemicals can have an adverse effect upon health when absorbed through the skin, inhaled as

vapours or spray mist or swallowed. Persons handling or using these chemicals should be 

warned of these dangers and advised that absorption through the skin is the most  likely  

source of accidental poisoning. They should be cautioned to observe carefully all the safety 

precautions particularly when handling these chemicals in the form of concentrates. These 

chemicals are usually brought to the site in the form of emulsifable concentrates. The 

containers should be clearly labeled and should be stored carefully out of the  reach  of 

children and pets animal. They should be kept  securely locked. Particular care should be  

taken to prevent skin contact with concentrates. Prolonged exposure to dilute  emulsions 

should also be avoided. Workers should wear clean clothing and should wash  thoroughly  

with soap and water especially before eating. In the event of severe contamination, clothing 

should be removed at once and the skin washed with soap and water. If chemicals splash into 

the eyes they shall be flushed with plenty of water and immediate medical attention should be 

sought.

The concentrates are oil solutions and present a fire hazard owing to the use of 
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petroleum solvents. Flames should not be allowed during mixing. Care should be taken in the

application of chemicals / soil toxicants to see that they are not allowed to contaminate wells 

or springs and other sources of drinking water.

Guarantee :

The contractor has to furnish the guarantee for 10 (ten) years from the date of 

completion of work, starting that in case of reappearance of termites within the building area 

due to defective materials or workmanship or due to any other reasons, the contractor will arry 

out the necessary post constructional treatment to keep the entire area free from termite, once 

again, without any extra cost to the Department during the guarantee period.

Mode of measurement:

The payment will be made on the basis of plinth area measurements at ground floor 
only for all the stages of treatment in sqm. correct  to two places of decimals. Rate includes  
the cost of materials, labour and all tools, plants, sprayers required for complete operation.

HARD CORE / SOLING UNDER FLOORS / FOUNDATIONS: 

Scope of work:

The work covered under this specification includes all type of soling work either by 
bricks or by rubble stones laid under floors / foundations, hand packed, complete as per 
specification mentioned below and applicable drawings.

Rubble Stone Soling:

The rubble stone shall be of best variety of black trap / granite / basalt or other 
approved-variety of stone available locally. The stone shall be hard, durable free from defects 
and of required size and shall be approved by the Engineer-in-charge.

Preparation of Surface:

The bed on which rubble soling is to be laid shall be cleared of all loose materials, 
leveled, watered ad compacted and got approved by the Engineer-in-charge before laying 
rubble soling. Cable or pipe trenches if shown in the drawing and as required by the Engineer-
in-charge shall be got done before the soling is started.

Workmanship:

Over the prepared surface, the stone shall be set as closely as possible  and  well 

packed and firmly set. The stones shall be of full height and shall be laid so as to have their 

bases of the largest area resting on the sub-grade. Soling shall be laid in one layer of 230mm 
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or 150mm depth or specified thickness of soling with a tolerance of 25mm. After packing the

stones properly in position, the interstices between them shall be carefully filled with quarry 

spoils or stone chips of larger size possible to obtain a bard, compact surface. Spreading of 

loose spoils or stone chips is prohibited. The entire surface shall be examined for any 

protrusions and the same shall be knocked off by a hammer and all interstices shall be filled 

with approved murrum. Excess murrum if any over the surfaces shall be removed. Unless 

other wise specified, the murrum shall be supplied by the contractor at his own cost from the 

selected area. The surfaces shall then be watered and consolidated with mechanical or 

sufficiently heavy wooden tampers and log-rammers as approved by the Engineer. After 

compaction, the Engineer-in-charge to give the required slope or level and dense sub-base   

and the surface shall present clean look. Adequate care shall be taken by the contractor while 

laying and compacting the rubble soling to see that concrete surfaces in contact with soling  

are not damaged.

Mode of Measurement:

The quoted rate shall be per square metre of the soling of specified thickness. The 

linear dimension shall be measured up to two places of decimals of a metre and are worked  

out correct to the two places of decimals of a square metre. Plan areas of soling work actually 

done limiting to the dimensions as per drawings shall be measured  for payment. The rate  

shall include all the materials labour, transport etc. and no extra payment shall be made for

work done at different levels. The rate shall also include the cost of preparation of surface, all 

materials and labour, watering, consolidation etc. all complete

REINFORCED CONCRETE AND ALLIED WORKS:

Scope:

This specification covers the general requirements for concrete jobs, using on-site 

production facilities including requirements in regard to the quantity, handling, storage of 

ingredients, proportioning, batching, mixing and testing of concrete and also requirements in 

regard to the quality. This also covers the transportation of concrete from the mixer to the 

place of final deposit and the placing, consolidation, curing, protecting, repairing ad finishing 

of concrete. After award of the work, if so desired by the contractor, he / they may be allowed 

by the Engineer-in-charge till the designed mix is obtained, to carry out the reinforce concrete 

work In foundation and plinth as per equivalent nominal mix against the specified design mix 
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concrete as per IS Codes. However, all other specification for design mix shall govern for

nominal mix also and nothing extra shall be paid for use of extra cement on this account 

whether the cement is supplied by the Department or procured by the contractor.

Cement Concrete (Plain and Reinforced):

The quality of materials and method and control of manufacture and transportation of 

all concrete work in respect of mix, where reinforced or otherwise, shall conform to the 

applicable portions of these specifications. The Engineer-in-charge shall have the right to 

inspect the sources of materials, the layout and operation of procurement and storage of 

materials, the concrete batching and mixing equipments and the quality control system. Such 

an inspection shall be arranged by the contractor and the Engineer-in-charge's approval shall 

be obtained prior to starting the concrete work.

Materials for Standard Concrete:

The ingredients to be used in the manufacture of standard concrete shall consist solely 
of a standard type Portland cement, clean sand, natural coarse aggregate, clean water, ice and 
admixtures if specially called for as per drawings or schedule of quantities.

Cement :

Unless otherwise specified or called for by the Engineer-in-charge, cement shall be 

ordinary Portland cement in 50 kg bags. The use of bulk cement will be permitted only with 

the approval of the Engineer-in-charge. Changing of brands or type of cement within the

same structure will not be permitted. Ordinary Portland cement (OPC) 43  grade  

manufactured as per I.S. specifications of reputed brands like ACC / Ultratech / Zuari / 

Coramendel or any other brands as approved by the Engineer-in-charge from time to time 

shall be procured and used on the work. Joint account of cement consumed at site for every 

day for items of work carried shall be maintained by the Contractor for verification to ensure 

effective control on quality of cement used in the work.

A certified report attesting to the conformity of the cement to IS specifications by the 

cement manufactures chemist shall be furnished to the Engineer-in-charge, if demanded. 

Incase the cement is required to be arranged by the Contractor, the Contractor will have to 

make his own arrangement for the storage of adequate quantity of cement. Cement in bulk 

may be stored in bins or silos which will provide complete protection from dampness, 

contamination and minimize caking and false set. Cement bags shall be stored in a dry 
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enclosed shed (storage under tarpaulins will not be permitted), well away from the outer walls

and insulated from the floor to avoid contact with moisture from ground and so arranged as to 

provide ready access. Damaged or reclaimed or partly set cement will not be permitted to be 

used and shall be removed from the site. The storage bins and storage arrangements shall be 

such that there is no dead storage. Not more than 12 bags shall be

stacked in any tier. The storage arrangement shall be got approved by the Engineer-in-charge. 

Consignments in cement shall be stored as received and shall be consumed in the order of their 

delivery. Contractor shall establish cement/concrete/soil testing laboratories at site of work 

with qualified person to handle the laboratory. Every consignment of cement procured shall 

accompany test certificate from the company indicating lot No etc. Sample shall be taken for 

each lot and sent to Standard Approved Material Testing Laboratory for physical and  

chemical analysis. The cost of testing shall be borne by the Contractor.

Cement held in store for a period of 90 (ninety) days or longer shall be retested before 

use in work. Should at any time the Engineer-in-charge have reasons to consider that any 

cement is defective, then irrespective of its origin and / or manufacturers test certificate, such 

cement shall be tested immediately at a National Test Laboratory / Departmental Laboratory 

or such approved laboratory, and until the results of such tests are found satisfactory, it shall 

not be used in any work.

Aggregates:

"Aggregate" in general designates both fine and coarse inert materials used in the 
manufacture of concrete.

"Fine Aggregate" is aggregate most of which passes through 4.75 mm I.S. sieve. 
"Coarse Aggregate" is aggregate most of which is retained on 4.75 mm I.S. sieve. All fine and 
coarse aggregates proposed for use in the work shall be subject to the Engineer-in-charge's 
approval and after specific materials have been accepted, the source of supply of such 
materials shall not be changed without prior approval of the Engineer-in- charge. Aggregate 
shall, except as noted above, consists of natural sand, crushed stone and gravel from a source 
known to produce satisfactory aggregate for concrete and shall be chemically inert, strong, 
hard, curable against weathering, of limited porosity and free from deleterious materials that 
may cause corrosion to the reinforcement or may impair the strength and / or durability of 
concrete. The grading of aggregates shall be such as to produce a dense concrete of and shall 
be based on the "mix design" and preliminary test on concrete specified hereinafter.
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Sampling and Testing:

Sampling of the aggregates for mix design and determination of suitability shall be 

taken under the supervision of the Engineer-in-charge and delivered to the laboratory, well in 

advance of the schedule placing of concrete. Record of tests which have been made on 

proposed aggregates and on concrete made from this source of aggregates  shall be furnished 

to the Engineer-in-charge in advance of the work or use, in determining suitability of the 

proposed aggregate.

Storage of aggregates:
All coarse and fine aggregates shall be stacked separately in stock pile in the material yard 

near the work site in bins properly constructed to  avoid  inter  mixing  of  different 

aggregates. Contamination with foreign materials and earth during storage and while heaping 

the materials shall be avoided. The aggregate must be of specified quality not only at the time 

of receiving at site but also at the time of loading into mixer. Rakers shall be used for lifting 

the coarse aggregate from bins or stock piles. Coarse aggregate shall be piled in layers not 

exceeding 1.00 meters in height to prevent conning or segregation. Each layer shall cover the 

entire area of the stock pile before succeeding layers are started. Aggregates  that  have  

become segregated shall be rejected. Rejected materials after remixing may be accepted, if 

subsequent tests demonstrate conformity with required gradation.

Specific Gravity:

Aggregates having a specific gravity below 2.6 (saturated surface dry basis) shall not 
be used without special permission of the Engineer-in-charge.

Fine Aggregate:

Fine aggregate except as noted above, and for other than light weight concrete shall 

consist of natural or crushed sand conforming to IS 383. The sand shall be clean, sharp, hard, 

strong and durable and shall be free from dust, vegetable substances, adherent coating, clay, 

loam, alkali, organic matter mica, salt or other deleterious substances which can be injurious  

to the setting qualities / strength / durability of concrete.

Screening and Washing:

Sand shall be prepared for use by such screening or washing or both as necessary, to 
remove all objectionable foreign matter while separating the sand grains to the required size 
fractions. Sand with silt content more than 3 percent will not be permitted to be used unless 
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same is washed and silt content is brought within 3% by weight.

GRADATION: Unless otherwise directed or approved, the grading of sand shall be within the 
limit indicated hereunder:-
Where the grading falls outside the limits of any particular grading zone of sieves, other than 
600 micron (IS) sieve by not more than 5% it shall be regarded as falling within that grading

zone. This tolerance shall not be applied to percentage passing the 600 micron (IS)

sieve or to percentage passing any other sieve size on the coarser limit of grading zone I or  
the finer limit of grading zone IV. Fine aggregates conforming to Grading zone IV  shall not  
be used unless mix designs and preliminary tests have shown its suitability for producing

concrete of specified strength and workability.

Fineness Modulus:

The sand shall have a fineness modulus of not less than 2.2 or more than 3.2 the 

fineness modulus is determined by adding the cumulative. Percentages retained on the 

following IS sieve sizes (4.75 mm, 2.36 mm, 1.18mm, 600 micron, 300 micron and 150 

micron) and dividing the sum by 100.

Coarse Aggregate:

Coarse aggregate for concrete except as noted above and for other than light weight 

concrete shall conform to IS 383. This shall consist of natural or crushed stone and gravel, and 

shall be clean and free from elongated, flaky or laminated pieces, adhering coatings, clay 

lumps, coal residue, clinkers, sag, alkali, mica, organic matter or other deleterious matter.

The coarse aggregate and fine aggregate shall be tested from time to time as required by the 

Engineer-in-charge to ascertain its suitability for use in construction and the charges  for 

testing aggregate shall be born by the contractor as specified herein after.

Screening and Washing:

Crushed rock shall be screened and / or washed for the removal of dirt or dust coating, if so 
demanded by Engineer-in-charge.
Grading:
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Coarse aggregates shall be either in single or graded in both the cases. The grading shall be 
within the following limits:

Foreign Material Limitations:

The percentages of deleterious substances in the coarse aggregate delivered to the mixer shall 
not exceed the following.

Water:

Water used for both mixing and curing shall be free from injurious amount of deleterious 

materials; potable waters are generally satisfactory for mixing and curing concrete. In case of 

doubt, the suitability of water for making concrete shall be ascertained by the compressive 

strength and initial setting time test specified in IS 456. The sample of water taken for testing 

shall be typical of the water proposed to be used for concreting, due account being paid to 

seasonal variation. The samples shall not receive any treatment before testing other than that 

envisaged in the regular supply of water proposed for use in concrete. The sample shall be 

stored in a clean container previously rinsed out with similar water. Average 28 days 

compressive strength of at least three 150mm concrete cubes prepared with water proposed to 

be used shall not be less than 90% of the average strength of three similar concrete cubes 

prepared with distilled water. The initial setting time of test block made with the appropriate 

test cement and the water proposed to be used shall not be less than 30 minutes and shall not 

differ by more than (+) 30 minutes form the initial setting time of control test block prepared 

with the appropriate test cement and distilled water. The test blocks shall be prepared and 
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tested in accordance it the requirements of IS 4031. Where water can be shown to contain an 

excess of acid, alkali, sugar or salt, Engineer-in-charge may refuse to permit its use. As a 

guide, the following concentrations represent the maximum permissible values.

Limits of acidity:

To neutralize 200ml sample of water, using phenolphthalein as an indicator, it should 
not require more than 2ml of 0.1 normal NaOH. The details of test shall be as given in IS 
3025.

Limits of alkalinity:

To neutralize 200ml sample of water, using methyl orange as an indicator, it should not
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require more than 10ml of 0.1 normal HCL. The details of test shall be as given in IS 
3025.

Beam and Lintel:

Beam shall be measured from face to face  of  the  columns,  walls,  cross  beams  

including haunches if any. The depth of the beams shall be measured from the top of the slab tot 

eh bottom of the beam except in the  case of  inverted  beam  where it  shall  be  measured from 

top of slab to top beams. The beams and lintels with narrow width even though acting as facia     

in elevation in some cases will be measured as beams and lintels only.

Slab:

The length and breadth of slab laid to correct thickness as shown in the detailed drawing 
for as ordered by the Engineer-in-charge shall be measured between beams, walls ad columns.

Chajjas, Facias, Fins ad Mullions:
Chajjas shall be measured net from supporting faces upto the edges of chajjas without any facia.

Facia shall be measured full excluding chajja thickness. c. End fins shall be measured full.

d. Intermediate fins, mullions  shall  be  measured  between  chajjs  or  other  supporting  
structural members.

e. Parapets shall be measured from top of slab / chajja.

III Staircase:

The concrete in all members of staircase like waist slabs, steps, cantilever steps, stringer 
beams etc. shall be measured for their length, breadth ad depth, limiting dimensions to those 
specified on drawings. No deductions shall be made for embedded plugs, pockets.

Rates:

The rate for PCC / RCC shall include the cost of all materials, labour, transport, tools ad 

plants and all the operations mentioned hitherto, including or excluding the cost of form work and

/ or reinforcement as mention din the schedule for quantities. The rates also shall include the cost 

of testing material, mix design; cube test ad allied incidental expenses. The reinforcement steel 

used in the works shall be measured and paid for separately under relevant item.

FORM WORK 

General:

The form work shall consist of shores, bracings, sides of beams and columns, bottom of
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slabs etc, including ties, anchors, hangers, inserts etc. complete which shall be properly designed 

and planned for the work. The false work shall be so constructed that up and down vertical 

adjustment can be made smoothly. Wedges may be used  at  the  top  or  bottom  of  timber  

shores, but not at both ends, to facilitate vertical adjustment and dismantling of form work.

Design of Form Work

The design and engineering of form work as well as its construction shall be the 

responsibility of Contractor. The drawings and calculations for the design of the form work shall 

be submitted well in advance to the Engineer-in-charge for approval before proceeding with work, 

at no extra cost to the Department. Engineer-in-charge's approval shall not however, relieve 

Contractor of the full responsibility for the design and construction for the form work. The design 

shall take into account all the loads vertical as well as lateral that the

forms will be carrying including live and vibration loadings.

Tolerances:

Tolerances are specified permissible variation from lines, grade or dimensions given in 
drawings. No tolerances specified for horizontal or vertical buildings lines or footings. Unless 
otherwise specified, the following tolerances will be permitted.

Tolerances for R.C. Buildings: I) Variation from the plumb:

In  the line ad surfaces of columns, piers, walls and in buttresses: 5 mm per 2.5m, but not   more 
than 25 mm.

For exposed corner columns ad other conspicuous lines

In any bay or 5 m, maximum : (+) 5 mm In 10 m or more: (+) 10mm

Variation from the level or from the grades indicated on the drawings.

In slab soffits, ceilings, beam soffits and in arises.

In 2.5m (+) 5mm In any bay or 5m maximum (+) 8 mm In 10 or more (+) 15mm
For exposed lintels, sills, parapets, horizontal grooves and conspicuous lines

Variation of the linear building lines from established position in plan and related position of 
columns, walls and partitions. In any bay or 5m maximum (+) 10 mm In 10 or more (+)
20mm

Variation in the sizes ad locations of sleeves, openings in walls and floors except in the      case of 
and for anchor bolts : (+) 5mm

Variation in cross sectional dimensions of columns and beams and in the thickness of slabs and
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walls: (+) 10 mm/(-)5mm

Footing :

Variation in dimensions in plan (+) 50mm/(-) 5mm.V- Page 55 of 197

Misplacement or eccentricity: 2% of footing within the direction of misplacement but not 
more than 50mm.

Reduction in thickness (-) 5% of specified thickness subject to maximum of 50mm. vii) 

Variation in steps:

In a flight of stairs 
Rise (+) 3.0 mm

Tread (+) 5.0 mm

Consecutive steps Rise (+) 1.5 mm Tread (+) 3.0 mm

STEEL REINFORCEMENT

Steel reinforcement bars, if supplied or arranged by contractor, shall be either plain round 

mild steel bars grade as per IS 432 (part-I) or medium tensile steel bars as per IS 452 (part-I) or 

hot rolled mild steel ad medium tensile steel deformed bars as per IS 1139 or cold twisted steel 

bars and hot weld strength deformed bars as per IS 1786, as shown and specified on the drawings. 

Wire mesh or fabric shall be in accordance with IS 1566. Substitution of reinforcement will not be 

permitted except upon written approval from Engineer-in-charge. Storage :

The reinforcement steel shall not be kept in direct contact with ground but stacked on top 
of an arrangement of timber sleepers or the like. Reinforcement steel shall be with cement wash 
before stacking to prevent scale and rust. Fabricated reinforcement shall be carefully stock to 
prevent damage, distortion, corrosion ad deteriorations.

Quality :

All steel shall be grade I quality unless specifically permitted  by  the  Engineer-in-  

charge. No rolled material will  e  accepted.  If demanded by the  Engineer-in-charge.  

Contractor shall submit the manufacturers test certificate for steel. Random tests on  steel  

supplied by contractor may be performed by Department as per relevant Indian Standards. All 

costs incidental to such tests shall be at contractors expense. Steel not conforming to  

specifications shall be rejected. All reinforcement shall be clean, free from grease, oil, paint, dirt
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loose mill, scale dust, bituminous materials or any other substances that  will destroy or reduce  

the bond. All rods shall be thoroughly cleaned  before  being  fabricated.  Pitted  and defective 

rods  shall not  be used. All bars  shall be rigidly held in position before concreting. No welding  

of rods to obtain continuity shall be allowed unless approved by the Engineer-in- charge. If 

welding is approved, the work shall be carried as  per  2751,  according  to  best  modern  

practices ad as directed by the Engineer-in-charge in all cases of important connections, tests shall 

be made to prove that the joints are of the full strength of bars welded. Special specifications, as 

specified by the Engineer-in-charge, shall be adhered to in the welding of cold worked  

reinforcing bars and bars other than mild steel.

Laps :

Laps ad splices for reinforcement shall be shown in the drawings. Splices, in adjacent bars 
shall be staggered ad the locations of all splices, except those pecified on the drawing shall be 
approved by the Engineer-in-charge. The bars shall not be lapped unless the length required 
exceeds the maximum available length of bars at site.

Bending :

All bars shall be accurately bent according to the  sizes  ad  shapes  shown  on  the  

detailed working drawings/ bar being schedules. They shall be bent gradually by machine or other 

approved means. Reinforcing bars shall not be straightened and rebent in a manner that will injure 

the materials. Bars containing cracks or splits shall be rejected. They shall be bent cold, except 

bars of over 25mm in diameter which may be bent hot if specifically approved by the Engineer- 

incharge. Bars bent hot shall not be heated beyond cherry red colour (not exceeding 645oC ) and 

after bending shall be allowed to cool slowly without quenching. Bars incorrectly bent shall be 

used only of ht means used for straightening and rebinding be such as shall not, in the  opinion    

of the Engineer-in-charge injure the material. NO reinforcement bar shall be bent when  in 

position in the work without approval, whether or not it is partially embedded in ardened  

concrete. Bars having links or bends other than those required by

design shall not be used.

Bending at Construction Joints :

Where reinforcement bars are bent  aide  at  construction  joints  and  afterwards  bent  

back into their original position, care should be taken to ensure that no time the radius of the bend
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is less than 4 bar diameters for plain mild steel or 6 bar diameters for deformed bars. Care shall 

also be taken when bending back bars to ensure that the concrete around the bar is not damaged.

Fixing / Placing ad Tolerance on Placing :

Reinforcement shall be accurately fixed by ay approved means maintain din the correct 

position as shown in the drawings by the use of blocks, spacer and chairs as per IS 2502 to prevent 

displacement during placing ad compaction of concrete. Bar intended to be in contact at crossing 

point shall be securely bound together at all such points with number 16 gauge annealed soft iron 

wire. The vertical distances required between successive layers of bars in beams or similar 

members shall be maintained by the provision of mild steel spacer bars at such intervals that the 

main bars do not perceptibly sag between adjacent spacer bars.

Tolerance on placing of reinforcement :
Unless otherwise specified by the Engineer-in-charge, reinforcement shall be placed within 

the following tolerances:

Tolerance in spacing

For effective depth, 200 mm or less + 10 mm

For effective depth, more than 200 mm + 15 mm

Cover to Reinforcement :

The cover shall in no case be reduced by more than one third of specified cover or
5mm whichever is less. Unless indicated otherwise on the drawings, clear concrete cover for 
reinforcement (exclusive of plaster or other decorative finish shall be as follows) :

At each end of reinforcing bar not less than 25 mm, nor less than twice the diameter of such  bar.

For a longitudinal reinforcing bar not less than 25 mm, nor more than 40 mm, nor less

than the diameter of such bar. In the case of column of maximum dimensions of 200mm or under, 
whose reinforcing bars do not exceed 12mm, a cover of 25mm may be used.

For longitudinal reinforcing bar in a bar, not less than 25 mm nor less than the diameter of such 
bar and.

For tensile, compressive, shear, or other reinforcement in a slab, not less than 25mm, 
nor less than the diameter of such bar and.

For any other reinforcement not less than 15mm, nor less than the diameter of such bar.
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Increased cover thickness may be provided when surfaces of concrete members are exposed to the 

action of harmful chemicals (as in the case of concrete in contact with earth faces contaminated 

with such chemicals), acid, vapour, saline, railways) etc. and such

increase of cover may be between 15mm and 50 mm beyond the figures given in (a to e) 
above as may be specified by the Engineer-in-charge.

For reinforced concrete members, totally immersed in sea water the cover shall be 40mm, more 
than specified ( a to e) above.

For reinforced concrete members, periodically immersed in sea water or subject to sea spray, the 
cover of concrete shall be 50 mm more than that specified (a to e) above.
For concrete of grade M25 and above, the additional thickness of cover specified in (f),

(g) and (h) above a my be reduced to half. In all  such  cases  the  cover  should  not exceed 
75mm.

Protection to reinforcement in case of concrete exposed to harmful surroundings may

also be given by providing a dense impermeable concrete with approved protective coating as 
specified on the drawings. In such case, the extra cover, mentioned in (h) and (i) above, may be 
reduced by the Engineer-in-charge, to those shown on the drawing.

The correct cover shall be maintained by cement mortar briquettes or other approved means. 

Reinforcement for footings, grade beams ad slabs on sub grade shall be supported on precise 

concrete blocks as approved by the Engineer-in-charge. The use of pebbles or stones shall be 

permitted.

The minimum clear distance between reinforcing bars shall be in accordance with IS 456 or as 
shown in drawings.

STRUCTURAL STEEL 

Scope of Work :

The work covered by this specification consists of furnishing ad erecting of structural steel 

complete in strict accordance with this specifications ad the applicable drawings. Materials :

All structural steel shall be of standard sections as marked on the drawings ad shall be free 

of scale, blisters, laminations, cracked edges ad defects of any sort. If the structural steel

is not supplied by the Department and the Contractor is required to bring such steel, the
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Contractor shall furnish duplicate copies of all mill orders  and  /  or  also  the  test  report  

received from the mills, to satisfy the Engineer-in-charge. All structural steel and electrodes shall 

comply in all respects with relevant I.S.S. for structural steel.

Workmanship :

All workmanship shall be of first class  quality  in  every  respect  to  get  greatest  

accuracy to ensure that  all parts will fit together properly on erection. All ends shall be cut true   

to planes. They must fit the abutting surfaces closely. All  stiffeners  shall  fit  tightly  at both 

ends. All holes in plates and section between 12mm and 20 mm thick shall be punched to such 

diameter that 3mm of metal is left all around the hole to be cleaned out to correct size by reamer. 

The base connection shall be provided as shown on drawings and the greatest accuracy of 

workmanship shall be ensured to provide the best connections. Figured dimensions on the 

drawings shall be taken.

Erection and Marking :

Erection ad fabrication shall  be  according  to  IS 800-1984  section  –11.  During 

erection, the work shall be securely braced and fastened temporarily to provide safety for all 

erection stresses etc. No permanent welding shall be done until proper alignment has been 

obtained. Any part which do not fit accurately or which are not in accordance with the drawings 

and specifications shall be liable to rejection and if rejected, shall be at once be made good. 

Engineer-in-charge shall have full liberty at all reasonable times to enter the contractors premises 

for the purpose of inspecting the work and no work shall be taken down, painted r dispatched  

until it has been inspected and passed. The contractor shall supply free of charge all labour ad 

tools required for testing of work.

Delivery at Site :

The contractor shall deliver the component parts of the steel work in an undamaged state at 

the site of the works and the Engineer-in-charge shall be entitled to refuse acceptance of any 

portion which has been bent or otherwise damaged before actual delivery on work. Shop  
Drawing :

The shop drawings of structural steel based on contract drawings hall be submitted to the 
Engineer-in-charge. The necessary information for fabrication, erection, painting of structure etc. 
must be furnished immediately after acceptance of the leader.
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Painting :
Painting should be strictly according to IS. 1477-1971 (Part-I-Pretreatment) and IS

1477-1971 (part-II painting). Painting should be carried out on dry surfaces free from dust, scale 

etc. The paint shall be approved by the Engineer-in-charge. Once coat of shop paint (red lead) 

shall be applied on steel, except where it is to be encased in concrete or where surfaces are to be 

field welded.

Welding :

Welding shall be in accordance with IS. 816-1969,IS819-1957, IS 1024-1979, IS1261-
1959, IS 1323-1982 and IS 9595-1980 as appropriate.  For  welding  of  any particular type of 
joint, welders shall give evidence of having satisfactory completed appropriate test as described in 
ay of IS 817-1966, IS 1393-1961, IS 7307 (part-I) –1974, IS 7310 (part-I) 1974 and
IS 7318 (part-I) 1974 as relevant.

Welding Consumables:

Covered electrodes shall conform to IS 814 (part-I) – 1974 and IS814 (part-II)- 1974 or IS 
1395-1982 as appropriate. Filler rods and wires for gas welding shall conform to IS

1278-1972. The bar wire electrodes for submerged are welding shall conform t IS 7280-1974. The 

combination of are and flash shall satisfy the requirements of IS 3613-1974.

The filler rods ad bare electrodes for gas shielded metal, are welding shall conform to IS 6419- 
1971 and IS 6560-1972 as appropriate .

Type of Welding :

Are welding (direct or alternating current) or Oxyacetylene welding may used. Field welding may 
be used. Field welding shall be by D.C.

DAMP PROOF COURSE 

Scope of work:

The work covered under this specifications consists supplying and laying plain cement 

concrete or cement plaster 1:3 as damp proof course with or without waterproofing admixture 

with this specification and applicable drawings. Workmanship :

Surface to receive damp proof course shall be cleaned and carefully wiped to remove all 

dust, laitance etc. and shall be approved by the Engineer-in-charge Damp proof course shown
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shall be cement concrete as per proportion indicated in the schedule or cement

plaster in the ratio CM 1:3. Approved water proofing compound @ 2% by weight of cement or as 

directed by the manufacturer shall be mixed in cement mortar for this concrete or plaster. The 

damp proof course shall be laid to the full width of the walls and the edges shall be straight, even 

and truly vertical. Wooden forms shall be used to obtain good edges. No masonry work shall be 

commenced on freshly laid damp proof course unless it is cured for

48hours of its laying by curing of damp proof course shall be continued along with the masonry 

work. Specification for cement, sand, aggregate and water shall be as described herein before for 

concrete works / cement plaster.

Mode of measurement :
The work shall be measured in sqm. area actually laid limited to sites as shown in
drawing. The rate shall include cost of all the materials, labour etc. and scaffolding (if any).

BRICK WORK 

Scope of work:

The work covered under this specification pertains to procurement of best quality locally 
available bricks and workmanship of building walls of various thickness. In strict compliance with 
the specifications and applicable drawings.

Materials :

Brick shall be best quality locally available bricks and shall be got approved by the 

Engineer-in-charge before incorporation in the work. The nominal size of bricks (F.P.S) shall be

22.9 X 11.4 X7cm (9" X 4 1/2 X 2 3/4" ). Permissible tolerance on dimensions shall be +

3mm. in length and + 1.5 mm in width / thickness. The contractor shall get approved the sample 

and source of bricks from Engineerin- charge before procurement on large scale and shall 

maintain the same for the entire work. In case the size of bricks used in the work found lesser than 

the specified one for the whole lot : Extra cement consumed due to more number of joints and due 

to additional thickness of plaster than the specified in the tender to match with adjoining columns 

and beams, shall be to contractor's account. If the plastering to be done is more than the specified 

thickness to bring the plaster surface to perfect line, level ad plumb with adjoining columns, 

beams walls etc., the contractor shall be responsible to provide and fix chicken wire mesh to 

receive more thickness of plaster at his own cost and nothing extra will be paid on this account.
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In case the size of bricks used in the work, found more than the permissible, the contractor shall 

chip out the exposed edges of bricks upto the required level of wall to receive specified thickness 

of plaster at no extra cost. Bricks shall generally conform to IS 1077-1970. In any

case minimum crushing strength shall not be less than 35 kg/sq.cm and water absorption shall not 
be more than 25% by weight. The Engineer-in-charge shall have the right to reject  bricks 
obtained from any field where the soil  have  an  appreciable  quantity  of  sulphates  and 
chlorides. The specifications for cement, sand and water shall be same  as  described  herein 
before under cement concrete. Bricks shall be thoroughly soaked in water before using till the 
bubles ceases. No half or quarter brick shall be used except as closer. The closers shall be cut to 
required size and used near the end of the walls. The walls shall be raised truly to plumb. The type 
of bond to be adopted shall be decided by the Engineer-in-charge, but vertical joints
shall be laid staggered.

Workmanship :

Four courses of brick work with four joints should not exceed by more than 40mm the 

same bricks piled one over the other without mortar. Brick work shall not be raised more than

10 courses a day unless otherwise approved by the Engineer-in-charge. The brick work shall be 

kept wet for at least 7 days. Brick work shall be uniformly raised around and no part shall be 

raised more than 1.0 metre above another at any time.

All joints shall be thoroughly flushed with mortar of mix as specified in the schedule of 

quantities, at every courses. Care shall be taken to see that the bricks are bedded effectively and all 

joints completely filled to the full depth. The joints of brick work to be plastered shall be raked out 

to a depth not less than 10mm as the work proceeds. The surface of brick work shall be cleaned 

down and wiped properly before the mortar sets.

The adhesion between the brick masonry surface d the concrete surface of columns, 

beams, chajjas, lintels etc. should be proper by ensuring that the concrete surface coming in 

contact with brick masonry is backed / chipped / keyed, cleaned and cement slurry is applied so 

that a proper bond is achieved between the two dissimilar materials. It is responsibility of the 

contractors to ensure that there will not be any cracks / fissure anywhere in the brick masonry. In 

case the cracks appear subsequently in those areas, they should be made good by cement grouting 

or epoxy putty grouting/ poly sulphide compound grouting or as per
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standard modern specifications/methods with the prior approval of the Engineer-in-charge, at the 

cost of the contractor. All the courses shall be laid truly horizontal and all vertical joints shall be 

truly vertical. Specified mortar of good and approved quality shall be used. Lime shall not be used 

where reinforcement is provided in brick work. The mortar should completely cover the bed and 

sides of the bricks. Proper care should be taken to obtain uniform mortar joint thought out the 

construction. The walls should be raised uniformly in proper, approved bond. In construction of 

the wall, first of all two end corners are carefully laid to line and level ad then it between portion 

is built, with a cord stretching along the headers or stretchers held in position at the ends. This 

helps in keeping the alignment of the courses and marinating them in level. Similarly all other 

courses are building

SCHEDULE OF RATES 

Definition:

In order to determine the rate of a particular item, the factors affecting the rate of that item 
are studied carefully and then finally a rate is decided for that item. This process of determining 
the rates of an item is termed as analysis of rates or rate analysis.

The rate of particular item of work depends on the following.

Specifications of works and material about their quality, proportion and constructional 

Operation method.

Quantity of materials and their costs.

Cost of labours and their wages.
Location of site of work and the distances from source and conveyance charges.

Overhead and establishment charges

Profit

PROCEDURE OF RATE ANALYSIS

Cost of materials at source and at site of construction.

The costs of materials are taken as delivered at site inclusive of the transport local taxes 

and other charges.

Purpose of Analysis of rates:

To work out the actual cost of per unit of the items.
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To work out the economical use of materials and processes in completing the 
particulars item.

To work out the cost of extra items which are not provided in the contract bond, but are to 
be done as per the directions of the department.

To revise the schedule of rates due to increase in the cost of material and labour or due to 
change in technique.

REQUIREMENT OF LABOUR AND MATERIALS Cost 

of labour -types of labour, standard schedule of rates The 

labour can be classified in to

Skilled 1st class

Skilled IInd Class

un skilled

The labour charges can be obtained from the standard schedule of rates 30% of the skilled 

labour provided in the data may be taken as Ist class, remaining 70% as II class. The rates of 

materials for Government works are fixed by the superintendent Engineer for his circle every   

year and approved by the Board of Chief Engineers. These rates are incorporated in the standard 

schedule of rates.

Lead statement:

The distance between the source of availability of material and construction  site  is  
known as "Lead " and is expected in Km. The  cost  of  convenayce  of  material  depends  on 
lead. This statement will give the total cost of materials per unit item. It includes first cost, 
convenayce loading, unloading stacking, charges etc. The rate shown in  the lead statement are  
for mettalled road and include loading and staking charges. The environment lead on  the  
metalled roads are arrived by multiplying by a factor

for metal tracks - lead x 1.0

For cartze tracks - Lead x 1.1 c) For Sandy tracks - lead x 1.4 

Note: For 1m3 wet concrete = 1.52m3 dry concrete approximately 

SP.Wt of concrete= 1440 kg/m3 (or) 1.44 t/m3

1 bag of cement = 50 Kg
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UNIT IV 
VALUATION

Necessity – Basics of value engineering – Capitalised value – Depreciation – Escalation – Value 
of building – Calculation of Standard rent – Mortgage – Lease

OBJECTS OF VALUATION

It is the technique of estimating and  determining the fair price or value of a property    
such as a building, a factory or other engineering structures of various types, land etc.

Six important Purposes of Valuation:

The main purposes of valuation are as follows:
Buying or Selling Property

When it is required to buy or sell a property, its valuation is required.
Taxation

To assess the tax of a property, its valuation is required. Taxes may be municipal tax, 
wealth tax, Property tax etc, and all the taxes are fixed on the valuation of the property
Rent Function

In order to determine the rent of a  property,  valuation  is  required.  Rent  is  usually  
fixed on the certain percentage of the amount of valuation which is 6% to 10% of valuation.
Security of loans or Mortgage

When loans are taken against the security of the property, its valuation is required.
Compulsory acquisition

Whenever a property is acquired by law; compensation is paid to the owner. To determine 
the amount of compensation, valuation of the property is required.

Valuation of a property is also required for Insurance, Betterment charges, speculations
etc.

Valuation of Building:

Valuation of a building depends on  the  type  of  the  building,  its  structure  and durability, on 
the situation, size, shape, frontage, width of roadways, the quality of materials used in the 
construction and present day prices of materials. Valuation also depends on the height of the 
building, height of the plinth, thickness of the wall, nature of the floor, roof, doors, windows etc.

The valuation of a building is determined on working out its cost of construction at present 
day rate and allowing a suitable depreciation.
Six Methods of Valuation

Rental Method of Valuation
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Direct Comparisons of the capital value
Valuation based on the profit
Valuation based on the cost
Development method of Valuation
Depreciation method of Valuation

DEFINITIONS

Market Value

The market value of a property is the amount which can be obtained at any particular time 
from the open market if the property is put for sale. The market value will differ from time to time 
according to demand and supply.

The market value also changes from time to time for various miscellaneous reasons such 
as changes in industry, changes in fashions, means of transport, cost of materials and labour etc.

Book Value
Book value is the amount shown in the account book after allowing necessary 

depreciations. The book value of a property at a particular year is the original cost minus the 
amount of depreciation allowed per year and will be gradually reduced year to year and at the end 
of the utility period of the property, the book value will be only scrap value.

Capital cost

Capital cost is the total cost of  construction  including  land,  or  the  original  total  
amount required to possess a property. It is the original cost and does not change while the value 
of the property is the present cost which may be calculated by methods of Valuation.
Capitalized Value of a Property

The capitalized value of a property is the amount of money whose annual interest at the 
highest prevailing rate of interest will be equal to the net income from the property. To
determine the capitalized value of a property, it is required to know the net income from the 
property and the highest prevailing rate of interest.
Therefore, Capitalized Value = Net income x year’s purchase
Year’s Purchase

Year’s purchase is defined as the capital sum required  to  be  invested  in  order  to  
receive a net receive a net annual income as an annuity of rupee one at a fixed rate of interest.
The capital sum should be 1×100/rate of interest.

Thus to gain an annual income of Rs x at a fixed rate of interest, the capital sum
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should be x(100/rate of interest).
But (100/rate of interest) is termed as Year’s Purchase.

The multiplier of the net annual income to determine the capital value is known as the 
Year’s Purchase (YP) and it is useful to obtain the capitalized value of the property.

Sinking Fund Method

In this method, the depreciation of a property is assumed to be equal to the annual sinking 
fund plus the interest on the fund for that year, which is supposed to be invested on interest 
bearing investment. If A is the annual sinking fund and b, c, d, etc. represent interest on the 
sinking fund for subsequent years and C = total original cost, then –

Rental Method of Valuation

In this method, the net income by way of rent is found out by deducting all outgoing from the 
gross rent. A suitable rate of interest as prevailing in the market is assumed and Year’s purchase is 
calculated. This net income multiplied by Year’s Purchase gives the capitalized value or valuation 
of the property. This method is applicable only when the rent is known or probable rent is 
determined by enquiries.

Direct comparison with the capital Value

This method may be adopted when the rental value is not available from the property 
concerned, but there are evidences of sale price of properties as a whole. In such cases, the 
capitalized value of the property is fixed by  direct  comparison  with  capitalized  value  of  
similar property in the locality.
Valuation based on profit

This method of Valuation is suitable for buildings like hotels, cinemas, theatres etc for 
which the capitalized value depends on the profit. In such cases, the net income is worked out

after deducting gross income; all possible working expense, outgoings, interest on the capital 
invested etc. The net profit is multiplied by Year’s Purchase to get the capitalized value. In such 
cases, the valuation may work out to be high in comparison with the cost of construction. 
Valuation based on cost

In this method, the actual cost incurred in constructing the building or in possessing the 
property is taken as basis to determine the value of property. In such cases, necessary depreciation
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should be allowed and the points of obsolescence should also be considered.
Development Method of Valuation

This method of Valuation is used for the properties which are in the underdeveloped stage 

or partly developed and partly underdeveloped stage. If a large place of land is required to be 

divided into plots after providing for roads, parks etc, this method of valuation is to be adopted. In 

such cases, the probable selling price of the divided plots, the area required for roads, parks etc 

and other expenditures for development should be known.

If a building is required to be renovated by making additional changes, alterations or 
improvements, the development method of Valuation may be used.
Depreciation Method of Valuation

According to this method of Valuation, the building should be divided into four parts:

Walls
Roofs
Floors

Doors and Windows
And the cost of each part should first be worked out on  the  present  day  rates  by  

detailed measurements.
The present value of land and water supply, electric and sanitary fittings etc should be 

added to the valuation of the building to arrive at total valuation of the property.
Depreciation is the gradual exhaustion of the usefulness of a property. This may  be 

defined as the decrease or loss in the value of a property due to structural deterioration, life wear 
and tear, decay and obsolescence.
Methods for calculating depreciation

Straight line Method
Constant percentage method
Sinking Fund Method

Quantity Survey Method

Straight Line Method

In this method, it is assumed that the property losses its value by the same amount every 
year. A fixed amount of the original cost is deducted every year, so that at the end of the utility 
period, only the scrap value is left.

Annual Depreciation, D = (original cost of the asset – Scrap Value)/life in years
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For example, a vehicle that depreciates over 5 years, is purchased at a cost of
US$17,000, and will have a salvage value of US$2000, will depreciate at US$3,000 per year:
($17,000? $2,000)/ 5 years = $3,000 annual straight-line  depreciation  expense.  In  other  
words, it is the depreciable cost of the asset divided by the number of years of its useful life.

Constant Percentage Method or Declining balance Method

In this method, it is assumed that the property will lose its value by a constant percentage 
of its value at the beginning of every year.

Annual Depreciation, D = 1-(scrap value/original value)1/life in year

Quantity Survey Method

In this method, the property is studied in detail and loss in value due to life, wear and tear, decay, 

and obsolescence etc, worked out. Each and every step is based is based on some logical grounds 

without any fixed percentage of the cost of the property. Only experimental valuer can work out 

the amount of depreciation and present value of a property by this method.

FIXATION OF RENT

Capitalized value of the property can be known by any of the methods discussed earlier and 
suitable value of year’s purchase is adopted according to the admissible rate of interest (8% or any 
other fair rate).
Then,

Net income = capitalized value / year’s purchase
All possible outgoings are added to this net income which will give gross income from the 
property. Gross income or gross rent = Net rent + outgoings
The standard rent = (Gross Income / 12) per month.
CALCULAITON OF STANDARD REND OF A GOVT. PROPERTY

(In Punjab / Haryana), standard  rent is calculated on the capital cost of  the residence  and shall  
be either:

(a) A percentage equal to the rate of interest on the capital ( which includes the cost on sanitary, 
water supply and electrical installation, fencing, boundary walls and service roads etc. as fixed 
from time to time) value of a building. In addition, municipal and other taxes  and  the  
expenditure for the maintenance of building are also realised, or

(b) 6%per annum of the capital value of a building constructed/ occupied after 1992 whichever is
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less.

Municipal taxes etc. levied on the occupant will be payable to the occupant direct to the 
authorities concerned in addition to the above rent calculations.
Generally the value of the land is excluded. If value of land to be considered a little less 
percentage says 1 to 2 % on value of land be taken for calculation of standard rent.
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UNIT V 
REPORT PREPARATION

Principles for report preparation – report on estimate of residential building – Culvert – Roads –
Water supply and sanitary installations – Tube wells – Open wells.

5.1 Report On Estimates for the Construction of Residential Building

The detailed estimate for construction of a residential building for  the Executive  
Engineer at Udaynagar has been prepared in compliance of S.E.’s letter no…………….
dated…………………..
There is no building for the residence of the Executive Engineer at Udaynagar and he has to live 
in a rented building with meager accommodation at a very high rent. It has, therefore, been 
proposed to construct a residential building for the Executive Engineer. The head of  the  
accounts will be 50 civil original works, building.

The estimate provides for the following accommodation:-

One drawing room, one dining room, three bed rooms, one guest room, and  the  
necessary store kitchen, baths, front and back verandahs and motor garage per plan enclosed. A 
site has already been selected having a land of 60 m  30 m (200   100’) for the construction   of 
the building having good soil and proper drainage and this much of land has to be acquired. The 
building shall be oriented to face north direction

The building shall have lime concrete foundation and first class brick masonry with lime 
mortar up to plinth level and the superstructure shall be of first class brick work in cement  
mortar, 1 :6 Lintels shall be of R.B. work and roof shall be R.C.C with lime concrete terrace 
finishing. The drawing and dining rooms shall have mosaic floor and other rooms
2.5 cm(1‛) c.c. floor over 7.5 cm (3‛) lime concrete.  Inside  and outside walls shall be 12  
mm(1/2 ‚) cement line plastered 1:1:6,  and  ceiling  shall  be  6  mm  (1/2‛)  cement plastered 
1:3. Inside of drawing and dining rooms shall be colour washed and inside of remaining rooms 
shallbe white washed and outside wall be  colour  washed.  Doors  and  windows  shall  be  
4.5cm 13 4 "  thick teak wood with chaukhat o sal wood and enamel painted. All work shall 
bestrictly as per detailed P.W.D. Specification.

The estimate has been prepared at P.W.D Schedule of  rates,  and  for  non-schedule  
items on analysis of rates.   The foundation has been designed for a safe load of 9  tonne per sq   
m (8 ton per sq ft) and the R.C.C roof has been designed for a safe load of 150 kg per sq m (30 
1bs per sq ft) with 1400 kg per sqcm (20000 1bs per sq in) as sage tensile stress of steel and 50 kg 
sq cm (750 1bs per sq in) as safe compressive stress of concrete. All designs and calculations 
have been included in the estimate. Plans and drawings and site plans are also enclosed with the
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estimate.
Provision has been made for electrification and sanitary and water supply works and 20% 

of the estimated cost of the building works ahs been included for these works. As there is no 
sewer line in the area a septic tank shall have  to  be  constructed  for  which  lump  sum  
provision of Rs.700,00 has been made in the estimate.

Provision for compound with a gate in the front and barbed wire fencing on the sides and 
back, and approach road have also been made in the estimate.

A statement of important materials as cement, steel, coal, etc., which shall have to be 
arranged by the department is also enclosed with the estimate. A rent  statement  is  also 
enclosed.

The work shall be carried on contract by  inviting  tenders.  The  work  shall  be 
completed within six months from the date of start. The estimate work out as Rs. 5,000,00 and is 
submitted for sanction and allotment of fund

Report on Estimate for Construction of a Culvert

The estimate has been prepared for the construction of an arch culvert of 3m span in
15 km-300 m on Lucknow –Daulatpur road. The road at  this point  is flooded  almost  every  
year during the rainy reason, causing flood and damages  in  the  area.  During  the  last 
inspection the Executive Engineer has asked to prepare  an  estimate  and  this  estimate  has  
been prepared in compliance of E.E’s letter no ………….dated …………….. the cost of 
construction will be met from 50 civil work special repairs.

The culvert has been designed for I.R.A Class a loading. The catchment area has been 
determined from the 2.5 cm (1‛) map of the area, which  comes  to  1200 acres,  and the water 
way has been calculated by the Talbot formula a –cA 3 4 , where a = waterway in sq. ft , a= 
Catchment area in acres, and c= constant and  has  been  taken  as 0.2.  All calculation  and  
design have been enclosed with the estimate.

The soil has been tested and has been found to be good, and ordinary spread foundation 
will  be  sufficient. The foundation shall be of cement concrete 1:4:8 and 
abutments, wing walls and parapets shall be of brick masonary in 1:5 cement mortar, the arch 
work shall be of brick masonry in 1:3 cement mortar. Exposed surfaces shall be cement pointed 
1:2. all works shall be as per detailed P.W.D Specifications. The estimate has been prepared at
P.W.D Schedule of Rates.

A statement of materials, cement, bricks, coal, etc., required for the construction , has 
been enclosed with he estimate. The work shall be executed  on  contract  by  inviting  tenders 
and the work shall be started after the rainy season and shall be completed within four month’s 
time.

The estimate amounting to Rs. 15,000.00 is submitted for sanction and allotment of



Estimation & Quantity

4

fund.

Report on the Estimate for a Road Construction

The estimate for the construction of Hindnagar – kaliganj road of  25  km  –  500  in 
length has been prepared for linking Kalignaj with the District Headquarters in compliance with 
S.E.’s letter no………….dated………………

Kalignaj is an important market place for agricultural products and there are some cottage 
industries in the area, and there having no road the area is not being developed. The proposed 
road will also serve many villages on either side. The people of the locality have  also  
represented and demanded separately for the construction of this road. It is therefore essential to 
construct this road. The proposal has  been included in the Fourth Five year Plan and the cost  
will be met from the Road Development Fund.

Alignment of the road follows an  existing  card  road  with  straightening  when 
necessary and avoiding conjested  areas as far as possible.   Flat curves have been provided    
with a minimum radius of 150 m. In selecting the  alignment  principles  of shortest  route, 
serving maximum population, minimum drainage crossing easy gradient economy of 
construction, etc.., have been followed. The road passes mostly through uncultivated area in plane 
land, and mostly in banking of 60 cm to 90 cm high excepting a few places where the road  
passes in low where high banking will be required.

Planet table survey has been made for the whole length of the road for 60 m width  on 
each side of the centre line  and  L-section  has been  prepared  by taking  levels at every 30 m 
and cross levels  have been taken  at every 90 metre.  Formation line  has been  fixed to  have 
easy gradient and ruling gradient of 1 in 40 has not reached anywhere. Highest flood level has 
been kept in view and formation line has been kept above normal flood level.

A number of culverts will be required along the length of the road and ridge of about
30 m span will be required across the stream in km 12. A list of bridges and culverts of different 
span has been enclosed and provisions have been made on the basis of running metre of span at 
the rate of Rs. 5,000.00 per r m of span for culverts and Rs. 6,000.00 per r m of span for bridges. 
Bridges shall have to be designed on I.R.C class A Loading and their detailed  estimate shall  
have to be prepared separately.

A present land of 30 m width shall be required and has been provided in the estimate. 
Temporary land for borrowpits shall be required for one year for taking earth for embankment 
and provision has been made accordingly

The whole work of construction shall be spread in five years, earth work one year, rest  
for settlement one year, metalling two years and painting one year.

Second coat bituminous painting shall be done after one year of 1st cost of painting and 
cost of painting shall be met from maintenance grant.

All works shall be done strictly as per detailed P.W.D Specifications. The estimate
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has been prepared at P.W.D Schedule of rates  and  local  current rates  and analysis of  rates  
have been given for non-schedule items.  The work  shall be done by contract by inviting  
tenders.

Survey Plan, L-sections and Cross-sections of the proposed road are enclosed with the 
estimate. An index plan showing the alignment has also been enclosed.

The estimate amounting to Rs. 25,00,000.00 has been submitted for sanction and 
allotment of fund.

Principle for the preparation of Water supply Scheme

Selection of source:- Where raw water from flowing streams, lakes , tanks ad other impoundment 
from contaminated catchments and ponds form the source, provision should be made in the 
scheme for filtering such water prior to disinfection.

Quality of water.- The chemical quality of supplies proposed from ground water through tube 
wells, wells and infiltration works should be of acceptable quality, to be adjudged wit reference  
to local condition, where special treatment of removal of dissolved substance like iron, sulphates 
and flurides is necessary, provision should be made there in the scheme.
Disinfections. – It is advisable to provide for continuous effective disinfections of supplies drawn 
through tube wells, wells and infiltration works where local conditions indicate the need.

Where surface water is the source, treatment including filtration and disinfection of the 
final effluent is essential.

It is equally important to ensure that the free residual chlorine of a minimum of 0.2 ppm  
is maintained at all points in the distribution system.
Simple drip-feed device.- For simple rural well  supplies,  disinfection  should be arranged by  a 
simple and economical drip feed of a decanted bleaching powder solution, the dosage being 
adjusted to suit the rate of draw from the source. A simple gravity feed arrangement for such a 
purpose should be followed.
Pressure-feed chlorinators. – There are different types of  pressure-feed  chlorinators  available 
for injecting chlorine solution into  force  mains.  The  two  good  classification  of these 
chlorinates are –
the positive-feed type, and
the vaccum type

The details of their working and operation, and the care of chlorinator equipment are set 
out in paras 10-6-22 and 10-6-3 on pages 132-136 of the Manual of Water supply issued by the 
Ministry of Health.

Common defects and handicaps experienced in operating some of the pressure-type 
chlorinators in the market are to be attributed to the provision of inferior rubber holders, mal- 
adjustments of the plunger stroke and inferior types of rubber diaphragm. Every care should be
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exercised in selecting a good and robust quality of chlorinator suited to the needs of each case.
Structure of infiltration galleries - In developing safe supplies through infiltration works the 
essential details to be followed in the design of infiltration galleries have been set out in the 
Water supply Manual .
Slow sand filter.- Where slow sand filtration is adopted for treatment of raw water, the design 
criteria to the adopted are as set out in the Water Supply Manual. A typical design calculation to 
determine the economical size of filters is given in the following page.
Type design of iron removal plant. – A typical design of an iron –removal plant should b 
followed. The basic factors governing the design of such plants are set out in the Water Supply 
Manual.  These may be adopted with suitable  notification  where removal of iron from ground   
or surface water is necessary.
Mechanical fitter plants. – Where full-scale treatment of raw water comprising chemical design 
mixing, flocculation, sedimentation and filtration followed by disinfection is necessary, the  
functional  aspect  of   each   component   as   well   as   the   design   criteria recommended in 
respect of each, as set out in the Water Supply Manual may be adopted with suitable 
modification.
Economical size for source mains. – the per capita rate of supply to be adopted in respect of each 
community, the most economical means of conveyance of the supply from the source to the 
service points and the design of  the  distribution  system  in  each  case  may  generally follow 
the guide – lines set out in the Water Supply Manual.
Charts for pipe flow computation. – It is recommended that Hazen and William’s Formula should 
be adopted in the design of pressure mains while the Cutter’s Formula orthe Manning’s Formula 
should be used for free-flow conduits. Readymade charts for computing pipe size under the 
Hazen and William and Kutter’s Formulae may be used.

The Hazen and Williams’s Chart is based on a value of 100 for ‘c’. For other values of   
‘c’ applicable to different pipe materials (as recommended in the Water Supply Manual) the 
corresponding figures will have to be deducted.

The Kutter’s Charts are for a value of  ‘n’ =.015 which may be adopted for all pipes    
upto 24 ‚ dia. and masonry conduits of all sizes. A value of ‘n’ = .013 may be used for pipes 
above 24‛ dia.

The project or scheme of major work consist of the following works

Preliminary investigation, Reconnaissance, Preliminary survey, trial boring, soil 
testing etc.

Preparation of preliminary estimate and obtaining administrative approval
Selection of site or alignment
Surveying –Plane table survey, leveling, contouring, etc.,
Preparation of survey plan, plotting of levels and contours, preparation of
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longitudinal section, cross section etc., as may be required,
Working out the requirements – number, type and size of buildings of  different categories. 

Water-way for bridges and culverts, capacity of channels (canals distributories, minor, 
etc). width and type of road etc, as the case may be,

Marking formation line of road or formation line of bed of channels in the L-section drawing 
cross sections of road channels, etc. as the case may be ,

Designing – structural design and calculations, basis of deign, etc.,
Planning, preparation of drawings- Plan , elevation, sections, detailed drawings, etc., (10) 

Preparation of Layout plan, Site plan or Index plan.  In case of irrigation project and   
Road project the alignment is marked on the Shajra maps showing the different plots of 
land  to be acquired. For irrigation project , the area served by different outlets and 
channels are marked on the Shajra map,

Preparation of general specification of the   different building of  works, and 
preparation of Detailed specifications of each item of works.

Working out the Analysis of rates of different items of work.  Usually,  the rates  are  taken as per 
printed Schedule of Rates and Analysis of rates are prepared only for non-scheduled 
items,

Preparation of Detailed estimate and abstract of cost of each building or each work
preparation of general abstract of cost for the whole project. 10 per cent of the whole estimate 

cost is provided for departmental charges.
Preparation of rent statement or return (revenue income) and comparing  the  total  amount of 

capital cost with the return,
Working out the requirement of important materials and preparing a statement of important 

materials as cement, steel brick, coals, etc. which are to be arranged by the department,
Phasing of the project – Big projects are constructed in phases – 1st phase, 2nd phase, 3rd phase 

etc.,
Estimate for temporary accommodation for office, store sheds, staff quarters, accommodation for 

workmen (labour huts) arrangements for temporary water supply and sanitary works and 
public health work, approach roads, etc. should also be prepared under separate head. 
Temporary accommodation and Prelimarny works,

The main estimate should also include the cost of land, Development of land – Levelling and 
dressing, Cost of roads, Cost of water supply works, Cost of sewer and sewer works, 
cost of surface drains ad storm water drains. Cost of Electrification external services, 
Cost of Arboriculture, Cost of Preliminary investigation and surveying etc. Estimate for 
those works may be prepared in detail if possible, but as all the details of the work are 
not known at the time of preparing the estimate they are estimated on area basis of the 
whole project area at the rate of per unit (Rupees per hectare of Rupees per acre) or 
comprehensive to give a clear idea and picture of the whole project.
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Technical Report of project  – Report  should be concise but  comprehensive to give a  clear idea 
and picture of the whole project. The report should given the brief history of  the work, 
reference to administrative approval necessity justifying the most suitability of the project, 
availability of materials and labour, agency for the work cost
of each phase of work,  time required for the  completion  of each phase  of work and   
also of the whole work, the total cost of the whole project.

For different stage of preparation and execution of project Accounts and Procedure of
work



UNIT I 
ESTIMATE OF BUILDINGS

1..What are methods to be adopted for volume calculating?
From cross-section
From spot level
From contours

Define analysis of rates.
Determination of rates of works from the qualities and cost of materials and labours 

required is termed as analysis of rates
Define a tender.

Tender is an offer given in writing to execute specified articles or materials at a certain 
rate, within a fixed time,  under  certain  conditions  of  agreement  between  the  contractor  
and the party, which may be a government department or an individual.
Define ‘contract’

Contract is merely an agreement being enforceable by law between two persons or
parties.
What are the types of culvert?

Arch culvert
Slab culvert
Pipe culvert
Box culvert

what are the methods of estimate?
Detailed estimate
Abstract estimate

What are the types of estimate?
1 Preliminary Estimate or Rough cost estimate
Plinth area estimate
Cube Rate Estimate or Cubical Content Estimate
Approximate Quantity Method Estimate
Detailed Estimate or Item Rate Estimate 
6.Revised Estimate
Supplementary Estimate And Revised Estimate. 
8.Annual Repair or Maintenances Estimate
9. Supplementary Estimate

Briefly explain about preliminary Estimate.
The estimate which prepared using any rough method to get the approximate cost 

construction anticipated in a project is called an approximate or rough estimate. Since this 
estimate is normally prepared in the preliminary estimate.
Estimate the quantities of brickwork and plastering required in a wall 4m long,  3m high 
and 30 cm thick. Calculate also the cost if the rate of brickwork is Rs.32.00 per cu.m and 
of plastering is Rs. 8.50 per sq.m

Quantities of brickwork = LxBxH

= 4m x 3m x 0.30m



= 3.6 cu.m 
Quantity of plastering (two faces) = 2 x 4m x 3m

= 24sq.m 
Cost of brickwork =3.6 x 320.00

= Rs.1152.00
Cost of plastering = 24x 8.50

= Rs.204.00
Total cost =1152.00 + 204.00

= Rs.1356.00
Define detailed estimate

The estimate, which provides the itemwise quantities of works,  item wise  unit rates 
and itemwise expenditure anticipated in  thre  project/construction,  is  called  a detailed 
estimate
Define Abstract estimate

This is the third and final stage in a detailed estimate. The quantities and rates of each 
item of work, arrived in the first two stages, are now entered in an abstract form. The 
total cost of each item of work is now calculated by multiplying the quantities and respective 
rates.
Define quantity surveyor

A qualified or experienced person who does the above mentioned works (taking off, 
squaring, abstracting and billing) is called a quality surveyor
Write the duties of quantity surveyor.

Preparing bill of quantities (Taking off, squaring, Abstracting and billing)
Preparing bills for part payments at intervals during the execution of work.
Preparing bill of adjustment in the case  of  variations  ordered  during  the execution of 

work
Giving legal advice in case of court proceedings

Write the essential qualities of a good surveyor.
The quality surveyor must be well versed with the drawings of work.
He should be able to read  the  drawing  correctly  and  bill  the  quantities accurately
He should have a through knowledge of  the  construction  procedure  to  be adopted, 

the various  items  of  works  involved  in  the  execution:  and  the different 
materials to be used in the work.

He should be able to prepare schedule to be priced by tenderor.
What are the main components of culvert?

Abutments 
2.Wing walls 
3.Arch

16 Marks

Methods Of Taking Out Quantities

The quantities like earth work, foundation concrete, brickwork in plinthand



super structure etc., can be workout by any of following two methods:
Long wall - short wall 
method b) Centre line 
method.
c) Partly centre line and short wall method.

LONG WALL-SHORT WALL METHOD

In this method, the wall along the length of room is considered to be longwall while 
the wall perpendicular to long wall is said to be short wall. To get thelength of long wall or 
short wall, calculate first the centre line lengths of individual walls. Then  the  length  of 
long wall, (out to out) may be calculated after adding half  breadth  at  each  end  to  its 
centre line length. Thus the length of short wall

Measured into in and may be found by deducting half breadth from its centre 
linelength at each end. The length of long wall usually decreases from earth work 
tobrick work in super structure while the short wall increases. These lengths 
aremultiplied by breadth and depth to getquantities.
CENTRE LINE METHOD

This method is suitable for walls of similar cross sections. Here the totalcentre line 
length is multiplied by breadth and depth of respective item to get thetotal quantity at  a 
time. When cross walls or partitions or verandah walls joinwith main all, the centre line 
length gets

reduced by half  of  breadth  for  eachjunction.  Such  junction  or  joints  are  studied 
carefully while calculating total centreline length. The estimates  prepared  by this method  
are most accurate and quick.
PARTLY CENTRE LINE AND PARTLY CROSS WALL METHOD

This  method  is  adopted  when  external  (i.e.,   around   the  building)   wall   isof 
one thickness and the internal walls having different thicknesses. In such cases,centre line 
method is applied to external walls and long wall-short wall  method  isused  to  internal 
walls. This method suits for different thicknesses walls and differentlevel of foundations. 
Because of this reason, all Engineering departments arepracticing this method.

Detailed Estimate

The  preparation of detailed estimate consists of  working  out  quantities  of 
various items of work and then determines the cost of each item. This is prepared in two stages.
I) DETAILS OF MEASUREMENTS AND CALCULATION OF QUANTITIES

The complete work is divided into various items of work such as earth work 
concreting, brick work, R.C.C. Plastering etc., The details of measurements are taken from 
drawings  and  entered  in  respective  columns  of  prescribed  preformed.   The  quantities 
are calculated by multiplying the values that are in numbers column to Depth column as 
shown below:



Details of measurements form

Abstract of Estimated Cost
:

The  cost  of  each  item  of  work   is  worked   out   from   the   quantities  that 
already computed in the details measurement form at workable rate. But the total cost is 
worked out in the prescribed form  is  known  as  abstract  of  estimated  form.  4%of 
estimated Cost is allowed for Petty Supervision, contingencies and Unforeseen items.

Types of Estimates

ABSTRACT OF ESTIMATE FORM

The detailed estimate should accompanied with
Report
Specification
Drawings (plans, elevation, sections)
Design charts and calculations
Standard schedule of rates.



Methods Of Preparation Of Approximate Estimate

Preliminary or approximate estimate is required for studies of various aspects of work 
of project and for its administrative approval.  It can  decide,  in  case  of  commercial 
projects, whether the net income earned justifies the amount invested or not. The approximate 
estimate is prepared from the  practical  knowledge  and  cost  of  similar  works.  The 
estimate is accompanied by a report duely explaining necessity and utility of the project and 
with a site or layout plan. A percentage 5 to 10% is allowed  for  contingencies.  The 
following are the methods used for preparation of approximate estimates.

Plinth area method
Cubical contents 
methods
Unit base method.

Plinth area method

The cost of construction is determined by multiplying  plinth  area  with  plinth  area  rate. 
The area is obtained by multiplying length and breadth (outer dimensions of building). In 
fixing the plinth area rate, careful observation  and  necessary enquiries  are made  in  respect 
of quality and quantity aspect of materials and labour, type of foundation, height of building, 
roof,wood work, fixtures, number of storey’s etc., As  per  IS  3861-1966,  the  following 
areas include while calculating the plinth area of building

Types of Estimates

Area of walls at floor level.
Internal shafts of sanitary installations not exceeding 2.0m2, lifts, air-conditioning 
ducts etc.,
Area of barsati at terrace level: Barsati means any covered space open on one 

side constructed on one side constructed on terraced roof which is used as shelter during 
rainy
season.

Porches of non cantilever 
type.

Areas which are not to include
Area of lofts.
Unenclosed balconies.
Architectural bands, cornices etc.,
Domes, towers projecting above terrace 
level.
Box louvers and vertical sunbreakers.



Cubical Contents Method

This method is generally used for multistoreyed buildings. It is more accurate that the 
other two methods viz., plinth area method and unit base method. The cost of a structure is 
calculated approximately as  the  total  cubical  contents  (Volume  of  buildings)  multiplied 
by Local Cubic Rate. The volume of building is obtained by Length x breadth x depth or height. 
The length and breadth are measured out to out of walls excluding the plinth off set. The cost of 
string course, cornice, corbelling etc., is neglected. The cost of  building=  volume  of 
buildings x rate/ unit volume.

Estimation of different foundations, steps and boundary walls.
From the Drawing given below determine

(a) Earth work excavation
(b) CC (1:5:10) Bed
R.R.Masonry in C.M. (1:6)
Brick Work in C.M.(1:6).

Single Roomed Building (Load Bearing type structure) 
Measurement of Materials and Works
Long wall - Short wall Method







Prepare an approximate estimate of building project with totalplinth area of all 
building is 800 sqm. and from following data.

Plinth area rate Rs. 4500 per sqm

Cost of water supply @7½%of cost of building.
Cost of Sanitary andElectrical installations each @ 7½% of cost 

ofbuilding. iv) Cost of architectural features @1% of building cost.

Cost of roads and lawns @5% of building cost.

Cost of P.S. and contingencies @4% of building cost. 

Determine the total cost of building project.

Solution:

Data given:

Plinth area = 800m2



Plinth area rate = Rs. 4500 per Sq.m

Cost of building = 800 x 4500 = Rs. 36,00,000=00

Prepare the rough estimate for a proposed commercial complexfor a municipal 

corporation for the following data.

Plinth Area = 

500m2/floor Ht of each 

storey = 3.5m No. of 

storey’s = G+2

Cubical content rate = Rs. 
1000/m3

Provided for a following as a percentage of 

structured cost a) water supply & Sanitary 

arrangement -8%

Electrification
-6%

Fluctuation of rates
- 5%



Sol :

Contractors profit - 
10%

Petty supervision & contingencies
- 3%

Cubical content = No. of storey’s (Plinth Area x height of each storey)= 3(500x3.5) = 

5250m3

Structural cost = Cubical content x cubical content rate= 5250 x 1000 = 52.5 
Lakhs

From the given figure below calculate the details and abstractestimate for the single 

Storied residential buildingwith no of rooms (Load bearing type structure) by Centre Line 

Method









UNIT II
ESTIMATE OF OTHER STRUCTURES

What are factors to be considered in design of septic tank? The following factors should be 
taken into consideration:

Material should be water proof and corrosion resistant.
Natural ventilation provided should be adequate
A manhole should be provided to permit inspection and cleaning.
Baffles should be limited to one at the inlet and one at the outlet.
The escape of gas and sludge to effluent pipe should be avoided.

Define lead.
Lead is the crow flying horizontal distance from the centre of borrow pit to the centre  

of the earthwork at site, i.e centre of the area of excavation to the centre of placed earth.
Define lift.

Lift is the distance through which the excavated soil is lifted beyond a certain specified
depth.
The actual expenditure incurred in the construction of a school building which have a 
total length of main walls 140m is Rs.4.97lakhs.Estimate the approximate cost of a  
similar school building which will have 180m length of main walls.

Total expenditure = Rs.4,97,000 
Total length of main walls = 140m
Rate per m length of main wall = 4,96,000/140 = Rs.3550/- Length of main walls in the 
proposed building = 180m Approximate cost = 180 x 3550 = Rs.6,39,000/-

Define estimate.
An estimate is a computation or calculation of the quantities required and expenditure 

likely to  be  incurred  in  the  construction  of  a  work.  The  estimate  is  the probable  cost  of 
a work and is determined theoretically by mathematical calculation based on the plans and 
drawing and current rates.
Write the recommendation for degree of accuracy in measurements.

Dimensions of works shall be measured to an accuracy of 0.01 m
Thickness of R.C works shall be measured to an accuracy of 0.0005 m
Areas of works shall be calculated to the nearest 0.01 m2
Volumes of work shall be calculated to the nearest 0.01 m3
Volumes of wood shall be calculated to the nearest 0.001 m3

Briefly explain about revised estimate
The estimate, which is prepared When any major change or alteration is made in the  

plan / structural arrangement, with or without affecting the estimate cost, and
When the estimated cost is likely to exceed by more than 5% during execution, due to increase 
in the cost of materials and labour or due to increase in the cost of materials and labour or due 
to alterations in the items of works to get the revised quantities /rates/ amount is called a  
revised estimate
Calculate the quality of brickwork in an arch over a 1.80m span opening. The arch is 

40cm.thick and the breath of a wall is 40 cm.
Radius of the arch =1.8m Thickness  of arch =  40  cm  The  breath of wall  =  40cm

Mean dia  =  3.60+0.40  =  4 m Mean  length of   the  arch



given = 1/6 *(22/7)* 4 = 2.1m Quantity of brickwork = 2.1*0.40*0.4 = 0.34cu.m 
No of bricks required = 0..34cu.m @ 550 bricks per cu.m = 187

Define Floor area
It defined as covered area i.e plinth area excluding area of walls (generally 10% -

15 %) sills of the doors are not included in floor area. The floor area of very storey shall be 
measured separately.
Define Carpet area

This means area in a building which is useful one i.e area of drawing room, dining room 
bedroom etc. Areas of kitchens, staircase, stores, verandahs,  entrance  hall, bathroom, 
basement etc. are excluded. It is generally 50% to 60% of the plinth area.
Define Plinth area

It is defined area of a building measured at floor level. It is measured by taking external 
dimensions excluding plinth offset if any.
What are the methods of taking out estimates?

Centre line method
Crossing method
Out to Out and in to in method
Bay method
Service unit method

Briefly explain about Out to Out and in to in method.
This method is most practicable under all   circumstances   and is generally 

followed in the P.W.D for computing the quantities of various items.
Briefly explain about bay method.

This method is useful  and  is  generally  followed  in  case  of  buildings  having  
several bays. The cost of the typical bay is worked out and is  then multiplied  by the number  
of bays in that building. The extra cost  for  the  end  walls  and  difference  in framing,  if  
there is any, should be made, so as to arrive at the correct cost
Workout the quality of stone metal required for 2Km.Length for wearing coat of a 4m 
wide road. The thickness of the metal road required is 12cm loose.
Solution
Quality of metal = 1 X 2 X 1000 X 4 X 0.12 = 960.00cu.m
An approach road 2Km.long is to be constructed. Work  out  the  quantity  of materials 
required i.e. stone metal and bricks. Data is given below.

Length = 2 Km 
Metalled width = 3.60m
Soiling of bricks = 10cm
Wearing coat of stone metal = 12 cm 

Solution
Quantity of bricks = 1 x 2 x 1000 x 3.60 x 0.10 = 720 cu.m

No of bricks = 720.0 x 3.60 x 0.12 = 3,60,000
Stone metal = 1 x 2000 x 3.60 x 0.12 = 864 cu.m 
Bricks = 3,60,000 Nos

cement concrete road (1:2:3) is to be constructed over the existing water bound macadam 
road .The thickness of slab =10cm.The length of the road is one km and the width 
3.60m.Calculate the quality of cement concrete and the material required,
Solution



Quality of cement concrete = 1 x 1000 x 3.60 x 0.10 = 360 cu.m 
18.Calculate the quality of earthwork for the construction of an approach road 
Length = 1Km
Width of formation = 10 m Height of embankment = 60 cm Side slope = 1:2
Solution

Quantity of earth work = L (Bd+Sd2) B=10cm ; d =0.60m ;S = 2  
Quantity of earth work = 1000 x (10 x 0.60) +2 x 0.60 x 0.60 = 6720 cu.m 
19.What are the methods of measurements of earthwork?
The work shall be measured as given below

Each dimension shall measured nearest to 0.01
Area shall be worked out nearest to 0.01 m2
Volume shall be worked out nearest to 0.01 m3



UNIT III 
SPECIFICATION AND TENDERS

write the essentials requirements of contract.
There must be an offer of one party, and its acceptance by the other party to make an 

agreement.
There must be an intention of both the parties to create legal relation.
The object of the contract must be legal, and it  must not be opposed to any policy of the 

government or company.
The agreement to make a contract should be supported by  consideration,  or recongnised by 

law.
what are the types of contract?

Lump-sum contract
Cost plus percentage of cost contract 
3.Item rate contract
Labour contract
Integrated contracting system

what are the important legal implications of a contract?
Agreement should not violate the provisions of law.
It should not have any adverse effect on the morals of the society
The form of contract should be in writing and each page of the documents of the contract 

should of the contract should be signed by both the parties.
A contractor who refuse to carry out the work before completion can be sued in a court of 

law for breach of contract.
What is specification?

Specification   is   an   important document attached with a tender form/contract 
agreement, which in most cases controls the quality of materials and works.

State the different types of specification.
General or brief specification
Detailed specification
Standard specification

Describe general or brief specification
General specification gives the nature and class of work and materials in general to be 

used in the various parts of the works, from the foundation to the superstructure.
General specifications give idea of the whole work or structure and are useful for 

preparing the estimate.
Describe detailed specification

The detailed specifications form a part of the contract document. The detailed 
specification of an item of the work specifies the qualities and quantities of materials 
proportion of mortar workmanship, the method of preparation and execution and method 
measurement.

The detailed specifications of  different  items  of  work  are  prepared  separately  
which description what the  work  should  be  and  how  they  should  executed  and 
constructed.
What are the types of penalties that are imposed on a contract and why are they 
imposed?

Penalties may be imposed for non-fulfillment of conditions of contract such as not





maintaining progress, delay in completion and unsatisfactory work etc. The penalty may be 
fixed sum per day or a percentage of the estimated cost upto 10%
What is arbitration?

Arbitration means the settlement of a dispute by the decision of a third person chosen 
and acceptable as a judge. The decision of the arbitrator is binding on both the parties. In  
public works department the superintending engineer function as the arbitrator
Why and when the earnest money deposit are collected?

While submitting a tender, the  bidder  has  to deposit  with  the  department  an  
amount equal to about 2 ½% of the estimated cost of the work which is called earnest money 
deposit. This amount serves as a check to prevent the contractor from refusing to accept the 
work or runway, when his tender has been accepted. In case of refusal to take up the work his 
earnest money is forefeied.
Why and when the security deposit are collected?

At the time of execution of the contract agreement, the successful tender has to deposit 
a further sum of 1% of the contract amount to the department. This amount is known as 
security deposit. This amount is kept as a check so that the contractor fulfils all terms and 
conditions of the contract. The security deposit will be refunded to the contractor on the 
satisfactory completion of the whole work, after the observation period of 6 months
What is a tender notice?

Tender notice is the publicity of offer to the contractor to quote their rates for 
construction for construction work or supplied. Sealed tenders are invited in the  most open  
and public manner. It is made public by advisement in leading newspaper, in the government 
gazette or by notice in English and in the regional languages in public places.
What information should a contract document contain?

Title page 
2.Index page
3.Tender notice and tender forms 
4.Schedule of quantities 
5.Drawings
6.General specifications 
7.Detailed specification 
8.Schedule of issue of materials 
9.Conditions of contract.

Detailed Specifications Of Excavations, Filling And Backfilling 
Scope of Work

The scope for work covered under this specifications pertain to excavation of 
foundations, trenches, pits and over areas, in all sorts of soil, soft and hard rock, correct to 
dimensions given in the drawing including shoring, protections of existing underground 
utilities of any, such as water lines, electric cables etc. dewatering and shoring if necessary, 
stacking the useful materials as directed within the lead specified, refilling around the 
foundation and into the plinth with selected useful excavated earth and disposing off the 
surplus earth / materials within specified lead and finishing the surface to proper levels,  
slopes and camber etc. all complete.
Site Clearance:



Before the earth work is started the area coming under cutting and filling shall be 
cleared of all obstruction, loose stones, shrubs, rank vegetation, grass, bushes and rubbish 
removed up to a distance of 150 metres outside the periphery of the area under clearance.  
This work is deemed to be included in the earthwork item rate and no separate payment will 
be admissible.
Roots and Vegetation clearance:

The roots of trees if any shall be removed to a minimum depth of 60 cm below ground 
level or a minimum of 30 cm below formation level whichever is lower and the hollows filled 
up with earth leveled and rammed. This work is deemed to be included in the earthwork  
items and no separate payment will be admissible for the work. Any material obtained from 
the site will be the property of the Government of India and the useful materials as decided  
by the Engineer-in-charge will be conveyed and properly stacked as directed within the lead 
specified.
Setting out and making profiles:

Masonry or concrete pillars will be erected at suitable points in the area to serve as 
benchmarks for the execution of the work. These benchmarks shall be connected with G.T.S. 
or any other permanent benchmark approved by the Engineer-in-charge. Necessary profiles 
with pegs, bamboos and strings or Burjis shall be made to show the correct formation levels 
before the work is started. The contractor shall supply labour and materials for setting out and 
making profiles and Burjis for the work at his own cost and the same shall be maintained 
during the excavation work. The Department will show grid co-ordinate or other reference 
points. It shall bethe responsibility of the contractor to set out center lines correctly with 
reference to the drawings and install substantial reference marks. Checking of such alignment 
by the Department will not absolve the contractor from his responsibility to execute the work 
strictly in accordance with the drawings.
Excavation:

The contractor shall notify the Engineer-in-charge before starting excavation and 
before the ground is disturbed, to enable him to take existing level for the purpose of 
measurements. The ground levels shall be taken at 5 to 15 metres intervals in uniformly 
sloping ground and at closer distance where local mounds, pits, or undulations are met with, 
as directed by the Engineer-in-charge. The ground levels shall be recorded in field books and 
plotted on plans, which shall be signed by the Contractor and the Engineer-in-charge, before 
the earthwork is actually started. The labour required for taking levels, shall be supplied by 
the Contractor at his own cost. The Contractor shall perform excavation in all types of soils, 
murrum, soft and hard rock, boulders etc. in foundation, over areas and in trenches to widths, 
lines, levels, grades and curves as shown in the drawing or lesser widths, lines, levels, grades 
and levels as directed by the Engineer-in-charge and per items in the schedule of quantities. 
The item in the schedule of quantities shall specify the excavation in trenches or over areas.
For this purpose, the excavation for any depth in trenches for foundation not exceeding 
1.5m in width or 10sqm. on plan shall be described as excavation in foundation trenches. 
Excavation exceeding 1.5m in width as well as 10sqm. on plan (excluding trenches for 
pipes, cables etc.) and exceeding 30cm in depth shall be described as excavation over 
areas. Excavation exceeding 1.5m in width as well as 10sqm. on plan but not exceeding



30cm.
in depth shall be described as surface 
Excavation.

Classification of Earth work:

The earthwork shall be classified under the following main categories and 
measured separately for each category. All types of soil, murrum, boulders, Soft rock, 
Hard rock.
All types of Soils, Murrum, Boulders:

This includes earth, murrum, top deposits of agricultural soil, reclaimed  soil, 
clay, sand or any combination thereof ad soft and hard murrum, shingle etc. which is 
loose enough to be removed with spadies, shovel and pick axes. Boulders not more     
than 0.03 cum. in volume found during the course of excavation shall also fall under this 
classification. Excavation in Soft Rock:

This shall include all materials which are rock or hard conglomerate, all 
decomposed weathered rock, highly fissured rock, old masonry, boulders bigger than 0.03 
cum, in volume but not bigger than 0.5 cum. and other varieties of soft rock which can be 
removed only with pick axes, crow bars, wedges and hammers with some difficulty. The 
mere fact that the contractor resorts to blasting and / or wedging and chiseling of reasons 
of his own, shall not mean the rock is classifiable as hard rock.
Excavation in Hard Rock :

This includes all rock other than soft rock mentioned in para above 1.5.1 (b) viz. 
soft rock, occurring in masses, boulders having approximate volume more than 0.5 cum. 
plain or reinforced cement concrete, which can best be removed by chiseling and 
wedging where blasting cannot be permitted owing to any restriction at site.
Excavation in Hard Rock by Chiseling and Wedging:

Where blasting is not permitted and if the Engineer-in-charge so desires, 
the excavation shall be done by chiseling and wedging or any other agreed 
method.

Note: All the excavated hard rock obtained  shall  be  stacked  properly and  neatly within 
the specified lead by the contractor as directed by the Engineer-in-charge
Excavation:

The excavation under all classifications in areas in trenches or in pits shall be carried 
out systematically. Cutting shall be done from top to bottom and not under pining or under 
cutting will be allowed. The bottom and sides of excavation shall be dressed to proper level, 
slopes, steps, camber etc. by removing high spots and ramming thoroughly as directed by the 
Engineerin-charge. All the excavation shall be carried out strictly to the dimensions given in 
the drawing. The width shall generally be of the width of mudmat concrete and depth as 
shown in drawing or as directed by the Engineer-in-charge, according to availability of the



desired bearing capacity of soil below. Any excavation if taken below the specified depths 
and levels, the contractor shall at his own cost fill up such over cut to the specified level with 
cement concrete 1:4:8 in case of excavation in all types of soils an with cement concrete  
1:2:4 in case of excavation soft and hard rock. After the excavation is completed, the 
contractor shall notify the Engineer-in-charge to that effect and no further work shall be taken 
up until the Engineer-in-charge has approved the depth and dimensions an also the nature of 
foundation materials, levels and measurements shall also be recorded prior to taking up any 
further work.
Shoring:

Unless separately provided for in the schedule of quantities, the quoted rate for 
excavation shall include excavation of slopes to prevent falling in soil by providing and / or 
fixing, maintaining and removing of shorting, bracing etc. The contractor would be 
responsible for the design of shoring for proper retaining of sides of trenches, pits etc. with 
due consideration to the traffic, superimposed loads etc. shoring shall be of sufficient strength 
to resist the pressure and ensure safety from slips and to prevent damage to work  and 
property and injury to persons. It shall be removed as directed after items for which It is 
required are completed should the slips occur, the slipped materials shall be removed and 
slope dressed to a modified stable slope. Removal of the slipped earth will not be measured 
for payment.
Dewatering:

Unless specifically provided for as a separate item in the schedule of quantities, rate 
shall also include bailing or pumping out all water which may accumulate in the excavation 
during the progress of further works such as mud mat concrete, R.C. footings, shuttering etc. 
either due to seepage, springs, rain or any other cause and diverting surface flow by bunds or
other means. Care shall be taken to ensure that the water discharged sufficiently away from 
the foundations keep it free from nuisance to other works in the neighborhood.
Disposal of Excavated Materials:
Antiquities:

Any finds of archeological interest such as relics of antiquity, coins, fossils or other 
articles of value shall be delivered to the Engineer-in-charge and shall be the property of 
the Government.

Useful Materials:

Any material obtained from the excavation which in the opinion of the Engineer- 
ncharge is useful, shall be stacked separately in regular stacks as directed by the Engineer- 
incharge and shall be the property of the Government. No material excavated from  
foundation trenches of whatever kind they may be are to be placed even temporarily nearer 
than about 3m from the outer edge of excavation. Discretion of the Engineer-in-charge in 
such cases is final. All materials excavated will remain the property of the Department. Rate 
for excavation includes sorting out of the useful materials and stacking them separately as 
directed within the specific lead. Material suitable and useful for backfilling or there use shall 
be stacked in convenient place but not in such a way as to obstruct free movement of 
materials, workers and vehicles or encroach on the area required for constructional purposes.



It shall be used to the extent required to completely backfill the structure to original ground 
level or other elevation shown on the plan or as directed by the Engineer-in-charge. Materials 
not useful in anyway shall be disposed off, leveled and compacted as directed by the 
Engineer-in-charge within a specified lead. The site shall be left clan of all debris and leveled 
on completion.
Backfilling in sides of Foundations, Plinth, Under Floor etc:

The backfilling shall be done after the concrete or masonry has fully set and shall be 
done in such a way as not to cause under-thrust on any part of the structure. Where suitable 
excavated material is to be used for backfilling, it shall be brought from the place where it 
was temporarily deposited and shall be used in backfilling. The scope of work for backfilling/ 
filling in foundation, plinth, under floors etc. shall include filling for all the buildings covered 
under the contract. Surplus earth available from one building, if required, shall be used for 
backfilling filling for other buildings also within the specified lead mentioned in the item. All 
timber shoring and form work left in the trenches, pits, floors etc. shall be removed after
their necessity ceases and trash of any sort shall be cleared out from the excavation. All the 
space between foundation masonry or concrete and the sides of excavation shall be backfilled 
to the original surface with approved materials in layers not exceeding 150mm, in thickness, 
watered and well consolidated by means of rammers to at least 90% of the consolidation. 
Areas inaccessible to mechanical equipment such as areas adjacent to walls and columns etc. 
shall be tamped by hand rammer or by hand held power rammers to the required density. The 
backfill shall be uniform in character and free from large lumps, stones. shingle or boulder  
not larger than 75mm. in any direction, salt, clods, organic or other foreign materials which 
might rot. The backfilling in plinth and under floor shall be well consolidated by means of 
mechanical or hand operated rammers as specified to achieve the required density. Test to 
establish proper consolidation as required will be carried out by the Department at rates 
specified. Two tests per 50 sqm. will be taken to ascertain the proper consolidation. The cost 
of tests carried out will be recovered from the contractor’s bill.
Filling in Plinth and Under Floors:

After the available suitable excavated materials are exhausted as backfilling, the 
contractor shall notify the Engineer-in-charge of the fact and levels taken jointly with 
Engineerin- charge. The earth, murrum, sand, gravel etc. or such materials suitable for filling 
proposed to be filled under floors and so mentioned in t he item of schedule of quantities  
shall then be brought to site from approved locations and sources.
Earth Filling:

The earth, soft murrum etc. so brought shall be filled up in layers of 15 cm depth,  
each layer being well watered and consolidated by approved hand or mechanical tampers or 
other suitable means to achieve the required density.
Gravel or sand filling:

Gravel if required to be filled under floors, shall be single washed gravel of approved 
quality and of size varying from 12mm t0 20mm. it shall be uniformly blind with approved 
type of soil and / or sand to obtain full compaction. Gravel shall be filled in specified 
thickness and shall be well watered and rammed entirely to the satisfaction of the Engineer-



in-charge.If sand is required to be filled under floors, it shall be clean, medium grained and 
free from impurities. The filled in sand shall be kept flooded with water for 24hrs. to ensure 
maximum consolidation shall be done by the contractor at his own cost. The surface shall
then be well dressed and got approved from Engineer-in-charge before any other work is 
taken over the fill.
Lead and Lift:

Lead: The lead for disposal / deposition of excavated materials shall be as specified in the 
respective item of work. For the purpose of measurements of lead, the area to be excavated or 
filled or area on which excavated material is to be deposited/ disposed off shall be divided in 
suitable blocks and for each of the block, the distance between center lines shall be taken as 
the leads which shall be measured by the shortest straight line route on the plan and not the 
actual route adopted.
Lift: Lift shall be measured from ground level. Excavation up to 1.5m depth below ground 
level and depositing excavated material on the ground shall be included in the item of 
earthwork for various kinds of soil. Extra lift shall be measured in unit of 1.5m or part  
thereof. Obvious lift shall only be measured that is lifts inherent in the lead due to ground 
slope shall not be measured, except for lead up to 250m. All excavation shall be measured in 
successive stages of 1.5m stating the commencing level. This shall not apply to cases where 
no lift is involved as in hill side cutting.
Mode of Measurements:

All excavation in areas having depth more than 30cm. pits, trenches etc. shall be 
measured net. The dimensions for the purpose of payment shall be reckoned on the horizontal 
area of the excavations for the purpose of payment shall be reckoned on the horizontal area of 
the excavation at the base for foundations of the walls, columns, footings, rafts or other 
foundations, multiplied by the mean depth from the surface of ground determined by levels. 
Excavation for side slopes will not be paid for. Excavation in areas having depths less than 30 
cms. shall be measured as surface excavation on square meter basis, mentioning the average 
depth of excavation.

Reasonable working space beyond concrete dimension required for waterproofing and 
shuttering where considered necessary in the opinion of Engineer-in-charge will be allowed  
in execution and considered for payment for underground water tank, sump septic tank etc.
Where direct measurements of rock excavation are not possible, volume of rock can be 
calculated on the basis of length, breadth, and depth of stacks made at site as mentioned in 
para 1.5.1 (c). The net volume shall be worked out by reducing it by 40% taking the voids 
into consideration as 40%. Similarly to arrive at net quantity to be paid in the case of soil,

reduction at 20% of corresponding stack / truck measurements shall be made. The rate for 
excavation shall include carting and disposing and leveling the excavated materials within the 
specified lead. The rate shall also be inclusive of cost of all tools, plants, explosives, shoring, 
dewatering at various stages, labour, materials etc. to complete all the operations specified.

The backfilling and consolidation in sides of foundation and in plinth with excavated 
material will not be paid for separately. The rate quoted for excavation shall be deemed to



have been included the cost of stacking of excavated materials, conveying within the 
specified lead, picking of selected stacked materials, conveying it to the place of final 
backfill, compaction to the required proctor density etc. Payment for filling and consolidation 
inside the trenches, sides of foundations, plinth etc. with selected materials brought by the 
contractor other than the excavated material, shall be paid for separately as per the rates in 
schedule of quantities which includes cost of such materials/ excavation, royalty, its 
conveyance within the specified lead, watering, consolidating, dressing etc. Actual quantity 
of consolidated filling shall be measured and paid in cubic meters up to two places of 
decimal. The rate quoted in cum. for items of excavation is deemed to include the necessary 
additional quantity of excavation involved beyond the plan dimensions of the work which 
may be necessary to be carried out for carrying out the work in an engineering made, decided 
upon by the contractor. Therefore no extra payment will be made for any excavation done 
other than the required quantity as per the plan dimension indicated in the drawings.
Measurements for excavation over areas shall be determined by levels or by "Dead men" or 
both at the discretion of the Engineer-in-charge. If however the Engineer-in-charge decided 
on measurement by levels, levels of site shall be jointly taken and recorded by the Engineer- 
incharge or his representatives and the contractor, before commencement of the work and 
after completion of the work and the quantity of work done shall be computed based on these 
levels. The volume of earth work shall be computed based on "Simpson's formula ' or any 
other approved method at the discretion of the Engineer-in-charge.
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UNIT IV 
VALUATION

Define valuation
Valuation is the process of estimating the cost of a property based on its present 

condition. The properties may be immovable properties like land, buildings, mines trees 
quarries etc., and movable properties such as coal, oil, steel, cement, sand etc.
What are the important factors influencing the value of building?

Type of the building
Location of the building
Expected life of the building
Size and shape of the building
The Present condition of the building
Legal control of the building

What is the purpose of valuations?
For assessment of wealth tax, property tax etc
For fixation of rent
For security of loans or mortgage
For insurance, betterment charges etc
For compulsory acquisition
For reinstatement.

Define Floor rate.
It is the ratio between the total built up area (Plinth area) of all floors and the area of 

the plot.
Floor Area Ratio = Total Plinth area of all floors / Plot area

Define Plinth area rate.
It is the ratio between the total present cost of a particular type of building and its 

plinth area.
Plinth area rate = Total present cost of a building/ plinth area.

A property fetches a net income of Rs.900.00 deducting all outgoings.  Workout the 
capitalized value of the property if the rate of interest is 6% per annum.

Year’s purchase = 100/6 = 16.67
Capitalized value of the property = net income x Y.P

= 900 x 16.67
= Rs.15003.00

Find the plinth area required for the residential accommodation for an assistant 
Engineer in the pay scale of Rs.400.00 to 1,000 per month.

Average pay = 400+1000 /2 = Rs.700/month
Average month rent @10% of salary = 700.00/10 = Rs.70.00 
Average annual rent 70.00 x 12 = Rs. 840.00

Capital cost of the building @ 6% interest = 840 x 100 / 6 = Rs.14000.00 
Plinth area required @ Rs.150.00 per sq.m of plinth area

= 14000/150 = 93.33sq.m
Normally the quarters for the assistant engineer should be constructed at the 

cost of Rs.14000.00 having plinth area of 93.33 sq.m.
But due to the increase in the cost of construction, this may be increased by 

100% and the capital cost of construction may be fixed as Rs.28,000.00 and the 
approximate plinth areas of 93.33

A pumping set with a motor has been installed in a building at a cost 
Rs.2500.00.Assuming the life of the pump as 15 years, workout the amount  of  
annual installment of sinking fund to be deposited  to  accumulate  the  whole  
amount of 4% compound interest.
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The annual sinking fund I = Si/(1+i)n – 1
= 2500 x 0.04 /(1+0.04)15 -1 = Rs.125

The owner is to deposit Rs.125/-annually in 4% compound interest carrying 
investment for 15 years to accumulate Rs.2500/-

An old building has been purchased by a person at a cost of Rs.30,000/- excluding the 
cost of the land.Calculate the amount of annual sinking fund at 4% interest assuming 
the future life  of the building as 20 years and scarp value of the building  as 10% of 
the cost of purchase.

The total amount of sinking fund to be accumulated at the end of 20 years 
S = 3000x (90/100) = Rs.27000.00

Annual installments of sinking fund I = Si/(1+i)n – 1
= 27000 x 0.04 /(1+0.04)20 -1 = Rs.907.20

Annual installments for sinking fund requires for 20 years = Rs.907.20
Write the necessity of valuation.

Rent fixation. It is generally taken as 6% of the valuation of the property
For buying and selling
Acquisition of property by Govt.
To be mortgaged with bank or any other society to raise loan
For various taxes to be given and fixed, by the Municipal Committee
Insurance: For taking out on insurance policies.

Define the Value :
Value-Present day cost of a engineering structures (saleable value)

Define the Cost:
Original cost of construction. It is used to  find  out the loss of value of property  

due to various reasons.
Define the Gross income:

Total amount of the in come received from the property during the year, without 
deducting outgoings
Define the Net come:

An amount left at the end of the year after deducting all useable outgoings
Define the Obsolescence:

The value of property decreases if its style and design are outdated i.e rooms not 
properly set, thick walls, poor ventilation etc. The reason of this is fast changing 
techniques of construction, design, ideas leading to more comfort etc.
Define the Scrap Value:

Scrap Value: If a building is to be dismantelled after the period its utility is over, 
some amount can be fetched from the sale of old materials. The  amount  is  known as 
scrap value of a building. If various from 7% to 10% of the cost of  construction  
according to the availability of the material.
Define the Salvage value

If a property after being discarded at the end of the utility period is sold without 
being into pieces, the amount thus realized by sale is known as its salvage value.
Define the Capitalized value:

It is defined as that amount of money whose annual interest at the highest 
prevailing rate will be equal to the net income received from the property. To  calculate  
the capitalized value, it is necessary to know highest prevailing on such properties and 
income from the property.
Define sinking fund.

A fund which is gradually accumulated and set aside to reconstruct the property 
after the expiry of the period of utility is known as sinking fund. The sinking funds may  
be found out by taking a sinking fund policy with any insurance company or deposition
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some amount in the bank. Generally while calculating the sinking fund, life of the  
building is considered. 90 % of the cost of construction is used for calculations 10 % is  
left out as scrap value.

sinking fund (I) = Si/ (1+i)n -1
Where I = Annual instalment required

n = Number of year required to creat sinking fund
i = Rate of interest expressed in decimal i.e 5% as 0.05 

S = Sinking fund
Define Market value

Market value: The market value of a property is the amount, which can be  
obtained at any particular time from the open market if the property is put for sale. The 
market value will differ from time to time according to demand and supply.
Define Book value

Book value: Book value is the amount shown in the account book after allowing 
necessary depreciations. The book value of a property at a particularly year is the original 
cost minus the amount of depreciation up to the previous year.
Write the various methods of valuation.
1.Plinth area method 
2.depreciation rate method 
3.Rental method
4.Land and building method 
5.Development method
The estimated value of a building  is  Rs.5,00,000.The carpet  area of the building is 
70 sq.m If the plinth area is 20% more than this ,what is the plinth rate of the 
building?

Value of building = Rs.5, 00,000 
Carpet area = 70 m2

Plinth area = 20 % more = 1.20 x 70 = 84 m2
Plinth area rate of the building = Value of the building/Plinth area

= 5,00,000/84 = Rs.5952.38m2
The present value of a property is 20000/- Calculate the standard rent. The rate of 
interest may be assumed as 6%.

Annual rent @ 6% = 20000x 6 /100 = Rs.1200/-
Standard rent per month = 1200/12 = Rs.1200/12 = Rs.100/-

Write the various methods of depreciation
Straigth line method 
2.Constant percentage basis 
3.Quantity survey method 
4.Sinking fund method.

Define the Year’s purchase
Year’s purchase : It may be as the figure which when multiplied by the net income 

from a property gives capitalized value of the property.It can also be defined as “a certain 
amount of capital whose annuity of Rs.1/- at a certain rate of interest can be received”

Year’s purchase = 100/rate of interest = 1/i
Define the Annuity

Annuity : The return of capital investment in the shape of annual installments 
monthly, quarterly, half yearly &yearly.
Define Analysis of work:

The process of determining the rate of an item of work or supply of the material is 
known as the analysis of rate or rate analysis.
What is the size of septic tank for 50 users?
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4 cum
What is the size of septic tank for 25 users?

2.5 cum
Define contract:

The contract is an under taking by a person or firm to do any work under certain 
terms and condition
Define Contractor:

A person or a firm who undertakes any type of contract is termed as contractor.
Define Tender:

Tender is a written offer submitted by the contractors in pursuance of the 
notification given to execute certain work under certain terms and conditions.

What are the Essentials of contract:
The contract language is law full .
The contract is made by parties competent to contract. The contract is made by free 
consent of the parties. The contract is made under valid consideration.
There shall be a definite proposal and its acceptance.

What are the type of contract?
Item rate contract
Percentage rate contract
Lump-sum contract
Material supply contract

What are type of termination of contract?
Agreement Breach Performance 
Impossibility of performance 
Operation of provision of law 
Conditions relating to documents
Conditions relating to the execution of work 
Conditions relating to labour and personal

Six Methods of Valuation

Rental Method of Valuation
Direct Comparisons of the capital value
Valuation based on the profit
Valuation based on the cost
Development method of Valuation
Depreciation method of Valuation 

2.Sinking Fund Method

In this method, the depreciation of a property is assumed to be equal to the  
annual sinking fund plus the interest on the fund for that year, which is supposed to be 
invested on interest bearing investment. If A is the annual sinking fund and b, c, d, etc. 
represent interest on the sinking fund for subsequent years and C = total original cost, 
then –
Rental Method of Valuation

In this method, the net income by way of rent is found out by deducting all outgoing 
from the gross rent. A suitable rate of interest as prevailing in the market is assumed and 
Year’s purchase is calculated. This net income multiplied by Year’s Purchase gives the 
capitalized value or valuation of the property. This method is applicable only when the 
rent is known or probable rent is determined by enquiries.
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Methods for calculating depreciation

Straight line Method
Constant percentage method
Sinking Fund Method
Quantity Survey Method

Straight Line Method

In this method, it is assumed that the property losses its value by the same 
amount every year. A fixed amount of the original cost is deducted every year, so that   
at the end of the utility period, only the scrap value is left.

Annual Depreciation, D = (original cost of the asset – Scrap Value)/life in years

For example, a vehicle that  depreciates  over  5  years,  is  purchased  at  a  cost 
of

US$17,000, and will have a salvage value of US$2000, will depreciate at US$3,000 per 
year:

($17,000? $2,000)/ 5 years = $3,000 annual straight-line depreciation expense. In 
other words, it is the depreciable cost of the asset divided by the number of years of its 
useful life.

Constant Percentage Method or Declining balance Method

In this method, it is assumed that the property will lose its value by a constant 
percentage of its value at the beginning of every year.

Annual Depreciation, D = 1-(scrap value/original value)1/life in year 
Quantity Survey Method

In this method, the property is studied in detail and loss in value due to life, wear 
and tear, decay, and obsolescence etc, worked out. Each and every step is based is based 
on some logical grounds without any fixed percentage of the cost of the property. Only 
experimental valuer can work out the amount of depreciation and present value of a 
property by this method.
govt. accommodation is built at the cost of Rs. 60,000/- . The water supply and 
sanitary and electrical installation expenditure is Rs. 15000/-. Calculate the 
standard rend of the building if the following rate of return are fixed:

6% on construction cost.
1 1/2 % towards maintenance of building work,
4 1/2 % on installation 
expenditure. v. 4% on 
maintenance of installation.
Rs. 120/- as property tax per year.
Cost of land is be neglected.
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Solution:

(a)     (i) Return on construction cost = = Rs. 
3600/- (ii) Return on installation cost =  = Rs. 675/-
(iii) Cost of maintenance of building = = Rs. 
900/- (iv) Cost of maintenance of installations = = Rs. 
600/-
(v) Property tax = Rs. 120/- Gross

return = Rs.5895/-
Standard rent = Gross rent/12 =

= Rs. 491.25 P.M. (Per Month).

b) Standard rent is also equal to 6% of capital value 

Capital value

Construction cost = Rs. 60,000.00
Installation cost = Rs. 15,000.00

Total = Rs. 75000.00

Standard rent =

= 4500/- per year
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UNIT V
REPORT PREPARATION

Define Engineer:
He is the person appointed by the owner. He is technically very sound in work an his job is 

to see that the work is being done by contractor entirely according to drawings and specification.
Define Owner:

The person of behalf of which work is to be done. He may be an individual or firm or 
organization.
Define Site:

Site means the place where the work is to be executed
Define Drawings:

The   section, map, plans   etc… which   completely   define the construction work 
geometrically is known as drawings
Define work:

It means the work is to be carried out under this contract.
What is called Tender Notice?

The notice inviting tender is called tender notice.
Define Specification:

The drawings of a structure show the propositions and its relative position of its various 
parts is called specification.
What are the objects of specification?

Quality
Instruction
Aim of the project

What are the types of specifications?
Brief Specification.
General specification.

Define Arbitration:
Arbitration is the settlement of a dispute by the decision not of a court or law but of one or 

more persons chosen by the parties themselves involved in the dispute.
Define Arbitrators:

The persons chosen have the right to take decision are called arbitrators.
What are the types of Arbitration?

Arbitration without intervention of court.
Arbitration with intervention of court and thre is no suit pending
Arbitration is suits.

What do you mean by Gross income?
It is total income that can be fetched from the property as rent or other source without 

deducting out goings, operational and collection charges.
Define Net income:

It   is   the   amount left with   the   owner   from  the gross income after deducting 
outgoings, operational and collection expense.
Define Capital cost:

The total cost of construction of the project including land is called capital cost.
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Explain report on estimate for the construction of residential building.

Report On Estimates for the Construction of Residential Building.
The detailed estimate for construction of a residential building for the  Executive 

Engineer at Udaynagar has been prepared in compliance of S.E.’s letter no…………….
dated…………………..

There is no building for the residence of the Executive Engineer at Udaynagar and he has to live 
in a rented building with meager accommodation at a very high rent. It has, therefore, been 
proposed to construct a residential building for the Executive Engineer. The head of  the  
accounts will be 50 civil original works, building.

The estimate provides for the following accommodation:-

One drawing room, one dining room, three bed rooms, one guest room,  and  the 
necessary store kitchen, baths, front and back verandahs and motor garage per plan enclosed.

A site has already been selected having a land of 60 m  30 m (200  100’) for the 
construction of the building having good soil and proper drainage and this much of land has to be 
acquired. The building shall be oriented to face north direction.

The building shall have lime concrete foundation and first class brick masonry with lime 
mortar up to plinth level and the superstructure shall be of first class brick work in cement  
mortar, 1 :6 Lintels shall be of R.B. work and roof shall be R.C.C with lime concrete terrace 
finishing. The drawing and dining rooms shall have mosaic floor and other rooms
2.5 cm(1‛) c.c. floor over 7.5 cm (3‛) lime concrete. Inside and outside walls shall be 12 mm (1/2 
‚) cement line plastered 1:1:6, and ceiling shall be 6 mm (1/2‛) cement plastered 1:3. Inside of 
drawing and dining rooms shall be colour washed and inside of remaining rooms shallbe white 
washed and outside wall be colour washed. Doors and windows shall be 4.5
cm  13 4" thick teak wood with chaukhat o sal wood and enamel painted.  All work shall be 
strictly as per detailed P.W.D. Specification.

The estimate has been prepared at P.W.D Schedule of  rates,  and  for  non-schedule  
items on analysis of rates.  The foundation has been designed for  a safe load of 9  tonne per sq  
m (8 ton per sq ft) and the R.C.C roof has been designed for a safe load of 150 kg per sq m (30 
1bs per sq ft) with 1400 kg per sqcm (20000 1bs per sq in) as sage tensile stress of steel and
50 kg sq cm (750 1bs per sq in) as safe compressive stress of concrete. All designs and 
calculations have been included in the estimate. Plans and drawings and site plans are also 
enclosed with the estimate.

Provision has been made for electrification and sanitary and water supply works and 20% 
of the estimated cost of the building works ahs been included for these works. As there is no 
sewer line in the area a septic tank shall  have  to  be  constructed  for  which  lump  sum 
provision of Rs.700,00 has been made in the estimate.
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Provision for compound with a gate in the front and barbed wire fencing on the sides and 
back, and approach road have also been made in the estimate.

A statement of important materials as cement, steel, coal, etc., which shall have to be 
arranged by the department is also enclosed with the estimate. A rent  statement  is  also 
enclosed.

The work shall be carried on contract by  inviting  tenders.  The  work  shall  be 
completed within six months from the date of start.

Explain report on estimate fix construction of a culvert.

Report on Estimate for Construction of a Culvert:

The estimate has been prepared for the construction of an arch culvert of 3m span in
15 km-300 m on Lucknow –Daulatpur road. The road at  this  point  is flooded almost  every  
year during the rainy reason, causing flood and damages  in  the  area.  During  the  last 
inspection the Executive Engineer has asked to  prepare  an  estimate  and  this  estimate  has 
been prepared in compliance of E.E’s letter no ………….dated …………….. the cost of 
construction will be met from 50 civil work special repairs.

The culvert has been designed for I.R.A Class a loading. The catchment area has been 
determined from the 2.5 cm (1‛) map of the area, which comes  to  1200 acres,  and  the water 
way has been calculated by the Talbot formula a –cA 3 4 , where a = waterway in sq. ft , a= 
Catchment area in acres, and c= constant and has  been  taken  as  0.2.  All  calculation  and 
design have been enclosed with the estimate.

The soil has been tested and has been found to be good, and ordinary spread foundation 
will be sufficient.The foundation shall  be  of  cement  concrete  1:4:8  and abutments, wing  
walls and parapets shall be of brick masonary in 1:5 cement mortar, the arch work shall be of 
brick masonry in 1:3 cement mortar. Exposed surfaces shall be cement pointed 1:2. all works 
shall be as per detailed P.W.D Specifications.

The estimate has been prepared at P.W.D Schedule of  Rates.  A  statement  of  materials, 
cement, bricks, coal, etc., required for the construction , has been enclosed with he estimate. The 
work shall be executed on contract by inviting tenders and the work shall be started after the 
rainy season and shall be completed within four month’s time.

Explain report on estimate for a Road Construction.

Report on the Estimate for a Road Construction.

The estimate for the construction of Hindnagar – kaliganj road of 25 km – 500 in
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length has been prepared for linking Kalignaj with the District Headquarters in compliance with 
S.E.’s letter no………….dated………………

Kalignaj is an important market place for agricultural products and there are some cottage 
industries in the area, and there having no road the area is not being developed. The proposed 
road will also serve many villages on either side. The people of the locality have  also  
represented and demanded separately for the construction of this road. It is therefore essential to 
construct this road. The proposal has been included  in the Fourth Five year Plan and the cost  
will be met from the Road Development Fund.

Alignment of the road follows an  existing  card  road  with  straightening  when 
necessary and avoiding conjested areas as far  as  possible.  Flat  curves have  been  provided  
with a minimum radius of 150 m. In selecting the alignment  principles  of  shortest  route, 
serving maximum population, minimum drainage crossing easy gradient economy of 
construction, etc.., have been followed. The road passes mostly through uncultivated area in plane 
land, and mostly in banking of 60 cm to 90 cm high excepting a few places where the road  
passes in low where high banking will be required.

Planet table survey has been made for the whole length of the road for 60 m width  on 
each side of the  centre  line and  L-section has  been prepared by taking  levels at every 30 m  
and cross levels  have been taken  at every 90 metre.  Formation line  has been  fixed to  have 
easy gradient and ruling gradient of 1 in 40 has not reached anywhere. Highest flood level has 
been kept in view and formation line has been kept above normal flood level.

A number of culverts will be required along the length of the road and ridge of about 
30 m span will be required across the stream in km 12. A list of bridges and culverts of different 
span has been enclosed and provisions have been made on the basis of running metre of span at
the rate of Rs. 5,000.00 per r m of span for culverts and Rs. 6,000.00 per r m of span for bridges.
Bridges shall have to be designed on I.R.C class A Loading and their detailed estimate shall 
have to be prepared separately.

A present land of 30 m width shall be required and has been provided in the estimate. 
Temporary land for borrowpits shall be required for one year for taking earth for embankment 
and provision has been made accordingly.

The road shall be metalled with soling coat of brick on edge with over burnt bricks
and two coats of metalling, inter coat and top coat, each of 8 cm compacted layer with stone 
ballast. The two wearing coats shall be of one coat of bituminous painting. Provisions for 
metalling and painting have been made in the estimate accordingly. Brick shall be burnt by 
contract by the side of road distributed along the road in three brick kilns. Coal shall have to be 
supplied to contractors for burning bricks and a statement of  coal  requirement  is enclosed. 
Stone metal shall be hard granite type and shall be collected from the approved quarry.

The whole work of construction shall be spread in five years, earth work one year, rest  
for settlement one year, metalling two years and painting one year.
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Second coat bituminous painting shall be done after one year of 1st cost of painting and 
cost of painting shall be met from maintenance grant.

All works shall be done  strictly  as  per  detailed  P.W.D Specifications.  The  estimate 
has been prepared at P.W.D Schedule of  rates and  local  current rates  and analysis of  rates  
have  been  given  for non-schedule items. The work shall be done by contract by inviting
tenders.

Survey Plan, L-sections and Cross-sections of the proposed road are enclosed with the 
estimate. An index plan showing the alignment has also been enclosed.

The estimate amounting to Rs. 25,00,000.00 has been submitted for sanction and 
allotment of fund.


