MINISTRY OF INFRASTRUCTURE/National Roads Authority- 2 Year Project Plan

NATIONAL ROADS AUTHORITY - SUMMARY OF CAPITAL PROJECTS & FUNDING: 2022-2023

EA-148: Major Road Upgrades

Project / Description Notes
Jan-22 | Feb-22 | Mar-22 [ Apr-22 | May-22 | Jun-22 | Jul-22 | Aug-22 | Sep-22 | Oct-22 | Nov-22 | Dec-22 | Jan-23 | Feb-23 | Mar-23 | Apr-23 | May-23 | Jun-23 | Jul-23 | Aug-23 | Sep-23 | Oct-23 | Nov-23 [ Dec-23

East-West Arterial Hirst to Woodland Dr BP 636

Design Contract for new RAB

Roadway Design and Roundabout Design

Collector road to Greanleaf Drive

requires acquisition and vacant

main road construction including new rbt at Hirst & Rex Crighton Blvd N . .
possession of two single family homes

East-West Arterial Woodland Dr to Lookout Area Sct 26

Environmental Impact Assessment [EIA] tender stage

Environmental Impact Assessment [EIA] Study

Concurrent Hydrology study by Steering Cmte

Preliminary Road Design (based on EIA guidance)

Segment B - mainroad construction to Northward

construction of Northward Connector

Segment C - mainroad construction to Lookout Gardens

construction of Harvey Stevenson Dr (Lookout connector)

Crewe Rd/Shamrock Rd and Hurley Merren Blvd 6 lane Wdng BP 634

segment B - Grand Harbour Rbt to red Bay Roundabout Westbound Ln _

segment A - CUC Roundabout to Grand Harbour Roundabout (eastbound) contingent upon CUC pole relocates

segment D - Grand Harbour Roundabout to CUC Roundabout (westbound) widening along First Baptist

Kings Connector & CUC Roundabout Upgrades BP 637

Design Drawings

CUC Roundabout Upgrade and Service Road Construction

Kings Parking Lot design and re-construction

Edgewater Way road and drainage upgrades

Linford Pierson Hwy Phase Il BP615

Design Drawings

Section 3 Gazette - Published 30th Nov 2021

Section 6 Gazette - Published 17th December 2021

Newspaper Ads for Section 6

Segment A - Agnes Roundabout to BBT Roundabout

Segment B - BBT Roundabout to BBT Traffic Signal

Segment C - BBT Roundabout to Outpost Street

Interim Traffic Relief Plan (temporary lanes)

BBT New Roundabout

Godfrey Nixon Extension BP 591

Land Settlements

Segment A - North Church St to Diaz Lane

Segment B - Diaz Lane to Grescott Ln

Segment C - Grescott Ln to Eastern Avenue

Eastern Avenue/Godfrey Nixon Way Traffic Signal Upgrades

Airport Connector Road BP 588

Burkes PPP Proposal 700 ft section of ACR

CM Services Contract with DECCO

Base Fill Construction Segment 1

Geotechnical Services review for Segment 2

Construction of Segment 2

Gazette link road to Seymour Drive

Culvert Installation - Segment 1

HMA Paving (2 lanes) Segment 1 only

Frank Sound/Seaview Road Intersection Upgrade

topo survey & Gazettal

Public Tender

Design

add westbound turning lane, eastbound dedicated left, splitter islands

North Side Road/Old Robin Road Intersection Upgrade

topo survey & design

upgrade intersection vertical/horizontal profile and sightlines

Bodden Town Hurricane Shelter/Church of God Hall Parking TP76?

site survey & levels *
base construction & Spray n Chip Surfacing

EVR Overhead Gantry Truss

truss manufacture & shipping to Grand Cayman

truss installation (2 locations x $150K each) subject to tender for installation

Commercial Avenue Reconstruction TBD
drainage, concrete works, paving upgrades TBD -pending gazette
Webb Road/Bronze Road Upgrades TBD
Gazette & topo survey TBD

base construction TBD

drains, concrete works, paving TBD
Eclipse Drive

PPP Construction Project - drains, concrete works, paving | completed Feb 2022
Mcfield Lane

drains, concrete works, paving subject to new gazette - temporary
surface in June 2022

Rex Crighton Blvd - four lane expansion (Poindexter to Hirst)

topo survey & design

baseworks, paving

Eastern Avenue - Complete Streets Redesign
topo survey & gazettal

Design

consruction

Esterley Tibbetts Hwy 6 lane widening (Butterfield to ACR)

requires removal of CUC pole &

topo survey & design redesign of Butterfield RAB

drains, concrete works, paving

Red Bay/Prospect Service Road thru Grand Harbour

traffic modeling & preliminary design _

Academy Way/Olympic Way Connector thru John Grey HS TBD

traffic modeling & preliminary design

HOT MIX ASPHALT PAVING PROGRAMME
Water Cay Road Segments 1 & 2

Sand Pointe Road (pave at 26 ft width)

Finger Cay Road

Hutland Road (overlay) _

West Bay Road - Ritz Carlton to Governors Residence TBD

West Bay Road - southbound lane Crown Pub - Helen Drive TBD

Shamrock Road - Savannah Meadows to Beach Bay area _




