Preliminary Flood Insurance Study Schedule

Task

Updates to Prelim Materials
Internal Review

QR3 [ KDP3

Revised Prelim Date

30 Day Comment Period

KDP4

Submit FEDD File 1 update/Populate FHD
Fed Publish

Submit Appeal Period Materials
Mailing + Appeal Period

FEDD 2

KDP3

Post Prelim Processing (Internal)
QR5/6/7

LFD

Effective Date

Start Date

20-Jul-21
3-Aug-21
10-Aug-21
12-0ct-21
12-0ct-21
12-Nov-21
15-Nov-21
15-Jan-22
15-Jan-22
14-Feb-22
1-Jun-22
15-Jun-22
29-May-22
28-Jun-272
27-Aug-27
23-Feb-23

LR = FEMA Quality Review, KDOP = Key Decision Point for FEMA

End Date

3-Aug-21
10-Aug-21
9-Oct-21

11-Nov-21
15-Dec-21
14-Feb-22
29-May-22

15-Jun-22

28-Jun-22
27-Aug-27

Comments

Required quality review

Required community review
Required FEMA review

Contingent on Federal Register Publishing
Contingent on number of appeals received
Required FEMA review
Required quality review

Start of & month compliance period
Date maps are official/effective




