SRDI Project Schedule

Non-profit: Sample NP

Project name: Sample Project

Project address: Sample Address

Project Development Task/Product Start Date End Date

Execute HTFC SRDI contract

Environmental review & clearance

Acquisition (if applicable)

Lead assessment and energy audit (if applicable)

Complete/submit scopes, plans & specifications, cost estimates

Closing/execution/recording of mortgage regulatory agreement

Contractor solicitation

Construction/rehabilitation contract

Local approval/permits

Pre-construction conference

Relocation (if applicable)

Construction/rehabilitation

Complete marketing, tenant selection, management plans

Marketing of units

Application intake & processing

Final inspection/certificate of occupancy/meets NYS code

Lease-up

Full occupancy

All required final documentation submitted

Project closeout




Duration
(days)
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SRDI Project Gantt Chart



Non-profit: Sample NP

Project name: Sample Project
Project address: Sample Address
6/1/18 2/8/32 10/17/45 6/26/59 3/4/73 11/11/86 7/21/00 3/30/14 12/7/27 8/15/41

Execute HTFC SRDI contract

Environmental review & clearance

Acquisition (if applicable)

Lead assessment and energy audit (if applicable)
Complete/submit scopes, plans & specifications, cost estimates
Closing/execution/recording of mortgage regulatory agreement
Contractor solicitation

Construction/rehabilitation contract

Local approval/permits

Pre-construction conference

Relocation (if applicable)

Construction/rehabilitation

Complete marketing, tenant selection, management plans
Marketing of units

Application intake & processing

Final inspection/certificate of occupancy/meets NYS code

Lease-up



