
Shipping/Receiving Chart
MS Blitz Build   Summer 2002
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Total Shipped Total Computers Ready Designated Left after Not 

Total Built Shipped Remaining for Pickup to School Designated Working/
Pickup Need Parts

CWNC
W. Bolivar 320 320 267 53 24 24 15
Brooks 320 320 161 159 154 159-Jackson 0 5
Marshall 320 320 228 92 90 23-Jackson 67
Port Gibson 360 360 317 43 40 40 4
Natchez 340 340 339 1 0 0 1

Sheeva
Poplarville 440 440 318 122 122 122-Jackson 0
Hattiesburg 358 361 175 186 181 177-Jackson 4 5
Moss Point 340 340 122 218 215 215 3
Wayne Co. 262 262 201 61 47 47 14
Watkins 302 302 168 135 121 121 13 total shipped includes replacement computer for Jones county

Bay Springs 308 305 304 0 0
Philadelphia 380 380 268 112 110 109-Jackson 1 2

Totals 4050 2868 1182 1104 590 519 62


