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Introduction Item C.1. of Article IV - Compensation located in the Engineering Services
Agreement boilerplate provided in Appendix C of this document, states that
ENGINEER's shall submit monthly invoices in accordance with COUNTY
Engineering Services Invoicing procedures.  The information provided in
Appendix F (this appendix) and Appendix G (progress reporting) provide the
basis for the invoicing procedures.  Sample documents for both invoicing and
progress reporting are provided as an overview of the required format.  To
facilitate the use of these formats, templates have been prepared in Microsoft
Excel format that should assist in the preparation of these documents.  The data
requested in the invoice templates was developed to be consistent with the cost
proposals provided in Appendix B and the contract budgets provided in
Appendix C.  Consultants are normally required to submit a corresponding
progress report with each invoice.  Instruction for using the invoicing templates
are provided below.  Instructions for using the progress reporting templates are
provided in Appendix G.

Invoice Template
Instructions The Excel template is segmented into nine separate sheets that are linked

together.  They have been developed so that if information is provided on one
sheet that is needed on the other sheets, you will only enter the information
once.  Color coding has also been provided to help identify which location to
enter the data at.  In general, the color scheme is as follows:

Purple These cells are intended to be filled in only once when the templates
are set up at the beginning of a project.

Blue These cells are updated by the engineer for each invoice submittal.

Green These cells are automatically calculated by the template and are
generally not filled in by the consultant.

Black Static information.

If you review the sample printouts on the following pages you will notice that
only a small portion of the cells contain blue text.  In other words, most of the
data shown on these pages is update automatically.
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To further facilitate the automation of this document, one macro is provided.
The purpose of this macro is to update the Progress Payment sheets.  Specifi-
cally, this macro takes the information show in the column titled "Billing This
Period" and adds it to the column titled "Billing to Last Period".  After it completes
the updating of the "Billing to Last Period" column it proceeds to clear the entries
in the "Billing This Period".  The purpose of this macro is to prepare these sheets
for the preparation of a new invoice submittal.

*** WARNING ***
This macro should only be used when a sheet titled "PROGRESS PAYMENT" is
the active sheet.  The sheet tabs for these sheets in the Excel template are
entitled: Sum, P1, P2, P3 & P4.  Use of this macro on any other sheet will cause
havoc on those sheets.  If you accidently execute this macro when on the wrong
sheet it is recommended that you quit the program without saving your
changes.  This may cause you to lose some work, however, it will be far easier
to input the data again than it will be to fix the spreadsheets corrupted by the
macro.

When printing a final invoice for submittal to the County, consultants must print
the cover sheet on company letterhead.  Invoices that do not have the cover
sheet printed on company letterhead will be rejected.

The last two sheets in the sample invoice printout are cover sheets and
placeholders for backup documents for the invoice.  Consultants should
provide time sheets and receipts that support the requested payment.  Consult-
ants that have automated accounting systems for payroll may provide comput-
erized printouts from the accounting software in lieu of time sheets.  All direct
expenses should be accompanied by a receipt.  Subconsultant invoices/
receipts should provide detailed information regarding what work was com-
pleted and by whom.  Subconsultant direct expenses should also be identified
and accompanied by receipts.



Consultant Services Invoice

SUBMITTED TO: PLEASE MAIL CHECK TO:

TLMA <Engineer's Mailing Address>
Accounts Payable
PO Box 1605
Riverside,  CA  92502

Reference: <Engineering Services Agreement>
<sample project>

Work Order: <A0-0000>

Contract or PO Number: <A0-00-00>

County Contract Administrator: <name>

Period: <Jan 1, 2000 to Jan 30, 2000>

Payment No: <2>

Invoice No: < # >

Amount Due this Invoice $5,000.00

  SUBMITTED BY:   APPROVED BY:

            Engineering Contract Manager                          Date             County Contract Administrator                          Date

I certify that the hours and salary rates charged in this invoice are the actual hours and rates 
worked and paid to the employees listed.



<sample project> Payment Log

Period Amount Billed Amount Paid Cumulative % Paid % Done

Jan 01, 1998 Feb 01, 1998 $1,000.00 $1,000.00 $1,000.00 1.0% 1.5% 1

Feb 02, 1998 Feb 02, 1998 $5,000.00 $5,000.00 $6,000.00 6.0% 8.0% 2
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TOTAL BUDGET: $100,000.00



CONTRACT SUMMARY
PROJECT: WORK ORDER NO: PAY NO: INVOICE NO:

<sample project> <A0-0000> <2> < # >
CONSULTANT: BILLING PERIOD:

<name of consultant company> <Jan 1, 2000 to Jan 30, 2000>

CURRENT BILLING TO BILLING BILLED % % REMAINING

PHASE BUDGET LAST PERIOD THIS PERIOD TO DATE BILLED COMPLETE BALANCE

PI $34,580.00 $1,000.00 $5,000.00 $6,000.00 17% $28,580.00

PII $21,800.00 $21,800.00

Retainage ($2,180.00) ($2,180.00)

PII Subtotal $19,620.00 $19,620.00

PIII $21,820.00 $21,820.00

PIV $21,800.00 $21,800.00

TOTALS $100,000.00 $1,000.00 $5,000.00 $6,000.00 6% $94,000.00

Note:  Totals do not include retainage

 ÊPayment Log ChartÊÊ 
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PROGRESS PAYMENT
PROJECT: PHASE WORK ORDER NO: APPROVED OVERHEAD %

<sample project> Project Sum <A0-0000> 80.00%
CONSULTANT: PAYMENT NO: INVOICE NO: APPROVED FEE %

<name of consultant company> <2> < # > 10.00%
BILLING PERIOD: CONTRACT DBE %

<Jan 1, 2000 to Jan 30, 2000> 2.00%

CURRENT BILLING TO BILLING BILLED % REMAINING

BILLING ITEMS BUDGET LAST PERIOD THIS PERIOD TO DATE BILLED BALANCE

LABOR $40,000.00 $40,000.00

   - Regular Time (includes Escalation) $40,000.00 $40,000.00

   - Premium Overtime

OVERHEAD @ 80.00% (DL) $32,000.00 $32,000.00

FEE @ 10.00% (DL & OH) $7,200.00 $7,200.00

OTHER DIRECT EXPENSES $16,780.00 $1,000.00 $5,000.00 $6,000.00 36% $10,780.00

   - <direct expense item 1> $2,000.00 $2,000.00

   - <direct expense item 2> $14,780.00 $1,000.00 $5,000.00 $6,000.00 41% $8,780.00

   - <etc.>

   - 

   - 

   - 

   - 

   - 

OUTSIDE SERVICES $4,020.00 $4,020.00

   - Consultant Admin. Fee (@ 0%) $20.00 $20.00

   - <sub consultant 1's name> <DBE> $2,000.00 $2,000.00

   - <sub consultant 2's name> $2,000.00 $2,000.00

   - <etc.>

   - 

   - 

   - 

   - 

ADJUSTMENTS

   - 

   - 

TOTALS $100,000.00 $1,000.00 $5,000.00 $6,000.00 6% $94,000.00



PROGRESS PAYMENT
PROJECT: PHASE WORK ORDER NO: APPROVED OVERHEAD %

<sample project> I - PR/ENV <A0-0000> 80.00%
CONSULTANT: PAYMENT NO: INVOICE NO: APPROVED FEE %

<name of consultant company> <2> < # > 10.00%
BILLING PERIOD: CONTRACT DBE %

<Jan 1, 2000 to Jan 30, 2000>

CURRENT BILLING TO BILLING BILLED % REMAINING

BILLING ITEMS BUDGET LAST PERIOD THIS PERIOD TO DATE BILLED BALANCE

LABOR $10,000.00 $10,000.00

   - Regular Time (includes Escalation) $10,000.00 $10,000.00

   - Premium Overtime

OVERHEAD @ 80.00% (DL) $8,000.00 $8,000.00

FEE @ 10.00% (DL & OH) $1,800.00 $1,800.00

OTHER DIRECT EXPENSES $13,780.00 $1,000.00 $5,000.00 $6,000.00 44% $7,780.00

   - <direct expense item 1> $1,000.00 $1,000.00

   - <direct expense item 2> $12,780.00 $1,000.00 $5,000.00 $6,000.00 47% $6,780.00

   - <etc.>

   - 

   - 

   - 

   - 

   - 

OUTSIDE SERVICES $1,000.00 $1,000.00

   - Consultant Admin. Fee (@ 0%)

   - <sub consultant 1's name> <DBE>

   - <sub consultant 2's name> $1,000.00 $1,000.00

   - <etc.>

   - 

   - 

   - 

   - 

ADJUSTMENTS

   - 

   - 

TOTALS $34,580.00 $1,000.00 $5,000.00 $6,000.00 17% $28,580.00



PROGRESS PAYMENT
PROJECT: PHASE WORK ORDER NO: APPROVED OVERHEAD %

<sample project> II - PS&E <A0-0000> 80.00%
CONSULTANT: PAYMENT NO: INVOICE NO: APPROVED FEE %

<name of consultant company> <2> < # > 10.00%
BILLING PERIOD: CONTRACT DBE %

<Jan 1, 2000 to Jan 30, 2000>

CURRENT BILLING TO BILLING BILLED % REMAINING

BILLING ITEMS BUDGET LAST PERIOD THIS PERIOD TO DATE BILLED BALANCE

LABOR $10,000.00 $10,000.00

   - Regular Time (includes Escalation) $10,000.00 $10,000.00

   - Premium Overtime

OVERHEAD @ 80.00% (DL) $8,000.00 $8,000.00

FEE @ 10.00% (DL & OH) $1,800.00 $1,800.00

OTHER DIRECT EXPENSES $1,000.00 $1,000.00

   - <direct expense item 1>

   - <direct expense item 2> $1,000.00 $1,000.00

   - <etc.>

   - 

   - 

   - 

   - 

   - 

OUTSIDE SERVICES $1,000.00 $1,000.00

   - Consultant Admin. Fee (@ 0%)

   - <sub consultant 1's name> <DBE> $1,000.00 $1,000.00

   - <sub consultant 2's name>

   - <etc.>

   - 

   - 

   - 

   - 

ADJUSTMENTS

   - 

   - 

TOTALS $21,800.00 $21,800.00



PROGRESS PAYMENT
PROJECT: PHASE WORK ORDER NO: APPROVED OVERHEAD %

<sample project> III - Bid <A0-0000> 80.00%
CONSULTANT: PAYMENT NO: INVOICE NO: APPROVED FEE %

<name of consultant company> <2> < # > 10.00%
BILLING PERIOD: CONTRACT DBE %

<Jan 1, 2000 to Jan 30, 2000>

CURRENT BILLING TO BILLING BILLED % REMAINING

BILLING ITEMS BUDGET LAST PERIOD THIS PERIOD TO DATE BILLED BALANCE

LABOR $10,000.00 $10,000.00

   - Regular Time (includes Escalation) $10,000.00 $10,000.00

   - Premium Overtime

OVERHEAD @ 80.00% (DL) $8,000.00 $8,000.00

FEE @ 10.00% (DL & OH) $1,800.00 $1,800.00

OTHER DIRECT EXPENSES $1,000.00 $1,000.00

   - <direct expense item 1> $1,000.00 $1,000.00

   - <direct expense item 2>

   - <etc.>

   - 

   - 

   - 

   - 

   - 

OUTSIDE SERVICES $1,020.00 $1,020.00

   - Consultant Admin. Fee (@ 0%) $20.00 $20.00

   - <sub consultant 1's name> <DBE>

   - <sub consultant 2's name> $1,000.00 $1,000.00

   - <etc.>

   - 

   - 

   - 

   - 

ADJUSTMENTS

   - 

   - 

TOTALS $21,820.00 $21,820.00



PROGRESS PAYMENT
PROJECT: PHASE WORK ORDER NO: APPROVED OVERHEAD %

<sample project> IV - CON <A0-0000> 80.00%
CONSULTANT: PAYMENT NO: INVOICE NO: APPROVED FEE %

<name of consultant company> <2> < # > 10.00%
BILLING PERIOD: CONTRACT DBE %

<Jan 1, 2000 to Jan 30, 2000>

CURRENT BILLING TO BILLING BILLED % REMAINING

BILLING ITEMS BUDGET LAST PERIOD THIS PERIOD TO DATE BILLED BALANCE

LABOR $10,000.00 $10,000.00

   - Regular Time (includes Escalation) $10,000.00 $10,000.00

   - Premium Overtime

OVERHEAD @ 80.00% (DL) $8,000.00 $8,000.00

FEE @ 10.00% (DL & OH) $1,800.00 $1,800.00

OTHER DIRECT EXPENSES $1,000.00 $1,000.00

   - <direct expense item 1>

   - <direct expense item 2> $1,000.00 $1,000.00

   - <etc.>

   - 

   - 

   - 

   - 

   - 

OUTSIDE SERVICES $1,000.00 $1,000.00

   - Consultant Admin. Fee (@ 0%)

   - <sub consultant 1's name> <DBE> $1,000.00 $1,000.00

   - <sub consultant 2's name>

   - <etc.>

   - 

   - 

   - 

ADJUSTMENTS

   - 

   - 

TOTALS $21,800.00 $21,800.00



MAN-HOUR SUMMARY
PROJECT: PHASE WORK ORDER NO:

<sample project> Project Summary <A0-0000>
CONSULTANT: PAYMENT NO: INVOICE NO:

<name of consultant company> <2> < # >
BILLING PERIOD:

<Jan 1, 2000 to Jan 30, 2000>

PERSONNEL IDENTIFIED IN CONTRACT

CONTRACT HOURS HOURS THIS PERIOD BILLING BILLED

PERSONNEL FUNCTION          HOURS RATE TO DATE I II III IV RATE AMOUNT

CONTRACT TOTALS

PERSONNEL NOT IDENTIFIED IN CONTRACT

CONTRACT HOURS HOURS THIS PERIOD BILLING BILLED

PERSONNEL FUNCTION HOURS RATE TO DATE I II III IV RATE AMOUNT

NON CONTRACT TOTALS

PROJECT TOTALS



PROGRESS PAYMENT - INVOICE DOCUMENTATION
PROJECT: WORK ORDER NO: PAY NO: INVOICE NO:
<sample project> <A0-0000> <2> < # >
CONSULTANT: BILLING PERIOD:
<name of consultant company> <Jan 1, 2000 to Jan 30, 2000>

INVOICE

DOCUMENTATION



PROGRESS PAYMENT - SUBCONSULTANT DOCUMENTATION
PROJECT: WORK ORDER NO: PAY NO: INVOICE NO:
<sample project> <A0-0000> <2> < # >
CONSULTANT: BILLING PERIOD:
<name of consultant company> <Jan 1, 2000 to Jan 30, 2000>

SUBCONSULTANT

DOCUMENTATION


