
Minutes of the Meeting (MOM) of OCBIS Project Review by AS, Ministry of Mines 

 

Meeting was held under the Chairmanship of Shri S. K. Srivastava,  AS(Mines) at Ministry of Mines, 

New Delhi on 6
th

 April, 2011 to take a review of OCBIS Project and NISG activities being carried out 

in GSI. 

 

List of Participants is given at Annexure. 

 

The following points were discussed and decided: 

 

1. The Meeting started with a welcome note from the Shri S. K. Srivastava, Additional 

Secretary (Mines) and Chairman followed by brief introductions of all of the participants. 

He also highlighted the importance of selecting NISG for this project. He emphasised on the 

following points about this project: 

a. This is a key core IT project of the Ministry of Mines and GSI Portal Phase III should 

serve for integrated service delivery.  

b. The timeline should be adhered to strictly. 

c. NIC should be involved in all review meetings for their technical advice. 

d. GSI should discuss the project from time to time with all the Mission Heads as also 

the Regional Heads so that their involvement is ensured and their inputs are 

incorporated in the Project. 

 

2. He also emphasised that a review meeting at his level would be conducted on a quarterly 

basis. DG (GSI), DDG (IT) and his team, Heads of Support System (PSS, ASS and STSS), NISG 

and NIC should also be called for such a comprehensive evaluation. 

 

3. CEO, NISG thanked GSI and the Ministry for entrusting NISG with this project. He explained 

how NISG is committed to this project. He praised that the team from GSI is highly 

committed and involved. He assured to complete the project well within the scheduled 

time-frame.  

 

4. The AS (Mines) emphasised that quality of inputs are important for this project. He advised 

GSI to hold regular and structured meetings with the HODs, concerned IT Directors, NISG 

and NIC once in a month. The status of this project should also be the standing agenda of 

HOD meetings in GSI. 

 

5. Shri Bhudeb Chakravarti from NISG presented the status of the project and the scope of 

work for next month. The key challenges and objectives of the project along with the TOR 

were discussed in details.  

 

6. AS (Mines) directed that GSI should move a proposal for a visit of a team to foreign country 

(preferably Australia) for exploring the global best practices in connection with IT 

applications in the mining sector. He mentioned that it is very important for the success of 

the project. He suggested 3/4 members from GSI and one member each from NISG and NIC 

should be part of this team. Sh. Bhudeb suggested that the appropriate time should be 

between 1
st

 August and 30
th

 September as that is corresponding to the time when the ‘AS 



IS’ study will be completed and ‘TO BE’ Process design under implementation by NISG. AS 

(Mines) asked GSI to initiate the process accordingly. 

 

7. AS (Mines) stressed that the relevant training of all concerned in GSI has to be conducted 

well before the implementation of the project through the Training Institute. Sh. Bhudeb 

asked whether two or three persons from the GSI Training Institute could be associated 

with this project. AS (Mines) suggested that three persons from GSI TI (Hyderabad) need to 

be nominated for this project and they should meet with Sh. Bhudeb and his team in NISG 

in Hyderabad atleast once in a month and develop action plans for required capacity 

building. 

 

8. AS (Mines) asked DDG (IT) to discuss all the points with Collegium and involve them in the 

project activities as it is a GSI Project and not merely that of Mission III. He should organise 

inter-divisional structured meeting for understanding issues and resolving them. The GSI 

Portal should be used to provide feedback about the activities being performed by NISG. 

He also suggested that in every meeting the HODs can be asked to present their views and 

that need be recorded as minutes and circulated in time for compliance. 

 

9. AS (Mines) requested NISG team to organise a Stakeholders meeting every time a report is 

submitted by them to GSI for data sharing, feed-back and their involvement in successful 

implementation of the Project. 

 

10. AS (Mines) asked NISG whether they have any issue with the resources provided so far by 

GSI.  

10a. Shri Bhudeb mentioned that one Coordinator other than the Nodal Officer should be 

nominated from each Region in GSI. The coordinator should have hands-on 

experience on this project.  

10b. NISG also recommended that a dedicated team from GeoData CHQ should be formed 

and continued till the end of this project. GSI reacted by saying that the team at 

CHQ needs to be strengthened to fulfil this requirement by the HRD Division of GSI. 

 

The DG, GSI should immediately take necessary action on 10a and 10b. 

  

Meeting ended with a vote of thanks to the Chairman.  

 

 

 

 

 

 

 

 

 

 

 

 



Annexure 

 

List of Participants 

 

Sl.No Name Designation 

1. Shri S.K. Srivastava Additional Secretary (Mines) ( In the Chair ) 

2. Shri Sanjiv Mital CEO, NISG 

3. Dr. S. K. Wadhawan Director Technology, Ministry of Mines 

4. Shri A. K. Malaviya DDG (IT) GSI 

5. Shri B. Nageswaran Director, GSI 

6. Shri D. Bhattacharyya Sr. Geologist, GSI 

7. Shri Asit Saha Sr. Geologist, GSI 

8. Dr. Biman Ghosh Sr. Geophysicist, GSI 

9. Shri Bhudeb Chakravarti Sr. GM & Region Head, NISG 

10. Shri Joydeep Kar Manager, NISG 

11. Shri H. L. Sharma Sr. TD, NIC 

12. Shri S. N. Khan PSA, NIC 

 


