Contract 9384

GCB 3302
PROJECT ADMINISTRATION AGREEMENT
BETWEEN THE CITY OF REDMOND AND
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
FOR THE SR520/148TH AVE NE OVERLAKE ACCESS RAMP

This Agreement is entered into between the City of Redmond (City) and the Washington State
Department of Transportation (WSDOT); to be referred to collectively as the “Parties,” and
individually the “Party” for the purposes set forth below.

RECITALS

A. The City is a non-charter municipal code city incorporated under the laws of the State of
Washington, with authority to enact laws and enter into agreements to promote the
health, safety, and welfare of its citizens and for other lawful purposes.

B. WSDOT is a department of the State of Washington. Pursuant to RCW 47.28.140,
WSDOT has authority to enter into agreements with local agencies, including the City.

C. The SR 520-148"™ Ave NE Interchange — Overlake Access Ramp Project (Project) was
conceived in 2001 via the Joint Bellevue and Redmond North & South Study and the City
adopted the Project within its Overlake Neighborhood Plan Update in 2007 and
Transportation Master Plan in 2008. See Exhibit A for the Project’s location.

D. The Parties jointly completed an Interchange Justification Report for the Project on July
29, 2011.

E. Environmental review of the Project was conducted and a Determination of Non-
significance was issued for the Project on June 30, 2015.

F. The Washington Legislature appropriated funds for the Project as part of the 2015
Connecting Washington package.

G. The Project realigns the existing eastbound SR 520 ramp to southbound 148+ Avenue
NE, adds a new eastbound ramp to the Overlake Village subarea and constructs portions
of Lumiere Avenue NE, NE Shen Street and NE Hopper Street within the subarea to
improve safety, mobility and access.

H. The City and WSDOT executed a Term Sheet on October 17, 2019 (Exhibit B) to
document and confirm a common understanding of general terms and conditions to
advance the implementation of the Project.

I.  WSDOT has determined that the Project will be completed using the design-bid-build
project delivery method.
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NOW THEREFORE, pursuant to RCW 47.28.140, the above recitals that are incorporated herein
as if fully set forth below, and in consideration of the terms, covenants, conditions, and
performances contained herein, and the attached Exhibit A, Exhibit B, Exhibit C, Exhibit D and
Exhibit E that are incorporated herein by this reference,

IT IS MUTUALLY AGREED AS FOLLOWS:

1. General
1.1. Purpose. The purpose of this Agreement is to establish roles and responsibilities
regarding the Project and a process for WSDOT to pay the City for the costs of providing
design review, permitting, inspection, and public right-of-way review and approval
services that will be required for the construction of facilities within the City’s
permitting jurisdiction.

2. Designated Representatives
2.1. The City and WSDOT have designated formal points of contact and coordination for this
Agreement who shall be responsible for coordinating the input and work of its agency,
consultants, and staff as it relates to the objectives of this Agreement. Each Party’s
Designated Representative is identified in Exhibit C. A Party may change its designated
representative by written notice to the other Party during the term of this Agreement.

2.2. Designated Representative Authority and Responsibilities
2.2.1. Designated Representatives will be authorized by their respective organizations
to coordinate and review Project work. Designated Representatives will
assemble, coordinate and manage the respective organization’s Project teams to
achieve key Project milestones.

2.2.2. Designated Representatives are responsible for serving as their respective
organization’s primary point of contact, attending regular Project meetings
between the Parties and/or their respective consultants, responding to requests
for information from the other Party and resolving issues that may arise as it
relates to the Project.

2.2.3. Designated Representatives are also responsible for administration of interagency

agreements and the development and documentation of letters of concurrence
between the Parties.
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3. Cooperation and Good Faith Efforts
3.1. The Parties will incorporate the following principles of cooperation in the execution of
this Agreement and the Project:
3.1.1. Support an open and transparent decision-making process.

3.1.2. Recognize the constraints and obligations of each Party’s regulatory framework.

3.1.3. Provide for a proactive and collaborative working relationship to increase Project
benefits and understand each other’s goals and strive to support those goals
wherever practicable.

3.2. The Parties understand and agree that completing the activities described in this
Agreement depend upon timely and open communication and cooperation between
the Parties. In this regard, communication of issues, changes, or problems that arise
with any aspect of the work should occur as early as possible in the process, and not
wait for explicit due dates or deadlines. Each Party agrees to work cooperatively and in
good faith toward resolution of any such issues.

3.3. The Parties agree to provide the necessary resources and to work in good faith to
develop the final form and contents of future documents, instruments, and permits
necessary to complete the Project, and to execute and deliver the same promptly.

3.4. The Parties agree to be transparent in their respective decision-making processes and
agree to avoid postponing difficult decisions until a critical deadline. The Parties will
maintain a list of unresolved topics and discuss upcoming decisions by either Party that
may affect Project scope, schedule, or budget and will strive to reach concurrence
before decisions are made. The Parties will use letters of concurrence to document and
track specific Project details, decisions, and issue resolution.

4. Financial Compensation for City Services
4.1. WSDOT will pay the City for actual direct and indirect costs related to the Project,
including project management, design review and permitting, construction support,
and real property services. The City will consider such payment to be in lieu of permit
fees shown in Exhibit D. WSDOT will not pay the City for legal and administrative costs
associated with the development of this agreement or any services or costs that are not
part of the Project scope.

4.2. The estimated cost for City services related to this Project, and covered permit fees, are
shown in Exhibit D.

4.3. The anticipated permits required to construct the Project are shown in Exhibit E.

4.4. If the Parties conclude that the City’s eligible costs will exceed the estimate provided in
Section 4.2, then the Parties shall negotiate an Amendment to this Agreement.
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5.

f

Invoicing

5.1,

5.2.

5.3.

The City shall submit quarterly invoices for the charges that are incurred until the
Project is completed. The invoices shall include a cover memo including a description
of services provided by the City during the payment period and detailing the work
completed with associated costs.

The City shall submit its invoices with the required documentation via email or mail to
AccountsPayable@wsdot.wa.gov, or WSDOT, ATTN: Accounts Payable, Northwest
Region, PO Box 330310, Seattle, WA 98133-9710.

If the City does not receive payment from WSDOT, for those items WSDOT agreed to
reimburse the City for as called out in this Agreement, within thirty (30) days of receipt
of invoice, the City may suspend performance of all or any part of the associated work
after giving WSDOT thirty (30) days’ notice of the City’s intent to do so. Such
suspension will remain in effect until payment is made in full, at which time the
suspension will be lifted.

Audits
6.1. The Parties shall maintain accounts and records, including contract and financial

records that sufficiently and properly reflect all direct and indirect costs of any nature
expended for work performed under this Agreement to ensure proper accounting for
all monies paid to the City by WSDOT. These records will be maintained for a period of
six (6) years after termination or expiration of this Agreement unless permission to
destroy the records is granted by the Office of the Archivist pursuant to chapter 40.14
RCW and agreed to by the City and WSDOT.

Termination
7.1.

Either Party may terminate this Agreement for cause in the event that: 1) the other
Party fails to fulfill its material obligations under this Agreement in a timely manner or
breaches any material provision of this Agreement, and 2) the dispute resolution
process described in Section 8 has failed to reach resolution within the timelines
described therein. The Party wishing to terminate this Agreement for cause shall
provide the other Party with notice of its intent to terminate and shall give the other
Party an opportunity to correct the failure to perform or breach within thirty (30) days
of the notice or within such longer period as may be necessary in the event that
correction cannot reasonably be accomplished within thirty (30) days. If the failure or
breach is not corrected or cured, this Agreement may be terminated by the aggrieved
party by giving ninety (90) days’ notice to the other Party.

7.2. This Agreement will also terminate with the mutual consent of both parties with notice

given as determined in section 13.
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7.3. Except as provided in this Section, a termination by either Party will not extinguish or
release either Party from liability for costs or obligations existing as of the date of
termination. Any costs incurred prior to proper notification of termination will be
borne by the Parties in accordance with the terms of this Agreement.

8. Dispute Resolution

8.1. The Parties agree to work cooperatively and in good faith to resolve issues. Neither
party shall take or join any action in any judicial or administrative forum to challenge
actions of the other party associated with this Agreement or the Project, except as set
forth herein.

8.2. Any disputes or questions of interpretation of this Agreement or the performance of
either Party under this Agreement that may arise between WSDOT and the City will be
governed under the dispute resolution provisions in this Section. The Parties agree that
cooperation and communication are essential to resolving issues efficiently.

8.3. Either Party may refer a dispute to the dispute resolution process by providing written
notice of such referral to the other Party’s Designated Representative. The Parties
agree to use their best efforts to resolve disputes arising out of or related to this
Agreement or Project using good faith negotiations by engaging in the following
dispute resolution process should any such disputes arise:

8.3.1. Level One - WSDOT’s Designated Representative and the City’s Designated
Representative shall meet to discuss and attempt to resolve the dispute in a
timely manner. If they cannot resolve the dispute within fourteen (14) working
days after referral of that dispute to Level One, either party may refer the dispute
to Level Two.

8.3.2. Level Two - WSDOT'’s Connecting Washington Manager, and the City’s Public
Works Director or Planning Director, depending on the dispute, shall meet to
discuss and attempt to resolve the dispute, in a timely manner. If they cannot
resolve the dispute within fourteen (14) working days after referral of that
dispute to Level Two, either party may refer the dispute to Level Three.

8.3.3. Level Three - WSDOT's Assistant Regional Manager or designee and the City’s
Mayor or designee shall meet to discuss and attempt to resolve the dispute in a
timely manner.

8.4. Except as otherwise specified in this Agreement, in the event the dispute is not
resolved at Level Three within fourteen days after referral of that dispute to Level
Three, the Parties may file suit, seek any available legal remedy, or agree to alternative
dispute resolution methods such as mediation. At all times prior to resolution of the
dispute, the Parties shall continue to perform any undisputed obligations and make any
undisputed required payments under this Agreement in the same manner and under
the same terms as existed prior to the dispute. Notwithstanding anything in this
Agreement to the contrary, neither party has an obligation to agree to refer the dispute
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to mediation nor other form of dispute resolution following completion of Level Three

of the process described herein. Such agreement may be withheld for any reason or no
reason.

9. Duration of Agreement
9.1. This Agreement will take effect upon the last date of signature by the Parties as set
forth below. This Agreement will remain in effect until the Project is completed and
open to the public, unless this Agreement is extended by mutual agreement of the
Parties, superseded by a future agreement, or suspended or terminated pursuant to
Section 7.

10. Warranties
10.1. By execution of this Agreement, the City warrants:
10.1.1. That the City has the full right and authority to enter into and perform this
Agreement, and that by entering into or performing this Agreement the City is
not in violation of any law, regulation or agreement; and

10.1.2. That the execution, delivery and performance of this Agreement by the City has
been duly authorized by all requisite corporate action, that the signatories for
the City hereto are authorized to sign this Agreement.

10.2. By execution of this Agreement, WSDOT warrants:
10.2.1. That WSDOT has the full right and authority to enter into and perform this
Agreement, and that by entering into or performing this Agreement WSDOT is
not in violation of any law, regulation or agreement; and

10.2.2. That the execution, delivery and performance of this Agreement by WSDOT has
been duly authorized by all requisite corporate action, that the signatories for
WSDOT hereto are authorized to sign this Agreement.

11. Administration of Agreement
11.1. This Agreement will be jointly administered by WSDOT’s Designated Representative
and the City’s Designated Representative.

11.2. Each Party will bear its own costs of administering this Agreement.

12. Assignment and Beneficiaries
12.1. Neither Party may assign all or any portion of this Agreement without the express
written consent of the other Party. There are no third-party beneficiaries to this
Agreement.

13. Notices
13.1. Unless otherwise provided herein, all notices and communications concerning this
Agreement will be in writing and addressed to the Designated Representative.
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13.2.

Unless otherwise provided herein, all notices will be either: (i) delivered in person, (ii)
deposited postage prepaid in the certified mails of the United States, return receipt
requested, (iii) delivered by a nationally recognized overnight or same-day courier
service that obtains receipts, or (iv) delivered electronically to the other Party’s
Designated Representative as listed herein; however, notice under Section 7,
Termination, must be delivered in person or by certified mail, return receipt
requested.

14. General Provisions

14.1.

14.2.

14.3.

14.4.

14.5.

14.6.

The Parties shall not unreasonably withhold requests for information, approvals, or
consents provided for in this Agreement. The Parties agree to take further actions and
execute further documents, either jointly or within their respective powers and
authority, to implement the intent of this Agreement. The City and WSDOT agree to
work cooperatively with each other to achieve the mutually agreeable goals as set
forth in this Agreement.

This Agreement will be interpreted, construed and enforced in accordance with the
laws of the State of Washington. Each Party consents to the personal jurisdiction and
venue of the state courts in Thurston County, Washington and federal courts in King
County, Washington, and waives any objection that such courts are in inconvenient
forum.

Time is of the essence in every provision in this Agreement. Unless otherwise set
forth in this Agreement, the reference to “days” will mean calendar days unless
otherwise noted. Any reference to “working days” will exclude any City holidays and
weekend days. If any time for action occurs on a weekend or legal holiday, then the
time period will be extended automatically to the next business day.

No joint venture or partnership is formed as a result of this Agreement. No
employees, agents or subcontractors of one party will be deemed, or represent
themselves to be, employees of any other party.

Neither Party shall be relieved of its obligations to comply promptly with any provision
of this Agreement by reason of any failure by the other Party to enforce prompt
compliance, nor will such failure to enforce not constitute a waiver of rights or
acquiescence in the other Party’s conduct.

Each Party shall be responsible for its own costs, including legal fees, incurred in
negotiating or finalizing this Agreement, unless otherwise agreed in writing by the
Parties. If either Party brings any claim or lawsuit arising from this Agreement, each
Party shall pay all its legal costs and attorney’s fees and expenses incurred in
defending or bringing such claim or lawsuit, including all appeals, in addition to any
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other recovery or award provided by law; however, nothing in this paragraph will be
construed to limit the Parties’ rights to indemnification.

14.7. This Agreement may be amended only by a written instrument executed by each of
the Parties hereto. The Designated Representatives may by mutual agreement amend
the Exhibits and such amendments will be binding upon the parties without the need
for further approval as long as the amendments are generally consistent with this
Agreement.

14.8. This Agreement may be executed in several counterparts, each of which will be
deemed an original, and all counterparts together will constitute but one and the
same instrument.

15. Severability
15.1. In case any term of this Agreement is held to be invalid, illegal, or unenforceable in
whole or in part, neither the validity of the remaining part of such term nor the
validity of the remaining terms of this Agreement will in any way be affected thereby.

IN WITNESS WHEREOF, each of the Parties has executed this Agreement by having its
authorized representative affix his/her name in the appropriate space below:

WSDOT ECITY OF REDMOND '

By: ‘/‘M LN (’r SQuAg y: I/L_L; KA‘“’\%'
Amir Rasaie, Northwest @ Angela w—‘-—»
Assistant Regional Administrator

Date: [BQ[ZoZ2.0 Date: /‘—[//UZ/O

Authorized by City Council
Motion on January 21, 2020

Exhibit A: Design Configuration (Map)

Exhibit B: Term Sheet

Exhibit C: Designated Representatives

Exhibit D: Estimated Cost for City Services and Covered Permit Fees
Exhibit E: Permitting Framework
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TERM SHEET e
GCB 3302
BETWEEN THE CITY OF REDMOND AND Page 1 of 6
THE WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
FOR THE

SR 520-148TH AVE NE INTERCHANGE — OVERLAKE ACCESS RAMP PROJECT

1. Purpose

1.1. The Purpose of this Term Sheet is to state the intent of the City of Redmond (“City”)
and the Washington State Department of Transportation (WSDOT), collectively the
“Parties”, and individually the “Party”, regarding the SR 520-148th Ave NE Interchange
— Overlake Access Ramp Project (the “Project”). This Term Sheet describes the current
common understanding of the roles and responsibilities related to the Project and the
strategy the Parties intend to undertake to develop future agreements and complete
the Project.

1.2. The Parties acknowledge that this Term Sheet is not a complete statement of the terms
and conditions that will apply to the Project. if the Parties determine it is in their best
interests to enter into future agreements related to the subject matter of this Term
Sheet, the terms of those agreements will govern. Additional topics not addressed in
this Term Sheet may be identified and included in those agreements.

1.3. The Parties have identified the following individuals as Designated Representatives who
will be responsible for communication and coordination between the Parties and who
will act as the point of contact for each Party.

WSDOT City
Sharif Salamjohn, Project Manager Jeff Churchill, Transportation Strategic
WSDOT Northwest Region Advisor
Connecting Washington Project Office  City of Redmond
PO Box 330310 PO Box 97010, MS 4SPL
Seattle, WA 98133-8710 Redmond, WA 98073-9710
206-440-4575 425-556-2492
SalamjS@wsdot.wa.gov jehurchill@redmond.gov

2. Project Description

2.1. The Project realigns the existing eastbound SR 520 ramp to southbound 148" Avenue
NE, adds a new easthound ramp to the Overlake Village subarea and constructs

Eerlake Access Ramp Project Page 1
Term Sheet between the City of Redmond and WSDOT




Exhibit B GCB 3302 Page 2 of 6

portions of Lumiere Avenue NE, NE Shen Street and NE Hopper Street within the
subarea to improve safety, mobility and access. Exhibit A represents a high-level
overview of the Project Area.

2.2. The Project was approved by the Washington State Legislature in 2015 at a total cost of
$69.1 million using Connecting Washington funds. In June of 2019, WSDOT determined
that the Project will be completed using a design-bid-build process.

2.3. The Project was conceived in 2001 via the Joint Bellevue and Redmond North & South
Study. The City adopted the project within its Overlake Neighborhood Plan Update in
2007 and Transportation Master Plan in 2008. The Parties jointly completed the
Interchange Justification Report in 2011. Environmental review of the Project was
conducted and a Determination of Nonsignificance was issued for the Project in 2015.

2.4. The Parties agree that any changes to the Project, such as enhancements, will be
developed through the processes identified in this Term Sheet.

2.5. The Parties further agree to work together and with other appropriate parties to
identify and resolve Project issues identified in Exhibit B in a timely manner to support
the Project. The Designated Representatives may update or replace Exhibit B by mutual
agreement.

3. Future Agreements

3.1. The Parties recognize that agreements will be subject to approval by the City Council
and WSDOT and must comply with applicable state and federal guidelines.

3.2. Project Administration Agreement (PAA). Upon execution of this Term Sheet, the
Parties agree to develop and execute a Project Administration Agreement (PAA) that
includes the following:

¢ Commits the Parties to work in good faith to deliver the Project within scope,
schedule and budget while striving to support Parties’ goals wherever practicable;

¢ Commits WSDOT to provide regular Project updates, including scope, schedule,
and budget information;

s  Aprocess for documenting and tracking specific Project details and decisions
through letters of concurrence, including strategies for implementing decisions
once they are made;

e  Aprocess for the City to commit to provide timely response for design submittal
review and the timely processing of any required permits;

s  Aprocess for WSDOT to reimburse the City for eligible Project related tasks; and

e Other topics as determined by the Parties.

Overlake Access Rarﬁ;ﬁrc_)ject ‘ "Pag'e z
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3.3. Local Agency Participating Agreement — Work by WSDOT (WSDOT Form 224-065). The
Parties agree to develop and execute a Local Agency Participating Agreement for the
City to cover the cost of work for any betterments requested by the City as part of the
Project. The development of this agreement will begin upon execution of this Term
Sheet.

3.4. Turnback Agreement (WSDOT Form 224-240). The Parties agree to develop and
execute a Turnback Agreement designating the transfer of roadway facilities to the City
upon completion of the Project.

3.5. Operations & Maintenance Agreement. The Parties agree to develop and execute an
Operations & Maintenance Agreement designating the operations and maintenance of
facilities within the Project.

3.6. Other Agreements. Other agreements including, but not limited to, funding or other
implementation agreements, as determined by the Parties.

Work Program, Schedule, and Milestones

4.1. The Parties have identified the initial issues shown in Exhibit B as topics needing
resolution along with the targeted completion date.

4.2. The following Project milestones are estimated and subject to change.

Project Milestone - ( Date
Kickoff for writing of Design-Build Request for Jan 2019 i
Proposals ;
WSDOT decision to change the delivery method Jun 2019
from Design-Build to Design-Bid-Build -
Issue 60% design documents | Dec2019
| Advertise construction Request for Qualification Oct 2020
Start of construction ‘ Feb 2021
' Open for Service | 4th Qtr. 2022

Exhibit B
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WASHINGTON STATE DEPT. OF
TRANSPORTATION

By \ Pl g

Amir Rasaie, WSDOT Assistant Regional
Administrator

Date: | '\‘f | '7;/ .l”i

Exhibits
A: Project Area Overview

B: Issues Matrix

Overlake Access Ramp Project

Term Sheet between the City of Redmond and WSDOT

CITY OF REDMOND

By:_| !\ \ /\ "“U(.'!II/ T/"

Maxine Whattam, ‘Cit'y'l of Redmond Chief
Operating Officer |

= T T

Date: t/) ! f! / { //\f

Exhibit B
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Exhibit A: Project Area Overview

Project extents, depicted in orange, include the relocation of the existing eastbound off-ramp
from SR 520 to 148™ Avenue NE, the addition of a new eastbound ramp that crosses under
148" Avenue NE and connects via roundabout to Lumiere Avenue NE and NE Hopper Street and
the partial buildouts of Lumiere Avenue NE, NE Shen Street and NE Hopper Street.
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Exhibit B: Issues Matrix

Item # Description Deliverable Status Action Notes Last Updated
S % L @&
_Develap project:administation agreement and resolve issue : ﬁge\ower_mv I‘!fujeﬁl managem‘qm,‘db_slm-review, perm!tt!ns al.'ld ini$pection costs fm"’m‘“’y , ]
1 k th PAA Opén ,* #5r el 12/18!
m’::;‘:mhw performed i iosheeeie . 'Dpe n -"‘W{)DDT st’ams‘that'retmadlﬁ pavments areuot allowéc bﬂt othemise doesmot disagree- wfth . I 8238,
WG I et A g Wi W, o s —a ﬂm@m._ -LL“_—--_‘-."-, LA-.- o SN .:.,_‘..,a... s 18
Determine scope, cost and funding of Plaza Street Connection - City provided conceptual plan, preliminary cost estimate and ST design
2 from NE Shen St to match Piaza Street construction limit of LAPA Open - WSDQOT agrees to incorporate into RFP, as long as City/ST find funding for it 8/2/19
Sound Transit Overlake Village Project - WSDQOT to prepare cost estimate based on 30% design
-‘-»—-xror -« e .sw v ey > < W W WEwe s g - »y '!~-" -‘~ - W PN Py o - -
e At o o . 9 v RS {? ﬁtﬁ-ﬁ mmﬁﬁdwalkaﬁﬁg onés%e ﬁ'f;laﬁaugtréet;a‘ﬁxamof
‘ > ol it 7 ’ S : .. s St 1n1 zti sition. p]%h “rambvlng;momﬁﬂs 1 5,
L:; .‘_5.3« . ﬂesgw'funcﬁhg‘mﬂefor Inclusion oftemporary suiewalk ' hl'.‘A'PA. <F, Omh‘ & :.w I_mn{ﬂ[? ygmqu,ﬁgwmﬂ.mqm tmROW.acqm%iﬁm ,plans s i Sl - e : 8/2/19‘
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Bty P = : s "i .w§ &ﬁm&imdrp&atéﬁweﬂmﬁuna’o’éhot agree that?ltfisparfgf“gk‘pro]e@zm‘pe COX
< msﬁorm m Cityshould fund : Tyt o
el R S R R 7 (TR S
- City of Bellevue and City of Redmond to coordinate with WSDOT on upgrade of 148th water main
a4 Define and resolve utility upgrades LAPA Open - City utilities staff notified of need to define the scope, budget and find the funding for utility 8/2/19
upgrades within project
I" ww-‘wr.'—vv“nr "’""“"'"‘\"""l J"“ - ""‘J""F Y R
o sls/zmiwsuo'q-!ﬁ office (ﬁmmtemu_abprwﬂ}adn%ﬁ nmned’écam ana‘tunhacklfmm
f ey tome‘e;gtyfuwmpr ts*
5pmz,9 wsqofphﬂwmﬂffdﬁow pléns for review that.reverts.limltea accé!sM rnhar.k
s ] 2017 WSDO’T Ha. dedﬂbwiﬁd'rlqnests returnito:
soive’ d W O 4 .
5 R; i KSRk Ifesarkiieaks n Amited aocess o0 ROW SSESR IS closed - upor?ﬂmm ddmm pes tk fnnfutn akin access for southres, ofmah,&nd;boh ) 919719
il | . ‘ - 6/42015 WSDOT states that/they:must comily:With WAG/Design Maniial'> Iséile escafaféd o bon * -
3 a-.‘ - -s;is,/zozw'ﬁwﬁms ﬁrnb&g;,a'nd’llmttéd%tdés;ﬁns onROW pians approved 9/6/2019, Parties -
3 ,.., .; e thatfiturelocal stresf extenitions {Lufniere (15100 block) andTiiging (2700 Block)) -~ *
5 ut e may rtqulreédjtﬂuger’m &tumb@:l@nd m-nlteq aoeeis Hnestoxaccommda‘w Inter'}e&ﬁm i
3 ',-wmpfwémeriu X*.,,Uw ”,‘4‘.\_ L .
- 2 St . ' - = or
ALALAS—&L*_ & o -.-—-.-_—.... '..L“A.L -..‘...;..L _..._.l......}..c_.\
- 8/8/2017 WSDOT HQ office {LeRoy Patterson approval) adjusts limited access and turnback limits
to meet City future plans for cross streets
- 5/7/2019 WSDOT provides revised ROW plans for review that reverts limited access/turnback
6 Resolve future break in access for south leg of main ROW Plan ope limits that interfere with City future plans 9/19/19
roundabout

- 6/3/20139 City provides comments noting 2017 WSDOT HQ decision and requests return to agreed-
upan limits and addition of note for future break in access for south leg of main roundabout

- 6/4/2019 WSDOT states that they must comply with WAC/Design Manual > Issue escalated to Don
- City comment requesting note on ROW plans for potentiat future break in access is unchanged

Overlake Access Ramp Project

Exhibit B
GCB 3302
Page 6 of 6

1of1l Last Updated: 10/7/2019



EXHIBIT C
GCB 3302

DESIGNATED REPRESENTATIVES

City of Redmond WSDOT
Jeff Churchill Sharif Salamjohn
Transportation Strategic Advisor Project Manager, Overlake Access Ramp
City of Redmond WSDOT Northwest Region
PO Box 97010 Connecting Washington Project Office
MS 4SPL PO Box 330310
15670 NE 85t Street MS NB82-143
Redmond, WA 98073-9710 Seattle, WA 98133-9710
425-556-2492 206-440-4575
jchurchill@redmond.gov SalamjS@wsdot.wa.gov
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EXHIBIT D

GCB 3302

ESTIMATED COST FOR CITY SERVICES AND COVERED PERMIT FEES

Activity | Estimated Direct and Indirect Costs
Project Management $93,585
Design Review and Permitting $49,209
Construction Inspection and Support $36,573
Real Property Transactions $3,999
Contingency $18,337
Total $201,703
City of Redmond Covered Permit Fees
ID Permits Covered by PAA Notes
1 3% Technology Fee v
2 Building Permit Issuance Fees 4
3 Administrative Modification v
& Civil Inspection Fees v Includes Clear & Grade, Stormwater, Water &

Sewer and Transportation inspection

Includes Clear & Grade, Stormwater, Water &

- < o
5 Gl Flan ReviewReog Sewer and Transportation engineering review
6 Construction Noise Variance or 7

Exemption
7 Electrical Permits v
8 | Right-Of-Way Use Permits v

Fees the City would ordinarily
9 collect for the State Building Code v

Council on any permits

10 Fire Impact Fees

N/A, no fees due

11 Fire Installation Permits

v

None anticipated based on preliminary design

12 | Fixed Fire Suppression Fees

v

None anticipated based on preliminary design

13 | Hydrant Use Permit

Not covered

These fees, if any, will be WSDOT's
responsibility

14 Mechanical Permits

v

None anticipated based on preliminary design

15 | Park Impact Fees

N/A, no fees due

Payments Due Under Latecomer

These fees, if any, will be WSDOT'’s

L or Reimbursement Agreements Not covered responsibility
17 Plan Review Fees Associated with v
Building Permit Applications
18 | Plumbing Permits v None anticipated based on preliminary design.
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City of Redmond Covered Permit Fees

ID Permits Covered by PAA Notes
19 | Peer Review v )
20 | School Impact Fees N/A, no fees due
21 gtatg Environmental Policy Act v WSDOT is SEPA lead agency
eview Fees
22 | Special Inspection N/A, no fees due | WSDOT is responsible for special inspections

Stormwater Capital Facility

23 Not covered These fees will be WSDOT's responsibility

Charges
24 | Tenant Improvement Permits 4 None anticipated based on preliminary design.
25 Transportation Impact Fees N/A, no fees due
26 | Tree Removal Permits 4
Water & Sewer System Meter and : ’ S
27 Connection Charges Not covered These fees will be WSDOT’s responsibility
28 Other land use permits not listed v
above

Note: WSDOT, WSDOT’s contractor, or any associated subcontractor shall note GCB 3302 on all permit application
submittals that are covered by this Agreement.
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Exhibit E GCB 3302 Permitting Framework

City of Redmond

Purpose. As provided in this Agreement, this Permitting Framework documents the permitting strategy
for the Project that satisfies the City’s permitting requirements while supporting the Project schedule.

A permitting flow chart (Attachment A) is provided for a general overview of the process. A map
(Attachment B) showing the permits anticipated to be needed for the Project is also provided for
reference.

Section 1 — Applicable Codes
The City enforces the codes detailed in Table 1. WSDOT shall design the Project elements requiring City
permits using the applicable codes and shall note the code basis of design on each permit application.

Those elements constructed within existing or future WSDOT limited access right of way will be
constructed to WSDOT standards.

Table 1: City of Redmond Applicable Codes*

Discipline |Code Reference

Building| e International Building Code

¢ WAC 51-50 IBC Amendments

¢ Redmond Municipal Code (RMC) Chapter 15.08

e ASCE 7-10 Minimum Design Loads for Buildings and Other Structures

e ACI 318-14 Building Code Requirements for Structural Concrete

e TMS 402-13/ACI 530-13/ASCE 5-13 Building Code Requirements for Masonry Structures

e AISI S100-12 North American Specification for the Design of Cold-Formed Steel Structural
Members

e  ANSI/AISC 360-10 Specification for Structural Steel Buildings
e ANSI/AISC 341-10 Seismic Provisions for Structural Steel Buildings

¢ ACI 350-06 Code Requirements for Environmental Engineering Concrete Structures and
Commentary

e AWS D1.1/D1.1M 2015 Structural Welding Code - Steel

Energy| e Washington State Energy Code, WAC 51-11

¢ WAC 51-11C & 51-11R State Building Code Adoption and Amendment of the 2015 edition
of the International Energy Conservation Code, Commercial/Residential

e RMC Chapter 15.18

Mechanical| ¢ International Mechanical Code
¢ WAC 51-52 IMC Amendments
e RMC Chapter 15.14

Electrical| e NFPA National Electric Code
e WAC 296-46B Electrical Safety Standards, Administration, & Installation
e RMC Chapter 15.12

Plumbing| e  Uniform Plumbing Code
¢ WAC 51-56 UPC Amendments
¢ RMC Chapter 15.16

Accessibility| e |BC Chapter 11 as Amended by Washington State Building Code (WSB, WAC 51-50),
Appendix E
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Table 1: City of Redmond Applicable Codes*

Development

Discipline Code Reference
e RCW 35.68.075 for ADA Curb Ramp Requirements
o Department of Transportation ADA Standards for Accessible Design and US Access Board
Proposed Guidelines for Pedestrian Facilities (PROWAG)
¢ International Code Council/American National Standards Institute (ICC/ANSI) A117.1
o Department of Justice ADA Standards — Accessibility Guidelines for Buildings and Facilities
¢ Bicycle Facilities Design Manual Guidelines for the City of Redmond
e AASHTO Guide for the Development of Bicycle Facilities
o NFPA 130 Standard for Fixed Guideway Transit and Passenger Rail Systems
e RMC Chapter 15.08
¢ City of Redmond Zoning Code (RZC) Title 21, Appendices 2 and 7
¢ City of Redmond ADA Program Policy #1 — Companion Ramps
Fire| o International Fire Code
¢  WAC 51-54A Washington State Fire Code (IFC)
e City of Redmond Fire Department Standards and Fire Code interpretations
¢ Design Standards for Streets RZC — Appendix 2
e RMC Chapter 15.06, including the following documents as amended:
o 2013 NFPA 10 Standard for Portable Fire Extinguishers
o 2013 NFPA 13 Standard for the Installation of Sprinkler Systems
o 2013 NFPA 14 Standard for the Installation of Standpipe and Hose System
o 2014 NFPA 25 Standard for Water Based Fire Protection Systems
o 2013 NFPA 72 National Fire Alarm and Signaling Code
o 2013 NFPA 110 Standard for Emergency and Standby Power Systems
o 2015 NFPA 2001 Standard for Clean Agent Fire Protection Systems
¢ Applicable NFPA standards per Chapter 80 of the IFC
Comp| e Comprehensive Plan - Redmond 2030
Plan| e City of Redmond Transportation Master Plan
Land Use| ¢ RZC (RMC Title 21)
Site| e RMC Chapter 15.24, Clearing, Grading, and Stormwater Management

e RMC, Title 10 Vehicles and Traffic

e RMQC, Title 12 Streets and Sidewalks

¢ RMC, Title 13 Water and Sewers

e RZC, Title 21

e American Standard for Nursery Stock ANSI Z60.1
o City of Redmond, Stormwater Technical Notebook

¢ Washington State Department of Ecology, Stormwater Management Manual for Western
Washington

o City of Redmond Design Requirements — Water and Wastewater System Extensions
¢ City of Redmond, Standard Specifications and Details
¢ Washington State Department of Ecology Criteria for Sewage Work Design

Geotechnical

o  WSDOT Geotechnical Design Manual M46-03 (GDM) (May 2015)

e AASHTO LRFD Bridge Design Specifications 2015 International Building Code — Section
1803, as adopted by City of Redmond

Structural| e WSDOT Design Manual M22-10.13
(See Building| e WSDOT Bridge Design Manual M23-50.16
sectionfor| o WSDOT Bridge Inspection Manual M36-64 (December 2015)
building| ,  AASHTO Guide Specifications for the Design of Pedestrian Bridges
structures)
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Table 1: City of Redmond Applicable Codes*

Discipline | Code Reference

e Setra Technical Guide for Footbridges, October 2006

¢ AASHTO LRFD Bridge Design Specifications AASHTO Guide Specifications for LRFD
Seismic Bridge Design

¢ ACI 318-14 Building Code Requirements for Structural Concrete, 2014

¢ AISC Specification for Structural Steel Buildings, 2010

o WSDOT Standard Specification for Road, Bridge and Municipal Construction, 2016

Civil| o WSDOT Design Manual
(See separate| ¢ WSDOT Standard Plans, M 21-01
sectionfor| « WSDOT Standard Specifications for Road, Bridge and Municipal Construction,
Utilities) M 41-10

¢ City of Redmond, Standard Specifications & Details

o City of Redmond (COR) Zoning Code Title 21 and Appendices 2 and 8A

¢ City of Redmond Traffic Signal Design Manual

¢ City of Redmond Transportation Master Plan

e City of Redmond Work Zone Traffic Control Manual

e City of Redmond Bicycle Facilities Design Manual

¢ City of Redmond lllumination Design Manual

e City of Redmond Roundabout Design Manual

e AASHTO Guide to Bicycle Facilities

¢ FHWA Manual of Uniform Control Devices

¢ NACTO Urban Bikeway Design Guide

¢ Redmond ADA Program Policy#1 — Companion Ramps

Environmental| ¢ RMC, Chapter 6.36 Noise Standards

e RZC, Article |, Zone Based Regulations

e RZC, Atticle I, City Wide Regulations

¢ RZC (RMC Title 21), Article Ill Environmental Regulations

e Safety Standards for Construction Work (Chapter 296-155 WAC)

e Washington Industrial Safety and Health Act (Chapter 49.17 RCW)

e General Occupational Health Standards (Chapter 296-62 WAC)

e SEPA Procedures (Chapter 173-802 WAC)

e RZC Ch. 21.64 — Critical Areas Regulations

e City of Redmond, Stormwater Technical Notebook

e Washington State Department of Ecology, Stormwater Management Manual for Western
Washington

¢ City of Redmond Design Requirements — Water and Wastewater System Extensions

e City of Redmond, Standard Specifications and Details

e Washington State Department of Ecology Criteria for Sewage Work Design

Utilities| e National Pollutant Discharge Elimination System permit program (Chapter 173-220 WAC)

¢ Washington State Department of Ecology, Stormwater Management Manual for Western
Washington

o City of Redmond, Stormwater Technical Notebook

o  WSDOT Highway Runoff Manual, M31-16.04, February 2016

e American Standards, prepared by the American Water Works Association (AWWA)

e American National Standards, prepared by the American National Standards Institute
(ANSI)

e Standard Specifications, prepared by the American Society for Testing and Materials
(ASTM)

e Federal Specification, prepared by the Federal Government (FS)
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Table 1: City of Redmond Applicable Codes*

Discipline

Code Reference

Guide Book for Determination of Required Fire Flow and Grading Schedule for Municipal
Fire Protection, prepared by the Insurance Services Office (ISO)

Standard Specifications for Road, Bridge and Municipal Construction, prepared by the
Washington State Chapter, American Public Works Association (APWA) as modified by the
Water/Wastewater Division

Rules and Regulations of the State Board of Health Regarding Public Water Systems,
prepared by the Water Supply and Waste Section, Health Services Division, State of
Washington Department of Health (DOH), latest edition

Criteria for Sewage Works Design prepared by the State of Washington Department of
Ecology

City of Redmond, Standard Specifications and Details

City of Redmond Design Requirements — Water and Wastewater System Extensions
City of Redmond Water Systems Plan

City of Redmond General Sewer Plan

*Building, Electrical, Mechanical, Plumbing, and Fire permits are vested on the date of accepted complete permit

application.
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Section 2 — Required Permits & Associated Permit Fees

Permits are required from the City for various aspects of the Project. Table 2 provides an estimate of required permits based on preliminary design. Other or
additional permits may be required due to changes in project scope or design. Aspects of the permit process are described in subsequent sections.

Project Element Aﬂ?;?fiiit:igxe Building and Trade* Civil Cleas:'lng :fl-\gﬁ;; Cor?::rigennce Notes
Grading Use
Pre-Construction
Modifications to
Ise:tr:a d(:lfamﬁ]nts ke v Applies to PS Business Parks site and
scaping, Safeway site

parking, and

access

Geotechnical Used for early work prior to civil site

boring and v construction permit issuance. Once issued,

sampling in City civil site construction permit covers work in

ROW City ROW

Site- ey, fiald Required only if thresholds in RMC

investi ati)é,n v 15.24.050 are exceeded. For activities

9 outside limited access only.

Demolition of For structures currently on private property,

existing structures v anticipated to be two buildings on PS

> 200 sq. ft. Business Parks site
Permit required for activities outside limited
access only. Clearing and grading used for
early site prep work before civil site

Clearing, grubbing, v construction permit is issued. Once issued,

and grading civil site construction permit covers clearing
and grading activities. Clear and Grade
permits must demonstrate compliance with
City tree preservation requirements.
For utilities serving structures currently on

’ private property. This activity is approved as

Eéﬁ::rnn%ﬁ/gfp v v part of demo permit OR civil site

water’ P ’ construction permit. Services related to
building that are getting demolished require
a building permit.
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Construction within Existing or Future WSDOT Limited Access

Channelization v

Required to the extent WSDOT drainage
Drainage v system interfaces with any drainage system
owned, operated, or maintained by the City

Construction in Area to be Turned Back to City or on Private Property

Roadway, utilities,
drainage,
driveways, and v v Electrical permit for illumination
associated
elements

ROW Use permit only required for work
exclusively in City ROW. Work that is on a
mix of public and private property will be
permitted with a civil construction permit.

Retaining walls
requiring a building v v
permit

* Building and Trade includes building, demolition, fire-related, electrical, mechanical, plumbing, sewer connection, and water meter permits
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Section 3 — Permit Review and Approval Process

The City uses Bluebeam® Revu® Studio sessions for submittal review and management of comments for
permits. WSDOT shall provide submittals in a format compatible with this software, and include the
code basis of design with each submittal.

Permit applications submitted to the City for review and approval must meet City requirements. All
submittals require advance notice of 14 calendar days. For design progress reviews, City review consists
of a review period conducted over the listed number of City working days shown in Table 4. For permit
applications, City review consists of a completeness check and a review period conducted over the listed
number of City working days.

Day 1 of the review period (or completeness check for permit applications) will be the next working day

for submittals received before 12:00 pm, and will be the second working day for submittals received
after 12:00 pm.

Table 4: Completeness Check and Permit Review Period in City Working Days

Completeness Check Review Period for less than | Review Period for 100
(permit applications only) 100 plan drawing sheets or more drawing sheets
3 10 15

Review periods in Table 4 are based on a single package submittal. Simultaneous submittals may be
allowed during an active City review period under the following conditions:

e As part of the obligatory 14-day advance notice, WSDOT shall identify the priority of the current
and pending submittals as well as whether the active review may be suspended.

e The City will review the request for simultaneous package submission and respond to WSDOT
within 5 working days to accept or deny the request.

e If an active review is suspended due to a priority submittal, the duration of the suspension will
be based on the scope and size of the priority submittal.

Completeness Check

The purpose of the completeness check is to verify that WSDOT has completed all permit application
requirements so City staff can adequately assess design elements in terms of meeting City regulations
and code requirements. Permit application forms and submittal checklists are available on
www.redmond.gov. Staff check the submittal against the applicable checklists and verify that prior
comments provided by the City have been adequately addressed as described below.

If items on the permit application checklists are missing or incomplete, or if any of the City’s previous
comments have not been adequately addressed, the City Project Manager will provide written
notification to WSDOT the reasons for the submittal being deemed incomplete. WSDOT will correct the
submittal and resubmit, which starts another completeness check cycle.

The City shall provide comments to WSDOT at the end of the review period, and WSDOT shall review the
comments and seek clarification where necessary to appropriately address comments for the next
submittal.

Submittal Review Comments, Adeauacy of Responses and Comment Resolution
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The City commits to provide concise and coordinated comments to eliminate duplication and provide
appropriate direction to WSDOT. This will include citing the appropriate code, standard detail,
specification, code basis of design requirement or related agreement.

Within two weeks of receiving submittal comments, WSDOT shall hold meetings to address all
comments with the applicable reviewers. WSDOT shall maintain a comment resolution log and provide
an updated status with notes including actions required, scheduled meeting dates and final comment
disposition with every design review submittal.

WSDOT shall address all comments prior to the next submittal and commit to providing concise and
coordinated responses that address issues noted by the City.

Issue Resolution

For all submittals, the City shall submit its comments to WSDOT at the end of the City’s review period.
WSDOT shall request a meeting to review any comments that require additional clarification. WSDOT
shall notify the City immediately of comments/issues regarding conflicts with codes from other
jurisdictions or project scope. Those comments will be immediately entered into the conflict resolution
process identified below. All comments must be either resolved or have an agreed upon action plan
before the intake of the next submittal.

The City and WSDOT will resolve any conflicts according to the following tiered approach:

e Level 1. Subject matter experts from the City and WSDOT shall meet or otherwise communicate
to resolve the comment within 2 working days of WSDOT notifying the City of the need to
resolve the comment.

e Level 2. If the subject matter experts are unable to resolve the comment within 2 working days,
the City’s Project Manager and WSDOT’s Project Manager shall seek to resolve the comment
within 2 working days.

e Level 3. If still unresolved, the City Engineer and/or Building Official and WSDOT’s Engineering
Manager John Chi shall resolve the comment within 2 working days.

Section 4 — Administrative Modification Permits

Administrative Modifications (RZC 21.76.090(D)) are administratively-approved land use permits that
are required when previously-approved projects are modified in a way that does not require a new land
use entitlement application. The administrative modifications anticipated for this project are due to
changes to landscaping, parking, access, and circulation at the PS Business Parks and Safeway sites
shown in preliminary plans.

Section 5 — Civil Site Construction Permits and Approval Process

Civil Site Construction permits shall be required as defined in Table 2. WSDOT shall meet all submittal
requirements by following the civil construction checklist on www.redmond.gov.

As noted in the permitting flowchart WSDOT has two (2) reviews available to complete the Civil Site
Construction Permit approval process.
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Administrative Modification reviews may run concurrently with review of Civil Site Construction
submittals. However, the Administrative Modification must be approved and issued prior to the
issuance of Civil Site Construction permits for work on the PS Business Parks and Safeway sites.

Section 6 — Building Permits and Approval Process

Building permits shall be required as defined in Table 2. WSDOT shall meet all submittal requirements by
following the building permit checklist on www.redmond.gov. Where applicable, clearing and grading
and civil site construction permits are required to be issued prior to building permit issuance. The Plans
Examiner and building permit staff will be part of the Civil Site Construction permit review process
described in Section 5 to review any structural drawings.
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Attachment A

Administrative

Modification

Attachment A to Exhibit E - GCB 3302 - Page 1 of 1

Comments
Review addressed
Round 1 ‘ Review
Complete Round 2
per

checklist

Final comments
addressed

- Approval

60% Design Review
Roadway
Utilities

Drainage
Driveways
Associated elements

Notes:

* Admin Mod, Civil and Building permit reviews are concurrent

* Admin Mod approval required prior to issuance of Civil Site Construction Permit

» Civil Site Construction Permit required prior to issuance of Building Permits

* Contractor must construct based on permit sets; therefore, incorporate permit
sets into WSDOT construction documents

* WSDOT or desighated contractor to obtain demolition permit, ROW use, and
clearing and grading permits as applicable

IR
> 100%

Design progresses;
comments addressed

Overlake Access Ramp - City of Redmond Permitting

> PermitSet.

Final comments
addressed

100% Design Review Civil Permit Set

- Civil permit application
- Complete per checklist

Issued

incorporate permit |
drawings into
WSDOQOT construction

documents

Comments
addressed

‘ Building Permits
{ssued

Building Permit Application

- Walls as applicable
- Complete per checklist

Incorporate permit
drawings into
WSDOT construction
documents
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City Agreement Routing Form

The Projoct Administrator should complele the top section of this form, oncs Departrent Head/Designae signalurs has been oblained, altach Ihe spaodied number of agresment oniginals 1o this
form (have the coniractor/supplier sign all oniginal copies before routing) and forward the documents 1a the City Clerk for irternal ity routing. The ity Clerk will routs the agreemeant 1o the Risk
Manager for approval of insurance and idemnification requiraments, io the City Attornay for approval as ta lzgal iorm and to the Mayor for signature. The Cly Clerk will then attest/aultbanticate
the Mayor's signature and will forward this form and remaining agreement(s) to Project Administrator.

Project Title: Overlake Access Ramp - Project Administration Agreement with WSDOT

City support for design, permitting, and construction of Overlake Access Ramp. WSDOT reimbursing City's eligible
expenses.

Type of Service:

Washington State Department of Transportation (WSDOT)

Supplier/Contractor Name:

Contract/Agreement Amount, Original:  $201,703 Amended Amount:  h/a
Council Approval Date:  1/21/20  Nature of Funding: n/a: WSDOT reimbursing City

Project Administrator:  Jeff Churchill Mailstop:  4SPL Phone: X2492
Anticipated Agreement Start Date: 2/4/20 Estimated Completion Date: 12/31/2022
Does this contract contain the purchase of technology related items/services? l:] YES NO

If Yes, route to: 1.S. Manager (3SFN)

I.S. Signature: Date:

Will federal funds be used to pay for all or part of contract? D YES NO

If Yes, check for debarment at www.sam.gov
(print results and keep a copy in project file)

Department Head/ AT Ardtonlt » . . %Y pre
Designee Signature: Canad Podeh LA Date: I,
Comments:

Account Numbers/
Distribution

NIGP/Commaodity Code:
ROUTING PROCESS: (2 copies)

iﬂ: City Clerk Q. oate 3/3 l&OQD

! 7

(for routing and tracking)
74
Risk Manager ate 2020

(Signature or initials)

= |
City Attorney djq/{/%q{e %/ %/ Ly

(Signature or initials)

(Note: If contract exceeds Mayor's authorized signing limits, route to City Clerk (3NFN) for council approva? l

Mayor — Date
Jy S—— ) [

(Signature or initials) %\ -
% E"city Clerk Date ZJ S5 / 7020
v ¥ =

(Signature orinitials)

NOTE' The agreemenl becomes fully executable once the Mayor has signed it The Project Administrator may then forward one set of originals to the Contracter/Consuitant and work
¥ may begin. The City's original will be retained by the Cily Clerk. Once all signatures have been obtained, forward a copy of this form to Accounts Payable, with payrment

instructions q 3 8 ‘(’

Finance use ONLY Supplier Id | | DateReceived [ ] Agreement# [ | I
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