NCR Project Engineer Guide Final Construction Checklist Attachment 4.1

FINAL CONSTRUCTION CHECKLIST

Instructions:

NC Region is in the process of going digital. The expectation is that all files will be submitted
electronically via BOX, with originals submitted in the project’s physical finals box. Some items will no
longer require a paper copy to be submitted.

Save all items in the project file’s appropriate BOX folders. If multiple project IDs, items should be saved
in the lowest project ID file folder

NCR-Projects-State/Local>Construction>Project ID>Finals>Folders
All original items are to be turned in with the project’s physical finals box

Reminder: LPA — Local Public Agency: Provide necessary copies to the agency.

Key:
*Indicates an if applicable items: IXICheck box and provide date
> Indicates items to be distributed by the Contracts Specialist

Item required before final acceptance can be made, and final estimate can be approved
Complete form and save in BOX under the project file’s FINALS, Review Forms folder
(NCR-Projects-State/Local>Construction>Project ID>Finals>ReviewForms)

Notify Contracts Specialist
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FINAL CONSTRUCTION CHECKLIST

DOCUMENT

Received contractor’s required releases (Borrow pits, waste sites, stockpile sites, and
[T TU I o= Lo L)

> DQI—0NEfOr @aCh PrOJECE...ueiiieirieeeeeriee ettt ettt et e et e e eetre e e e eeabeee e enbaeeeenaaees
LIJLOCAL PROJECT: COPY SENETO LPA ....oeeiviiieieeeetree et eree ettt e e

Temporary construction directional signs installed by businesses have been removed by
TN DUSINESSES ....vteeeeee e e e e e e e e e e e e e s s anateaeeeeaeeesannrraneeeaaean

L] Partial ACCEPLANCE LETLEI™ ......eveiiei ettt ettt eet e e e et e e e enae e e e e eenreeeeenns

Applicable personnel contacted for the Final Punch List walk through:
Project Manager ........cccceevevvvnnnnnns

Maintenance...........uuvevvveevvveeeennnns
STrUCtUreS ..oeveeceeeeeeeeeie e
Ancillary Structures......................
Local Municipality .......cccccvvvvvvnnnns
Contractor .....ccuuvuuiieeiieiiiiiiiinnnn.

Punch List given to contractor by Project ENgINEEr ............uuuvvivviiiiiiviiiiiriiiieeiersssreseeeeneeanns

Report of production items completed http://wisdot-productivity.engr.wisc.edu/ ...........

MRS (Materials Reporting System Data):
(QMP Concrete Structure and/or pavement for Incentive / Disincentive)
Entered by Contractor..................
Approved by Project Engineer......
Post-Construction TMP Evaluation sent to Design PM with request to closeout TMP........
Explanation of Variations for items that vary £ 5% or Mmore ........cccccceeeeveccviveeeeee e,
LILOCAL PROJECT: COPY SENETO LPA™ . ..ottt e e
> Region office review of project reCOrds .......cuiiiivveeeeiiirieecicirreeeeeiree e eereee v e e
> Disposition of Exceptions from Regional Office Review completed...........c.coeevverennene.

» Report of Contractor’s Performance for Prime and Subcontractors..........ccccccuvveee.....

» Project Teams’ Evaluation of the Contractor (DT2510 Prime only).....cccccccoveevuvvvennnn.n.
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FINAL CONSTRUCTION CHECKLIST

>

[INotification sent to SPO Maintenance Contact of temporary erosion control items (silt
fence, erosion bales, etc.) remaining, and anticipated removal date for county forces*....

Region Survey:

[Location of Elevation of Bridge Benchmarks™®.........ccccooovvvvieviieireeinieeceeeceneeens

[IVerify the Right-of-Way points are monumented on new right-of-way, PLE’s,
TLE’s, and construction easements after construction Document on the “As

Staked R/W Documentation” spreadsheet in the gray box* ..........cccoevvveveviirnnneenns

[Tie sheets for perpetuated seCtion COrNErs™ .........ccovvevvveeeiveeenreeenieeeeneeeeiveeens

L] Property monument location map* (When Research and Locate Existing

Property Monuments SPV.0105.XX is USed) ........coooeeiiiiiiiiiiii

Original CO Bridge = Box Link Region Ancillary Structures:

[JAccepted design drawing for design/build retaining wall/noise wall* ...............
LJAccepted design drawing for sign bridge™ .........cocvevvviieieieicieeicee e

[1Sign Bridge ANchor ROA RECOId™ ........ocoveieiiieeiiceeieee ettt e

CJAncillary Structures Pre-Installation Verification Test of High Strength Bolts*

(DT2322) oot eeeeseee e seeseseessese s sses e s sse e e s et sttt et eeesre s s eree

Original CO Bridge = Box Link Region Structures:

LIPile Driving Data™ (DT1924)......uccoueeeeeeeereeeeeeeeeteeeeree et e eeteeeereeesteeesveseenneeens

LIPIliNg RECOrd™® (DTL315) cuuviiictiieirieeeteeeereeeeireeeeteeeereeestreeeteeeenreeenveeestesennreeens

[1Bridge Vertical Clearance Worksheet*.........ccovvviveveeiieieee e

[JSign Bridge Vertical Clearance Worksheet* (Sign Structure or Traffic Signal

MONOTUDE) e

[] Elastomeric Expansion Device Installation Data Sheet* ............cccoevvvveiiivenens

BPD Chief

OBeamguard/Guardrail Post Data™ .........ccoovveeeiiiiveeeiiiiiee et eearee s

Region Transportation Planner by January 1st

LICurb Ramp ComPlianCe™ .......vvieieeieie ettt et eeavaee e

Region Pavement Marking & CO Pavement Marking

[JOdometer Log for Locating No Passing ZoNes™ ..........ccoeevereeeeuereeieieeeeeeiiveeeeenns
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FINAL CONSTRUCTION CHECKLIST

As-Built Plans: PDF file created in Adobe Acrobat Professional with changes in red
submitted to the WisDOT BOX site. Send the Records Coordinator an e-mail stating that
you have submitted your as-built plan file. .......cccvumreiriiie

LIStructure plans per CMM 1-65.14.1% .........oovuiievrieeeeee e et et eree e e eetee e saee e

LIPDF file created in Adobe Acrobat Professional with changes in red sent to the
maintainer of the highway if it is other than WisDOT*.............ccoeeiiiiiieeeeieecccirreeeeeee,

[JLocal Project: COPY SENTTO LPA¥........oiiiiiiiiee ettt ettt et et e eree e

Semi-final estimate sent to the contractor by the Contracts Specialist per request of the
o (=T a1 Y= [ =T =T R

Semi-final estimate returned from CONtractor ......uiiivvrcciiiieeeeiiirrieeeee e e
Subcontractor’s Final Payment and Retainage Certified received.........covvvvvvviieeeeeirneennnnn.
L] WPDES General Permit Notice of Termination Date™ ..........cccceeevveeeerivereeisireeeensireeeennns
Payroll Clear Date entered by Contract Compliance Specialist ........ccvvvvvvrriviieeeiirevernniennen.

Final Acceptance Letter sent to the contractor by the Contracts Specialist per request of
the Project Engineer and approval of Project Manager.......cccccvvvvvvvviiviiiiiiiiiiiiiiiieeeeeee,

Completion Certificate sent to the contractor by the Contracts Specialist per request of
the Project Engineer and approval of Project Manager........ccccccevvvvvvveeiiiiiiiiiiiiiieeeeeeee,

February 2021 Page 4



	LOCAL PROJECT Copy sent to LPA: Off
	Partial Acceptance Letter: Off
	LOCAL PROJECT Copy sent to LPA_2: Off
	1: 
	2: 
	3: 
	1_2: 
	2_2: 
	1_3: 
	2_3: 
	3_2: 
	4: 
	5: 
	6: 
	7: 
	undefined_4: 
	1_4: 
	2_4: 
	3_3: 
	4_2: 
	1_5: 
	2_5: 
	3_4: 
	4_3: 
	5_2: 
	Location of Elevation of Bridge Benchmarks: Off
	Verify the RightofWay points are monumented on new rightofway PLEs: Off
	Tie sheets for perpetuated section corners: Off
	Property monument location map When Research and Locate Existing: Off
	Accepted design drawing for designbuild retaining wallnoise wall: Off
	Accepted design drawing for sign bridge: Off
	Sign Bridge Anchor Rod Record: Off
	Ancillary Structures PreInstallation Verification Test of High Strength Bolts: Off
	Pile Driving Data DT1924: Off
	Piling Record DT1315: Off
	Bridge Vertical Clearance Worksheet: Off
	Sign Bridge Vertical Clearance Worksheet Sign Structure or Traffic Signal: Off
	Elastomeric Expansion Device Installation Data Sheet: Off
	BeamguardGuardrail Post Data: Off
	Curb Ramp Compliance: Off
	Odometer Log for Locating No Passing Zones: Off
	fence erosion bales etc remaining and anticipated removal date for county forces: 
	Notification sent to SPO Maintenance Contact of temporary erosion control items silt: Off
	undefined_14: 
	1_6: 
	2_6: 
	undefined_15: 
	1_7: 
	2_7: 
	3_5: 
	undefined_16: 
	1_8: 
	2_8: 
	undefined_17: 
	1_9: 
	2_9: 
	undefined_18: 
	undefined_19: 
	undefined_20: 
	Structure plans per CMM 165141: Off
	PDF file created in Adobe Acrobat Professional with changes in red sent to the: Off
	Local Project Copy sent to LPA: Off
	WPDES General Permit Notice of Termination Date: Off
	1_10: 
	2_10: 
	1_11: 
	2_11: 
	1_12: 
	2_12: 
	3_6: 
	4_4: 
	5_3: 
	undefined_23: 
	undefined_24: 


